



Prifysgol Cymru
Y Drindod Dewi Sant
University of Wales
Trinity Saint David

Project Management

A1

Programme: BA Business Management

Module: Project Management

Lecturer: Molly Jack

Module code: LCBB5005

Student Name: Gabriela Grudeva

Student ID: 2218257

Table of Contents

Introduction.....	1
Main Body.....	2
Project Overview and Scope	2
Budget Management	3
Time Management	4
Quality Management.....	5
Stakeholder Management.....	6
Risk Management	6
Integration and Design	7
Human Resources and Workplace Environment	8
Communication.....	8
Procurement.....	9
Conclusion and Recommendations	10
References	12

Introduction

The Google Headquarters Project in London is one of the most important of its kind as it has a 1-billion-pound value, and it is the first that could be described as a wholly-owned, and designed building that the corporation operates outside the USA. With a gross floor area of 60,400 square meters, this is an eleven-story office building at King's Cross that will occupy 4,500 workers, this building will include shops, a banquet facility, restaurants, fitness facilities, sports facilities, outdoor terraces, and a running track. The project is set to advance the economy and optimize Google's working ability with a joint campus possibility for 7000 staff (Gillespies, 2023).

In light of the PMBOK guidelines, the subsequent sections of this report assess the project in terms of scope, integration, human resources, communication, and procurement. The report is detailed, pragmatic, and logical, and based on the theories, and techniques used in project management. The purpose of the work is to give an understanding of the project and its strategic, and operational details, and come up with viable recommendations for a smooth implementation of the project.



Figure: Google HQ Project in London (BDP, 2023)

Main Body

Project Overview and Scope

The Project Management Body of Knowledge (PMBOK) is a collection of standard terms, frameworks, processes, and other recommendations for facilitating project management. It is known and implemented worldwide to facilitate proper planning, management, and resource control in projects, according to the Project Management Institute (PMI) (Snijders et al., 2013). KGX1, Google Headquarters Project at King's Cross, London is a significant milestone in Google's history as it is the first building fully designed, and built by it outside the United States of America. This £1 billion project covers a floor area of one million square feet in 11 stories that can accommodate around 4,500 employees to begin with, and potentially a combined total of 7,000, the other buildings complex with Google included (Gillespies, 2023).

The scope of the project is a commercial, and office complex, comprising commercial premises and shops, market hall, community, educational, and recreational areas. The ground floor is intended to connect with the neighbouring environment, and includes a wide retail strip with various storefronts, and open areas for public use and leisure.

Additional Information:

Name	Data
Project Budget	£1 billion.
Office Space	1 million square feet.
Employee Capacity	4,500 initially, with potential expansion to 7,000.
Certifications	Targeting BREEAM 'Excellent' and LEED 'Gold', with aspirations for 'Outstanding' and 'Platinum'.
Completion Date	Expected by 2024
Air Quality	Fresh-air supply rate of 16 litres per second per person, significantly higher than standard office requirements.

Budget Management

The KGX1 project can be considered a large-scale project with an overall cost of £1 billion. It entails a significant amount of money for different facets, such as building and materials, workforce, permits, and compliance expenses. Controlling the amount of money spent on the project is essential to keep the project financed and on track to meet these goals. A financial audit and strict cost controls are mandatory to track spending. Otherwise, the project incorporates sophisticated project management software to monitor the costs in real time and anticipate further financial needs (CIBSE, 2023).

The project uses value engineering to address cost issues in the project without necessarily having to affect the quality. For instance, the adoption of prefabrication in plant room construction has cut the construction period by half and lowered costs greatly. Also, other energy-conserving tools such as Turbocor water-cooled chillers which are expensive in the initial stages are expected to prove cost-effective through low energy utilization in the long run (Sawyer, Lindsay and Alaily-Mattar, 2023).

Analysis: Budget audits and other measures of accountability are critical to controlling costs. The project employs exclusive project management tools to estimate and monitor expenses and anticipate financial needs. Value engineering has been effective in making right choices that enhance cost efficiency without any compromise on quality. For example, the construction of plant rooms has been accelerated by half its time, and costs have lowered notably.

Here is an estimated budget for this project:

Budget Category	Estimated Cost (£)	Notes
Land Acquisition	£100,000,000	Cost of acquiring land at King's Cross
Design and Planning	£50,000,000	Architectural design, planning, and engineering fees
Construction Costs	£500,000,000	Main construction costs, including materials and labour
Sustainability Features	£100,000,000	Implementation of BREEAM and LEED certifications, energy-efficient systems

Interior Fit-Out	£150,000,000	Interior furnishings, technological infrastructure, office equipment
Amenities	£50,000,000	Cafes, gym, MUGA, pool facilities, and rooftop terraces
Project Management	£25,000,000	Project management fees and administrative costs
Contingency	£75,000,000	Contingency fund to cover unexpected costs and overruns
Permits and Compliance	£20,000,000	Regulatory permits, compliance costs, and legal fees
Community Engagement	£10,000,000	Community engagement activities and local partnerships
Miscellaneous	£20,000,000	Other miscellaneous expenses
Total Estimated Budget	£1,100,000,000	

Time Management

Project timing is critical for the success of the KGX1 project with the project completion estimated to be by 2024. Some of the activities in the project schedule are the topping-out ceremony, and interim construction phases. Both critical path analysis and Gantt charts are employed to oversee tasks and time appropriately amidst project activities (Buildington, 2024).

This is so because contingency buffers are incorporated in the project schedule to reduce the effect of delays. For instance, while prefabrication has shortened construction periods, it has also lowered interference with construction processes. This is done through conducting progress meetings and providing detailed reports to avoid compromise of the schedule and to take corrective measures where necessary.

Analysis: While critical path and Gantt charts are used to control tasks and time, all the project activities are kept integrated and properly sequenced. This is offset by planning and using the contingency buffers in the project schedule to correct for delays. This has also minimized

construction time at the site through prefabrication, as well as guaranteeing that deadlines are met. The periodic progress meetings and comprehensive reports prevent slippages from going unnoticed or uncorrected (Prynn, 2022). This strict schedule management keeps up the pace and makes certain that the development moves steadily toward its end.

A Gantt chart for this project is prepared below:

Task	2018	2019	2020	2021	2022	2023	2024	2025	2026
Land Acquisition									
Design and Planning									
Construction Costs									
Sustainability Features									
Interior Fit-Out									
Amenities									
Project Management									
Contingency									
Permits and Compliance									
Community Engagement									
Miscellaneous									

Quality Management

Quality management aims to make sure that the KGX1 project aligns with Google standards on sustainability, health among occupants, and efficiency. This project aims at achieving BREEAM 'Excellent' and LEED 'Gold' ratings with 'Outstanding' and 'Platinum' as visions. Some of the quality control measures include inspection, compliance to construction standards, and using superior quality materials and systems (Booth, 2022).

The project features design solutions that improve both the value of the aesthetic quality, and the quality of functionality. For example, the building has an individual supply rate of fresh air at 16 liters per second, which is much higher than what is provided in typical workplaces, thereby improving the quality of the air that people breathe inside the building. Also, the environmental and health standards for construction are met through the utilization of sustainable materials from the Healthy Materials program of Google.

Analysis: Measures for maintaining quality control include inspection, following the best practices in construction, and the use of quality materials and systems in the construction. The project has unique design features that not only improve the appearance but also the performance of the final work. For instance, the building's ventilation system supplies a fresh air rate of 16 liters per second per person, far above what is acceptable in an office environment, which makes for a healthier indoor environment.

Stakeholder Management

Managing relationships with stakeholders is one of the most critical success factors for the KGX1 project. Examples of such stakeholders are Google employees, inhabitants of the constructed area, commercial entities, governmental agencies, and construction contractors. Camden has also collaborated with organizations such as Camden Giving and Camdenist to fulfill the needs of the local community, and integrate their opinions into the project.

Regular communication and reporting help in the creation of a good relationship with all the different stakeholders. It involves community engagement events and constant feedback so that Google sticks to the goals and objectives that create a positive impact in the area of King's Cross.

Analysis: The use of sustainable materials such as those in Google's healthy materials program means that the construction promotes environmental and health aspects. These stringent quality management practices assist in guaranteeing that the end product meets Google's requirements as well as those of the larger community.

Risk Management

Risk management entails the assessment of threats that may affect the outcome of the project and finding ways of avoiding or minimizing their impact. Some of the risks include delay in construction, cost control, regulatory concerns, and community concerns (Partridge, 2022). The project has implemented several risk mitigation strategies

1. **Construction Delays:** These include the use of prefabrication and modular construction methods to help decrease construction time on site and associated delays.
2. **Budget Overruns:** There are necessary measures of controlling the expenditures and accomplishing financial audits to avoid budget overrun.
3. **Regulatory Compliance:** Regulatory authorities are engaged effectively to ensure all construction processes adhere to local laws and codes.
4. **Community Opposition:** Partnerships and feedback mechanisms with local communities make it less likely to face opposition and more likely to garner support.

The project reduces risks and optimizes the process to meet Google's goals while having a positive impact on the community by implementing these strategies.

Integration and Design

The design of the KGX1 is a work of architecture in partnership between Heatherwick Studio and Bjarke Ingels Group (BIG). The structural features include a rooftop garden, a 25-meter swimming pool, and a 200-meter running track on the roof. These features are intended for employee health and organizational environmental responsibility.




Figure: Interior Design of the KGX1 (CIBSE, 2023)

The building features integrated active and passive environmental designs, aimed at achieving BREEAM 'Excellent' and LEED 'Gold', with BREEAM 'Outstanding' and LEED 'Platinum' as the goals. This sustainability is reflected in the materials selected and construction methods that adhere to Google's healthy materials program. Googlers and their guests will have private outdoor leisure and recreation spaces on the roofscape, which includes landscaped terraces, 3,800 sqm green roofs (about 40% of the roof area), and a 200-meter walking Trim Track.



Figure: Green Building design of the KGX1 (OnGreening, 2017)

Human Resources and Workplace Environment

Google's campus is designed to create a healthy and highly-effective work environment for its employees. Facilities include cafes, gyms, multi-use games areas (MUGA), and swimming pool facilities. Additional features such as landscaped terraces and running tracks have also been incorporated to provide the employees with a variety of outdoor recreational facilities (Botti, 2023).

Special attention is paid to the quality of air in the premises providing the rate of fresh air supply 16 litres per person that exceeds the norms for the standard office. This step is aimed at preventing the spread of diseases in the workplace and improving productivity.

Communication

Stakeholder engagement and communication are essential for the implementation of the KGX1 project. Google has also gone to lengths to consult the local people and organizations to assess the extent to which the project will benefit the community. These include Camden Giving and

Camdenist, as the project aims to tackle local problems and involve those in the community into the process (Stott, 2017).

The ground floor is intended to be multi-purpose and open to both Googlers and Londoners where it will be free to use for different events and activities.

Procurement

It is important to note that the KGX1 project is designed with a focus on sustainability. It is an eco-friendly structure as it incorporates environmentally friendly materials and energy-conserving systems. Turbocor water-cooled chillers offer high efficiency in cooling, while CHP systems deliver efficient heat to the building.

Another component of the sustainable approach is the choice of healthy building materials. Materials are chosen following Google's healthy materials program with an emphasis on clarity and the well-being of occupants (Koivuniemi and Männistö, 2024).

Conclusion and Recommendations

Summary

The Google Headquarters Project Plan in London is a great example of modern project management's complexity and success. Using the criteria set by PMBOK, which includes the budget, time, quality, stakeholders, and risks, this project is a model of a well-planned and executed endeavour.

Budget: The £1 billion ideas are said to afford the scope of the project as well as its goals and objectives through proper organization of resource mobilization and management.

Time: Starting from the year 2018 to the early part of the year 2027, there is evident schedule management. The life-cycle concept of initiation, planning, execution, and closure shows compliance with timelines but flexibility when changes are required.

Quality: Sticking to quality, incorporating sustainable aspects, and using the latest technology guarantees that the result is satisfying.

Stakeholders: Navigating through complex stakeholders, such as governmental and local authorities, as well as internal teams, demonstrates comprehensive approaches towards stakeholders' engagement.

Risk Factors: Risk identification and management have been important to address the project's financial, operational, and environmental risks to overcome the project challenges.

Recommendations for Future Projects

The Google Headquarters Project Plan is a role model for subsequent projects. Proposed strategies are - improving risk management systems by use of predictive models, improving sustainability by using renewable energy sources, engaging a digital platform within stakeholders, conducting periodic audits, and improving efficiency using AI and IoT in operations (Screech, 2023). These steps will also enhance future project management to achieve continued success and project improvement.

Conclusion

In conclusion, the Google Headquarters Project Plan remains a fitting example of how innovative project management practices can be applied in practice. In dissecting each component, it is clear that the project is on a trajectory to the success of large-scale projects for future reference. Therefore, as recommendations, one must continue to follow PMBOK guidelines, effectively manage risks, and engage stakeholders to maintain the project's momentum toward the achievement of its significant objectives.

References

BDP (2023). *Google HQ King's Cross - BDP.com*. [online] BDP. Available at: <https://www.bdp.com/en/projects/f-l/google-hq-kings-cross/>.

Booth, K. (2022). *KGX1, the £1bn Google HQ in Londons King's Cross*. [online] BDC Magazine. Available at: <https://bdcmagazine.com/2022/07/kgx1-the-1bn-google-hq-in-londons-kings-cross/>.

Botti, G. (2023). Workplace: The Office and Beyond the Office. *Designing Emerging Markets*, [online] pp.383–441. doi:https://doi.org/10.1007/978-981-99-1552-1_9.

Buildington (2024). *Google HQ King's Cross KGX1 - New Development - King's Cross, London N1C*. [online] www.buildington.co.uk. Available at: <https://www.buildington.co.uk/buildings/6212/england/london-n1c/6-king-s-boulevard/google-hq-king-s-cross-kgx1>.

CIBSE (2023). *Arriving on Platform G: Google's new King's Cross office*. [online] CIBSE Journal. Available at: <https://www.cibsejournal.com/case-studies/arriving-on-platform-g-googles-new-kings-cross-office/>.

Gillespies (2023). *Google Headquarters - Projects*. [online] Gillespies. Available at: <https://www.gillespies.co.uk/projects/google-headquarters>.

Koivuniemi, M. and Männistö, J. (2024). Sustainable headquarters' buildings: A multiple case study on multinational corporations in sustainable cities. *aaltodoc.aalto.fi*. [online] Available at: <https://urn.fi/URN:NBN:fi:aalto-202402182433>.

OnGreening (2017). *Google's new £1bn Campus in London | Ongreening*. [online] Ongreening. Available at: <https://www.ongreening.com/en/News/google-new-campus-in-london-1319>.

Partridge, J. (2022). *Behold London's 'landscaper'! Google's new UK HQ – as long as the Shard is tall*. [online] the Guardian. Available at: <https://www.theguardian.com/business/2022/jul/01/behold-londons-landscaper-googles-new-uk-hq-as-long-as-the-shard-is-tall>.

Prynn, J. (2022). *New pictures of £1bn Google HQ featuring pool and rooftop running trail*. [online] Evening Standard. Available at: <https://www.standard.co.uk/homesandproperty/property-news/google-hq-new-office-kings-cross-london-plans-b994436.html>.

Sawyer, M.H., Lindsay, G. and Alaily-Mattar, N. (2023). 'Google for President': Power and the Mediated Construction of an Unbuilt Big Tech Headquarters Project. *Architectural Theory Review*, 27(1), pp.136–151. doi:<https://doi.org/10.1080/13264826.2023.2231563>.

Screech, P. (2023). *Google at Kings Cross*. [online] www.isgltd.com. Available at: <https://www.isgltd.com/en/stories/google-at-kings-cross>.

Snijders, P., Wuttke, T., Zandhuis, A. and Newton, S. (2013). *PMBOK Guide : a pocket companion to PMI's : a quick introduction to 'A Guide to the Project Management Body of Knowledge' (PMBOK Guide)*. Zaltbommel: Van Haren Publishing, Cop.

Stott, R. (2017). *Google Unveils Images of its New BIG and Heatherwick-Designed London Campus*. [online] ArchDaily. Available at: <https://www.archdaily.com/872689/google-unveils-images-of-its-new-big-and-heatherwick-designed-london-campus>.