

University of Wales

Trinity Saint David

MODULE CODE/ COD Y MODIWL: ACCC 5005

PROJECT MANAGEMENT

Koushik Modak

Antoci Bianca

1817784

Report

Table of Contents

1. Introduction	3
2. Project Plan	4
3. Project Method	5
4. Risk management	6
4.1. Risk Evaluation Matrix	11
5. Quality Assurance issues	12
6. References	15

1. Introduction

This report is aimed at describing the plan included in this project i.e. Japher Motors Integrated System. The working of the System, methods that have been used to implement, and also the most important part of risk evaluation is also mentioned in this report. In the part of Risk evaluation, the Risk Matrix is properly included according to the probability, impact, and the influence of the related risks that can arise. Appropriated steps are there to confirm the quality assurance of this integrated system so that the outcome is delivered properly after verification. Such as, meeting the staff involved in this project, identifying the mistakes in the initial stages, and testing each element required in the system. Project plans and methods are also included in this report. Since the software is also included in this project, it is important to check every progress involved to run the system properly without any fault. To verify the quality of the software is vital to deliver an accurate product. Therefore, proper steps are mentioned in this report for the quality assurance of each element required in this project.

2. Project Plan

The goal of the project is to build an integrated system for providing services to the customers that are served by Japher Motors. With the help of this Integrated System, customers will be able to book for their required services on a particular date according to their convenience. Therefore, this will be an upgrade to their existing system. Involving an upgraded Information System for managing the booking, payment, and maintaining every detail relevant to the booking. As this mobile service consists of few staff and handling the business process manually gets overloaded. So this Integrated System will help to manage all the business processes altogether in a software-based IT system moreover. Through the included software, methods, and processes an easy user interface will be created so that filling details and booking is done easily. A proper communication plan is mentioned in the project so that the stakeholders will also be updated about the project such as regarding the frequency of the deliverables, who are handling which phase, etc. After the implementation of the mentioned methods and processes in the project, it is important to train both Admin as well customers hence, both sides will be trained regarding the usage of the system. In each phase of the project, there is proper analysis to check the implementation of the involved methods and phases.

3. Project Method

In the beginning, the requirements are listed and are broken down into different parts so that it can be handled properly, and on the basis of that schedule is planned. To build software many important phases are involved such as requirement planning, design, development, management, etc. The UX Design is explained properly regarding the steps that are required and how the steps are followed. Gantt chart of every phase is evaluated properly, the database that is involved in the backend of the user interface is an optimized version so that both admin and the customers will not face any issue. The Critical Path Method is there in the presentation in which the database methods have been described properly.

The initial step is to collect customers' details and booking details after that there will be an activity phase in which the processing will be done such as confirming the booking, saving the details, and payment process. After that, the services will be provided to the customers according to the booking. This is how the outcome of this integrated system will perform and based on this whole implementation the impact can be observed. As mentioned earlier, to handle this integrated system both admin i.e. staff of Japher Motors as well as customers

are required hence proper communication between the stakeholders is important.

The data that is going to be collected in the system will not require the physical presence of the customers anymore as it can be done online through this system. And the staff does not require any diary every time to note down the details and account book. Everything can be handled through the system only. the inventory details, cost of the products, and services can be managed.

4. Risk management

Project risk administration is the procedure of recognizing, investigating, and then answering to any threat that ascends over the life cycle of a plan to aid the project continue on track and fulfill its objective [9]. Risk management isn't responsive only; it must be part of the development procedure to figure out the threat that might occur in the plan and how to switch that threat if it happens. Risk is everything that could impact the project's timeline, presentation, or financial plan [1]. Threats are potentialities, and in a project management background, if they convert authentications, they then become categorized as

“concerns” that must be talked about. So, risk administration, then, is the procedure of recognizing, classifying, arranging, and developing threats before they become concerns [10].

Name of the Risk	Risk Description	Probability (out of 10)	Impact (out of 10)	Influence	Rank
Valuation and scheduling	The exceptional nature of Japher Motors' separate software plans creates difficulties for designers and administrators in assessing and arranging development time. Constantly monitor standing projects so that the project team applies instructions learned in the upcoming.	6	7	42	Medium
Sudden Growth	As a Software development project improvements, disputes that are not recognized earlier can generate a last-minute obstacle to meeting time limits. Try to think big primary on in the project, and forestall the worst-case or heaviest-use situation [2]. The project team is certifying that the operators of an invention will essentially accept the software will openly link to its achievement. In the circumstance of a business building software for an outside client, it will relate with effectiveness. In the circumstance of an enterprise constructing software for inner	7	5	35	Low

	use, it can regulate whether the software will essentially improve efficiency within the business.				
Business revenue	Each project has several designers functioning on it. When a designer leaves, Japher Motors may take critical evidence with him/her. This can stay and occasionally disrupt an entire plan. Ensure the project team has assets where team associates can cooperate and share understanding.	8	5	40	Medium
Breakdown specification	Throughout the initial stages of incorporation and coding, necessities might fight. Moreover, designers may discover that even the requirement is uncertain or imperfect. It's key to certify that any risk administration strategy includes user and partner prospects on presentation [3]. Consideration must be assumed to standards and threshold testing during the project to certify that the effort goods are moving on the correct track.	6	5	30	Low
Productivity threat	On projects connecting long deadlines, designers tend to take things stress-free to initiate with. As a consequence, occasionally, they lose substantial time to finish the project. The Japher motor authority must set a realistic plan, and stick to it.	8	6	48	High

	Japher motor's problems may take contrary properties on project consequences. Project administration must plan for effective implementation of the plan, and find stability between the necessities of the improvement team and the prospects of the clients. Of course, satisfactory staffing contains selecting team associates with skill arrangements that are an amoral match with the plan.				
Technical Risk	Occasionally Japher motor project team decrease the functionality of the software to recompense for invades relating to high resources and planning. There is continuously a fight between accomplishing extreme functionality of the peak and software performance. To recompense for unnecessary financial plan and schedule invades, businesses sometimes decrease the software functionality. If Japher motor company has suffered a decent hiring procedure, it is not expected the team will face this risk, conversely the effect on a project if it does happen can be harmful to the effective distribution of a project	8	7	56	High

Unavoidable threats	These comprise changes in management strategy, the undesirability of software, or additional risks that cannot be measured or projected. As the ground of software development becomes more and more multifaceted, the threats linked with it have strengthened. It is dynamic that Japher motors focus on planned development to alleviate such threats.	7	6	42	Medium
Poor Quality Code	When the worth of a project does not support shareholder prospects, there is an important risk that the plan will not be effective. Poor quality programs can happen for several explanations, for the pattern when plans are undervalued and designers rush to finish the iteration [4]. The track to satisfactory risk management starts with major spending time recognizing that risks happen. The ostrich plan of burying the Japher motor's head in the sand and fantasizing the team can distribute software without facing any of these difficulties will only basis long term pressure.	8	8	64	High

4.1. Risk Evaluation Matrix

	Catastrophic	Hazardous	Major	Minor	Negligible
Frequent	1	7			
Occasional		2			8
Remote	3			6	
Improbable		4			
Extremely improbable			5		

A risk valuation matrix is a tool that was established to investigate risk. Yes, the project team can use data to examine risks. By doing so, any business can sense and prioritize diverse risks. They do this by reckoning the probability of existence. Project administrators must think about prospective threats to evade risk proceedings from happening. Whereas managing indecision sounds inspiring, there are more and more manipulative risk tools accessible today that can aid and need little determination on the project part.

5. Quality Assurance issues

Quality assurance project is the process that declares that all software manufacturing processes, approaches, actions, and work items are observed and obey the defined values. In this procedure, a meeting is shown with the practice staff to deliberate regarding the real quality necessities of the software quality of the system prototype [5]. This activity aids in detecting mistakes in the initial phase of SDLC and decreases rework struggle in the later stages.

Quality Assurance is a control delivered by the Japher motor project group that implants assurance in the global software quality. Assurance analysis supervises and legalizes the procedures used to distribute consequences that have been chased and are operational. Testing must be reiterated as each progress element is functional. Technology can receipts a huge part of the load off business shoulders. For example, the project team can set up programmed call development to receive truly random call models. Audial analytics can target vital calls by eavesdropping for keywords such as the designations of vital clients. It can sense improper language, help the project team isolate disputes, or show when one of a project team is suffering [11].

Improvements are so vital since they can lead to developments in software worth that have the competence to convert how projects are distributed.

Research and development of Japher motor authority should be stimulated. The business authority must allow teams to discover, experiment, and examine continuously [6]. Also, certify that progressions in the invention are duly satisfied. They can exceed the business software superiority and distribute projects with a reasonable benefit over the rivalry.

The software covers so several variables and is in incessant development. It trusts on more than a few different peripheral aspects such as hardware, web browsers, libraries, and operating structures. These continuous external aspects mean that software progress must be reliably checked using checks and stabilities to confirm that it remains in stride with its instant atmosphere. It is vital to recognize that software is symbiotic on these outside influences. Accepting this interdependence resources that the project team can plan. It permits the project team to take the software quality verified, at every step of the procedure, against outside variables, to see in what way it holds up. The end consequence is that the project team will avoid software dissonance and uphold software features [12].

Once the project team has defined the quality standards and project needs, stick to them! The Japher motor project team must stable continual project developments with gold-plate necessities. Adding features the client did not

request upturns the probable for delays, and sophisticated cost. Project Administrators drive developments and project quality but be cautious of out-of-scope extras stealing in [7]. The project team must certify the deliverables are accurate and free of faults and concentration on quality from the opening to the completion of the project. The motor manufacturing organization can perform examinations to identify shortcomings. Start as primary as probable; identifying and modifying faults close to the point of source saves time and change.

This is an outcome of the quality built into the plan. It includes not only the several aspects of the plan from perception through distribution to operations, but it must continue over the subsequent production processes [13]. Without quality during the project, there is no cost-efficiency. This includes the total life cycle budget of the mechanisms and includes not only the preliminary purchase charge but also the subsequent preservation cost of that time in construction or processes [8]. Risk investigation and budget of failure in production are also involved. This is a decision called by the design plans based upon retailer data, prior information of the exact components, and the implementation of Value Engineering.

6. References

- [1] C.A. Benavides-Velasco, C. Quintana-García, and M. Marchante-Lara, Total quality management, corporate social responsibility and performance in the hotel industry, *International Journal of Hospitality Management*, 41, 2014, pp.77-87.
- [2] M.S. Huq, B.A. Fraass, P.B. Dunscombe, J.P. Gibbons Jr, G.S. Ibbott, A.J. Mundt, S. Mutic, J.R. Palta, F. Rath, B.R. Thomadsen, and J.F. Williamson, The report of Task Group 100 of the AAPM: Application of risk analysis methods to radiation therapy quality management, *Medical physics*, 43(7), 2016, pp.4209-4262.
- [3] C. Henny and A.A. Meutia, Urban lakes in megacity Jakarta: risk and management plan for future sustainability, *Procedia Environmental Sciences*, 20, 2014, pp.737-746.
- [4] Shaikh, S.S. and Darade, M.M., 2016. Assessment of key performance indicators in project quality plan for construction project. *Global Research and Development Journal for Engineering*, 1(12), pp.126-131.

- [5] A. Heravi, V. Coffey, and B. Trigunaryah, Evaluating the level of stakeholder involvement during the project planning processes of building projects, *International Journal of Project Management*, 33(5), 2015, pp.985-997.
- [6] P. Chulsukon, *Myanmar-Ayeyarwady Integrated River Basin Management Project: environmental and social management plan-final* (No. SFG1843, 2016, pp. 1-71).
- [7] S. Brand, D. Bartlett, M. Farley, M. Fogelson, J.B. Hak, G. Hu, O.D. Montana, J.H. Pierre, J. Proeve, S. Qureshi, and A. Shen, A model data management plan standard operating procedure: results from the DIA clinical data management community, committee on clinical data management plan, *Therapeutic innovation & regulatory science*, 49(5), 2015, pp.720-729.
- [8] A.J. Silvius and R.P. Schipper, Sustainability in project management: A literature review and impact analysis, *Social Business*, 4(1), 2014, pp.63-96.
- [9] Hopkin, P., 2018. Fundamentals of risk management: understanding, evaluating and implementing effective risk management. Kogan Page Publishers.
- [10] Chance, D.M. and Brooks, R., 2015. Introduction to derivatives and risk management. Cengage Learning.

[11] Konieczka, P. and Namiesnik, J., 2018. Quality assurance and quality control in the analytical chemical laboratory: a practical approach. CRC Press.

[12] Elassy, N., 2015. The concepts of quality, quality assurance and quality enhancement. Quality assurance in education.

[13] Liu, S., 2017. Quality assurance and institutional transformation. Higher education in Asia: The Chinese experience. The rise of quality assurance in Asian higher education.