

Evaluation of Project Plan of New Google Headquarters Project in London, UK

Student Name: Yordan Stankov

Student Number: 2021805

Module Title: Project Management

Assignment Title: Component 1: Essay

Module Code: LCBB5005

Module Lecturer: Faizu Edu

Date: **03/12/2023**

Table of Contents

1.0 Introduction.....	3
2.0 Evaluation of Project Plan.....	3
2.1 Budget Plan.....	4
2.2 Time Plan	5
2.3 Quality Plan	7
2.4 Stakeholders	8
2.5 Risk Factors	9
3.0 Conclusion and Recommendation.....	11
4.0 References	13

1.0 Introduction

The Google headquarters project in King's Cross, London, is a huge undertaking that will completely change the city's skyline (Gillespies, 2023). This project, which has an enormous expenditure of one billion pounds, is a turning point in Google's global expansion. Budget, schedule, quality, stakeholders, and risk factors are the project's fundamental components, and they all significantly impact how this significant project is portrayed.

When taking on this complex project, a well-thought-out evaluation is essential (Davies, 2023). The project will be guided toward success by an integrated approach that combines careful risk analysis, strong financial oversight, and smart project management. It will be critical to carefully allocate and manage the budget, strictly adhere to the constrained timetable, and deliver flawless quality standards. Harmonious success will also depend on managing expectations, maintaining effective communication, and comprehending the varied stakeholder environment (Davies, 2023).

A thorough risk assessment will ensure the project's stability, identify potential obstacles, and develop proactive solutions to reduce these issues (Campbell, 2019). The project plan will be a live document that responds to the changing landscape of technology and construction through regular review and modification. This report lays the foundation for an in-depth examination of the Google Headquarters project and the practical methodology necessary for its effective implementation.

2.0 Evaluation of Project Plan

The project plan for Google Headquarters should have a comprehensive strategy that includes all essential components (Gillespies, 2023). The plan's capacity to balance budget, schedule, quality, stakeholder expectations, and risk management can be used to gauge its effectiveness. The strategy must be continuously evaluated and adjusted to ensure that it can accommodate changing project requirements and outside influences (Davies, 2023). The project plan's ability to smoothly include these fundamental components will determine its success, guaranteeing that the end product complies with Google's mission and industry standards.

2.1 Budget Plan

A substantial one billion pounds is being allocated to the project to build the new Google headquarters in King's Cross, London (Gillespies, 2023). The project has been fully invested in all of its aspects, as evidenced by the commitment of this sizeable financial resource. The budget is anticipated to be mainly distributed to the following areas: infrastructure, technological integration, architectural design, construction, amenities, and operational factors.

Construction expenses constitute a significant portion of the budget (Irfan et al., 2021). For example, the cost of constructing an 11-story building with a total area of over 60,400 square meters, primarily designated for office use, will encompass materials, labor, architectural designs, and engineering expenses (Gillespies, 2023). The choice of materials, particularly the steel used for the building's structural framework, will significantly impact both the financial aspect and the overall construction standard. Effective budget management is crucial for negotiating bulk purchase discounts with suppliers and guaranteeing quality control in material selection.

In addition, an undertaking this size would require a budget that covers a broad range of costs, such as purchasing land, paying for building supplies and labor, paying for architectural and design services, installing technology, and providing various facilities, including cafes, gyms, and leisure areas (Irfan et al., 2021). In addition, once the structure is operative, continuous operating costs will be associated with facility upkeep and operation (Maylor et al., 2022). Managing the budget well is essential to ensuring spending stays within the one billion pounds allotted (Campbell, 2019). Effective financial management requires frequent financial audits, cost tracking, and monitoring (Senapathy, 2023). Besides, it is essential to have backup plans in the budget because of the possibility of market swings, unanticipated costs, or project scope modifications.

Furthermore, extra financial costs are associated with integrating technology into the structure (Davies, 2023). This could entail investing in cutting-edge systems, energy-saving equipment, and intelligent technology for operational effectiveness and security. According to Senapathy (2023), precise financial planning is necessary for these components to guarantee that the budget allotted can support these advanced technologies while adhering to the established constraints.

A comprehensive financial strategy, thorough planning, constant monitoring, and flexible budget control are essential for allocating one billion pounds across the various stages of the project (Irfan et al., 2021). Budgeting for post-construction upkeep and running expenses should be considered throughout the project's planning phase (Campbell, 2019). In addition, a flexible allocation plan is required within such a significant budget. It should be flexible enough to accommodate changes in the event of unforeseen expenditures, fluctuations in market pricing, or modifications to the project's scope while preserving financial openness and responsibility (Maylor et al., 2022).

2.2 Time Plan

The construction schedule for the Google Headquarters at King's Cross, London, is very strict and aims to open in the next year (Gillespies, 2023). Assessing and debating the project plan in light of time management principles is essential to ensure the project moves forward effectively and within the allotted timeframe.

The construction process of the building's structural framework is a fitting illustration of the significance of time management in project planning (Irfan et al., 2021). This massive project, which calls for careful schedule management, involves building more than 60,400 square meters of office space over 11 floors and other facilities and amenities. For example, an eleven-story building with over 60,400 square meters of office space requires careful scheduling and coordination during construction (Gillespies, 2023). The project has a strict timeframe; therefore, every stage of construction—including foundation installation, structural framework building, interior work, and installations—needs to be carefully planned and carried out.

A well-organised timeline is required by the project plan, which sets clear objectives and due dates for the various stages of development (Campbell, 2019). For example, the transportation of building supplies to the construction site and their procurement must precisely coincide with the construction schedule. The delivery of materials could ensure work and extend the project's duration. In addition, it is imperative to anticipate possible obstacles and incorporate proactive solutions into the project plan (Maylor et al., 2022). For instance, delays may result from adverse weather that affects outside construction. The project plan should consider these possible roadblocks and allow for schedule flexibility and alternate work arrangements to reduce the impact on the project timeframe.

Efficient collaboration between various groups and interested parties is essential to completing projects on schedule (Badiru, 2020). The example from the construction phase emphasises how important it is for architects, engineers, contractors, and workers to work together seamlessly. Within the project management framework, an effective communication plan ensures that all parties understand their roles, responsibilities, and project schedules, creating an environment favourable to meeting deadlines (Maylor et al., 2022). Furthermore, the time management techniques in the project plan go beyond the building stages. Careful planning is also necessary to ensure that facilities are installed interior design, and technology systems are integrated within the allotted time limit (Campbell, 2019). For example, modern technology systems must be integrated into the building infrastructure in time for the construction phases to minimise delays and disturbances.

For example, the below table shows breakdown of sample of activities proposed to be done based on stipulated timeframe to meet the project plan arrangements of the new Google project.

Phase	Description	Timefram
Project Initiation	Project kick-off, stakeholder identification, and goal setting	Month 1
Design and Planning	Architectural design, material selection, and technology planning	Month 2

Pre-Construction	Preparing the site, obtaining permits, and regulatory approvals	Month 3-4
Construction	Building the physical structure and integration of amenities	Month 5-8
Technology Integration	Installation of advanced technologies and smart systems	Month 9
Amenity Setup	Setting up amenities like cafes, gym, and recreational spaces	Month 10-11
Outdoor Amenity Creation	Landscaping and construction of terraces and running track	Month 12
Quality Control	Inspections, testing, and quality assurance	Ongoing
Stakeholder Engagement	Continuous communication with stakeholders and feedback mechanisms	Ongoing

2.3 Quality Plan

One of the most essential components of Google King's Cross London project plan is upholding and providing excellent standards during the building and installation stages. Ensuring adherence to Google's standards and the highest industry benchmarks is part of evaluating and debating the project plan based on project quality management (Senapathy, 2023).

Over 60,400 square meters of office space spread across 11 floors required precise architectural design and superior construction (Gillespies, 2023). This includes the architectural framework and the design components that work together to provide a workstation that is aesthetically beautiful and useful. The project plan must include strict quality control measures to guarantee that the construction complies with industry standards and architectural criteria (Juricek, 2021). For example, using premium construction materials, such as steel, for the building's structural structure must comply with industry standards to ensure structural integrity and lifespan (Simplilearn, 2023). In addition, it is essential to prioritise the quality of each location to incorporate additional facilities and services, such as cafes, a gym, a multi-use games area (MUGA), and pool

facilities (Gillespies, 2023). For example, the gym requires high-quality fitness equipment, a suitable arrangement, and effective operation to fulfil employees' expectations. Likewise, the MUGA and pool facilities necessitate meticulous preparation to guarantee safety, longevity, and adherence to quality benchmarks.

Efficient quality management in architectural design necessitates the involvement of proficient architects and engineers to develop a design that not only meets but surpasses industry benchmarks (Badiru, 2020). The project plan must incorporate explicit design standards to ensure that the architectural blueprints and plans follow Google's vision for the new headquarters. It is possible to achieve meticulous detailing and precise depictions of the ultimate structure by employing state-of-the-art design tools and technology (Juricek, 2021). This, in turn, minimizes errors and guarantees design accuracy.

Furthermore, choosing suitable building materials is essential to preserving quality. For example, utilizing long-lasting and sustainable materials guarantees the building's lifespan and is consistent with Google's commitment to environmental responsibility (Gillespies, 2023). The quality standards for materials, including their longevity, environmental effect, and conformity to industry standards, must be included in the project plan. Besides, the project plan must include quality control procedures to monitor the acquisition and application of the materials. Frequent inspections and quality control procedures should be implemented during construction to ensure adherence to set quality standards.

2.4 Stakeholders

Many stakeholders are involved in the project plan for Google's King's Cross, London headquarters, and each has specific requirements and expectations. Badiru (2020) justifies that assessing and debating the project plan in light of stakeholder management and quality requires ensuring that various stakeholders' needs are met, that communication is effective, and that effective involvement is maintained for the project to succeed (Juricek, 2021). Community engagement during construction is a relevant example that highlights quality and stakeholder management within the project plan (Armenia et al., 2019). The local community is one crucial stakeholder group

touched by the project's construction activities. It is critical to ensure their everyday routines are disrupted as little as possible and attend to their worries.

The project plan should incorporate a thorough community participation strategy (Simplilearn, 2023). For instance, conducting public forums or meetings to convey construction timelines, anticipated interruptions, and environmental impact mitigating methods is crucial. Demonstrating a commitment to quality stakeholder involvement involves implementing feedback methods to resolve community concerns, such as noise pollution, traffic diversions, or environmental sustainability (Juricek, 2021). Furthermore, it is essential to enact strategies to mitigate interruptions caused by construction activities. An example of prioritising community needs within the project design is timing construction activities during non-peak hours, utilising noise reduction technologies, or creating alternative traffic routes to minimise disruption (Simplilearn, 2023).

Compliance with regional laws and ordinances also requires effective contact with government agencies (Juricek, 2021). The project plan should have strategies for open communication and cooperation with pertinent authorities to ensure compliance and seamless project development. Employee stakeholders are also essential to the project's success. For example, 4,500 employees can work at the new headquarters (Gillespies, 2023). It is essential to have a comprehensive strategy that considers the needs of employees, their comfort, and the functionality of the workspace. Incorporating employee feedback methods into the project design would enable them to share suggestions and concerns and ensure they are satisfied with their new work environment (Marier-Bienvenue et al., 2017).

2.5 Risk Factors

Large-scale projects always involve some level of risk, which can take many forms, including adjustments to the design, a lack of workers, adjustments to regulations, fluctuations in the economy, or unanticipated events (Armenia et al., 2019). A vital part of the project strategy is identifying possible risks and creating mitigation plans. Many known and unknown risks are associated with the Google Headquarters project plan in King's Cross, London, which could affect the project's budget, schedule,

quality, stakeholders, and general success (Gillespies, 2023). Assessing and debating the project plan in light of risk management entails spotting possible dangers and developing countermeasures (Juricek, 2021). One significant example of how risk management is incorporated into the project plan concerns possible delays brought on by unanticipated outside events. A sudden change in local legislation or delays in obtaining permits, for example, could cause development to halt and negatively affect the project's timeframe.

The project plan needs a thorough risk assessment that identifies prospective regulation changes and how they might affect construction (Marier-Bienvenue et al., 2017). Proactively communicating with local authorities, being current on local laws, and having backup plans on hand can all assist in reducing this risk and handling unforeseen events (Kerznek, 2022). In addition, the danger of labour shortages could affect the project's budget and schedule. Phases of construction may be delayed by an abrupt scarcity of skilled workers brought on by unanticipated events or changes in the market (Juricek, 2021). The project plan should also include a strong approach to finding qualified workers, the possibility of working with several contractors, and explicit contracts to guarantee workforce availability to control this risk. One way to mitigate the impact of labour shortages could be proactively connecting with various labour sources and establishing contractual arrangements that guarantee worker availability.

Strategies to mitigate weather-related risks should be included in the project design (Armenia et al., 2019). These could include building in weather-resistant construction, incorporating buffer intervals into the project timeframe, or having backup plans for inclement weather. For the project to stay on schedule, the timetable must be flexible enough to accommodate changes brought on by unanticipated weather delays. In addition, monetary risks such as variations in the price of materials threaten the project budget (Juricek, 2021). For example, unexpected price rises for steel or other necessary building supplies may affect the budget. A dynamic financial strategy that includes contracts with material suppliers that permit pricing modifications in response to changes in the market should also be included in the project plan (Armenia et al.,

2019). This tactic aids in reducing the impact unexpected cost increases will have on the project budget.

3.0 Conclusion and Recommendation

In conclusion, the Google Headquarters project plan in King's Cross, London, is a complex and ambitious project that requires a thorough and flexible approach.

Examining the project plan in light of the budget, schedule, quality, stakeholders, and risk factors highlights the complexities and difficulties of this large-scale building project. It is crucial to effectively manage expenses by carefully acquiring construction supplies to avoid exceeding the budget. In addition, it is essential to have ongoing surveillance and proactive approaches to deal with possible variations in material costs. Time management, exemplified by the coordination of construction phases, is pivotal for meeting the project's tight timeline. Anticipating challenges, fostering effective communication, and ensuring adaptability are key to keeping the project on schedule.

Quality management, as shown by architectural design and precise materials selection, prioritises surpassing established industry benchmarks. The project plan must include explicit design specifications, rigorous quality control measures, and cutting-edge technology to guarantee the fulfilment of quality standards (Juricek, 2021).

Moreover, effective stakeholder management, particularly concerning community participation, highlights the significance of clear and open communication and resolving concerns to cultivate a cooperative atmosphere. For a project to be successful, it is crucial to prioritise inclusiveness, involvement, and ongoing discussion with all stakeholder groups.

Recommendations for the project plan include

- **Continual Monitoring:** Establishment of comprehensive monitoring and reporting systems to track and assess the project's financial resources, schedule, level of excellence, engagement with stakeholders, and potential risks (Kerznek, 2022).
- **Stakeholder Engagement:** Facilitating transparent and efficient communication with various stakeholders, including the local community, government entities,

employees, investors, and contractors, to address complaints and sustain favourable relationships.

- **Risk Management:** Regularly doing risk assessments and implementing a flexible strategy for mitigating risks to respond to evolving situations effectively.
- **Quality Assurance:** Implementing rigorous quality control measures to ensure strict adherence to industry and Google's quality standards at every project stage.
- **Flexibility:** Incorporating flexibility into the project strategy to accommodate unexpected obstacles and modifications.

4.0 References

- Armenia, S. *et al.* (2019) 'Sustainable Project Management: A conceptualization-oriented review and a framework proposal for future studies', *Sustainability*, 11(9), p. 2664. Doi: 10.3390/su11092664.
- Badiru, A.B. (2020) in *Project Management: Systems, principles, and applications*. Boca Raton ; London ; New York: CRC Press, pp. 509–567.
- Campbell, G.M. (2019) in *Project Management*. Indianapolis, IN: Alpha, a member of Penguin Group (USA) Inc., pp. 445–456.
- Davies, K. (2023) *What are the principles of Project Management?* Available at: <https://www.knowledgehut.com/blog/project-management/principles-of-project-management> (Accessed: 09 November 2023).
- Gillespies (2023) *Google Headquarters - Projects*, Gillespies. Available at: <https://www.gillespies.co.uk/projects/google-headquarters#:~:text=The%20building%20will%20be%20the,storey%20headquarters%20in%20King's%20Cross>. (Accessed: 09 November 2023).
- Irfan, M. *et al.* (2021) 'Role of project planning and project manager competencies on public sector project success', *Sustainability*, 13(3), p. 1421. Doi: 10.3390/su13031421.
- Juricek, J. (2021) 'Agile Project Management principles', *Lecture Notes on Software Engineering*, pp. 172–175. doi:10.7763/Inse.2014.v2.117.
- Kerznek, H. (2022) in *Project Management: A systems approach to planning, scheduling, and controlling*. S.I.: JOHN WILEY & SONS, pp. 890–908.
- Marier-Bienvenue, T., Pellerin, R. and Cassivi, L. (2017) *Project Planning and control in social and Solidarity Economy Organizations*, 121, pp. 692–698. doi:10.1016/j.procs.2017.11.090.
- Maylor, H. and Turner, N. (2022) in *Project Management*. Harlow, England: Pearson, pp. 1112–1234.
- Senapathy, Y. (2023) *What is a Project Management Plan? Project Management Training Institute PMI Certifications*. Available at: <https://www.4pmti.com/learn/project-management-plan/> (Accessed: 09 November 2023).

Simplilearn (2023) *What is a project management plan and how to create one?*

Available at: <https://www.simplilearn.com/what-is-a-project-management-plan-article> (Accessed: 09 November 2023).