








Page 2





Page 3

| ID  |  | Task Mode                                                                         | Task Name                                             | <div><div></div><div>Dec</div><div>Qtr 1, 2026</div><div>Jan</div><div>Feb</div><div>Mar</div><div>Qtr 2, 2026</div><div>Apr</div><div>May</div><div>Jun</div><div>Qtr 3, 2026</div><div>Jul</div><div>Aug</div><div>Sep</div><div>Qtr 4, 2026</div><div>Oct</div><div>Nov</div><div>Dec</div><div>Qtr 1, 2027</div><div>Jan</div><div>Feb</div><div>Mar</div><div>Qtr 2, 2027</div><div>Apr</div><div>May</div><div>Jun</div><div>Qtr 3, 2027</div><div>Jul</div></div> |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|-----|-----------------------------------------------------------------------------------|-----------------------------------------------------------------------------------|-------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|
|     |                                                                                   |                                                                                   |                                                       |                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 117 |                                                                                   |  | Remove debris from building and do final clean-up     | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div>                                                                                                                                          |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 118 |                                                                                   |  | Substantial completion date                           |                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 119 |                                                                                   |  | <b>Complete Final Inspections</b>                     |                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 120 |                                                                                   |  | Complete elevator inspection and certification        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 121 |                                                                                   |  | Perform architect's inspection                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 122 |                                                                                   |  | Perform local building agency inspection              |                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 123 |                                                                                   |  | Perform Fire Marshal's inspection                     |                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 124 |                                                                                   |  | Complete punch list items from all inspections        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 125 |  |  | Obtain certificate of occupancy                       |                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 126 |  |  | Issue final completion documents including warranties |                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 127 |                                                                                   |  | Issue final request for payment                       |                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |



Project: Trinity Group Project  
Date: Thu 26/02/26

|           |                                                                                     |                    |                                                                                       |                       |                                                                                       |                    |                                                                                       |                 |                                                                                       |
|-----------|-------------------------------------------------------------------------------------|--------------------|---------------------------------------------------------------------------------------|-----------------------|---------------------------------------------------------------------------------------|--------------------|---------------------------------------------------------------------------------------|-----------------|---------------------------------------------------------------------------------------|
| Task      |  | Project Summary    |  | Manual Task           |  | Start-only         |  | Deadline        |  |
| Split     |  | Inactive Task      |  | Duration-only         |  | Finish-only        |  | Progress        |  |
| Milestone |  | Inactive Milestone |  | Manual Summary Rollup |  | External Tasks     |  | Manual Progress |  |
| Summary   |  | Inactive Summary   |  | Manual Summary        |  | External Milestone |  |                 |                                                                                       |

|                                                      |           |             |                    |             |                       |             |                    |             |                 |             |
|------------------------------------------------------|-----------|-------------|--------------------|-------------|-----------------------|-------------|--------------------|-------------|-----------------|-------------|
| Project: Trinity Group Project<br>Date: Thu 26/02/26 | Task      | <div></div> | Project Summary    | <div></div> | Manual Task           | <div></div> | Start-only         | <div></div> | Deadline        | <div></div> |
|                                                      | Split     | <div></div> | Inactive Task      | <div></div> | Duration-only         | <div></div> | Finish-only        | <div></div> | Progress        | <div></div> |
|                                                      | Milestone | <div></div> | Inactive Milestone | <div></div> | Manual Summary Rollup | <div></div> | External Tasks     | <div></div> | Manual Progress | <div></div> |
|                                                      | Summary   | <div></div> | Inactive Summary   | <div></div> | Manual Summary        | <div></div> | External Milestone | <div></div> |                 |             |

|                                                      |           |             |                    |             |                       |             |                    |             |                 |             |
|------------------------------------------------------|-----------|-------------|--------------------|-------------|-----------------------|-------------|--------------------|-------------|-----------------|-------------|
| Project: Trinity Group Project<br>Date: Thu 26/02/26 | Task      | <div></div> | Project Summary    | <div></div> | Manual Task           | <div></div> | Start-only         | <div></div> | Deadline        | <div></div> |
|                                                      | Split     | <div></div> | Inactive Task      | <div></div> | Duration-only         | <div></div> | Finish-only        | <div></div> | Progress        | <div></div> |
|                                                      | Milestone | <div></div> | Inactive Milestone | <div></div> | Manual Summary Rollup | <div></div> | External Tasks     | <div></div> | Manual Progress | <div></div> |
|                                                      | Summary   | <div></div> | Inactive Summary   | <div></div> | Manual Summary        | <div></div> | External Milestone | <div></div> |                 |             |

|                                                      |           |             |                    |             |                       |             |                    |             |                 |             |
|------------------------------------------------------|-----------|-------------|--------------------|-------------|-----------------------|-------------|--------------------|-------------|-----------------|-------------|
| Project: Trinity Group Project<br>Date: Thu 26/02/26 | Task      | <div></div> | Project Summary    | <div></div> | Manual Task           | <div></div> | Start-only         | <div></div> | Deadline        | <div></div> |
|                                                      | Split     | <div></div> | Inactive Task      | <div></div> | Duration-only         | <div></div> | Finish-only        | <div></div> | Progress        | <div></div> |
|                                                      | Milestone | <div></div> | Inactive Milestone | <div></div> | Manual Summary Rollup | <div></div> | External Tasks     | <div></div> | Manual Progress | <div></div> |
|                                                      | Summary   | <div></div> | Inactive Summary   | <div></div> | Manual Summary        | <div></div> | External Milestone | <div></div> |                 |             |

... Project Management[50%]  
...],P.C. Superintendent[50%]  
C. Project Management[50%]  
...],Agency Labour[11%],Mechanical Contractor[11%],Electrical Contractor[11%],HVAC Contractor[11%],Drywall Contractor[11%],Carpet Contractor[11%],Paving Contractor[11%],Painting Contractor[11%]  
t  
t  
  
nt[33%],P.C. Accounting[33%],P.C. General Management[33%]

|                                                      |           |             |                    |             |                       |             |                    |             |                 |             |
|------------------------------------------------------|-----------|-------------|--------------------|-------------|-----------------------|-------------|--------------------|-------------|-----------------|-------------|
| Project: Trinity Group Project<br>Date: Thu 26/02/26 | Task      | <div></div> | Project Summary    | <div></div> | Manual Task           | <div></div> | Start-only         | <div></div> | Deadline        | <div></div> |
|                                                      | Split     | <div></div> | Inactive Task      | <div></div> | Duration-only         | <div></div> | Finish-only        | <div></div> | Progress        | <div></div> |
|                                                      | Milestone | <div></div> | Inactive Milestone | <div></div> | Manual Summary Rollup | <div></div> | External Tasks     | <div></div> | Manual Progress | <div></div> |
|                                                      | Summary   | <div></div> | Inactive Summary   | <div></div> | Manual Summary        | <div></div> | External Milestone | <div></div> |                 |             |

|                                                      |           |             |                    |             |                       |             |                    |             |                 |             |
|------------------------------------------------------|-----------|-------------|--------------------|-------------|-----------------------|-------------|--------------------|-------------|-----------------|-------------|
| Project: Trinity Group Project<br>Date: Thu 26/02/26 | Task      | <div></div> | Project Summary    | <div></div> | Manual Task           | <div></div> | Start-only         | <div></div> | Deadline        | <div></div> |
|                                                      | Split     | <div></div> | Inactive Task      | <div></div> | Duration-only         | <div></div> | Finish-only        | <div></div> | Progress        | <div></div> |
|                                                      | Milestone | <div></div> | Inactive Milestone | <div></div> | Manual Summary Rollup | <div></div> | External Tasks     | <div></div> | Manual Progress | <div></div> |
|                                                      | Summary   | <div></div> | Inactive Summary   | <div></div> | Manual Summary        | <div></div> | External Milestone | <div></div> |                 |             |



|                                                      |           |             |                    |             |                       |             |                    |             |                 |             |
|------------------------------------------------------|-----------|-------------|--------------------|-------------|-----------------------|-------------|--------------------|-------------|-----------------|-------------|
| Project: Trinity Group Project<br>Date: Thu 26/02/26 | Task      | <div></div> | Project Summary    | <div></div> | Manual Task           | <div></div> | Start-only         | <div></div> | Deadline        | <div></div> |
|                                                      | Split     | <div></div> | Inactive Task      | <div></div> | Duration-only         | <div></div> | Finish-only        | <div></div> | Progress        | <div></div> |
|                                                      | Milestone | <div></div> | Inactive Milestone | <div></div> | Manual Summary Rollup | <div></div> | External Tasks     | <div></div> | Manual Progress | <div></div> |
|                                                      | Summary   | <div></div> | Inactive Summary   | <div></div> | Manual Summary        | <div></div> | External Milestone | <div></div> |                 |             |

