

Student Name: Ronju Costa

Student ID: 1921242

Module Code: LCBB5005

Module Title: Project Management Assignment-2

Module Lecturer's Name: Dr.John-Paul Okeke

Table of Contents

Critical success/failure factors	2
Lesson learnt	4
Recommendations.....	5
References List.....	8

Critical success/failure factors

The Agile strategies via hazard control plan, cascade method, the primary chain task the board approach, the integrated mission the executives method and moreover the PRINCE2 can get performed with the supportability additives to improve the vital areas of the product task success. Brainhub takes the executions of PRINCE2 that may be taken into consideration because the comprehension amongst paintings and the mission accomplishment with the mission arranging. As indicated via way of means of Samakova et al. (2117), the IT basis may be managed with the cooperation to take consider labored most of the people to govern the mission the board skills. This can get knowledgeable via way of means of the mission manager that making use of the PRINCE2 can enhance the mission the executives method via way of means of attending to the 5 durations of venture the board of inception, controlling monitoring execution and the conclusion. In addition, in mild of this venture the usage of strategies can accumulate some tactics to undertake preparations beneathneath the methodological techniques to select the mission arranging along the manipulate software. The that means of the acting movement can contain with unique enactments beneathneath the enterprise expectancies to encompass withinside the legislative bodies.

Besides, the execution of the PRINCE2 can get integrated with the venture the board approach to get to little and primary programming initiatives withinside the business enterprise of Brainhub. It thoroughly can be stated that the PRINCE2 interplay will have the extra a part of the approaches to cope with oversee success hypotheses that would encompass getting ready, workforce and governments affiliation of the expectancies and different suited additives with regard to task score and development skills

The Prince 2 consequences via way of means of expertise the strategies and the mission the board can direct venture arranging and controlling. PRINCE2 will have the Assurance thing to regulate the venture administrator, seniors, customers and the institution chiefs to get express viewpoints via way of means of executing the mission manipulate and the arranging.

As in step with Metin and Mustafa (2119), the venture arranging upholds the shape and preparations with graduation to improve the network adjustments and different accentuation at the exhibition via the mission the board jobs. The venture leader can contain the mission arranging with attending to drawing outlines, bookkeeping pages and Excel sheets via way of means of managing the arranging of time, fees and unique imperatives in task exhibitions. Additionally the Planning can enhance the development skills and statistics for the operating surroundings weather to take much less responsibilities along the separated joint attempt and connection among the mission and the representatives. The responsibility will have skills for making use of statistics and primary instinct

with conceptualizing mind to cope with the roles and the skills. Task manipulate is moreover related to the respondents and their employees to take part with the success and the mission executions may be implemented with agreeable factors via way of means of taking estimation manipulate with the mission guidelines. This to make excellent affirmation and excellent enhancements with powerful decided venture correspondence. The mission path of the Conclusion can reboots along the mission manipulate to get decided with the bad ramifications to get addressed with an important venture the executives plan. As indicated via way of means of Hughes et al. (2116), with the manipulate of strong consultant members of the family and documentation factors can likewise enhance the progressions for sporting out PRINCE2 task the board.

Considering the accomplices for the undertaking it is probably communicated that it's miles the duty of the programming headway the chiefs that they wishes to coordinate their accomplices for you to proficient to consent to the undertaking time necessities. In addition, withinside the development of usage the rule authority and commitments regarding the enlargement the board are upon the undertaking inner and outside accomplices. As typical via way of means of Derakhshanet al., (2119), in describing the undertaking it's miles vital to hold up the undertaking diploma thinking about the manner that each labourer in the errand gambling out their paintings practices reliant at the organized undertaking scope. The enlargement for the Easyk software mission may be defined with the assist of labor breakdown systems and via way of means of clarification of labour. In all honesty, the undertaking diploma for the Easyk software may be defined with the assist of portraying the enlargement baselines, paintings practices indicates checks and via way of means of making excellent plans.

To describe the augmentation extra degree task managers and administrative collecting of the software development is essentially taking the exercises. The mission has been affirmed via way of means of the unique benefactors in view that they may be for the maximum element contributed the whole thing for the development of the undertaking (Walter et al. 2117). The guiding principle truthful grasp for the iconic the final endeavours assumptions are the executive institution for whom they may be growing the getting ready software. The chain of importance of the undertaking can do the aid for the undertaking affirmations resulting to getting absolutely the statistics for the mission development nearby the best guarantee of headway tiers.

There are unique highlights associated with the matters to be had to be bought in an organized ad framework which depend on the order. One of the inconvenient problems for the social statistics base is the scaling on a degree plane. It is vital to pay attention to that there are enormous highlights of the social statistics bases that cope with problems like exchanges and joins. To take a seat down tight for the execution throughout the hubs the time taken via way of means of the statistics set is colossal. It impacts the viability of the social statistics base. n the angle of Černjekaet al.(2018), the setting away

price of the social statistics base is tremendous. The extra a part of the social statistics bases are universal. For instance, the ERD define as referenced portrays that it's going to require a few funding for executing the level in installment method. Notwithstanding, the social statistics set is taken into consideration as complicated due to the fact that the responsibilities which can be primarily finished are face war withinside the a part of massive statistics the board. Because of the tremendous sizes the social statistics base cannot scale nicely certainly and on this manner it impacts the effectiveness. The manufacturing of the brand new bunches on this statistics set is also difficult and there aren't any such matrix solutions for avoid it. The social statistics base is not dynamic finally the statistics positioned away via way of means of it are unstructured. Accordingly, it impacts the deal contrarily.

Their dealers want to insist the diploma whether or not the assumptions accomplish the complete want. At that factor they want to govern time table and value plan. With the assist of Earned Value Management, Atlas can cope with the path of activities and value for his or her undertaking. Schedule Performance Index and Cost Performance Index are fine of controlling and checking their undertaking. With the assist of Risk Matrix, Atlas can 0 in on their perils and facet chance the heads strategies. Danger have to be measures appropriately after the undertaking has been begun. This mission is attached with high-quality wide variety of accomplices; correctly, the project leader necessities to invigorate their undertaking popularity to every capin a position accomplice. Actually, earlier than shipping of the undertaking to the purchaser, the undertaking leader requirements to move test whether or not they may be passing at the assist with the excellent wished via way of means of the purchaser or not. They can look for the help of diverse excellent cycles or gadgets like Histograms, Control Chart, Pareto Chart and Root Cause Analysis. Overseeing statistics calls for taken into consideration managerial checks reliant upon the standards of the Data Protection Act 1998 else may also initiate journey give up earlier than documentations and fulfilment

Lesson learnt

Without becoming correspondence among the people from the undertaking, the requirement of the undertaking are possibly going to slant with that of the primary project Ill-told path of movement concerning budgetary masterminding with the sports of the undertaking may also initiate severe salaries The sports of the IT task s ought to were analysed correctly so all the effects fit purposefully to that of the everyday ones The sports of the undertaking are ought to were executed in the assigned time so shipping of the undertaking could be performed via way of means of the organized sport plan As the errand oversees implantation of Oracle informational series in the system, thusly, statistics protection problems like statistics hardship, spillage and controls are vulnerable This is important for steady the errand life-cycle applied on an undertaking is smart to the display being completed in

addition as right into affordable and plain tiers. The life-cycle steps of the development task are partitioned down into method and plan which be a part of ordered, plot, diagram, reasonableness and inception, development, inns the board and decommissioning. It has been observed that multiple benefits of executing realistic development including: stepped forward phrase associated prosperity and protection, water usage, discount of energy, unimportant not unusual place outpourings, immaterial shape web website online waste, fabric protection

Regardless, it's been observed that task scope the board receives that the paintings predicted to complete the undertaking. Additionally, absence of prescience and trends in purchaser wishes are most of the rime motives of value overpowers and time sub-professionals for employ. Errand the chiefs exercise would not development from the vacuum, besides the real situations for the development of time table mission the board practices want to present . On the opposite hand, it's been observed in a piece of writing that peril the board is one of the essential tiers withinside the development of programming. This draws correspondence, controlling, following, exam, masterminding and conspicuous affirmation of threats. It will in preferred be communicated that appropriate exam of chance has been execution as in step with the statistics zones to win in an mission

Recommendations

Risk	Probability (H/M/L)	Impact	Owner	Mitigation
Operation risk	High	High	Project operational Manager	An acceptable range of training and development to the department's employees can resolve the risk of operation in the Park Royal five star hotel constructions (Barafort, Mesquida and Mas, 2017).
Risk of excess cash flow	Medium	Medium	Project manager and financial head	The implementation of the WBS can overcome the risk of excess cash flow (Barafort, Mesquida and Mas, 2017).

Accessibility risk	Low	Low	Project developer	Accessibility risk can be resolved by choosing the right platform for the construction of Park Royal five start hotel in Dubai (Barafort, Mesquida and Mas, 2017).
Risk of codes corrupted.	High	High	Project code developers	There are several risks available for the failure of code. It could somehow be managed by specifying the software samples in line with the creation of the program (Barafort, Mesquida and Mas, 2017).
Risk of low knowledge among the employees	High	High	Human resources department / Project management team	The threat for the awareness of inadequate employee could be tackled by supplying the team members with an adequate spectrum of professional development relevant to the business applications (Barafort, Mesquida and Mas, 2017).

From the above table, it thoroughly can be inferred that threat the board may be completed with the help of 5 precise ranges that consists of distinguishing evidence of the risk, check out of the risk, evaluation of the risk, deal with of the risk and looking at of the risk. Moreover, the risk that has been skilled all through the execution of the venture is diagnosed with the time the board threat, accessibility of belongings and moreover with the absence of talented paintings to execute the paintings exercises. The cautious and profound exam deliver the affordable comprehension approximately the given contextual research mainly precipitated chalking out to the portions of capacity risk that warm been cratered. The essential rationalization at the back of the frustration and the springing up of the risk from the myki venture is the startling exchange of the mission plan

(Heagney, 2016). What's more, specific problems in the challenge are diagnosed with the specialized, non-specialized, socio social and financial risk.

Approach 2: Quantitative risk primarily based totally waiting for This method consists of showing the ramifications of an mission intends to collect a risk primarily based totally gauge for the venture price or the consummation dates for key achievements. This is probably precious records at key challenge approval focuses while management conditions contain actuality conjectures. At times, it'd likewise be plausible to use similar showing techniques for the improvement of Park Royal Five Star Hotel (Zadfallah et al. 2017).

Approach 3: Risk check in-This is the everyday exercise method of using a solitary byskip manner to cope with spotting a rundown of risks and coming into them right into a risk check in for assessment and risk response arranging. Dangers are then inspected continuously to refresh the risk records and affirm that threat reactions are actualized (Zadfallah et al. 2017).

References List

- Barlow, K. G., and Reynolds, S. (2018). A mixed-methods study examining developmental milestones and parental experiences in ghana. *The Open Journal of Occupational Therapy*, 6(2). Retrieved from: <https://doi.org/10.15453/2168-6408.1407>
- Bhujang, R.K. and Suma, V., 2018. A Comprehensive Solution for Risk Management in software development projects. *International Journal of Intelligent Systems Technologies and Applications*, 17(1-2), pp.153-175.
- Chung, K.S.K. and Crawford, L., 2016. The role of social networks theory and methodology for project stakeholder management. *Procedia-Social and Behavioral Sciences*, 226, pp.372-380.
- Derakhshan, R., Turner, R. and Mancini, M., 2019. Project governance and stakeholders: a literature review. *International Journal of Project Management*, 37(1), pp.98-116.
- Derenskaya, Y., 2018. Project scope management process. *Baltic Journal of Economic Studies*, 4(1), pp.118-125.
- Erens, B., Wistow, G., Mounier-Jack, S., Douglas, N., Manacorda, T., Durand, M. A., and Mays, N. (2017). Early findings from the evaluation of the integrated care and support pioneers in england. *Journal of Integrated Care*, 25(3), 137–149. Retrieved from <https://doi.org/10.1108/JICA-12-2016-0047>
- Ganah, A.A. and John, G.A., 2017. BIM and project planning integration for on-site safety induction. *Journal of Engineering, Design and Technology*.
- Hameed, M., Khalid, H., Qamar, U. and Abass, S.K., 2017, July. Optimizing software project management staffing and work-force deployment processes using swarm intelligence. In *2017 Computing Conference* (pp. 78-84). IEEE.
- Heagney, J. (2016). *Fundamentals of project management (Fifth)*. American Management Association. Retrieved from: <https://leson.worldcat.org/oclc/944408773>
- Hubbard, D. W., and Seiersen, R. (2016). *How to measure anything in cybersecurity risk*. Wiley. Retrieved from: <https://leson.worldcat.org/oclc/953458699>
- Jung, H.W., 2019. A Study on Teacher-learner Feedback Method for Effective Software Project Execution of Non-Computer Major Students. *The Journal of the Convergence on Culture Technology*, 5(1), pp.211-217.

Ladd, A. E. (Ed.). (2018). Fractured communities : risk, impacts, and protest against hydraulic fracking in u.s. shale regions (Ser. Nature, society, and culture). Rutgers University Press. Retrieved from <https://lesa.on.worldcat.org/oclc/987437594>

Lugalla, J., and Ngwaru, J. M. (Eds.). (2019). Education in tanzania in the era of globalisation : challenges and opportunities. Mkuki na Nyota Publishers. Retrieved from: <https://lesa.on.worldcat.org/oclc/1099692814>

Moore, K. M. (2018). Risk arbitrage : an investor's guide (Second, Ser. Wiley finance series). John Wiley and Sons. Retrieved from <https://lesa.on.worldcat.org/oclc/1000521652>

Oleynik, A.G., Bystrov, V.V. and Khaliullina, D.N., 2117. Solution for information and analytical support of staffing management in the Arctic zone of the Russian Federation. *Czech Polar Reports*, 7(2), pp.195-215.

Pasha, M., Qaiser, G. and Pasha, U., 2118. A critical analysis of software risk management techniques in large scale systems. *IEEE Access*, 6, pp.12412-12424.

Söderberg, E., 2121. Project initiation as the beginning of the end: Mediating temporal tensions in school's health projects. *International Journal of Project Management*, 38(6), pp.343-352.

Sundararajan, S., Bhasi, M. and Pramod, K.V., 2117. Managing software risks in maintenance projects, from a vendor perspective: A case study in global software development. *International Journal of Information Technology Project Management (IJITPM)*, 8(1), pp.35-54.

Walter, B., Albers, A., Schelleis, A. and Armin, K., 2117. Efficient Use of sounding board method at project milestones and its potentials for virtualization. *Procedia CIRP*, 60(1), pp.284-289.