


Managing Projects in the Organisation

BMSW5104

Lecturer: Alfred Mensah

FEM
RESTAURANT



Prifysgol Cymru
Y Drindod Dewi Sant
University of Wales
Trinity Saint David

(Yahoo, 2023)

Florentina Stefan-2120245

Elena Radu-2121862

Mihaita Gheorghe-2120440

FEM RESTAURANT

Table of Contents :

Florentina

- Iron Triangle
- Time
- Budget
- Quality
- Goals
- SWOT Analysis
- Closure

Mihaita


- Work breakdown structure
- Stakeholders analysis
- Mendelow Matrix

Elena

- Risk management strategies
- Team building and motivation
- Project Network Diagram
- Stakeholders engagement

FEM
RESTAURANT

PROJECT SCOPE



The scope of the FEM Restaurant is the work required to deliver the specified product, service, or result. (PMI, 2006)

Project manager: Elena Radu

Objective: Restaurant

Time: 01 February 2024

Budget: £10.000

Quality: Fresh Food
(Pennette and Keyser, 2015)



FEM RESTAURANT

Strengths:

- conveniently located
- fresh food
- ordering through an app from your device
- choosing the time slot to eat
- reasonable prices

Weaknesses :

- busy area
- staff dependence
- the quality of the staff performance (Andrews, 2022)

Opportunities :

- different dishes in different seasons
- staff training
- free meal for employee of the month (Andrews, 2022)

Threats :

- many competitors
- suppliers might raise the price
- external factors e.g. Covid-19

➤ GOALS:

- Satisfied employees
- Healthy food
- Social space




(Unsplash, 2023)

FEM RESTAURANT-BUDGET

Activity	Sub-activity	Sub Sub-activity	Number of days/ Weeks/Months	Cost
Planning	Resource alocation		2 Weeks	£1000
Facilities	Interior set-up	Ordering system	1 Month	£5000
Operations	Restaurant opening	Staff	1 Month	£2000
Food	Material requirements		2 Weeks	£2000

Work Breakdown Structure



The WBS helps visualize how a project will move along within a defined timeline set by the project manager and is an integral part of project planning. (Rajani & Shobha, 2012)

FEM RESTAURANT

STAKEHOLDERS:

Intern:

- Owner
- Management
- Staff

Extern:

- Suppliers
 - Competition
 - Council
 - HMRC
 - Food hygiene regulations
- (Duarte et al., 2016)


Mendelow Matrix

Power	High	Keep satisfied : -owner -staff	Actively engaged : -management
	Low	Monitor : -competition	Keep informed : -suppliers -food hygiene regulations -HMRC -Council
		Low Interest	High Interest

EXECUTION

Effective Risk Management Strategies

- **Identifying Risks** (e.g. supplier unreliability and kitchen safety hazards).
- **Monitoring and Review**
- **Risk Assessment**
- **Mitigation Plans** (e.g. diversifying suppliers and enhancing kitchen safety protocols (Ferreira de Araújo Lima et al., 2021))
- **Strategy Highlight:** Activating a backup supplier arrangement to reduce project downtime due to equipment supply delays. (Clark et al., 2023)



Team Building and Motivation for Successful Execution


Team Structure: Assign tasks aligned with individual skills for optimal performance (Nauman et al., 2021).

Motivation: Implement recognition programs and team-building activities for unity.

Training & Development: Offer specialized training sessions; promote continuous learning .

Communication: Ensure open communication and value feedback in regular meetings (Nauman et al., 2021)

Team Structure and Communication Channels



Project Network Diagram and Effective Stakeholder Engagement



Network Diagram:

Display key tasks, milestones, and their interdependencies.



Milestone Focus:

Emphasize critical milestones: menu finalization, kitchen setup completion, and launch.



Stakeholder

Updates: Conduct regular, clear, and concise stakeholder meetings.




Goal Alignment:

Align project aims with stakeholder interests, like employee wellbeing and traffic reduction.



Case Highlight:

Effective stakeholder involvement in kitchen design for optimal layout.




FEM RESTAURANT



CONCLUSIONS:




-Good
location



-New
technology




-Resolving the
congestion
issue




-Reduce the
movement of
staff



-Lower the
absenteeism



-Healthy
lifestyle



References

- Andrews, R. (2022) *Restaurant SWOT Analysis Exemple you can use in 2023*. Available at: <https://restaurant.eatapp.co/blog/restaurant-swot-analysis>. Accessed :[27 November 2023]
- Burek, P. (2006) *Developing a complete project scope statement in two days*. North America, Seattle, WA. Newtown Square, PA: Project Management Institute
- Buttrick, R. (2009) *The project workout. The ultimate handbook of project and programme management*. Pearson Prentice Hall. Fourth Edition
- Duarte Alonso, A. et al. (2016) 'Value for money' and the restaurant experience: a case study of supply and demand stakeholders. *Inderscience Online*. Pp. 44-65. At: <https://doi.org/10.1504/IJLTM.2016.077129>
- Ferreira de Araújo Lima, P. et al. (2021) 'Successful implementation of project risk management in small and medium enterprises: a cross-case analysis' In: *International Journal of Managing Projects in Business* 14 (4) pp.1023–1045. At: <http://dx.doi.org/10.1108/ijmpb-06-2020-0203>
- Nauman, S. et al. (2021) 'Enhancing the impact of transformational leadership and team-building on project success: the moderating role of empowerment climate' In: *International Journal of Managing Projects in Business* 15 (2) pp.423–447. At: <http://dx.doi.org/10.1108/ijmpb-02-2021-0031>



References

- Pennette, J. and Keyser, E. (2015) *Starting and Running a Restaurant*. Penguin Random House LLC. New York.
- Rajani Devi, T. and Shobha Reddy, V. (2012) *Work breakdown Structure of the Project*. In: International Journal of Engineering Research and Applications. Volume 2. Pp. 683-686. Available at: www.ijera.com, Accessed: [20 November 2023]
- Roberts, P. (2011) *Effective project management*. Kogan Page. Philadelphia; London.

Images:

- Restaurant, (2023) Available at: <https://unsplash.com/s/photos/restaurant>, Accessed [18 November 2023]
- UWTSD Logo, (2023) Available at: [https:// www.yahoo.com](https://www.yahoo.com), Accessed [02 November 2023]