



LCBB6006 - Project Management

Component 1: Essay

Marvin Carvajal

Student ID: 2211194

Lecturer: Dr Zainab Atta

Table of Contents

Executive summary	3
Introduction and Context	3
Aim, Objectives and Scope	3
Project Outputs (Deliverables)	4
Activities Required to Deliver the Outputs (Overview)	5
Work Breakdown Structure (Expanded)	6
Milestones, Timeline and Schedule Logic	7
Resource Plan (Personnel, Material, System)	8
Quality, Risk and Security Management	9
Communications, Stakeholder and Change Management	9
Acceptance, Deployment and Post-Implementation Evaluation	10
Conclusion	10
Reference List	11

Executive summary

The UK health system faces ongoing challenges with extended GP appointment delays and overcrowded A&E departments because of excessive patient demand and insufficient primary care resources. The NHS Long Term Plan and NHS App guidance support digital-first primary care delivery through online booking systems to enhance healthcare accessibility and reduce patient wait times. To help reduce overcrowding at GP surgeries and A&E departments, this project plan outlines the creation and implementation of a Hospital Appointment Scheduling System (HASS), which will create an encrypted digital appointment management system which will operate between NHS Trust GP facilities and A&E reception areas. The project will use PRINCE2 principles and PMBOK knowledge areas to establish best practice project governance while delivering product-based outputs that include design documents and a functional system and training materials and evaluation methods.

Introduction and Context

The NHS publishes statistics which demonstrate that millions of patients visit their GPs every month while facing extended waiting times of more than two weeks for appointments which contributes to A&E overcrowding (CQC, NHS statistics). The government supports digital transformation in healthcare through digital-first access to primary care services which has been recognised as a key route to improving access and streamlining patient flow across the system (NHS England, 2019). It includes standardized online appointment scheduling via the NHS App and e-Referral Service. NHS England offers detailed instructions for healthcare practices to establish online appointment scheduling while advising them to properly set up their clinical systems for online slot availability. The current situation demands an advanced scheduling system which must also protect patient information and function as a single platform.

Aim, Objectives and Scope

The system will provide a secure user-focused Hospital Appointment Scheduling System (HASS) which minimizes patient delays and enhances service accessibility and operational efficiency between NHS Trust GP practices and A&E triage points during a 10-month development period.

Objectives (SMART)

1. The system needs to support booking operations and cancellation functions and triage routing and reminder systems and appointment rescheduling for handling 10,000 monthly appointments during the first ten months of operation, aligning with national digital booking standards (NHS Digital, 2020).
2. The system needs to reduce booking-to-appointment waiting times by 40% for all pilot practice patients during the first six months after system activation (appointment data will track performance).
3. The system needs to connect with NHS Spine/APIs and fulfil NHS Digital and GDPR security standards before it can be deployed (NHS Digital, 2021).
4. The system requires training for 200 staff members while achieving 50% patient adoption of digital booking services in pilot practices during the first three months after deployment.
5. The project needs to stay within its budget range of £350k while completing Final Deployment during month 10.

Scope

The project includes all requirements from stakeholders and clinicians and system development and API integration with NHS services and security and privacy controls and testing phases including functional and security and UAT testing and staff and patient training and pilot deployment and evaluation. The project excludes physical clinic reconfiguration and national deployment beyond the Trust and major hardware substitution.

Project Outputs (Deliverables)

The primary deliverables of the project follow PRINCE2 product focus (AXELOS, 2017) and PMBOK output requirements (PMI, 2021):

1. Project Initiation Documents consist of three essential documents which include Business Case and Project Charter and PID (authorised).
2. The project requires two essential documents which include Business Requirements Specification (BRS) and System Design Document (architecture, data flows).
3. The software development process includes four stages which start with Alpha prototype followed by Beta and then Release candidate and finally Production.
4. The integration components consist of NHS Spine API connectors and e-Referral/NHS App compatibility features (NHS Digital, 2021).
5. The testing process requires three essential documents which include test plans and test cases and security assessment and UAT sign-off.

6. The project requires development of three essential documents which include staff manuals and patient guidance and e-learning modules.

7. The deployment and handover package contains runbooks and support SLA and performance monitoring setup documentation.

8. The monitoring and evaluation report contains KPI baseline data and post-go-live performance assessment results.

The deliverables will contain acceptance criteria and specific sign-off responsibilities for each item.

Activities Required to Deliver the Outputs (Overview)

The project process groups (Initiation → Closure) receive activities which use agile sprints inside a governance framework to deliver fast results while maintaining project control.

The project initiation phase requires teams to develop a business case using national statistics (NHS England, 2023) and perform stakeholder analysis and feasibility assessments for technical and legal and cost aspects before obtaining PID approval from the sponsor.

The planning phase requires complete requirements collection from patients and clinicians, and reception staff members and security planning through risk registers and quality management protocols and WBS development with cost estimation and procurement planning for cloud and third-party solutions.

The project executes through multiple development cycles which create the patient portal and clinician interface and admin dashboards while integrating with NHS Spine/APIs and transferring appointment slots (NHS Digital, 2021).

The testing phase includes system verification and integration checks and penetration testing and clinical safety assessments followed by user acceptance testing with specific clinical staff and patient groups.

The system deployment process includes testing with selected GP practices and A&E front door locations followed by training sessions and patient information distribution.

The project team tracks KPI performance of wait times and booking rates while handling issues and changes and tracking risks.

The project reaches its conclusion through acceptance procedures and lesson identification and operational support transition. The PRINCE2 method requires teams to create specific product descriptions and acceptance standards for each stage to achieve clear understanding.

Work Breakdown Structure (Expanded)

The following WBS structure shows major streams at different levels from 1 to 4. The owners and estimated duration will be listed for each item at levels 3 and 4.

1 Initiation (Weeks 0–4)

- 1.1 Business case & benefits mapping (PM) — 2 weeks
- 1.2 Stakeholder analysis & RACI (PM/BA) — 1 week
- 1.3 Feasibility & DPIA scoping (BA/Legal) — 2 weeks

2 Planning (Weeks 4–8)

- 2.1 Requirements workshops (BA, clinicians, patients) — 3 weeks
- 2.2 Architecture & security design (Architect, Cyber) — 2 weeks — ensure ISO/GDPR alignment.
- 2.3 WBS finalisation, schedule & cost baseline (PM) — 1 week

3 Development (Weeks 8–24) — sprints

- 3.1 Sprint 1–3: Patient portal MVP (UI, booking flow, SMS/email) — 8 weeks
- 3.2 Sprint 4–6: Staff dashboard & clinician features — 8 weeks
- 3.3 Sprint 7–8: Integration & data migration (Spine connectors) — 4 weeks

4 Testing (Weeks 20–28 overlapping)

- 4.1 Functional testing (QA) — 4 weeks
- 4.2 Security & penetration testing (Cyber) — 2 weeks — remediate issues
- 4.3 UAT with clinicians & patients — 4 weeks — include accessibility testing

5 Deployment & Training (Weeks 28–40)

- 5.1 Pilot deployment (selected practices + A&E front) — 2 weeks
- 5.2 Training waves (train the trainers; frontline staff sessions) — 3 weeks
- 5.3 Monitoring & hyper care (support team) — 8 weeks

6 Closure & Evaluation (Weeks 40–44)

6.1 Final acceptance, benefits realisation planning — 2 weeks

6.2 Lessons learned & handover (operations) — 2 weeks

The work packages will contain multiple smaller tasks which include data mapping and API key setup and role configuration and test data preparation. The Gantt chart will use Finish-to-Start (FS) logic to create dependencies from the WBS while critical path analysis will reveal essential tasks that need to stay on schedule for go-live and float tracking will be performed. The project will use PMBOK time management procedures together with critical path methods.

Milestones, Timeline and Schedule Logic

The project includes essential milestones which follow a specific timeline based on schedule logic.

The project timeline includes essential milestones which follow this schedule:

- M1: The project team receives PID approval and funding authorization during Month 1.
- M2: The project team finishes requirements development and DPIA completion during Month 2.
- M3: The project team obtains final approval for architecture and security requirements during Month 3.
- M4: The project team delivers the patient portal MVP as their alpha release during Month 5.
- M5: The project team achieves beta release status through full functionality deployment and system integration during Month 7.
- M6: The project team finishes User Acceptance Testing (UAT) and completes training exercises during Month 9.
- M7: The project team begins pilot deployment and hyper care services during Month 10.
- M8: The project team conducts evaluation activities followed by handover operations during Month 11.

The project schedule requires API integration and security testing to occur as critical checkpoints which must precede production data migration. The project includes reserve time for dealing with integration problems and clinical safety issues that need correction.

Resource Plan (Personnel, Material, System)

Human Resources (Roles & FTE Estimates)

The project requires the following human resources for its execution.

The Project Sponsor requires 0.1 FTE while the Project Manager needs 1.0 FTE and the Business Analyst requires 0.8 FTE and the Solution Architect needs 0.5 FTE and four developers must work at 1.0 FTE each for front and back end development and two QA Engineers need 0.8 FTE each and one cybersecurity specialist at 0.5 FTE and multiple clinical leads and GP champions at 0.2 FTE each and one training coordinator and multiple trainers at the project requires two support engineers to maintain hyper care at 0.5 FTE each.

Material/Technical Resources

The production and staging environments will use NHS-approved cloud services or NHS cloud services for cloud hosting.

The project requires third-party SMS/email notification services which must obtain NHS approval.

The security tools include SIEM systems and vulnerability scanning equipment.

The project requires a Learning Management System (LMS) or training material delivery platform.

The Cost Breakdown Structure (CBS) under personnel tracking will monitor expenses for personnel costs and licenses and hosting fees and contingency fund reserves. The procurement process must follow NHS procurement rules to determine the most suitable contract type between time and materials for development work and fixed price for specific modules. The project will use PRINCE2 and PMBOK procurement guidance to establish contract types and their management procedures.

Quality, Risk and Security Management

Quality: The team needs to establish acceptance standards for all deliverables while tracking quality issues in a register and monitoring test coverage performance. The user acceptance criteria will undergo clinical validation.

Risk Management: The Risk Register serves as a tool for risk management while the project identifies four main risks which include clinician opposition to workflow modifications and NHS Spine/API integration problems and data security threats and reduced patient enrolment rates. The Project Board needs to receive immediate notification about all risks which show high severity.

Security & Privacy: The organization needs to finish its DPIA process while following NHS Digital standards and GDPR requirements. The application will protect patient data through encryption during transmission and storage while following NHS secure coding standards and undergoing penetration testing and security audits before deployment. The application needs to use authorized authentication methods and API use agreements when it connects to Spine/APIs.

Communications, Stakeholder and Change Management

The communications plan will identify all relevant audiences including patients and GP staff and trust leadership and partners to deliver specific messages. The power/interest grid will guide stakeholder analysis through defined engagement actions which include inform and consult and involve. The training approach will use "train-the-trainer" methods combined with hands-on workshops to teach staff about new workflows while minimizing disruptions to their work. The change request process will operate through a formal Change Control Board (CCB) to maintain proper control of project scope and quality and schedule. The governance structure will rely on PRINCE2's defined roles and continued business justification.

Acceptance, Deployment and Post-Implementation Evaluation

The production sign-off requires successful Spine/API integration (NHS Digital, 2021) and security and penetration test success and clinician and patient participant UAT approval and frontline staff training completion and established KPI targets.

The system deployment will start with a 3–5 GP practice and A&E front door pilot followed by evaluation before expanding to additional locations. The system will operate under elevated support during its initial 8-week hyper care period. The evaluation process will measure KPI performance through pre-go-live data comparison with post-go-live results at 3 and 6 months while using patient and staff feedback to enhance quantitative assessment. The evaluation process will use NHS online booking implementation guidelines to determine practice-level configuration methods and assessment procedures (NHS England, 2023).

Conclusion

The HASS project fulfils an established NHS requirement to enhance patient access while decreasing waiting lines through its secure digital booking system designed for patient needs. The project plan implements PRINCE2 + PMBOK practices for structured governance and product-based delivery to establish deliverables and a detailed Work Breakdown Structure and resource allocation and risk and security protocols and a phased deployment with thorough assessment methods. The project will achieve success through NHS Spine/API integration and NHS Digital guidance compliance while stakeholder participation and hands-on training will facilitate adoption and achieve projected waiting time reductions and better patient outcomes.

Reference List

CQC (2023). *State of Care | Care Quality Commission*. [online] Cqc.org.uk. Available at: <https://www.cqc.org.uk/publications/major-report/state-care> [Accessed 24 Nov. 2025].

ILX Marketing Team (2016). *The 7 Principles, Themes and Processes of PRINCE2 - PRINCE2 Blog | UK*. [online] Prince2.com. Available at: <https://www.prince2.com/uk/blog/the-7-principles-themes-and-processes-of-prince2> [Accessed 19 Nov. 2025].

NCSC (2018). *Secure Development and Deployment Guidance*. [online] www.ncsc.gov.uk. Available at: <https://www.ncsc.gov.uk/collection/developers-collection> [Accessed 26 Nov. 2025].

NHS Digital (2021). *GP Appointments in the NHS App*. [online] NHS Digital. Available at: <https://digital.nhs.uk/services/nhs-app/nhs-app-features/appointments> [Accessed 22 Nov. 2025].

NHS Digital (2025). *Spine: National Services and APIs*. [online] NHS Digital. Available at: <https://digital.nhs.uk/services/spine> [Accessed 26 Nov. 2025].

NHS England (2019). *NHS Long Term Plan*. [online] NHS England. Available at: <https://www.longtermplan.nhs.uk/> [Accessed 21 Nov. 2025].

NHS England (2023a). *Appointments in General Practice*. [online] NHS Digital. Available at: <https://digital.nhs.uk/data-and-information/publications/statistical/appointments-in-general-practice> [Accessed 22 Nov. 2025].

NHS England (2023b). *Digital Transformation*. [online] England.nhs.uk. Available at: <https://www.england.nhs.uk/digitaltechnology/> [Accessed 25 Nov. 2025].

NHS England (2024). *NHS England» Online Appointment Booking*. [online] www.england.nhs.uk. Available at: <https://www.england.nhs.uk/long-read/online-appointment-booking/> [Accessed 24 Nov. 2025].

PMI (2021). *PMBOK® Guide*. [online] Pmi.org. Available at: <https://www.pmi.org/standards/pmbok> [Accessed 20 Nov. 2025].

Viktorija Nikoloska (2021). *Calculate the Full Time Equivalent (FTE) for Your Company*. [online] Factorial. Available at: <https://factorialhr.co.uk/blog/full-time-equivalent/> [Accessed 24 Nov. 2025].