




Prifysgol Cymru
Y Drindod Dewi Sant
University of Wales
Trinity Saint David



ESSAY – PART 1

Project Management (LCBB5005)



LECTURER NAME: DR AMANDEEP SAHOTA
Student Name: Petya Encheva Petrova (2111477)

Table of contents:

1. Introduction.....	p.2
2. Evaluation.....	p.2
2.1. Budget.....	p.2
2.2. Time.....	p.3
2.3. Quality.....	p.4
2.4. Stakeholders.....	p.5
2.5. Risk factors.....	p.5
2.6. Overview.....	p.6
3. Conclusion.....	p.8
4. References.....	p.9

1. Introduction

The new Google headquarters at King's Cross, London, represents a significant milestone for both the firm and the local community. The £1 billion project intends to transform the landscape of King's Cross by creating a spacious and modern office environment for up to 4,500 employees. This building is more than simply an office; it embodies Google's dedication to innovation, sustainability, and community engagement. The structure will have office spaces, cafes, a gym, a multi-use sports area (MUGA), pool facilities, and landscaped terraces with a jogging track. This project, together with Google's current facilities, will result in a campus capable of housing 7,000 employees, considerably benefiting the local economy and the Knowledge Quarter.

To fully assess this project, we will examine and evaluate the following key elements: budget, time, quality, stakeholders, and risk factors.

2. Evaluation

2.1. Budget

The new Google headquarters project in London has a £1 billion budget. This huge investment demonstrates Google's commitment to developing a big presence in the United Kingdom. The budget includes the building of more than 60,400 square meters of office space, which will seat 4,500 employees across 11 storeys, as well as other amenities such as cafes, a gym, a multi-use gaming area, pool facilities, and landscaped terraces with running tracks. The funding for this project is significant, reflecting the scope and ambition of Google's goals. A thorough assessment of financial planning and expenditure will ensure that resources are deployed efficiently, and cost overruns are kept to a minimum. This part will go over cost estimates, financial controls, and the allocation of monies across various aspects of the project. (Kerzner, 2017)

Construction Costs: Given the scale and ambition of the project, the budget includes significant expenditures on construction materials, labor, and specialized equipment. According to Ashworth and Perera (2015), large-scale projects in urban areas often incur higher costs due to logistical challenges and the need for specialized contractors (Ashworth & Perera, 2015).

Technology and Sustainability: The budget also allocates funds for integrating cutting-edge technology and sustainable practices. Google aims to create a smart building that maximizes energy efficiency and minimizes environmental impact. As noted by Clements-Croome (2018), incorporating sustainable technologies can lead to higher upfront costs but offers long-term savings and environmental benefits (Clements-Croome, 2018).

- **Key Considerations:** The budget must cover building expenditures, interior design, technology infrastructure, and environmental initiatives. Cost overruns and budgetary controls will be important to keeping the project within financial constraints.
- **Overview:** Examine the allocated £1 billion budget, including cost breakdowns and major financial commitments.
- **Cost Control:** Evaluate mechanisms in place to monitor and control expenses, ensuring the project remains within budget.

2.2. Time

The project is scheduled to be inaugurated next year. Given the scope and complexity of the construction, fulfilling the deadline will be a huge accomplishment. The scheduling of building phases, material procurement, and contractor coordination will be critical. Given the ambitious timeframe, timely completion of the project is critical. This entails conducting a thorough evaluation of the project timeline, including major milestones and the critical path. We will review the mechanisms in place to manage and minimise delays, ensuring that the project proceeds as planned. (Lock, 2018)

Project Phases: The construction timeline is divided into distinct phases, including site preparation, structural work, interior fit-out, and final inspections. According to Kerzner (2017), breaking down the project into manageable phases helps in tracking progress and addressing potential delays promptly (Kerzner, 2017).

Milestones and Deadlines: Setting clear milestones and deadlines for each phase is essential. Regular progress reviews and adjustments to the schedule can help mitigate risks associated with time overruns. Turner (2014) emphasizes the importance of setting realistic timelines and being adaptable to unforeseen circumstances (Turner, 2014).

- **Key Considerations:** Construction delays, regulatory approvals, and supply chain interruptions could all have an impact on the project's timeframe. Effective project management and contingency planning are required to address anticipated schedule overruns.
- **Timeline:** Review the project's schedule, milestones, and critical path to ensure timely completion.
- **Delay Mitigation:** Assess potential causes of delays and the contingency plans in place to address them.

2.3. Quality

The project is scheduled to be inaugurated next year. Given the scope and complexity of the construction, fulfilling the deadline will be a huge accomplishment. The scheduling of building phases, material procurement, and contractor coordination will be critical. Maintaining good quality standards is critical for a project of this scale. This section will look at quality control measures such as adhering to construction codes and standards, doing regular inspections, and testing. Ensuring high-quality construction and design will be a priority. (Project Management Institute, 2021)

Quality Standards: The project adheres to stringent quality standards, including those related to building safety, environmental sustainability, and technological integration. As highlighted by Oakland (2014), maintaining high quality in construction projects involves comprehensive planning, execution, and continuous monitoring (Oakland, 2014).

Innovation and Design: The headquarters is the first wholly owned and designed Google building outside the United States, reflecting Google's commitment to innovation and excellence. The inclusion of unique features such as landscaped terraces and a running track on the roof underscores the project's emphasis on quality and employee well-being (Google Headquarters - Projects - Gillespies, 2023)

- **Key Considerations:** High-quality construction necessitates strict standards, regular inspections, and adherence to building codes and

regulations. The use of innovative technologies and sustainable materials will improve the building's quality.

- **Standards and Compliance:** Examine the quality standards and regulations governing the construction.
- **Inspection and Testing:** Evaluate the processes for regular inspections, testing, and quality control measures.

2.4. Stakeholders

Key stakeholders include Google executives, employees, contractors, local government, the King's Cross community, and the Knowledge Quarter. The success of the project is strongly dependent on good stakeholder participation. We will identify and analyse important stakeholders' responsibilities and interests. This section will assess communication techniques, feedback channels, and how stakeholders' issues are addressed. (Freeman,1984)

Internal Stakeholders: Key internal stakeholders include Google executives, project managers, and employees who will occupy the new headquarters. Effective communication and collaboration among these groups are essential for aligning project goals and expectations (Freeman, 2010).

External Stakeholders: External stakeholders include construction firms, local authorities, and the King's Cross community. Engaging with these stakeholders helps ensure compliance with regulations and fosters positive relationships with the local community. According to Bourne (2016), stakeholder engagement is crucial for addressing concerns and securing support for the project (Bourne, 2016).

- **Key Considerations:** Managing stakeholder expectations entails communicating openly, providing regular updates, and responding quickly to concerns. Engagement with the local community and government will be critical to ensuring project success and emphasising the project's advantages to the local economy.
- **Key Stakeholders:** Identify and analyse the roles and interests of key stakeholders, including Google executives, employees, local government, and the community.
- **Communication and Feedback:** Assess the strategies for stakeholder communication, feedback, and issue resolution.

2.5. Risk Factors

Several risks could jeopardise the project's success, including construction delays, budget overruns, supply chain concerns, and regulatory hurdles. Furthermore, geopolitical concerns such as Brexit and economic changes may present dangers. Finally, the assessment will address risk management. Identifying possible risks and creating mitigation techniques is critical to the project's success. This section will look at various hazards and the contingency measures in place to handle them. (Hillso and Simon, 2020)

Financial Risks: Budget overruns can occur due to unforeseen costs or price fluctuations in construction materials. Implementing a robust financial management plan and contingency fund can help mitigate these risks (Merna & Al-Thani, 2018).

Construction Delays: Delays in construction can result from various factors, such as adverse weather conditions, labour shortages, or supply chain disruptions. Developing a detailed project schedule and risk mitigation strategies can help address these challenges (Kerzner, 2017).

Regulatory Compliance: Ensuring compliance with local building codes and regulations is essential to avoid legal issues and project delays. Regular consultations with regulatory authorities and thorough documentation can help maintain compliance (Olander, 2007).

- **Key Considerations:** A complete risk management plan should identify potential hazards, evaluate their impact, and devise mitigation solutions. Regular risk assessments and a proactive approach to risk management will help to keep the project stable.
- **Risk Identification:** Identify potential risks, including construction delays, budget overruns, supply chain disruptions, and regulatory challenges.
- **Mitigation Strategies:** Evaluate the risk mitigation strategies and contingency plans in place to address these risks.

2.6. Overview

The project plan for Google's new headquarters should include detailed budgeting, scheduling, quality control measures, stakeholder engagement

strategies, and risk management plans. Given the project's scale and complexity, effective project management practices are essential.

The successful completion of the Google Headquarters project requires the use of appropriate project management practices.

- Agile project management approaches, which emphasise iterative planning and adaptability, can be useful for handling complicated projects with changing requirements. According to Highsmith (2010), agile approaches encourage collaboration, adaptability, and continual improvement.
- The crucial Path Method (CPM) can be used to identify the most crucial tasks that have a direct impact on the project's timeframe. By focussing on these duties, project managers can ensure that any delays are resolved quickly and the project stays on track (Kerzner, 2017).

Sustainability and innovation

The project's devotion to sustainability and innovation is admirable and in linewith Google's corporate principles. The new headquarters is designed to prioritise sustainability and staff well-being. Google wants to reduce the building's environmental effect by adopting green building practices such as energy-efficient technologies and the use of renewable materials. The incorporation of amenities such as landscaped terraces, a jogging track, cafes, a gym, and a multi-purpose sports area illustrates a comprehensive approach to building a workplace that promotes health, productivity, and work-life balance. This is consistent with current office design trends, which emphasise designing settings that foster well-being and innovation (Clements-Croome, 2018; Kibert, 2016).

- Green Building techniques: Using sustainable building techniques, such as energy-efficient systems and green materials, improves the project's long-term viability. According to Kibert (2016), green buildings have environmental, economic, and social benefits.
- Technological Integration: The use of innovative technology, such as smart building systems and renewable energy sources, improves the building's functionality while lowering its environmental impact. As Clements-Croome (2018) points out, smart technologies have the

potential to greatly improve building performance and user experience.

Community Impact

The new headquarters will have a huge impact on the King's Cross neighbourhood and the surrounding communities.

- **Economic Impact:** The project will provide jobs and support economic growth in the King's Cross neighbourhood. The increase of Google personnel and the resulting demand for local services will help the local economy (Google Headquarters - Projects - Gillespies, 2023).
- **Social Impact:** The building's design incorporates public areas and amenities to improve the community's quality of life. Engaging with the local community and responding to their needs and concerns is critical for building strong relationships and guaranteeing the project's success (Freeman, 2010).

3. Conclusion

Google's headquarters at King's Cross is more than just an office building; it marks a strategic investment in the future of work and the creation of a sustainable, innovative workplace. The project's long-term objective is consistent with Google's overarching aims of developing a knowledge-based economy, promoting environmental sustainability, and improving employee wellbeing. Google is not only improving its operating capabilities by creating a new benchmark for office design and development, but it is also contributing to the larger conversation about sustainable and innovative work environments (Google Headquarters - Projects - Gillespies, 2023). The project will provide a significant economic boost to the King's Cross neighbourhood by creating jobs and increasing demand for services. As Google's greatest investment in a building outside of the United States, this headquarters not only emphasises the UK's strategic importance to Google's global operations, but also confirms London's status as a premier digital city. The economic benefits go beyond immediate job possibilities, fostering a knowledge-based economy that encourages more investment and innovation (Google Headquarters - Projects - Gillespies, 2023).

Finally, the Google Headquarters project at King's Cross is a landmark development that exemplifies modern design, sustainability, and strategic investment. By addressing critical criteria such as budget, schedule, quality, stakeholders, and risk factors, Google is well-positioned to create a project that will have a long-term influence on the local economy and establish new standards for future ventures. The project's holistic approach to innovation, sustainability, and community engagement ensures that it will be used as a model for similar programs around the world, reaffirming Google's technological leadership and dedication to building a better future.

4. References

- Ashworth, A. and Perera, S. (2015) *Cost Studies of Buildings*. 6th edn. Pearson.
- Bourne, L. (2016) *Stakeholder Relationship Management: A Maturity Model for Organisational Implementation*. Gower.
- Clements-Croome, D. (2018) *Smart Buildings: Advanced Materials and Nanotechnology to Improve Energy-Efficiency and Environmental Performance*. ICE Publishing.
- Freeman, R.E. (1984) *Strategic Management: A Stakeholder Approach*. Boston: Pitman.
- Freeman, R.E. (2010) *Strategic Management: A Stakeholder Approach*. Cambridge University Press.
- Google Headquarters - Projects - Gillespies (2023) Available at: Google Headquarters.
- Highsmith, J. (2010) *Agile Project Management: Creating Innovative Products*. 2nd edn. Addison-Wesley Professional.
- Hillson, D. and Simon, P. (2020) *Practical Project Risk Management: The ATOM Methodology*. 3rd edn. Vienna: Management Concepts.
- Kerzner, H. (2017) *Project Management: A Systems Approach to Planning, Scheduling, and Controlling*. 12th edn. Hoboken, NJ: Wiley.
- Kerzner, H. (2017) *Project Management: A Systems Approach to Planning, Scheduling, and Controlling*. 12th edn. Wiley.
- Kibert, C.J. (2016) *Sustainable Construction: Green Building Design and Delivery*. 4th edn. Wiley.
- Lock, D. (2018) *Project Management*. 10th edn. Farnham: Gower.
- Merna, T. and Al-Thani, F.F. (2018) *Corporate Risk Management*. 3rd edn. Wiley.
- Oakland, J.S. (2014) *Total Quality Management and Operational Excellence: Text with Cases*. 4th edn. Routledge.

- Olander, S. (2007) 'Stakeholder impact analysis in construction project management', *Construction Management and Economics*, 25(3), pp. 277-287.
- Project Management Institute (2021) *A Guide to the Project Management Body of Knowledge (PMBOK Guide)*. 7th edn. Newtown Square, PA: Project Management Institute.
- Sloman, J. and Garratt, D. (2016) *Economics*. 9th edn. Pearson.
- Turner, J.R. (2014) *The Handbook of Project-Based Management: Leading Strategic Change in Organizations*. 4th edn. McGraw-Hill.