



ID		Task Mode	Task Name	Duration	Start	Dec	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr
14			Foul sewer connections outside raft	5 days	Tue 10/03/20					
15			External drainage SW and connection to LA S.W system	10 days	Tue 17/03/20					
16			Superstructure	215 days	Tue 14/04/20					
17			Construct cavity walls above DPC	20 days	Tue 28/04/20					
18			Temporary scaffolding	5 days	Tue 28/04/20					
19			Install timber joists over steel framework	10 days	Tue 14/04/20					
20			Flat roof covering	15 days	Tue 28/04/20					
21			Fit insulation to floor	15 days	Tue 19/05/20					
22			Underfloor heating and insulation to all floors	15 days	Tue 09/06/20					
23			Liquid screed	10 days	Tue 30/06/20					
24			Fit solar panels	5 days	Tue 19/05/20					
25			Fit external windows and doors	15 days	Tue 26/05/20					
26			External render and paint	10 days	Tue 16/06/20					
27			First fix plumbing	40 days	Tue 19/05/20					
28			First fix electrics	40 days	Tue 19/05/20					


Project: Construction Programm
Date: Mon 27/04/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			


ID		Task Mode	Task Name	Duration	Start	Dec	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr	
29			First fix carpentry (partitions, linings, plasterboard, insulation (etc)	50 days	Tue 19/05/20						
30			Plaster internal walls and ceilings	50 days	Tue 28/07/20						
31			Second fix carpentry (doors architraves and skirting)	50 days	Tue 06/10/20						
32			Second fix plumbing	20 days	Tue 06/10/20						
33			Second fix electrics	20 days	Tue 06/10/20						
34			Finishing (tiling, fitting kitchens and interior painting)	70 days	Tue 03/11/20						
35			Carriageway surfacing and kerbing	20 days	Tue 30/06/20						
36			External paving	10 days	Tue 28/07/20						
37											

--	--	--	--	--	--	--	--	--	--	--	--

Project: Construction Programm Date: Mon 27/04/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Construction Programm Date: Mon 27/04/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Construction Programm Date: Mon 27/04/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			