

Project

by Ecaterina Jelamschi

Submission date: 27-Jun-2023 02:56PM (UTC+0100)

Submission ID: 209535342

File name: 36196_Ecaterina_Jelamschi_Project_504306_1183679407.docx (192.24K)

Word count: 2578

Character count: 14391

2

Student name: Ecaterina Jelamschi

Student ID number: 2124147

Programme: BA Business Management

Module: Project Management

Module code: LCBB5005

Assignment Title: Assignment 1 (WBS Plan)

Module Leader: Samuel Ofori

Submission deadlines: 27/06/2023

Internal Verifier: Khaza Ahmed

Table of Contents:

1. Introduction of Dream Garden Project.....	3
2. The work base structure.....	3
3. Scope of Dream Garden Project.....	4
4. Budget Assumptions of the Project.	5
5. Project Assumptions.	6
6. Project Constraints.....	6
7. Stakeholders and their Involvement for the Project Dream Garden.	7
8. Project Organisation Structure, Roles, and Responsibilities.	7
9. Project Control Mechanism.	9
10. Reporting Framework.	10
11. Project Planning with Milestones.	11
12. Conclusion.....	11
13. References.....	12

1. Introduction of Dream Garden Project.

A project is a temporary, one-of-a-kind activity with a specific goal in mind that can be measured in some way, such as through outputs or benefits. A project is considered successful if it completes all its objectives within the specified time frame and cost constraints. Projects are built on the foundation of time, money, and quality.

Time: Scheduling is a set of methods for determining and communicating when tasks will be completed.

Cost: How much will it cost? How will the money be gathered and budgeted?

Quality: How can the quality of the outputs and the effectiveness of the management procedures be guaranteed? (APM, 2022).

Dream Garden Project it is a project from my dreams. This project will completely change the garden. The project includes a large terrace, brick walls, which will be covered and can be used in any weather, because the sun will not beat too hard and it will not rain, there will be an oven and a grill also made of brick, which built by a bricklayer who has more than 15 years of experience. The flooring of the terrace will be paved, to be easy to maintain, and the rest will be lawn with grass, flowers, and trees. Soil will be placed around the trees and flowers, after which decorative white stones will be placed for a more beautiful design. On the terrace there will be a table with eight chairs, next to which there will be a swing, where you can relax with a cup of coffee or reading a book.

2. The work base structure.

The WBS is a visual, hierarchical, and deliverable-focused breakdown of the project. Project managers may use this graphic to better understand and accomplish their projects by separating out the various components. The work breakdown structure chart is a vital project planning tool since it details each phase of the project's execution. At the top of the WBS diagram is the project's ultimate product and all the tasks and work packages connected with it; at the levels below, the WBS divides the project's scope into the tasks, deliverables, and work packages that are required to conclude the project (Project Manager, 2023).

The work base structure of the Dream Garden Project



3. Scope of Dream Garden Project.

⁵ The scope of a project is an element of its execution that helps define its objectives, boundaries, workflow management approaches, activities, and outputs. Contributors' workloads can be better managed if the scope of the project is well defined (Adobe Communications Team, 2022).

⁵ The scope of Dream Garden Project is: to have a great view of garden, so as not disturb the neighbours when you make a barbecue, because this oven and grill will be built so that the smoke will rise directly up but not spread to the neighbours, save time, because when you have to celebrate something you don't need to lose time and money for pubs or restaurants, to have a space for relax, to work better, efficiently.

4. Budget Assumptions of the Project.

Nr.	Type of assumptions	Cost of assumptions (£)
1	Bricks	1,000.00
2	Iron reinforcement	800.00
3	Cement	250.00
4	Sand	140.00
5	Set of table and chairs	700.00
6	White Decorative Natural Pebbles	160.00
7	Paving Slabs	565.00
8	Soil	100.00
9	Seeds for Grass lawn	55.00
10	Other materials	1,500.00
11	Bricklayer's work	2,500.00
12	Flowers	250.00
13	Pots for flowers	180.00
14	Trees and shrubs	200.00
15	Lights	350.00
16	Swing	500.00
Total		9,250.00
Budget		10,000.00

5. Project Assumptions.

Your project's success depends on several assumptions you make. You give these items the name "assumptions" since you're counting on them to be true for your project to go off without a hitch. In the context of project management, the term "assumption" is used to describe a component that is assumed to be true, actual, or certain in the absence of proof. To move forward with your project's planning, you must make some assumptions about the world. However, this does not imply that all assumptions made for a project are correct. This is why thorough consideration and analysis must precede each assumption made for a project (William, M.,2022).

6. Project Constraints.

Your project's quality, timeliness, and completion may all suffer because of the limitations imposed by your project's restrictions (Adobe Communications Team, 2022). Limitations on a project might be caused by several different sources. Things like budget, schedule, and scope are all examples. Increase the likelihood of success by learning to recognise and control any roadblocks early in the process (Indeed, 2023).

The Constraints of Dream Garden Project



Quality is one of major constraints of project, which can be affected by all the rest constraints: time, cost, and scope. The project's scope and quality may suffer if we are unable to absorb an unexpected increase in costs. It's possible you we do not be able to meet our quality assurance standards if the project's scope grows beyond our original expectations owing to scope creep. It's possible that project expenses may increase, and quality will suffer if delivery deadlines are pushed back or shortened. Time also is very important, because we plan to

finish the project in two weeks. For instance, if the supply of essential building supplies is delayed, the project schedule may need to be reworked, which might affect the project's budget and scope. For a project to continue to be successful and finished in time, some degree of adaptability is necessary. Cost, another constraint which have a big role in our project, because our budget is £10,000, however, a sudden increase in expenses of materials might have unforeseen consequences for a project. The project's timeline and scope will be further constrained because of the dramatic increase in expenditures. Both may need to be decreased to keep the project within its financial constraints. Since the project's scope is not an estimate but rather a collection of assured deliverables, it's hard to conceive of a way to establish a range for this limitation. Stakeholders may have interests in the scope risk and tolerance levels that we establish, and we can also specify which deliverables within the scope can be scrapped if budget or schedule constraints become unbearable. Stakeholders can inform us which of the remaining deliverables can be deleted to keep the project within its schedule and price restrictions if, for example, a few required deliverables wind up eating up too much of the money.

7. Stakeholders and their Involvement for the Project Dream Garden.

A stakeholder is someone who has an interest in, and can be impacted by, a corporation. Investors, workers, customers, and suppliers are the key constituencies of a typical business. In recent years, however, CSR has come to encompass not just corporations but also local communities, national governments, and industry groups (Jason, F., 2023).

Internal stakeholders of the project: The owner which will be me and my boyfriend, we are interest to finish at time the project which well be a benefice for us, the workers which is interest to finish the project and receive their money.

External stakeholders: Government- because they can put us for pay for the extension, the neighbours- because they will be affected by noise, the suppliers, because they are interest to send the materials and receive the money.


8. Project Organisation Structure, Roles, and Responsibilities.

Project management methodology encompasses the team's approach to collaboration, communication, and leadership throughout the project's lifespan. Having a well-organized project allows for more efficient use of resources, more transparent assignment of tasks, and fewer unforeseen obstacles (Kate, E., 2021). They are those who have been assembled for the purpose of completing a project or undertaking. The team will consist of individuals with

skills in planning, developing, and executing the project. Team members work together towards a common purpose, as defined by the project's charter. This might be the introduction of a new service or product, or the completion of a custom design or feature for a paying customer. All members of the team bring something special to the table, and their combined efforts are what ensure the project comes in on time and within budget. Putting together a project team ensures that crucial tasks will be handled by a specialised group with a wide range of expertise and experience. Members of the team may be regular staff members, freelancers, subject matter experts, or even people from outside the company (Jo, J., 2023).


A Project Manager, or Project Leader, is an integral part of any company's ability to transform ideas into marketable goods and services. To guarantee that management's strategic goals are met and that projects are completed on time and within budget, they must plan, execute, and supervise the projects. A project manager's job is to ensure that projects are properly organised and carried out. All aspects of a project fall within their purview, from inception to completion. Daily tasks for a project manager often include the following: Tracking the Development of a Project; Sharing information with the group; Time and resource management; Keeping the public informed; Identifying potential threats and taking precautions to avoid setbacks and financial hardship (Indeed, 2023).

Ecaterina Jelamschi	To receive feedbacks from Victor Carp, look what need to be changed and tell Victor Carp.
Victor Carp	To check the work of workers daily, to receive the feedbacks from workers and Ecaterina Jelamschi. And do some easy job.
Workers	To do their job properly and announce when will be some changes. Report their work daily, and how many times will be need



9. Project Control Mechanism.

⁷ The term "project controls" refers to a group of techniques used to analyse and modify project costs and durations. ⁷ Schedule, resources, and hazards are only few of the aspects of the project plan that may be managed with the use of various project controls (Team, A., 2022).



¹ The success of a project may be evaluated with the use of monitoring and control procedures. Examine the project plan, assess where things stand, search for trouble spots, and adjust as needed with this method. This epoch mirrors the project lifecycle's "execution" stage. This stage may be used to keep a project on track, under budget, and to manage risks and prevent scope creep. ¹ The project's deliverables are considered "done" when the client gives their stamp of approval at the end of the monitoring and control phase (Kate, E., 2022).




For control the project is involved Victor Carp and Ecaterina Jelamschi, and we will discuss together and change something if will need.

10. Reporting Framework.

The status of a project and the resources needed to complete it are summarised in periodic reports. The task may consist largely of information gathering. Most of the time, project managers write reports in plain English so that everyone involved in the project, including customers, stakeholders, and employees in different departments, can understand what's going on (Indeed, 2022). To aid businesses in creating sustainability reports and ESG disclosures, an independent instrument called a "reporting framework" has been developed. To assess the company's future, investors and stakeholders need access to both quantitative and qualitative nonfinancial information, which is why reporting standards mandate this data be disclosed by enterprises. In a manner analogous to financial reporting, they allow businesses everywhere to evaluate their sustainability performance and publicly reveal the findings (Edie, 2023). Teams and stakeholders can benefit greatly from having access to up-to-date project reports. Reports may be customised to meet the needs of your team. Your team's project management skills can benefit from learning more about project reporting. Here, we define reporting, catalogue the many varieties of project reports, and break down the process of writing an efficient report (Indeed, 2022).

Components of Reporting Framework



11. Project Planning with Milestones.

A milestone is a moment in time that is used to identify the progress of a project. Any significant event in the life of a project, such as the completion of a significant chunk of work or the creation of project deliverables, can be marked as a milestone. Project teams are better able to coordinate their efforts when they have a shared understanding of the project's milestones and the steps that must be performed to reach each one. Planning and scheduling are aided by milestones since they let teams zero in on important parts of the project's timeline. Milestones are like tasks in that they assist divide a bigger project into more manageable chunks for the purpose of planning, scheduling, and carrying out the project (Camilo, T., 2023).

12. Conclusion.

Creating a project and fulfilling it involves a lot of expenses, time, people involved and more. For the project for be completed in the proposed time and with the funds allocated to it, a plan must be created that foresees all expenses, time, how the activities will be carried out, a project that includes the whole process, but there can also be unforeseen risks or expenses. That's why a well-made project must be well-checked down to the smallest details. The Dream Garden Project is a project that foresees expenses around £10,000, but which will give the garden a totally different look, a beautiful, clean, well-kept look and which have a lot of benefits both for saving money, for physical health and mental.

13. References.

1. APM (2022) *What is Project Management*.⁶ Available at: <https://www.apm.org.uk/resources/what-is-project-management/> (Accessed: 25 Jun 2023).
2. Adobe Communications Team (2022) *Project scope-definition, best practices, examples, and more*. Available at: <https://business.adobe.com/blog/basics/project-scope-definition-best-practices-examples-and-more> (Accessed: 25 Jun 2023).
3. William, M. (2022) *Project Assumptions: A Quick Guide*. Available at: <https://www.projectmanager.com/blog/project-assumptions> (Accessed: 26 July 2023).
4. Adobe Communications Team (2022) *Project Constraints: A Comprehensive Guide with Examples*. Available at: <https://business.adobe.com/blog/basics/project-constraints> (Accessed: 26 July 2023).
5. Indeed (2023) *7 Project Constraints (With Examples and Management Tips)*. Available at: <https://www.indeed.com/career-advice/career-development/project-constraints> (Accessed: 26 July 2023).
6. Jason, F. (2023) *What are Stakeholders: Definition, Types, and Examples*. Available at: <https://www.investopedia.com/terms/s/stakeholder.asp> (Accessed: 26 July 2023).
7. Jo, J. (2023) *Project team roles and responsibilities (with examples)*. Available at: <https://resourceguruapp.com/blog/project-team-roles-and-responsibilities> (Accessed: 26 July 2023).
8. Kate, E. (2022) *Essential Guide to Project Organizational Structure*. Available at: <https://www.smartsheet.com/content/project-management-organization> (Accessed: 26 July 2023).
9. Kate, E. (2022) *Guide to Project Monitoring and Control Phase of Project Management*. Available at: <https://www.smartsheet.com/content/project-monitoring-control> (Accessed: 26 July 2023).
10. Team, A. (2022) *5 project controls and where to implement them*. Available at: <https://asana.com/resources/project-controls> (Accessed: 26 July 2023).
11. Indeed (2022) *What is project reporting? (Plus, a list of various types)*. Available at: <https://uk.indeed.com/career-advice/career-development/project-reporting> (Accessed: 24 July 2023).
12. Edie (2023) *Reporting frameworks*. Available at: <https://www.edie.net/definition/reporting-frameworks/> (Accessed: 26 July 2023).
13. Camilo, T. (2023) *What Are Milestones In Project Management?*. Available at: <https://www.projectmanager.com/blog/milestones-project-management> (Accessed: 20 July 2023).
14. Project Manager (2023) *Work Breakdown Structure (WBS)*. Available at: <https://www.projectmanager.com/guides/work-breakdown-structure> (Accessed: 26 July 2023).
15. William, M. (2022) *Project Controls: A Quick Guide*. Available at: <https://www.projectmanager.com/blog/project-controls-a-quick-guide> (Accessed: 26 July 2023).

Project

ORIGINALITY REPORT

24%

SIMILARITY INDEX

7%

INTERNET SOURCES

0%

PUBLICATIONS

23%

STUDENT PAPERS

PRIMARY SOURCES

1

Submitted to University of Wollongong

Student Paper

2%

2

Submitted to University of Wales, Lampeter

Student Paper

2%

3

Submitted to Group Colleges Australia

Student Paper

2%

4

Submitted to London Metropolitan College

Student Paper

1%

5

Submitted to Unicaf University

Student Paper

1%

6

Submitted to Kensington College of Business -
Brunei

Student Paper

1%

7

Submitted to University of Central Lancashire

Student Paper

1%

8

Submitted to Regenesys Business School

Student Paper

1%

9

Submitted to Danford College

Student Paper

1%

10	Submitted to Global Banking Training Student Paper	1 %
11	Submitted to University of Greenwich Student Paper	1 %
12	Submitted to University of Hertfordshire Student Paper	1 %
13	Submitted to HCUC Student Paper	1 %
14	Submitted to BPP College of Professional Studies Limited Student Paper	1 %
15	Submitted to CTI Education Group Student Paper	1 %
16	Submitted to Coventry University Student Paper	1 %
17	Submitted to Kaplan International Colleges Student Paper	1 %
18	Submitted to Asia Pacific University College of Technology and Innovation (UCTI) Student Paper	1 %
19	Submitted to Aspen University Student Paper	1 %
20	Submitted to London College of Contemporary Arts Student Paper	1 %

21	Submitted to Majan College Student Paper	1 %
22	Submitted to Purdue University Student Paper	<1 %
23	Submitted to East Riding College Student Paper	<1 %
24	Submitted to University of Winchester Student Paper	<1 %
25	Submitted to South University Student Paper	<1 %
26	www.coursesidekick.com Internet Source	<1 %
27	mafiadoc.com Internet Source	<1 %

Exclude quotes Off

Exclude matches Off

Exclude bibliography Off