

Untitled Gantt Project

18-Dec-2017

<http://>

Project manager

Project dates

14-Nov-2017 - 12-Apr-2018

Completion

0%

Tasks

19

Resources


0

Tasks

2

Name	Begin date	End date
Create Gantt Chart	14/11/17	14/11/17
Requirements Specification	15/11/17	19/12/17
Describe Existing Problem	16/11/17	22/11/17
Evaluate System Requirements	21/11/17	29/11/17
Plan	29/11/17	07/12/17
Contingency	08/12/17	19/12/17
System Specification	19/12/17	23/03/18
Evaluate Benefits	19/12/17	08/01/18
File Specification	09/01/18	25/01/18
Implementation Plan	24/01/18	12/02/18
Contingency	13/02/18	23/03/18
System Build and Testing	13/02/18	30/03/18
Create System and Database	13/02/18	16/02/18
Create Basic Functionality	19/02/18	05/03/18
Advanced Functionality	06/03/18	19/03/18
Add Bootstrap Template	20/03/18	22/03/18
Testing	13/02/18	30/03/18
Contingency	20/03/18	30/03/18
Project Application Report	14/11/17	11/04/18

Gantt Chart



		2017								2018																
Name	Default role	Week 46	Week 47	Week 48	Week 49	Week 50	Week 51	Week 52	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	
		13/11/17	20/11/17	27/11/17	04/12/17	11/12/17	18/12/17	25/12/17	01/01/18	08/01/18	15/01/18	22/01/18	29/01/18	05/02/18	12/02/18	19/02/18	26/02/18	05/03/18	12/03/18	19/03/18	26/03/18	02/04/18	09/04/18	16/04/18	23/04/18	