

PROJECT MANAGEMENT

Assignment 2

Student name: Viktoriya Tancheva

Module code: LCBB5005

Lecture's name: Nandish Patel

Student number:1814113

Monitoring and controlling

Monitoring and Controlling Project Work includes the implementation of a real initiative with the prepared action taken by the officials. It can be seen primarily as a control operation that takes place at every stage of an enterprise, for example from initiation to closure. For small businesses, observing and monitoring the performance of a business is a simple fee. Be that as it may, as you know, project management is even more important for large businesses where the campaign administrator requires adequate effort to screen and monitor the progress of tours. The individual will not engage in entrepreneurial activity in a very large business.

This process of monitoring and controlling project work is fundamental because it may happen that you can complete the commitment on schedule, however you did not have the possibility to reach optimal quality standards. So your work has expanded by one degree, at least, past the time and cost reduction points. The executive director must change the requirements of the different information zones to control the campaign through the operation of the monitoring and control campaign. Executive executives take enforcement measures or use existing authoritative enforcement measures to differentiate business performance into normal areas within the business. Oversees and monitors the operation of an enterprise, including analyzing other display measurements made or used by the executive director for this task.

Some of the actions taken during monitoring and controlling process are as follows:

Change Requests

Changes are inevitable. Whether or not the business is organized to the smallest detail, a business administrator will review the changes during the business. These advances are a boom in business. They can also be changes to existing strategies and systems used in the enterprise.

Preventive action

It is a reactive approach to take corrective action while taking protective actions as a proactive approach. It involves the control of expected or potential movements from the display estimation model. Understanding when protective actions should be taken requires more understanding than just a company's understanding of the management system, so the way to carry out protective actions is not as clear as corrective actions.

Defect Repair

Another word for Defect Repair is "Rework". When a section of the industry does not produce the required result or does not meet the required details, the correction of the imperfection may be referred to. Deformity correction can change an action plan, baselines, strategies or systems, sanctions, approvals, or work calls; as a result, it needs to have an integrated change control process.

Monitoring and controlling phase includes controlling of three factors: time, cost, and quality. As in the case of Kings college; if company requires improving quality than it requires more time and cost will be increase; on the other hand, if college tries to reduce cost and time; then it have to compromise with the quality. So, it is required by every project manager to monitor and control these three factors; cost, time, and quality to get desired result.

Time Management:

The definition of project success is to remember that the task often takes time. Transforming events and a business plan board that completes the action on time is an essential responsibility of the supervisor and completing the campaign on time requires a reasonable resolution and strong transaction management. For small businesses, business leaders can guide the progress of the action plan and build a

timetable to meet that agreement. On larger and more promising engagements, a corporate control group that is around both cost and planning will help reconcile and control the executive management team's abilities in building the deal and moving it forward against the transaction.

To build the action plan, the stakeholder body examines the expansion of business, contractual, and other data that will enable the organization to identify engagement expectations. Based on this data, the task force constructs a performance plan. The performance plan defines the key lifecycle dates that must be met to deliver action against the schedule. Key deadlines are set regularly to fulfil authoritative commitments or to establish contests that show adequate progress for the campaign. For less complex tasks, performance planning may be appropriate. For more likely tasks, more defined planning is needed.

The targeted time for finishing the whole project is 108 days, which is the optimum time or minimum time taken by the project to finish. To complete the task before this; project manager requires to spend extra cost on additional variables such as labour, equipment and materials.

Project cost

The definition of project success often includes completing the project within budget. Creating and controlling operating expenditure that meets business objectives is a key task for the board. Even though customers expect the business to run efficiently, the costs will shift to businesses. In some industries, the complexity of the campaign is most affected by the end of the activity or the end date. The development of another drug to address an underlying medical problem, the creation of another element that will provide a basic income to an organization and the benefit for an organization that needs to be in the first place with other innovations are examples of plan-focused activity replacing campaign expenses.

The accuracy of the operating expenditure plan is determined by the amount of data identified by the group of companies. In the early stages of the company, the measurement of the expected data will often be absent to construct a targeted spending plan. To overcome the lack of data, the task force generates various levels of measurement of the expenditure undertaken. The standard (or "diameter") is created with very little information. The important contribution to the reasonable mark is made by key information or past knowledge. A business director who has previously performed a similar task can use these costs to estimate the costs of the current business.

Project costs be diverted from the spending plan as the costs in the mall were not the same as usual. For example, the estimated costs for an error on a housing commitment may be higher than expected or the hourly labour cost may be lower than expected. Commitment costs can also depend on the performance of the company. For example, one action group estimated that the steel structure for the flow extensions would have required 800 hours of work, but 846 hours were used. The corporate agency captures the transition between expected labour costs and actual labour costs, updates the change policy, and makes a renewal move if the move appears to be mirror pattern.

The project manager is responsible for ensuring that the engagement group creates values based on the best data available and adjusts those assessments as new or improved data opens. The executive director is also responsible for monitoring costs against the financial plan and overseeing the monitoring where a firm's costs are necessarily detached from the benchmark. The campaign leader at that level takes appropriate corrective action to ensure that business performance coordinates the revised business plan.

Labour costs are tracked in relation to the progress of the work and the extent to which the work is performed. As a result of the quota, the cost of the work performed is analysed based on the expected cost of that work. On the off chance that the cost is largely non-existent,

the corporate agency investigates the reasons behind the difference between expected and actual costs. The targeted cost of completing whole expansion project is £50,000. The core activity includes expansion of IT wings to provide a space where at list four classrooms students can sit and attend the class.

Project quality

Project quality clarifies the result or what the administration expects which reflects the motivation behind the business. The leader of the campaign is responsible for creating an enterprise implementation approach that deviates from the normal eyes of the action and quality details. The director of a housing development company must not only understand which rooms in the house will be covered, but also what carpet assessment is required. Staying with a high volume of traffic requires high quality coverage.

It is the responsibility of the campaign leader to establish an agreement on the quality of the actions that identifies a desire for quality and ensures that the details and aspirations are met. Building a good understanding of job expectations through reporting of details and aspirations is essential for a reasonable quality agreement. The visits to ensure that decisions and aspirations are met are coordinated in the action plan. Similarly, as the venture capital consumption plan and deadlines can change over the life of a company, the details of the business can also change. Changes in quality detail are usually driven in a circle like changes in cost or schedule. The impact of improvements is monitored to determine costs and plan, and, with appropriate approval, changes will be made to the action plan.

While any of the quality management strategies aimed at gradually improving work cycles can be applied to measuring operational activity, the character of a firm (surprising and short in scope) brings only a few smaller updates to campaigns. Refresh campaigns, as well as assembly activities, increase the cost of the item or administration and consistently extend the time it takes to complete the revised

exercises. As a result of the limitations of the term of operation, the promotion of adequate and ready-to-use skills, materials and work measures is the fundamental goal for improving performance. On more complex initiatives, time is allotted to build agreements to understand and build the appropriate levels of skills and work steps.

Project management organizations that carry out some comparative initiatives can find development tools that are useful for differentiating and improving the criteria used in their work.

Similarly, cycling development tools can be useful for identifying cost and time improvement openings. You need to find open doors quickly to influence the performance of the business. The interest in the time and resources to find updates is evident in the early stages of the industry when the industry is at an organizational level. In the later stages of the industry, as responsibilities to achieve business plan objectives increase, the business lifestyle is less useful for modifying operational measures.

Here, Kings College has preference to avail good IT wings classroom for students with best quality project and sitting arrangement in such a way that all student could listen clearly and see board without any difficulty.

End of project evaluation report

Objectives of the project:

The main objectives of the project include use of vacant space of IT wing by utilizing same room and wings and renovation the seating arrangement to provide better space for the teacher and student. At the end of the project, both objectives will be achieved because both objectives could be achieved together as better utilization of vacant space also includes quality space for teacher and student both.

Benefits from the project:

The main benefit achieved after initiating project is saving of lots of cost which were earlier paid to lecturers for taking same lecture in different classes. But after this project; all class can be merged to have same lecturer at the same time; this will reduce the quantity of each lecturer and college can save its salary expenses and profit will also raise.

Another benefit is utilization of vacant space in turning into cash inflows from increasing capacity of students in same class; as more capacity keeps to more admission and finally more revenue.

Yes, the project stayed within its original scope through maintaining time, budgeted cost and limit the constraints. As the project finished within assigned time; it was able to cop up with decided cost and quality was also properly maintained.

Changes made in original project plan

There is always difference in theory and practical. While completing the project; there were many loopholes such as; it was not decided whether to use sound proof glass in windows to reduce the noise or replacing the windows with slide glasses with the help of a frame and it was also cause of confusion whether to utilize round table for students or sampling installing affixed floor chair. Also, due to unskilled labours; lots of mistakes overcome and results in changing in original plan.

The plans undertaken change from day to day as the work is completed and you change what is happening to deal with the problems of the errors, but more changes affect us. from time to time.

Here are 7 reasons to change initiatives - things that will make you review that plan again (and again):

1. Stakeholder Changes Their Mind

Companions may change their perspective at any time during the activity. Plus, they do it regularly! If their reassessment is in line with the location or nature of the job offer, this will launch an improvement to blend their new ideas. This is basically a change to the prerequisites.

2. Regulatory Change

As new guidelines or guidelines are presented, this may lead to change to expand the scope or need. You need to make sure your business is still enjoyable and properly cleaned for trade. This could happen at any point in the campaign lifecycle, so the sooner you can learn about upcoming changes, the better, because for the most part you will be notified before the new standards come into force.

3. Poorly Defined Requirements

As the organization performing the work verifies the sensitivity of the prerequisites, suspicion issues will arise and this may change identifying what a campaign administrator really needs.

4. Change in Sponsorship

Another support is new ideas. Regardless of whether your work has been deliberately altered despite being good to undertake or submitted voluntarily or excessively, procedures anyone who currently wants to accomplish things.

5. Change your business strategy

A change in the header can change the extent or requirements of your action. this could happen at any moment of the transaction: the company systems are constantly under constant control of the real risks, regardless of whether at the base level the association has issued a mandatory three- or five-year transaction.

6. Business Strategy Change

Specific updates may change with your campaign. as a result of my initiative, we decided to take care of putting the latest version of the product into the groups that came later in the group program and then returned and update those who originally had it. This changed the extension and made the overall work longer as a change had to be done successfully. However, we fully agree that it was a reasonable approach and that we had seen it coming.

7. Insufficient resources

At the stage where activity is low; any waste of resources can alter a plan from a specific one

A portion of the deformities identified during prognosis were; information spread over the classrooms; missing edge between seat and table substitutes, and so on.

Summary

There were various chapters used to complete the project such as; objectives include two desired goals set up by owner. Project has a huge scope in the eye of management. This section included stakeholder management plan to indicate which stakeholder has maximum interest in company's new project.

Risk register has also been included to know about potential risks and damages if the same event occurs. This register also suggests the methods to minimize such risks. Gantt chart has been used to calculate critical path and minimum duration required for the project to complete the whole project.

References

Books and Journals

Meredith, J.R., Shafer, S.M. and Mantel Jr, S.J., 2017. *Project Management: A Strategic Managerial Approach*. John Wiley & Sons.

Kerzner, H., 2019. *Using the project management maturity model: strategic planning for project management*. John Wiley & Sons.

Fleming, Q.W. and Koppelman, J.M., 2016, December. *Earned value project management*. Project Management Institute.

Radujković, M. and Sjekavica, M., 2017. *Project management success factors*. Procedia engineering. 196. pp.607-615.