



Student Name:	Ross Davies
Student Number:	2430162
Module No:	BMSK5014
Module & Assignment Title:	Project Management
Submission Date:	19 August 2026
Word Count:	4401

Declaration of AI Use

I acknowledge that I have used Artificial Intelligence tools in the preparation of this assignment. I used Grok, built by xAI, to generate initial ideas and create an assignment outline, suggest relevant academic sources, and assist with improving the clarity of certain paragraphs as well as proofreading and grammar checking. Artificial intelligence was used only as a supportive tool. All research, critical analysis, arguments, and final content have been thoroughly reviewed, edited, and verified by me. I take full responsibility for the accuracy, originality, and academic integrity of the submitted work.

Table of Contents

1. Introduction
 2. Project Concept and Business Case
 3. Critical Evaluation of Project Management Methodologies
 4. Project Initiation and Environmental Analysis
 5. Project Planning and Delivery
 - 5.1 Project Scope Management
 - 5.2 Work Breakdown Structure and Programme Development
 - 5.3 Resource Planning and Procurement
 - 5.4 Communication and Governance
 6. Risk Management, Monitoring, Change Control and Project Closure
 - 6.1 Risk Management
 - 6.2 Contingency Planning
 - 6.3 Project Monitoring and Performance Control
 - 6.4 Change Control
 - 6.5 Project Closure and Organisational Learning
 7. Project Manager Attributes, Self-Audit and Personal Development Plan
 - 7.1 Self-Audit
 - 7.2 Personal Development Plan
 8. Conclusion
- Reference List
- Appendices

List of Appendices

- A. Project Charter and Business Case
- B. Environmental Analysis (SWOT and PESTLE)
- C. Stakeholder Analysis (Power/Interest Matrix and Stakeholder Register)
- D. Project Planning Documentation (Scope Statement and Work Breakdown Structure)
- E. Project Programme (Gantt Chart and Critical Path Analysis)
- F. Communication Plan and Responsibility Assignment Matrix (RACI)
- G. Risk Register and Contingency Plan
- H. Project Controls (Change Control Log and Lessons Learned Register)
- I. Project Manager Self-Audit and Personal Development Plan (PDP)

Executive Summary

This report critically evaluates the application of recognised project management principles to the conversion of a vacant former doctor's surgery into a single residential bungalow.

The project was selected as a representative example of adaptive reuse within the construction industry, demonstrating how effective project management supports the successful transformation of an existing commercial building into a compliant, high-quality residential dwelling. The report follows the complete project lifecycle from initial project concept through to project closure, applying established project management theory within the context of a realistic construction project.

The report critically examines a range of recognised project management methodologies, concluding that no single approach is sufficient in isolation. Instead, a tailored management strategy combining the governance principles of PRINCE2, the knowledge framework provided by the Project Management Institute (PMI) and the structured delivery sequence associated with the Waterfall methodology is identified as the most appropriate approach for the proposed development. Selected collaborative principles associated with Agile project management are also recognised as beneficial in supporting stakeholder communication and responsive decision-making throughout the project lifecycle.

Key project management processes, including project initiation, environmental analysis, stakeholder management, scope definition, programme development, Work Breakdown Structures, Critical Path Analysis, communication planning and resource management, are critically evaluated and applied to the proposed project. The report demonstrates that these processes function most effectively when integrated within a structured governance framework that supports informed decision-making rather than being implemented as isolated management tools.

Risk management, contingency planning, project monitoring, change control and structured project closure are identified as essential components of successful project governance. The report concludes that maintaining effective control throughout construction depends upon proactive leadership, continuous monitoring and proportionate governance rather than reactive management following the occurrence of project issues. Furthermore, the importance of capturing lessons learned following project completion is recognised as a means of supporting organisational learning and improving future project performance.

Finally, the report evaluates the competencies required of an effective Project Manager through a structured self-assessment and Personal Development Plan. It concludes that successful project delivery depends not only upon technical knowledge of project management methodologies but also upon effective leadership, communication, professional judgement and a commitment to continuous professional development. Overall, the report demonstrates that integrating recognised project management principles with practical construction management experience provides a robust framework for delivering successful residential construction projects whilst meeting stakeholder expectations and creating long-term value.

1. Introduction

Project management is fundamental to the successful delivery of construction projects, providing the governance, planning and control required to achieve agreed objectives whilst balancing scope, programme, cost and quality. Modern construction projects operate within increasingly complex regulatory, commercial and environmental contexts, requiring project managers to coordinate multiple stakeholders, manage risk and make informed decisions throughout the project lifecycle rather than simply oversee construction activities.

This report critically evaluates the application of recognised project management principles to the conversion of a vacant former doctor's surgery into a single residential bungalow. The project provides a realistic example of adaptive reuse, demonstrating how structured project management can support the transformation of an existing commercial building into a compliant, energy-efficient residential dwelling. Although modest in scale, the project requires effective coordination of statutory approvals, procurement, stakeholder management and quality assurance, making it well suited to the application of established project management methodologies.

The report follows the project lifecycle from project concept and initiation through planning, delivery, monitoring and project closure. Throughout, recognised methodologies, management tools and governance principles are critically evaluated to assess their suitability for the proposed development. Rather than considering these techniques independently, the report examines how their integration supports effective project governance, informed decision-making and successful project delivery.

Finally, the report evaluates the competencies required of an effective Project Manager through a structured self-assessment and Personal Development Plan (PDP). In doing so, it recognises that successful project outcomes depend not only upon recognised methodologies but also upon the leadership, professional judgement and continuous development of the individual responsible for delivering the project.

2. Project Concept and Business Case

Every successful construction project begins with a clearly defined concept supported by a robust business case. Before committing financial or physical resources, the Project Manager must establish not only what the project intends to deliver, but also why it should proceed and how success will be measured. This provides the strategic foundation for subsequent decision-making, ensuring project objectives remain aligned with client requirements, statutory obligations and organisational priorities. The Association for Project Management (APM, 2025) identifies continued business justification as a key principle of effective project governance.

The project examined within this report involves the conversion of a vacant former doctor's surgery into a single residential bungalow through the adaptive reuse of an existing commercial building. Rather than undertaking demolition and new-build construction, the project seeks to repurpose the existing structure to deliver a modern, energy-efficient dwelling that complies with current Building Regulations whilst making effective use of the existing asset. This approach reflects the increasing emphasis placed upon sustainable construction, efficient resource utilisation and the regeneration of underused buildings within the UK construction industry (Walker, 2015).

The primary objective is to deliver a compliant residential property within the agreed scope, programme, budget and quality requirements. These criteria provide a baseline against which project performance can be monitored throughout the project lifecycle.

The project possesses the recognised characteristics of a construction project by having defined objectives, a finite duration, an agreed budget and a multidisciplinary project team (Project Management Institute [PMI], 2021). Delivery is constrained by scope, time, cost and quality, whilst also being influenced by stakeholder expectations, statutory compliance and project risk. Maintaining an appropriate balance between these competing constraints represents one of the Project Manager's principal responsibilities.

Although adaptive reuse frequently delivers environmental and economic benefits by retaining existing structures and reducing demolition waste, these advantages should not be assumed. Existing buildings often require alterations to satisfy modern residential standards, improve energy performance and achieve regulatory compliance. Consequently, the anticipated benefits should be continually reviewed against programme, cost and emerging project risks to ensure the original business case remains valid throughout delivery.

This principle aligns closely with PRINCE2, which promotes continued business justification throughout the project lifecycle rather than solely during project initiation (PeopleCert, 2023). For refurbishment and conversion projects, where unforeseen conditions and client-led design changes may influence project viability, ongoing review enables informed decisions regarding scope, programme and expenditure whilst maintaining alignment with the agreed project objectives.

Whilst the business case provides the strategic justification for undertaking the project, its value extends beyond project approval. Maylor and Turner (2022) argue that the business case should remain an active management document, supporting decision-making throughout the project lifecycle rather than serving solely as an approval mechanism. This is particularly relevant within refurbishment and adaptive reuse projects, where unforeseen site conditions, evolving client requirements and changing market conditions may influence project viability. Consequently, regular review of the business case enables the Project Manager to assess whether the anticipated benefits continue to justify project expenditure and whether corrective action is required to maintain strategic alignment.

Overall, the proposed conversion provides an appropriate case study through which recognised project management principles can be critically applied. Although relatively modest in scale, the project incorporates the essential characteristics of professional project management, including stakeholder coordination, statutory compliance, programme management, quality assurance and structured governance, making it well suited to evaluating how effective project management contributes to successful project delivery.

3. Critical Evaluation of Project Management Methodologies

Selecting an appropriate project management methodology is one of the earliest strategic decisions made by a Project Manager, influencing how a project is governed, monitored

and delivered. However, no single methodology is universally applicable. Instead, successful project management depends upon selecting and tailoring recognised frameworks to reflect the project's size, complexity, stakeholder requirements and risk profile. This is particularly relevant to the proposed conversion project, where proportionate governance is more appropriate than applying a rigid methodology.

The Project Management Body of Knowledge (PMBOK Guide) provides an internationally recognised framework based upon core knowledge areas including scope, schedule, cost, quality, procurement, communication and risk management (PMI, 2021). Rather than prescribing a fixed methodology, PMBOK offers flexibility, allowing project managers to select processes appropriate to individual projects. For the proposed conversion, this flexibility supports effective planning, stakeholder coordination and project monitoring throughout the lifecycle.

Despite these strengths, PMBOK provides limited guidance regarding governance and stage approval. Consequently, it is most effective when complemented by a structured governance framework.

In contrast, PRINCE2 adopts a governance-centred approach based upon continued business justification, defined project roles and controlled progression through project stages (PeopleCert, 2023). These principles align well with construction projects, where statutory approvals, procurement decisions and financial commitments require formal review before progressing to subsequent phases. For this project, stage reviews at design, statutory approval, construction commencement and practical completion support controlled progression against agreed objectives.

Nevertheless, applying every PRINCE2 management product to a relatively modest residential conversion would introduce unnecessary administration. Modern PRINCE2 guidance therefore advocates tailoring the methodology to suit individual project requirements, enabling governance to be maintained without creating disproportionate bureaucracy.

The Waterfall methodology also remains appropriate because construction activities generally follow a logical sequence from design through procurement, construction and completion. This structured approach supports realistic programme development, efficient resource allocation and improved coordination between project stakeholders. However, its sequential nature offers limited flexibility once construction is underway, meaning changes

introduced during later stages may increase both cost and programme duration. Early stakeholder engagement and clearly defined project scope therefore remain essential to minimise avoidable change.

Conversely, whilst Agile promotes collaboration, flexibility and iterative development, its application within construction is constrained by statutory approvals, contractual obligations and the physical nature of building works. Significant design changes during construction are rarely achievable without affecting programme, cost and quality. However, selected Agile principles, including regular stakeholder engagement and collaborative communication, can improve responsiveness without compromising overall project control.

Critically, no individual methodology fully satisfies the requirements of the proposed conversion. Instead, the most appropriate approach is a tailored hybrid strategy, combining PRINCE2 governance, PMBOK knowledge areas and Waterfall delivery, whilst incorporating selected Agile communication practices where they add value. This approach maintains proportionate governance whilst supporting effective planning, stakeholder engagement and informed decision-making throughout the project lifecycle.

Whilst hybrid project management approaches offer significant advantages, their effectiveness depends upon careful implementation rather than simply combining recognised methodologies. Maylor and Turner (2022) argue that methodologies should be viewed as adaptable frameworks that support decision-making rather than prescriptive systems applied without consideration of project context. Equally, Kerzner (2022) suggests that excessive governance may reduce efficiency on smaller projects, whilst insufficient structure can increase the likelihood of uncontrolled change and inconsistent decision-making. Consequently, the Project Manager must exercise professional judgement when tailoring project management methodologies, ensuring that governance remains proportionate to the complexity, scale and risk profile of the project (Too & Weaver, 2014). Overall, the effectiveness of project management methodologies depends not upon strict compliance with a single framework but upon the Project Manager's ability to apply recognised principles appropriately to the specific characteristics of the project. Professional judgement, supported by structured governance and continuous review, ultimately determines whether project management methodologies become administrative procedures or practical tools that contribute to successful project delivery.

4. Project Initiation and Environmental Analysis

Project initiation establishes the strategic direction of a project by defining its objectives, governance arrangements and success criteria before significant financial or physical resources are committed. Decisions made during this phase influence every subsequent stage of the project lifecycle, making effective initiation fundamental to successful project delivery. According to the Project Management Institute (PMI, 2021), a clearly defined initiation phase improves stakeholder alignment, reduces uncertainty and provides the foundation for planning, monitoring and project control.

For the proposed conversion of the former doctor's surgery into a residential bungalow, project initiation begins with the development of a clear project brief identifying the client's objectives, statutory requirements, project constraints and success criteria. These include delivering a high-quality residential dwelling that complies with planning legislation and Building Regulations whilst achieving completion within the agreed programme and budget. Establishing these parameters provides a baseline against which future project performance and change requests can be assessed.

A key output of this phase is the Project Charter (Appendix A), which formally authorises the project and defines its purpose, governance structure, principal stakeholders and project constraints. Although often associated with larger developments, a Project Charter also benefits smaller construction projects by establishing clear accountability and reinforcing the principle of continued business justification throughout delivery (Müller, 2017).

Project initiation also requires an understanding of the wider environment in which the project will operate. Construction projects are influenced by internal and external factors that may affect programme, cost and overall project performance. Consequently, structured environmental analysis enables the Project Manager to identify opportunities, recognise constraints and make informed decisions before detailed planning begins.

A combined SWOT and PESTLE analysis (Appendix B) was undertaken to evaluate both project-specific and external influences. The analysis identified strengths including the retention of the existing building structure and opportunities associated with sustainable redevelopment, whilst recognising constraints such as adapting an existing layout to modern residential standards. External considerations included economic pressures affecting material prices, evolving regulatory requirements, technological developments

and environmental objectives promoting the reuse of existing buildings. Collectively, these factors informed subsequent planning decisions and highlighted areas requiring ongoing monitoring throughout the project lifecycle.

Stakeholder management forms an equally important component of project initiation. The project involves a range of stakeholders, including the client, architect, structural engineer, Building Control Surveyor, Principal Contractor, subcontractors and Local Planning Authority, each possessing different levels of influence and interest. Early identification of stakeholder expectations supports effective communication, improves collaboration and reduces the likelihood of conflict during construction (Yang et al., 2011). A detailed Stakeholder Matrix and Stakeholder Register are provided in Appendix C.

However, whilst environmental analyses and stakeholder assessments provide valuable information during project initiation, they should not be regarded as static documents. Project conditions, stakeholder priorities and external influences evolve throughout construction and should therefore be reviewed periodically to ensure that project decisions remain aligned with current circumstances rather than assumptions established at project commencement.

Overall, project initiation establishes the governance framework upon which the remainder of the project is delivered. By defining objectives, analysing the project environment and identifying stakeholder expectations at an early stage, the Project Manager is better equipped to make informed decisions, manage uncertainty and maintain alignment with the agreed business case throughout the project lifecycle (Harris et al., 2021).

5. Project Planning and Delivery

Project planning represents the transition from project initiation to construction delivery by translating strategic objectives into coordinated activities. Effective planning establishes the framework through which scope, programme, resources and communication are managed, enabling the Project Manager to coordinate stakeholders whilst maintaining control over project performance. Rather than eliminating uncertainty, planning provides the structure through which uncertainty can be managed throughout the project lifecycle (APM, 2025).

5.1 Project Scope Management

The first stage of project planning is establishing a clearly defined project scope, identifying both the work required and the project boundaries. A well-defined scope reduces the likelihood of uncontrolled change whilst providing a baseline against which future variations can be assessed (Lock, 2013).

For this project, the agreed scope includes statutory approvals, internal reconfiguration, upgraded building services, energy efficiency improvements, internal and external finishing works, commissioning and client handover. Activities outside the agreed scope, including future extensions and additional landscaping, are excluded. A detailed Scope Statement is provided in Appendix D.

Although scope should be agreed before construction begins, existing building conversions often require minor adjustments as work progresses. Consequently, proposed changes should be formally assessed against their implications for programme, cost, quality and the overall business case before approval.

5.2 Work Breakdown Structure and Programme Development

Following scope definition, the project was divided into manageable work packages through the development of a Work Breakdown Structure (WBS) (Appendix D). The WBS provides the foundation for programme development, procurement and resource allocation by organising the project into logical phases that can be planned and monitored effectively (PMI, 2021).

The construction programme and Critical Path Analysis (Appendix E) were then developed to identify activities directly influencing project completion. The principal critical sequence includes design and approvals, strip out, structural works, completion of the building envelope, first-fix services, internal works and plastering, second-fix works, testing and commissioning, Building Control inspection and client handover. Delays to these activities would directly affect the overall completion date and therefore require close monitoring throughout construction. Long-lead items, particularly windows and external doors, also require early procurement to minimise the risk of programme disruption.

Programming also considered practical construction sequencing. For example, first-fix mechanical and electrical installations were scheduled following structural alterations,

allowing plastering and second-fix works to proceed efficiently. Similarly, kitchen installation was programmed after completion of decoration to minimise damage to finished surfaces. These decisions reflect practical construction management principles rather than simply following a theoretical programme (Winch, 2010).

Whilst programme development provides a baseline for delivery, it should remain a live management document that is reviewed regularly to reflect project progress and emerging risks.

5.3 Resource Planning and Procurement

Resource planning ensures that labour, materials and specialist contractors are available when required, reducing delays and inefficient utilisation (Harris et al., 2021). Procurement therefore prioritised long-lead items, including bespoke windows and external doors, whilst regular coordination between specialist trades supported efficient sequencing and construction quality (Walker, 2015).

5.4 Communication and Governance

Effective communication supports informed decision-making by ensuring stakeholders receive appropriate information (Meredith & Shafer, 2022). The Communication Plan and RACI matrix (Appendix F) define stakeholder reporting arrangements and accountability for key project activities. However, successful governance ultimately depends upon proactive leadership, communication and professional judgement rather than documentation alone (Kerzner, 2022).

Overall, project planning establishes the management framework through which construction activities are coordinated, monitored and controlled. Scope management, programme development, procurement planning, communication and governance should therefore be viewed as integrated management processes supporting informed decision-making rather than isolated project management tools.

6. Risk Management, Monitoring, Change Control and Project Closure

Project planning establishes the framework for delivery; however, successful project management depends upon maintaining effective control once construction has

commenced. Construction projects rarely progress exactly as planned, requiring the Project Manager to monitor performance continuously, respond to emerging issues and maintain alignment with the approved scope, programme and budget. Consequently, risk management, performance monitoring and structured change control are essential governance processes that support informed decision-making throughout the project lifecycle (PMI, 2021).

6.1 Risk Management

Risk management aims to identify, assess and manage uncertainty before it adversely affects project performance. Rather than eliminating risk, effective management reduces its likelihood and impact through proactive planning and regular review (Kerzner, 2022).

For this project, principal risks include procurement lead times, inflation, subcontractor availability, statutory approvals and client variations. The Risk Register (Appendix G) records probability, impact, mitigation, contingency and ownership. Regular review is required as project conditions evolve to ensure mitigation remains effective.

6.2 Contingency Planning

Whilst mitigation seeks to reduce identified risks, contingency planning prepares the project team to respond effectively should those risks occur. For the proposed conversion, contingency measures include maintaining programme float where appropriate, allocating a financial contingency within the project budget and identifying alternative suppliers for materials with extended lead times. Where delays arise, construction activities may also be resequenced to minimise disruption to the overall programme. The Contingency Plan is provided within Appendix G.

Contingency planning should not be viewed as an alternative to effective planning. Instead, it represents good project governance by recognising that uncertainty cannot be eliminated entirely, particularly within refurbishment projects (Lock, 2013).

6.3 Project Monitoring and Performance Control

Project monitoring provides assurance that construction activities remain aligned with the approved project baseline. Progress should therefore be reviewed against programme milestones, budget forecasts, quality standards and statutory requirements throughout delivery.

The traditional Iron Triangle of time, cost and quality remains a valuable framework for assessing project performance. However, effective monitoring should also consider stakeholder satisfaction, health and safety, regulatory compliance and overall project value. Although Earned Value Management (EVM) offers sophisticated performance measurement on larger developments, its application to a relatively modest residential conversion would introduce unnecessary complexity. Consequently, regular site meetings, programme reviews, cost monitoring and staged quality inspections provide a more proportionate monitoring strategy for this project.

Although the Iron Triangle remains one of the most widely recognised measures of project performance, it has increasingly been criticised as an incomplete measure of project success. Walker (2015) argues that successful construction projects should also be evaluated against wider organisational and stakeholder objectives, including client satisfaction, long-term operational performance and the value delivered by the completed asset. Similarly, Turner and Zolin (2012) suggest that project success should be considered from the perspectives of multiple stakeholders over different timescales, supporting the value-based approach advocated by Zwikael and Smyrk (2019). Consequently, whilst time, cost and quality remain essential performance measures, they should be viewed as indicators of project management efficiency rather than the sole determinants of overall project success.

This broader perspective reflects the work of Atkinson (1999), who argued that project success should be evaluated using a wider range of performance criteria than the traditional Iron Triangle alone.

6.4 Change Control

Uncontrolled change represents one of the greatest threats to successful project delivery. Existing building conversions frequently require design refinement or client-led variations that, if unmanaged, can affect programme, budget and quality.

Accordingly, all proposed changes should be assessed through a formal Change Control Procedure (Appendix H) before implementation. Each request should be evaluated against its implications for scope, cost, programme, quality and continued business justification.

6.5 Project Closure and Organisational Learning

Project closure formally confirms that contractual obligations, statutory approvals and client requirements have been satisfied. For this project, closure activities include final inspections, Building Control certification, client handover, financial reconciliation and project sign-off.

Project closure also provides an opportunity to capture organisational learning. A structured Lessons Learned Review (Appendix H) enables successful practices and areas for improvement to be documented, supporting continuous improvement on future projects (Love et al., 2018). This reinforces the principle that effective project management extends beyond project completion by contributing to long-term organisational knowledge and professional development.

Overall, maintaining effective project control depends upon integrating risk management, monitoring, contingency planning and change control within a structured governance framework. Collectively, these processes enable the Project Manager to respond proactively to uncertainty, maintain alignment with project objectives and deliver successful project outcomes.

7. Project Manager Attributes, Self-Audit and Personal Development Plan

The successful delivery of construction projects depends not only upon recognised project management methodologies but also upon the competence, leadership and professional judgement of the individual responsible for implementing them. Whilst frameworks such as PRINCE2 and PMBOK provide structured governance, project success ultimately relies upon the Project Manager's ability to coordinate stakeholders, manage uncertainty and make informed decisions throughout the project lifecycle. Professional competence should therefore be viewed as an integral component of effective project governance rather than a separate consideration (Turner, 2014).

The Association for Project Management (APM, 2025) identifies leadership, communication, stakeholder engagement, planning, commercial awareness and risk management as essential competencies for Project Managers. Similarly, the Project Management Institute (PMI, 2021) recognises that effective project management requires

a balance of technical knowledge, interpersonal skills and strategic thinking. These competencies have been reflected throughout this report and are particularly relevant to construction projects where multidisciplinary teams must work collaboratively towards shared objectives.

7.1 Self-Audit

Reflecting upon my own experience in construction management, I consider my principal strengths to be organisation, communication and practical problem-solving. Coordinating contractors, consultants and statutory authorities has strengthened my ability to manage competing priorities whilst maintaining progress against agreed project objectives.

Practical experience has also developed my confidence in making operational decisions, resolving site issues and maintaining effective communication with project stakeholders.

However, this report has highlighted opportunities for further professional development. Whilst my practical experience provides a strong understanding of construction project delivery, I have had more limited exposure to the formal application of recognised project management methodologies such as PRINCE2 and PMBOK. Developing a greater understanding of these frameworks would strengthen project governance, consistency and strategic decision-making.

This reflection also demonstrates the importance of balancing practical experience with formal project management knowledge. Whilst practical experience supports effective operational decision-making, recognised methodologies provide a structured framework for governance, accountability and continuous improvement. Lock (2013) argues that experienced project managers are most effective when technical knowledge is complemented by professional judgement, enabling them to adapt recognised management principles to the specific characteristics of individual projects. This reinforces the view that continuing professional development should focus not only upon acquiring new qualifications but also upon strengthening the ability to apply project management theory effectively within real construction environments.

In addition, further development in digital project management systems, programme management and advanced project controls would support the delivery of increasingly complex construction projects. Although these techniques may not always be proportionate for smaller residential developments, understanding their application will enhance future professional practice.

7.2 Personal Development Plan

A Personal Development Plan has been prepared to support continued professional growth (Appendix I). Key objectives include completing PRINCE2 training, expanding knowledge of the PMBOK framework, improving proficiency in Microsoft Project and developing greater competence in programme management and performance monitoring.

Alongside technical development, continued emphasis should be placed upon strengthening leadership, negotiation and stakeholder management skills. As construction projects become increasingly collaborative and subject to greater regulatory oversight, Project Managers must demonstrate not only technical competence but also the ability to build trust, communicate effectively and lead multidisciplinary teams.

Overall, this review demonstrates that professional development is a continuous process. By combining practical construction experience with recognised project management methodologies and ongoing learning, I aim to strengthen the knowledge, leadership and professional judgement required to manage increasingly complex projects successfully (Maylor & Turner, 2022).

8. Conclusion

This report has critically evaluated the application of recognised project management principles to the conversion of a vacant former doctor's surgery into a single residential bungalow. By examining the project lifecycle from initial concept through to project closure, it has demonstrated that successful construction project management depends upon considerably more than effective planning. Instead, successful delivery requires structured governance, informed decision-making and proactive leadership throughout every stage of the project.

The evaluation of recognised project management methodologies concluded that no individual framework fully satisfies the requirements of the proposed development. Whilst PMBOK provides a comprehensive knowledge framework and PRINCE2 offers structured governance and project control, the sequential nature of Waterfall aligns closely with construction delivery. Selected Agile principles further enhance stakeholder engagement and communication. Consequently, a tailored hybrid approach provides the most appropriate strategy for managing this project.

The report has also demonstrated that project success depends upon integrating planning, stakeholder engagement, communication, resource management, risk management and performance monitoring rather than treating these as isolated management activities. Whilst tools such as Work Breakdown Structures, Critical Path Analysis and Risk Registers support effective project control, their value ultimately depends upon the Project Manager's ability to interpret information, exercise professional judgement and make timely decisions throughout the project lifecycle.

Finally, the self-audit and Personal Development Plan highlighted the importance of continuous professional development alongside technical project management knowledge. As the construction industry continues to evolve in response to increasing regulatory requirements, sustainability objectives and technological advancement, Project Managers must continually develop their leadership, communication and decision-making capabilities to deliver successful outcomes.

Overall, the report concludes that successful construction project management is achieved through the integration of recognised methodologies, practical experience and proportionate governance. By applying these principles, Project Managers are better equipped to manage uncertainty, maintain alignment with project objectives and deliver high-quality projects that create long-term value for clients, stakeholders and the wider built environment. Furthermore, as construction projects become increasingly influenced by digital technologies, sustainability objectives and more demanding regulatory requirements, Project Managers must demonstrate an ability to adapt established methodologies to changing project environments rather than relying upon prescriptive management approaches alone. As Turner and Zolin (2012) argue, perceptions of project success extend beyond the traditional measures of time, cost and quality and increasingly depend upon the value delivered to multiple stakeholders over the lifetime of the completed asset. Consequently, successful project management should be viewed as a dynamic process of continual learning, adaptation and informed decision-making rather than simply the application of recognised project management tools.

This conclusion also aligns with Shenhar and Dvir (2007), who argue that project management success should ultimately be judged by the strategic value delivered to the client and organisation rather than solely by compliance with project constraints.

Reference List

- Association for Project Management. (2025). APM body of knowledge (8th ed.).
- Atkinson, R. (1999). Project management: Cost, time and quality, two best guesses and a phenomenon, its time to accept other success criteria. *International Journal of Project Management*, 17(6), 337–342. [https://doi.org/10.1016/S0263-7863\(98\)00069-6](https://doi.org/10.1016/S0263-7863(98)00069-6)
- Harris, F., McCaffer, R., Baldwin, A., & Edum-Fotwe, F. (2021). *Modern construction management* (8th ed.). Wiley.
- Kerzner, H. (2022). *Project management: A systems approach to planning, scheduling, and controlling* (13th ed.). Wiley.
- Lock, D. (2013). *Project management* (10th ed.). Routledge.
- Love, P. E. D., Smith, J., Teo, P., Irani, Z., & Sing, C. P. (2018). Building absorptive capacity in an alliance: Process improvement through lessons learned. *International Journal of Project Management*, 36(2), 300–312. <https://doi.org/10.1016/j.ijproman.2017.10.010>
- Maylor, H., & Turner, N. (2022). *Project management* (5th ed.). Pearson.
- Meredith, J. R., & Shafer, S. M. (2022). *Project management: A strategic managerial approach* (11th ed.). Wiley.
- Müller, R. (2017). *Project governance*. Routledge.
- PeopleCert. (2023). *Managing successful projects with PRINCE2®* (7th ed.). PeopleCert.
- Project Management Institute. (2021). *A guide to the project management body of knowledge (PMBOK® Guide)* (7th ed.).
- Shenhar, A. J., & Dvir, D. (2007). *Reinventing project management: The diamond approach to successful growth and innovation*. Harvard Business School Press.
- Too, E. G., & Weaver, P. (2014). The management of project management: A conceptual framework for project governance. *International Journal of Project Management*, 32(8), 1382–1394. <https://doi.org/10.1016/j.ijproman.2013.07.006>

- Turner, J. R. (2014). Handbook of project-based management: Leading strategic change in organizations (4th ed.). McGraw-Hill Education.
- Turner, J. R., & Zolin, R. (2012). Forecasting success on large projects: Developing reliable scales to predict multiple perspectives by multiple stakeholders over multiple time frames. *Project Management Journal*, 43(5), 87–99. <https://doi.org/10.1002/pmj.21289>
- Walker, A. (2015). Project management in construction (6th ed.). Wiley Blackwell.
- Winch, G. M. (2010). Managing construction projects: An information processing approach (2nd ed.). Wiley-Blackwell.
- Yang, J., Shen, G. Q., Ho, M., Drew, D. S., & Xue, X. (2011). Stakeholder management in construction: An empirical study to address research gaps in previous studies. *International Journal of Project Management*, 29(7), 900–910. <https://doi.org/10.1016/j.ijproman.2010.07.013>
- Zwikaël, O., & Smyrk, J. R. (2019). Project management: A benefit realisation approach. Springer. <https://doi.org/10.1007/978-3-030-03174-9>

Appendix A - Project Charter and Business Case

Project Title	Conversion of Former Doctors' Surgery into a Single Residential Bungalow
Project Manager	Ross Davies
Client	Private Client
Location	South Wales
Project Budget	£350,000 (including property purchase)
Project Duration	Approximately 9 months

Project Purpose

To convert a vacant former doctors' surgery into a high-quality residential bungalow that complies with current Building Regulations and meets the client's requirements.

Project Objectives

- Complete within the £350,000 budget.
- Complete within the agreed programme.
- Achieve Building Regulations compliance.
- Deliver a high-quality residential property.
- Minimise project risks through effective planning.
- Obtain Building Control Completion Certification.

Project Scope

Included

- Property purchase
- Design and approvals
- Structural alterations
- Internal refurbishment
- Electrical and plumbing installation
- Heating installation

- Internal finishes
- Kitchen and bathroom installation
- Decoration
- External works
- Final inspections and handover

Excluded

- Furniture
- Future extensions
- Landscaping beyond immediate external works

Key Deliverables

- Completed residential bungalow
- Building Control Completion Certificate
- Electrical Certificate
- Gas Safe Certificate
- EPC
- Client handover

Success Criteria

- Delivered within budget
- Delivered within programme
- Statutory approvals achieved
- Minimal defects at handover
- Client satisfaction achieved

Key Constraints

- Fixed budget
- Existing building footprint
- Material lead times
- Contractor availability
- Regulatory requirements

Key Stakeholders

Stakeholder	Role
Client	Project Sponsor
Project Manager	Overall project delivery
Architect	Design
Structural Engineer	Structural design
Building Control	Compliance
Principal Contractor	Construction
Specialist Contractors	Trade works

Appendix B - Environmental Analysis (SWOT and PESTLE)

SWOT Analysis

Strengths	Weaknesses
Existing structure suitable for conversion	Fixed building layout limits design flexibility
Sustainable reuse of existing building	Refurbishment works can uncover unforeseen issues
Experienced Project Manager	Existing services require upgrading
Clearly defined project scope	Limited working space during construction

Opportunities	Threats
Increased value through residential conversion	Rising material costs
Sustainable redevelopment of an existing property	Delays in material procurement
Improved local housing provision	Contractor availability
Modern energy-efficient construction methods	Adverse weather affecting external works

PESTLE Analysis

Factor	Impact on Project
Political	Compliance with local planning policy and Building Regulations.
Economic	Inflation and fluctuating material prices may affect project costs.
Social	Conversion provides additional residential accommodation and reuses an existing building.
Technological	Modern construction methods and energy-efficient systems improve building performance.
Legal	Compliance with Planning Permission, Building Regulations, CDM Regulations 2015 and health and safety legislation.
Environmental	Reuse of the existing structure reduces demolition waste and supports sustainable construction.

Appendix C - Stakeholder Analysis (Power/Interest Matrix and Stakeholder Register)

Stakeholder	Role	Interest	Influence	Communication Method	Frequency
Client	Project Sponsor	High	High	Progress meetings / Email	Weekly
Project Manager	Project Delivery	High	High	Daily communication	Daily
Architect	Design Coordination	High	High	Design meetings / Email	Weekly
Structural Engineer	Structural Design	Medium	High	Email / Technical meetings	As required
Building Control	Regulatory Compliance	High	High	Site inspections / Email	Key project stages
Principal Contractor	Construction Delivery	High	High	Site meetings	Weekly
Specialist Subcontractors	Trade Works	High	Medium	Site meetings / Telephone	As required
Material Suppliers	Material Supply	Medium	Medium	Email / Telephone	As required
Utility Providers	Service Connections	Low	Medium	Email	As required
Neighbouring Residents	Local Community	Medium	Low	Letter / Face-to-face	As required

Stakeholder Priority Matrix

High Influence	Low Influence
High Interest	Client, Project Manager, Architect, Building Control, Principal Contractor
Low Interest	Structural Engineer, Material Suppliers, Utility Providers

Key Stakeholder Management Strategy

- **Manage Closely:** Client, Project Manager, Architect, Building Control and Principal Contractor.
- **Keep Satisfied:** Structural Engineer and Utility Providers.

- **Keep Informed:** Specialist Subcontractors and Material Suppliers.
- **Monitor:** Neighbouring Residents.

Appendix D - Project Planning Documentation (Scope Statement and Work Breakdown Structure)

Project Scope Statement

Project	Conversion of Former Doctors' Surgery into a Residential Bungalow
Project Manager	Ross Davies
Project Budget	£350,000 (including property purchase)
Project Duration	Approximately 9 months

Project Purpose

To convert an existing former doctors' surgery into a fully compliant, high-quality residential bungalow, meeting the client's functional requirements while complying with all relevant statutory and Building Regulation requirements.

Project Scope

Included

- Property purchase
- Site surveys and investigations
- Architectural and structural design
- Building Regulations approval
- Internal strip out
- Structural alterations
- Roof, windows and external doors
- Electrical, plumbing and heating installations
- Internal partitions, plastering and finishes
- Kitchen and bathroom installation
- Decoration
- External works directly associated with the conversion
- Testing, commissioning and Building Control approval

- Client handover

Excluded

- Landscaping beyond immediate external works
- Furniture and furnishings
- Future extensions or alterations
- Ongoing maintenance following handover

Key Deliverables

- Completed residential bungalow
- Building Control Completion Certificate
- Electrical Installation Certificate
- Gas Safe Certificate
- Energy Performance Certificate (EPC)
- Client handover documentation

Project Constraints

- Approved budget of £350,000
- Existing building footprint and structural limitations
- Building Regulations and statutory approval requirements
- Material lead times
- Contractor availability
- Programme duration

Success Criteria

- Project completed within approved budget.
- Project completed within agreed programme.
- Compliance with all statutory requirements.
- Successful Building Control completion.
- High-quality finish with minimal defects at handover.
- Client satisfaction achieved.

Project: Conversion of Former Doctors' Surgery into a Residential Bungalow

Project Phase	Work Package	Key Activities
1. Project Initiation	1.1 Property Purchase	Complete purchase
	1.2 Surveys	Measured & structural surveys
	1.3 Project Planning	Budget, programme & approvals
2. Design & Approvals	2.1 Architectural Design	Drawings & specifications
	2.2 Building Regulations	Approval & compliance
	2.3 Structural Design	Structural calculations
3. Construction	3.1 Strip Out	Internal demolition
	3.2 Structural Works	Alterations & strengthening
	3.3 Building Envelope	Roof, windows & doors
	3.4 First Fix	Electrical, plumbing & heating
	3.5 Internal Works	Insulation, plastering & partitions
	3.6 Second Fix	Kitchen, bathroom & joinery
	3.7 Finishes	Decoration & flooring
	3.8 External Works	Drainage & paving
4. Completion	4.1 Testing & Commissioning	Services testing
	4.2 Building Control	Final inspection
	4.3 Handover	Client handover

Appendix E - Project Programme (Gantt Chart and Critical Path Analysis)

Project Duration - 9 Months

Activity	Month 1	2	3	4	5	6	7	8	9
Property Purchase	■								
Surveys	■	■							
Design Development	■	■							
Building Regulations Approval		■	■						
Procurement of Long-Lead Items		■	■						
Strip Out			■						
Structural Works			■	■					
Roof, Windows & Doors				■	■				
First Fix Services					■	■			
Plastering & Internal Works						■	■		
Second Fix							■	■	
Decoration								■	
External Works								■	■
Testing & Commissioning									■
Building Control Inspection									■
Client Handover									■

Key Milestones

Milestone	Target Month
Property Purchase Complete	Month 1
Design Complete	Month 2
Building Regulations Approved	Month 3
Construction Commences	Month 3

Building Watertight	Month 5
First Fix Complete	Month 6
Second Fix Complete	Month 8
Practical Completion	Month 9
Building Control Completion Certificate	Month 9

Critical Path Analysis

The critical path identifies activities where delay would directly affect the overall project completion date. Based on the project programme, the principal critical sequence is:

Design & Approvals → Strip Out → Structural Works → Building Envelope → First Fix Services → Internal Works & Plastering → Second Fix → Testing & Commissioning → Building Control Inspection → Client Handover

Particular attention is required at the Structural Works stage, as delays to structural alterations would prevent first-fix electrical, plumbing and heating services from progressing as planned. This would subsequently delay plastering, second-fix works and final completion.

Long-lead items, particularly windows and external doors, also require early procurement to prevent delays to achieving a secure and weather-tight building.

Critical Path Summary

Critical Activity	Dependency / Impact
Design & Approvals	Required before principal construction works
Strip Out	Enables structural alterations
Structural Works	Must precede first-fix and internal works
Building Envelope	Required to achieve weather-tightness
First Fix Services	Must precede plastering and finishes
Internal Works & Plastering	Required before second fix
Second Fix	Required before commissioning
Testing & Commissioning	Required before final approval

Building Control Inspection	Required before certification
Client Handover	Final project milestone

Appendix F - Communication Plan and Responsibility

Assignment Matrix

Stakeholder	Information Required	Communication Method	Frequency	Responsibility
Client	Progress, budget and programme updates	Progress meeting / Email	Weekly	Project Manager
Architect	Design queries and technical coordination	Meeting / Email	Weekly	Project Manager
Structural Engineer	Structural information and design changes	Email / Telephone	As required	Project Manager
Building Control	Inspection requests and compliance updates	Site inspections / Email	Key project stages	Project Manager
Principal Contractor	Daily works, programme and H&S	Site meetings	Weekly	Project Manager
Specialist Subcontractors	Work packages and programme	Site meetings / Telephone	As required	Site Manager
Material Suppliers	Delivery schedules and procurement	Email / Telephone	As required	Site Manager

RACI Matrix

Key

- **R** = Responsible
- **A** = Accountable
- **C** = Consulted
- **I** = Informed

Project Activity	Client	Project Manager	Architect	Principal Contractor	Building Control
Project Planning	A	R	C	I	I
Design Development	C	A	R	I	I
Building Regulations	I	A	C	I	R
Procurement	I	A	I	R	I
Construction Works	I	A	C	R	I
Quality Inspections	I	A	C	R	C

Building Control Inspection	I	C	I	R	A
Practical Completion	A	R	C	C	C
Client Handover	A	R	I	C	I

Appendix G - Risk Register and Contingency Plan

Risk ID	Risk Description	Likelihood	Impact	Risk Rating	Mitigation Measures	Owner
R1	Delay in Building Regulations approval	Medium	High	High	Early submission of drawings and maintain regular liaison with Building Control	Project Manager
R2	Increase in material costs	Medium	High	High	Obtain fixed-price quotations and monitor project budget regularly	Project Manager
R3	Long lead times for windows and external doors	Medium	Medium	Medium	Procure long-lead items at the earliest opportunity	Site Manager
R4	Contractor or subcontractor availability	Medium	Medium	Medium	Confirm availability before programme commencement and maintain contingency contractors	Project Manager
R5	Unforeseen structural defects during strip out	Low	High	Medium	Complete detailed surveys and allow contingency within budget and programme	Project Manager
R6	Adverse weather affecting external works	Medium	Medium	Medium	Programme external works during suitable weather and maintain programme flexibility	Site Manager
R7	Client design changes during construction	Medium	Medium	Medium	Operate formal change control procedure before approving variations	Project Manager
R8	Health and safety incident on site	Low	High	Medium	Comply with CDM Regulations, RAMS and site safety procedures	Principal Contractor
R9	Delays in utility connections	Low	Medium	Low	Engage utility providers early and monitor progress throughout the project	Project Manager

R10	Failure to achieve Building Control approval	Low	High	Medium	Undertake staged inspections and resolve issues promptly before completion	Project Manager
------------	--	-----	------	--------	--	-----------------

Risk Rating Matrix

Likelihood	Impact	Overall Rating
Low	Low	Low
Low	High	Medium
Medium	Medium	Medium
Medium	High	High
High	High	Very High

- Risk ratings should be reviewed at each project progress meeting and updated where project conditions change.

Contingency Plan

The contingency plan provides predetermined responses to significant events that could affect project cost, programme or delivery. Where a risk materialises, the Project Manager will assess its impact, implement the appropriate response and update the project programme and risk register accordingly.

Contingency Event	Planned Response
Unforeseen structural defects	Suspend affected works, obtain structural engineer advice and utilise project contingency where approved.
Material or long-lead item delays	Use approved alternative suppliers/materials or resequence unaffected works to minimise programme delay.
Contractor/subcontractor unavailability	Utilise alternative approved contractors and adjust work sequencing where necessary.
Significant cost increases	Review alternative materials/suppliers, assess available contingency and obtain client approval for significant changes.
Adverse weather	Resequence internal works where possible and protect exposed areas until external works can resume.
Building Control/compliance issue	Rectify identified non-compliance promptly and arrange reinspection before dependent works progress.

Utility connection delays	Liaise with providers, escalate outstanding works and resequence activities not dependent on the connection.
Client-requested changes	Apply the formal change control procedure before implementation, assessing cost and programme implications.

Contingency Management

Significant contingency actions will be communicated to the client and relevant project stakeholders. Any response affecting the approved scope, cost or programme will be formally assessed and authorised through the change control procedure before implementation.

Appendix H - Project Controls (Change Control Log and Lessons Learned Register)

Project: Conversion of Former Doctors' Surgery into a Residential Bungalow

Change Request Number	CC-001
Date Raised	
Raised By	
Project Manager	Ross Davies

Change Description:

Reason for Change:

Impact Assessment

Area	Impact
Cost	☐ None ☐ Low ☐ Medium ☐ High
Programme	☐ None ☐ Low ☐ Medium ☐ High
Quality	☐ None ☐ Low ☐ Medium ☐ High
Scope	☐ None ☐ Low ☐ Medium ☐ High
Health & Safety	☐ None ☐ Low ☐ Medium ☐ High

Decision

- ☐ Approved
- ☐ Rejected
- ☐ Further Information Required

Authorisation

Role	Name	Signature	Date
Client			
Project Manager	Ross Davies		

Comments:

Appendix I - Project Manager Self-Audit and Personal Development Plan

Development Need	Action Required	Target Date	Success Measure
PRINCE2 Knowledge	Complete PRINCE2 Foundation qualification	Within 12 months	Qualification achieved
PMBOK Understanding	Study PMBOK Guide and apply principles to future projects	Within 6 months	Improved project planning and governance
Microsoft Project Skills	Complete online Microsoft Project training	Within 6 months	Produce detailed project programmes independently
Leadership & Communication	Attend CPD courses and lead project meetings	Ongoing	Improved stakeholder communication and leadership confidence
Risk Management	Gain greater experience in live project risk reviews	Ongoing	More proactive identification and management of project risks
Continuing Professional Development	Maintain CPD record and attend industry seminars	Ongoing	Minimum 20 hours CPD annually

Personal Reflection

This Personal Development Plan has been developed to strengthen both technical project management knowledge and professional leadership skills. By combining practical construction experience with recognised project management methodologies and continuous professional development, I aim to improve my ability to successfully manage increasingly complex construction projects.