



Module: Project Management (LCLM5003)

**Project Name: Reconstruction of Flood-Damaged Road and Drainage
Infrastructure in Worcester**

Student Name: Ahmed Hassanen

Student ID: 2413130

Table Of Contents

Part A- Project proposal poster	3
Introduction	4
Project Purpose	4
Schedule Chart (Project Timeline)	4
Project Targets	5
References	7
Part B - Reflections from the feedback received from the tutor and peers	8
Introduction	8
Strengths Identified in My Work	8
Areas for Improvement	8
Improvements for the Final Project Plan	9
Conclusion	9
References	9
Part C: Project Management Plan	10
1. Introduction	10
2. Project Description	10
3. Scope	11
4. Work Breakdown Structure (WBS)	12
5. Quad Chart	13
6. Gantt Chart	15
7. Stakeholders' Involvement	16
8. Allocation of Resources	18
9. Risk Analysis	20
10. Conclusion	21
References	21
Appendices	24
Appendix 1- PowerPoint Presentation	24

Part A- Project proposal poster

Poster-

Reconstruction of Flood-Damaged Road and Drainage Infrastructure in Worcester

Student Name: Ahmed Hassanen

Student ID: 2413130

Module: Project Management (LCLM5003)

Introduction:

Among all the most destructive natural disasters that impact the urban infrastructure and the safety of citizens, flooding can be mentioned. The high levels of rainfall and increase in river levels may destroy the transport systems, drainage and other critical infrastructures. Such upheavals tend to deny individuals the chance to safely commute to places of work, institutions, and health institutions. According to a study conducted by Otto et al. (2025), the cities that are near a river or in flood-prone locations are specifically susceptible to damage to their infrastructure during floods. The threat of this has been witnessed in Worcester in the West Midlands because the area is based along the river systems. The destruction of infrastructure thus requires that improvements be made in order to restore transportation infrastructure as well as boost resiliency in the event of future floods.

Project Targets:

The primary objective of the project is to ensure transport is safe and enhance the livelihood of people post-damage. The communities will resume normal daily lives by using roads that have been repaired to get to their workplaces, schools, and hospitals, among others. There is also better transport infrastructure to assist in the businesses; this is because it facilitates the movement of goods and services within and between the cities effectively. Moreover, the improved systems of drainage will minimise the water pooling in case of sudden precipitation and will minimise the occurrence of floods in the future. A study by Ahmad et al. (2025) indicates that contemporary drainage planning can enhance the adequacy and the viability of cities in the face of flooding and the upkeep of urban infrastructure considerably.

Risk Management:

The reconstruction projects of infrastructure can encounter various risks. As an example, weather conditions are extreme, which can slow down construction work, and any structural damage arising without any consideration can raise the project cost.

Risk	Likelihood	Impact	Risk Level	Mitigation
Extreme weather delays construction	High	High	High	Adjust the schedule and monitor the weather
Extreme weather delays construction	Medium	High	High	Conduct detailed pre-construction inspections
Extreme weather delays construction	Medium	Medium	Medium	Allocate contingency budget
Extreme weather delays construction	Low	Medium	Low	Plan resources and coordinate contractors
Extreme weather delays construction	Low	High	Medium	Follow environmental regulations

To address these risks, the project will be characterised by proper planning, frequent observation, and the provision of contingency funds that will help to address the necessity to face unforeseen problems. It will also decrease the chances of the infrastructure being damaged soon, as the foundations of strong roads and better drainage systems are used.

References:

Ahmad, S., Peng, X., Ashraf, A., Yin, D., Chen, Z., Ahmed, R., Israr, M. and Jia, H., (2025). Building resilient urban drainage systems by integrated flood risk index for evidence-based planning. *Journal of Environmental Management*, 374, p.124130.
 Otto, D., Reckhaus, Z. and Kuhlicke, C., (2025). Caring, Coping and Rebuilding—The Role of Social Infrastructure During and After the 2021 Flood Event in Germany. *Journal of Flood Risk Management*, 18(1), p.e70007.
 Safapour, E., Kermanshachi, S. and Pamidimukkala, A., (2021). Post-disaster recovery in urban and rural communities: Challenges and strategies. *International Journal of Disaster Risk Reduction*, 64, p.102535.

Project Purpose:

This project is aimed at the reconstruction of roads and drainage facilities lost as a result of flooding in Worcester, West Midlands. The effects of flooding could be devastating to the road surfaces and the foundations of roads, and it may also block the drainage systems that affect people regarding transportation and their day-to-day lives. By reconstructing the destabilised road corridors, the nearby communities will be reconnected to access the transport options between cities. Another purpose that the project would serve is to renovate drainage systems to be more accommodating to heavy rainfall and decrease the chances of flood occurrences in the future. Safapour et al. (2021) state that post-disaster reconstruction projects should be effective to restore mobility in assisting the community with recovery following natural disasters.

Schedule Chart (Project Timeline)

The latter is going to last 10 months and be divided into four key stages of project completion.

Project Phases	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6
Planning & Damage Assessment						
Design & Approval						
Road & Drainage Reconstruction						
Inspection & Project Completion						

Planning and Damage Assessment (Month 1–2)

The engineers will determine the degree of road damage and review the drainage failures in the flood-impacted regions.

Design and Approval (Month 3–4)

The technical teams will come up with better foundations of roads and drainage systems, as well as achieve regulatory licences.

Reconstruction Phase (Month 5–8)

Roads will be repaired, foundations tightened up, and replacement drainage systems will be installed by construction teams.

Inspection and Completion (Month 9–10)

Last safety checks and quality checks will be done before the formal completion of the project.

Stakeholder Analysis (Who Is Involved):

There are a few stakeholders on the reconstruction project. The Local Government Authority has the role in approving the project, allocating funds and overseeing the construction project. Environmental Agencies see to it that reconstruction efforts are guided by environmental protection policies and flood-risk management policies. The broken roads and drainage systems are planned and redeveloped by the Civil Engineers and Construction Companies. The Local Residents and Businesses are significant stakeholders as they are directly involved in the benefits of the nature of better transportation access and safer structures.

Project Budget

Project Component	Estimated Cost per km	Estimated Total Cost (£ km)
Road reconstruction	£2M – £4M	£10M – £20M
Drainage system upgrade	£0.5M – £1M	£2.5M – £5M
Engineering design & inspection	£0.3M – £0.5M	£1.5M – £2.5M
Total Estimated Project Cost	—	£14M – £27.5M

Resilient infrastructure investment aids in minimising the repair cost of infrastructure in the long run, as well as guarding communities against future harm from flooding.

Introduction

Among all the most destructive natural disasters that impact the urban infrastructure and the safety of citizens, flooding can be mentioned. The high levels of rainfall and increase in river levels may destroy the transport systems, drainage and other critical infrastructures. Such upheavals tend to deny individuals the chance to safely commute to places of work, institutions, and health institutions.

According to a study conducted by Otto et al. (2025), the cities that are near a river or in flood-prone locations are specifically susceptible to damage to their infrastructure during floods. The threats of this have been witnessed in Worcester in the West Midlands because the area is based along the river systems. The destruction of infrastructure thus requires that improvements be made in order to reinstate transportation infrastructure as well as boost resiliency in the event of future floods.

Project Purpose

This project is aimed at the reconstruction of roads and drainage facilities lost as a result of flooding in Worcester, West Midlands. The effects of flooding could be devastating to the road surfaces and the foundations of roads, and it may also block the drainage systems that affect people regarding transportation and their day-to-day lives. By reconstruing the destabilised road corridors, the nearby communities will be reconnected to access the transport options between cities.

Another purpose that the project would serve is to renovate drainage systems to be more accommodating to heavy rainfall and decrease the chances of flood occurrences in the future. Safapour et al. (2021) state that post-disaster reconstruction projects should be effective to restore mobility in assisting the community with recovery following natural disasters.

Schedule Chart (Project Timeline)

The latter is going to last 10 months and be divided into four key stages of project completion.

Project Phases	Mon th 1	Mon th 2	Mon th 3	Mon th 4	Mon th 5	Mon th 6	Mon th 7	Mon th 8	Mon th 9	Mon th 10

Planning & Damage Assessment										
Design & Approval										
Road & Drainage Reconstruction										
Inspection & Project Completion										

Planning and Damage Assessment (Month 1–2)

The engineers will determine the degree of road damage and review the drainage failures in the flood-impacted regions.

Design and Approval (Month 3–4)

The technical teams will come up with better foundations of roads and drainage systems, as well as achieve regulatory licences.

Reconstruction Phase (Month 5–8)

Roads will be repaired, foundations tightened up, and replacement drainage systems will be installed by construction teams.

Inspection and Completion (Month 9–10)

Last safety checks and quality checks will be done before the formal completion of the project.

Project Targets

The primary objective of the project is to ensure transport is safe and enhance the livelihood of people post-damage. The communities will resume normal daily lives by using roads that have been repaired to get to their workplaces, schools, and hospitals, among others.

There is also better transport infrastructure to assist in the businesses; this is because it facilitates the movement of goods and services within and between the cities effectively. Moreover, the improved systems of drainage will minimise the water

pooling in case of sudden precipitation and will minimise the occurrence of floods in the future. A study by Ahmad et al. (2025) indicates that contemporary drainage planning can enhance the adequacy and the viability of cities in the face of flooding and the upkeep of urban infrastructure considerably.

Stakeholder Analysis (Who Is Involved)

There are a few stakeholders on the reconstruction project.

The Local Government Authority has the role in approving the project, allocating funds and overseeing the construction project.

Environmental Agencies see to it that reconstruction efforts are guided by environmental protection policies and flood-risk management policies.

The broken roads and drainage systems are planned and redeveloped by the **Civil Engineers and Construction Companies**.

The Local Residents and Businesses are significant stakeholders as they are directly involved in the benefits of the nature of better transportation access and safer structures.

Risk Management

The reconstruction projects of infrastructure can encounter various risks. As an example, weather conditions are extreme, which can slow down construction work, and any structural damage arising without any consideration can raise the project cost.

Risk	Likelihood	Impact	Risk Level	Mitigation
Extreme weather delays construction	High	High	High	Adjust the schedule and monitor the weather
Hidden structural road damage	Medium	High	High	Conduct detailed pre-construction inspections
Increased material costs	Medium	Medium	Medium	Allocate contingency budget
Labour or equipment shortages	Low	Medium	Low	Plan resources and coordinate contractors
Environmental compliance issues	Low	High	Medium	Follow environmental regulations

To address these risks, the project will be characterised by proper planning, frequent observation, and the provision of contingency funds that will help to address the necessity to face unforeseen problems. It will also decrease the chances of the infrastructure being damaged soon, as the foundations of strong roads and better drainage systems are used.

Project Budget

Project Component	Estimated Cost per km	Estimated Total Cost (5 km)
Road reconstruction	£2M – £4M	£10M – £20M
Drainage system upgrade	£0.5M – £1M	£2.5M – £5M
Engineering design & inspection	£0.3M – £0.5M	£1.5M – £2.5M
Total Estimated Project Cost		£14M – £27.5M

Resilient infrastructure investment aids in minimising the repair cost of infrastructure in the long run, as well as guarding communities against future harm from flooding.

References

- Ahmad, S., Peng, X., Ashraf, A., Yin, D., Chen, Z., Ahmed, R., Israr, M. and Jia, H., (2025). Building resilient urban drainage systems by integrated flood risk index for evidence-based planning. *Journal of Environmental Management*, 374, p.124130.
- Otto, D., Reckhaus, Z. and Kuhlicke, C., (2025). Caring, Coping and Rebuilding—The Role of Social Infrastructure During and After the 2021 Flood Event in Germany. *Journal of Flood Risk Management*, 18(1), p.e70007.
- Safapour, E., Kermanshachi, S. and Pamidimukkala, A., (2021). Post-disaster recovery in urban and rural communities: Challenges and strategies. *International Journal of Disaster Risk Reduction*, 64, p.102535.

Part B - Reflections from the feedback received from the tutor and peers

Introduction

This reflection is critical in the sense that I analyse the feedback on my project proposal poster on infrastructure reconstruction following the West Midlands flooding, obtained from my tutor and peers. The feedback is necessary to enhance performance and meet future development. Atkinson et al. (2022) state that feedback enables people to improve their work by determining their negative and positive aspects.

Strengths Identified in My Work

Based on the responses, I was able to get feedback on my idea of the project that was relevant and suited to the scenario. My interest lay on restoration of transport infrastructure, especially roads, which is one of the urgent requirements following floods.

My thoughts were also conveyed in a proper and comprehensible manner so that my poster could be easily read. The feedback indicated that my explanation was good, meaning that I was able to present the problem and offer the solution satisfactorily.

One of the significant aspects of reflective practise is the ability to see strengths, as it helps to continue learning and developing (Johns, 2025). This was a positive indication that my earlier style was the right one and in line with what the job required.

Areas for Improvement

With these strengths, the feedback still revealed a number of areas where it should be improved. This was one of the biggest problems since the advantages of the project were not explained. As I was talking about the reconstruction of roads, I also failed to clearly state how this would uplift the lives of people, such as the reinstatement of normal lives, easier movement, and facilitating economic operations.

The other important area of improvement would be the lack of cost estimation. It is also very relevant to include the approximate costs to make the project more realistic and credible. This is missing, without which the proposal is not detailed enough in terms of project management.

Moreover, I should become better at explaining the project management processes. My project management, implementation and control were not outlined in a clear

way. Reflection can be used to recognise the existence of such gaps and assist in the acquisition of knowledge improvement and decision-making (Asai et al., 2023).

Improvements for the Final Project Plan

Depending on the feedback, I will improve on a number of things. To begin with, I will explicitly indicate why a good infrastructure should be rebuilt, such as better transportation, ease of movement within and between cities, as well as assist in the recovery of the community.

Secondly, I would place a realistic estimation of costs that are backed by research in order to enhance the credibility of my project.

Lastly, I will reinforce how the project management processes, such as planning, resource allocation, and implementation strategies, are explained to achieve a more structured and professional project plan.

Conclusion

The overall feedback was helpful since it helped to determine the areas of improvement and the strengths. Although my idea of the project and its structure was good, I understand that I should improve the further analysis. Targeting these areas, I will do better to generate a more detailed and efficient final plan of project management.

References

- Asai, A., Wu, Z., Wang, Y., Sil, A. and Hajishirzi, H. (2023) *Self-RAG: Learning to retrieve, generate, and critique through self-reflection*. In: Proceedings of the Twelfth International Conference on Learning Representations. Available at: <https://openreview.net/forum?id=hSyW5go0v8>
- Atkinson, A., Watling, C.J. and Brand, P.L. (2022) 'Feedback and coaching', *European Journal of Pediatrics*, 181(2), pp. 441–446.
- Johns, C. (2025) *Becoming a reflective practitioner*. John Wiley & Sons. Available at: https://books.google.com/books?hl=en&lr=&id=_s-DEQAAQBAJ&oi=fnd&pg=PR9&dq=reflection+on+learning&ots=Z0W1nYZ9xv&sig=k7g4bTOqmLiqEmE1TrNbTbqeMAs

Part C: Project Management Plan

1. Introduction

The project is done on the restoration of one of the major transport corridors throughout the West Midlands after extreme flooding in the region as a result of the River Severn. Flooding is one of the major and increasing risks in the UK. One of the areas endangered by river and coastal flooding is presently the Severn region, where approximately 193,729 individuals are under threat, and 2,365 km of roads are at risk of floods (Environment Agency, 2021). This brings out the magnitude of susceptibility in the area.

This project is influenced by the contextual factors of the occurrence of a number of floods in cities like Worcester and Shrewsbury, where road networks became flooded, and transport networks were disrupted. The latest floods have demonstrated that whole communities may be isolated, and this issue may impact mobility, employment, and access to necessary services (Internet Geography, 2024). Flooding leads to about £2.4 billion worth of damage every year at a national scale, and in the long-term, damages to the economy have reached a figure of £6.1 billion over time (Public First, 2025).

This project management plan has the goal of offering a systematic way of recovering important infrastructure in an efficient and sustainable manner. Transport networks are essential, and the infrastructure recovery is critical since economic and social activity is based on the infrastructure.

2. Project Description

Project Overview

The project aims at reconstructing a significant road network linking major urban centres in the western Midlands that have been hit by floods. The objective is to re-establish transport resilience and long-term transport infrastructure to mitigate future chances of floods. According to Safapour et al. (2021), post-disaster infrastructural work is usually intricate and needs proper development planning to overcome technical and environmental difficulties. Improvement of drainage systems and enhancement of the foundation of roads will be a priority in the project.

Project Objectives (SMART)

The SMART objectives are used to develop the project to make it clear and measurable. Moreover, Duca (2021) believes that SMART goals enhance project effectiveness because of their structured nature.

Objective- Rebuild 15km of road damaged by flood, restore 100% access, minimise disruption 80% in 12 months.

Specific: Rebuild 15km of fallen roadway amid affected cities.

Measurable: Restore 100% access of transportation in the project area.

Achievable: Get the support of engineering resources and the government funds.

Relevant: Promote economic recovery and community movement after the flood.

Time-constrained: The reconstruction should be done in 12 months.

Key Deliverables

The project shall provide some very important outputs. These will entail the complete replacement of damaged parts of the roads, enhanced drainage facilities, and enhanced flood-resistant materials. Safapour et al. (2021) highlight that the concept of resilient design is critical in the process of post-disaster rebuilding to mitigate the impact of risks in future.

Expected Outcomes

The anticipated results aim at the short-term and long-term sustainability. The crazy project will enable transportation access, alleviate travel disruption, and allow economic activities to take place again. It will also increase the strength against future occurrences of floods. Infrastructure reconstruction is also effective in enhancing mobility, but it also facilitates the stability of communities in the region and development, which is in line with the contemporary project management practises addressed by Duca (2021).

3. Scope

Work and Determinations required according to the Contract.<|human|>In-Scope (Included)

The project will entail activities that would be directly connected with the reconstruction of the damaged road corridor. These include site clearance, building inspection, reconstruction of roads, and setting up a better drainage system. It also involves traffic management, as well as construction and final safety checks. Lalmi et al. (2021) point to the fact that the well-defined scope improves the coordination and efficiency of construction projects. Flood-resistant materials are also used to enhance long-term resilience.

Out-of-Scope Activities (Excluded)

The project does not involve the reconstruction of private property, commercial buildings, or other infrastructure, which is not related to the subject of the project,

e.g. railways. Post-time maintenance is also not included in the long term. According to Lalmi et al. (2021), the inclusion of non-essential elements can be excluded to avoid scope creep and therefore keep projects focused. This project does not include emergency services and temporary resolutions.

Project Boundaries

The project has specific road corridor coverage in the West Midlands. It is interested in the restoration of transportation channels exclusively at some basic points of start and finish. According to Precious (2025), vague boundaries assume delays and inefficiencies in most cases. The deadline of the project is set to 12 months.

Assumptions and Constraints

The project presupposes stable funding, the accessibility of labour, and appropriate weather conditions. Some of the constraints are budget constraints, supply chain problems and regulatory constraints. According to Precious (2025), financial constraints are also a cause of setbacks in projects, and one has to be careful with planning.

4. Work Breakdown Structure (WBS)

Breakdown of Project Tasks

Work Breakdown Structure (WBS) breaks down the project into small, manageable tasks to enhance planning and control. The key activities of it focus on the evaluation of the site, planning of the design, the procurement of shops, the construction of the roads, drainage, and the completion of the verification. According to Cerezo-Narváez et al. (2020), the magnitude of breaking the project into structured parts fulfils greater cost control and coordination of tasks.

Project Phases

The project will be structured into four major phases, which include a planning phase, execution, monitoring and closure. The design and the feasibility analysis are a part of the planning phase. The implementation phase is concerned with building and installation. Tracking progress and quality control are assurance activities in connection with the process of monitoring. Cerezo-Narváez et al. (2020) point out that continuous monitoring is better at project efficiency and minimisation of risks.




Figure 1: WBS Diagram

Source: (Self-Developed)

Task Hierarchy Explanation

The WBS is hierarchical in nature, whereby the overall project is placed at the top, which is then followed by major deliverables and then the lower tasks. This chain of command provides transparency and focus on jobs and duties. It also helps in improved allocation and scheduling of resources.

5. Quad Chart

Objectives

The objectives quadrant describes the key objective of the project, which is to replace 15 km of damaged road infrastructure affected by the floods and resume its entire transportation availability. It is also concerned with enhancing the resilience to future flooding. Sarkar and Hinds (2022) point to the fact that quad charts allows to present important project objectives in a logical and brief manner, which enhances the possibility of communication with stakeholders.

Timeline

The presentation is a timeline quadrant whereby the project is developed to be achieved within 12 months. It consists of such main stages as planning, execution, monitoring and closure. Timeframes enable more coordination and less time wastage. According to Murphet (2022), the visual aids, such as a quad chart, are effective in improving the perception of the project sequencing and time management.




Figure 2: Quad Chart
Source: (Self-Developed)

Risks

Weather disruptions, cost overruns, and delay of the supply chain are some of the risks that can be found in the risks quadrant. Such risks may greatly affect the project's performance if they are not dealt with effectively. According to Sarkar and Hinds (2022), risk visualisation assists in active risk precedent decision-making and mitigation planning.

Costs

The costs quadrant will give an approximation of the project cost, labour, material, and equipment costs. As Murphet (2022) points out, the attempt to summarise financial aspects in a quad chart enhances transparency and instils confidence among the stakeholders.

Category	Cost (£)
Labour	£2,500,000
Materials	£3,200,000
Equipment	£1,200,000
Contingency	£690,000

Total	£7,590,000
--------------	-------------------

Summary

Generally, the quad chart can be seen as an effective and brief visual representation of the project. It incorporates goals, descriptions, risks and costs within one structure, assisting in maintaining good communication and decision making.

6. Gantt Chart

Project Timeline Overview

The planned project will take a span of 12 months, and shall consider all the key phases of the project development to its end. There should be some form of a delineated schedule that will guarantee the timely fulfilment as well as effective coordination. Anastasiu et al. (2023) support the idea that efficient construction project scheduling methods enhance their efficiency.

Task Sequencing and Duration

The project is logically arranged by proceeding to the stage of planning, execution, monitoring, and closure. All of the phases will have a predetermined period of work to facilitate a healthy workflow. Slutskiy (2025) notes that right sequencing enhances better utilisation of resources and controlling project.

Key Milestones

The major milestones will be project approval, completed design, construction kick-off, mid-project inspection, and completion of the project. The achievements assist in monitoring the progress and accountability. According to Anastasiu et al. (2023), timeline keeping of projects is essential by tracking milestones.

Gantt Chart Table (12-Month Timeline)

Tasks	M 1	M 2	M 3	M 4	M 5	M 6	M 7	M 8	M 9	M1 0	M1 1	M1 2
Site Assessment												
Design Planning												
Procurement												
Road Construction												
Drainage Installation												

Monitoring & Control												
Final Inspection												
Project Handover												
Documentation & Closure												

Scheduling Approach

The project employs a well-organised scheduling methodology that is driven by planning by stage and constant reference. This is in order to be flexible and to control the deadlines. In her research, Slutskiy (2025) mentions that precise deadlines assist in superior decision-making and performance review.

7. Stakeholders' Involvement

Identification of Key Stakeholders

This endeavour would require the critical stakeholders, such as the government authorities, local communities, contractors, and emergency services, to facilitate the success of this project. Since it is funded, approved and directed by government bodies. The execution is done by the contractors, and safety during and after construction is guaranteed by emergency services. According to Ingabire et al. (2021), stakeholder engagement is one of the key factors in the successful implementation of strategies and projects.

Roles and Responsibilities

All the stakeholders have a different role to play. Regulation, funding and compliance are done by government agencies. Contractors have the responsibility to take care of construction work and deliver quality. The local communities present feedback and endorse acceptance of the project. The emergency services deal with safety hazards and react to the possibilities of getting into trouble. Shaukat et al. (2022) state that the allocation of roles contributes to better coordination and minimises project conflicts.

Stakeholder	Role	Interest Level	Influence Level	Engagement Strategy
Government	Funding, approvals,	High	High	Regular reports, strategic meetings

	policy direction			
Contractors	Project execution and delivery	High	High	Daily coordination, performance monitoring
Local Communities	End-users, feedback providers	High	Medium	Public consultations, updates, surveys
Emergency Services	Safety and risk management	Medium	Medium	Coordination meetings, safety briefings
Suppliers	Provide materials and equipment	Medium	Low	Contract agreements, regular communication

Stakeholder Interest and Influence

The stakeholders do not have equal interest and power. The government involvement is financially and regulation-wise high, and this makes government bodies highly powerful and of high interest. The influence of contractors is also influential because of their role in the operation. The local communities are very interested and less powerful, whereas emergency services have moderate power. According to Ingabire et al. (2021), the dynamics of stakeholders are useful in making an effective decision.




Figure 3: Stakeholder Chart

Source: (Self-Developed)

Communication Strategy

Stakeholder engagement requires proper communication. Transparency will be maintained using regular progress reports, meetings and updates, which will be made available to people. According to Shawkat et al. (2022), effective communication fosters teamwork and the success of projects.

8. Allocation of Resources

Human Resources

It needs a talented labour force to provide effective delivery of the project. These are civil engineers, Project managers, site supervisors, and construction workers. The technical factors will be designed and overseen by the engineers, whereas the project managers will organise the activities and make sure that the timelines are maintained. As Wang et al. (2025) point out, efficient human resources allocation enhances the efficiency of the response in infrastructure projects.

Financial Resources

The overall projected budget of £7.59 million has been broken down into the following: labour, materials, equipment and contingency. Financial planning is vital in ensuring cost is not overrun and to sustain the project. Watching Wang and Sun (2022), one can assert that the allocation of financial resources is an essential requirement, especially in situations of uncertainty like the one in the post-disaster.

Material Resources

Asphalt, concrete, drain pipes, and reinforcement materials are some of the material resources. The heavy machinery will also be needed, i.e. excavators, rollers and trucks. Wang et al. (2025) insist on the timely delivery of materials as one of the factors to maintain the flow of the project. Inefficiencies and delays may be the result of poor material allocation.

Technology and Other Resources.

The current technology that will be used includes the software for project management, GPS surveying, and monitoring systems. The tools enhance precision and synchronisation. According to Wang and Sun (2022), technology can be used to make more efficient decisions and risk management in complicated projects.

Resource Type	Category	Details	Allocation (£)	Purpose
Human Resources	Labour	Construction workers, supervisors	£2,000,000	Execution of construction tasks
	Engineers	Civil & structural engineers	£300,000	Design and technical supervision
	Project Managers	Planning and coordination	£200,000	Project control and delivery
Financial	Budget Allocation	Total project funding	£7,590,000	Overall project execution
Material	Raw Materials	Asphalt, concrete, and drainage systems	£3,200,000	Road and infrastructure development
Equipment	Machinery	Excavators, rollers, trucks	£1,200,000	Construction operations
Technology	Digital Tools	Project software, monitoring systems	£300,000	Planning and monitoring
Contingency	Risk Reserve	Unexpected costs	£390,000	Risk management

Justification of Resource Allocation

The allocation of the resources depends on the priorities of the project, the level of risks, and the need for the task. The greatest portion should be allocated to labour and materials because they have a direct influence on construction.

9. Risk Analysis

Identification of Risks

Some of the risks encountered in the project will include construction delays, cost overspending, bad weather, and supply chain disruption. Delays can be occasioned by the availability of technical issues or a shortage of labour (Wang et al., 2025). Dangers associated with weather are also high because the area is susceptible to floods.

Risk Assessment (Likelihood & Impact)

All the risks are analysed with references to the probability and the possible effect on the project. Highly likely risks, like the weather disruptions, can have a great impact on schedules, and cost overruns can influence financial sustainability.

Risk Mitigation Strategies

Mitigation measures comprise the use of contingent funds, proper scheduling, and diversification of the suppliers. These risks may be mitigated by ensuring construction is planned in favourable weather conditions (Wang et al., 2025).

Contingency Planning

Contingency plans entail setting up reserve funds, rescheduling schedules and finding alternative suppliers. This guarantees that the unexpected factors will not bring the project to a standstill and have the flexibility in making decisions.

Risk ID	Risk Description	Likelihood	Impact	Risk Level	Mitigation Strategy	Contingency Plan
R1	Weather delays	High	High	Critical	Schedule planning, weather monitoring	Adjust timeline
R2	Cost overruns	Medium	High	High	Budget control, cost tracking	Use contingency funds

R3	Supply chain disruption	Medium	Medium	Moderate	Multiple suppliers	Alternative sourcing
R4	Labour shortage	Low	Medium	Low	Workforce planning	Hire temporary staff
R5	Equipment failure	Low	Medium	Low	Regular maintenance	Backup equipment
R6	Design errors	Low	High	Moderate	Quality checks, expert review	Redesign and adjust the schedule

The risk analysis illustrates weather and cost risks as the main factors which are most critical to the project. The mitigation and contingency planning are important to maintain the resilience of the project, minimise uncertainty as well as ensure the project completion at the appropriate time, keeping the cost at cheque and at an efficient level.

10. Conclusion

This project management plan encompasses a systematic plan of reconstruction of the damaged road corridor due to flooding in the West Midlands. It incorporates the most important aspects, including scope definition, resource allocation, scheduling, and risk management, to deliver effectively. The reason why it matters is that the project will restore key infrastructure, which will facilitate movement and economic recovery. Community resilience and the development of long-term aspects of communities depend on rebuilding transport networks.

References

- Anastasiu, L., Câmpian, C. and Roman, N. (2023) 'Boosting construction project timeline: The case of critical chain project management (CCPM)', *Buildings*, 13(5), p. 1249.
- Cerezo-Narváez, A., Pastor-Fernández, A., Otero-Mateo, M. and Ballesteros-Pérez, P. (2020) 'Integration of cost and work breakdown structures in the management of construction projects', *Applied Sciences*, 10(4), p. 1386.

Duca, G. (2021) 'Design of the smart objectives system in the management of a research project', in *International Conference on Management Science and Engineering Management*. Cham: Springer International Publishing, pp. 452–462.

Environment Agency (2021) *Severn River Basin District Flood Risk Management Plan*. Available at: <https://assets.publishing.service.gov.uk/media/63750f6de90e0728553b5654/Severn-FRMP-2021-2027.pdf>

Ingabire, F., Gitahi, N. and Mwangi, F. (2021) 'Stakeholders' involvement and success of strategy implementation', *Journal of Strategic Management*, 5(1), pp. 70–92.

Internet Geography (2024) *River Severn Flood Case Study*. Available at: <https://www.internetgeography.net/edexcel-b-gcse-geography-revision/2024-river-severn-flood-case-study-how-do-physical-and-human-processes-cause-the-river-severn-to-flood/>

Lalmi, A., Fernandes, G. and Souad, S.B. (2021) 'A conceptual hybrid project management model for construction projects', *Procedia Computer Science*, 181, pp. 921–930.

Murphet, J. (2022) *Understanding Quad*. Beckett and media, pp. 155–176. Available at: <https://www.manchesterhive.com/downloadpdf/display/9781526145840/9781526145840.00017.pdf>

Precious, D. (2025) 'Infrastructure project cost overrun and schedule delay in Ghana: Is it an issue of resource misallocation or financial constraints?', *Project Leadership and Society*, p. 100188.

Public First (2025) *Flood defence economic impact report*. Available at: <https://www.theguardian.com/environment/2025/mar/20/flood-defences-spending-warning>

Safapour, E. and Kermanshachi, S. (2021) 'Reconstruction of transportation infrastructure with high complexity: Mitigating strategies for effective post-disaster

reconstruction', in *International Conference on Transportation and Development 2021*, pp. 191–200.

Sarkar, D. and Hinds, T.J. (2022) 'GIFTS: Introducing quad chart to reinforce technical communication skills', in *First-Year Engineering Experience*. Available at: <https://peer.asee.org/gifts-introducing-quad-chart-to-reinforce-technical-communication-skills>

Shaukat, M.B., Latif, K.F., Sajjad, A. and Eweje, G. (2022) 'Revisiting the relationship between sustainable project management and project success', *Sustainable Development*, 30(1), pp. 58–75.

Slutskiy, P. (2025) 'Timeline, budget, and evaluation sections of the strategic proposal', in *Global Communication: Planning Global PR Campaigns*. Singapore: Springer Nature Singapore, pp. 139–156.

Wang, W., Wang, Y., Huang, L. and Song, Y. (2025) 'Optimized allocation of flood control emergency materials based on loss quantification', *Journal of Flood Risk Management*, 18(2), p. e70071.

Wang, Y. and Sun, B. (2022) 'Multiperiod optimal emergency material allocation considering road network damage and risk under uncertain conditions', *Operational Research*, 22(3), pp. 2173–2208.

Appendices

Appendix 1- PowerPoint Presentation



Introduction

Introduction

1

Flooding severely damages urban infrastructure, including roads, drainage networks, and transportation corridors in cities.

2

As Van Ginkel et al. (2021) explain, floods disrupt road networks and regional mobility.

3

Worcester in the West Midlands experiences flood risks due to its proximity to major river systems.



Cities and infrastructure are one of the most harmful natural hazards, such as flooding. The first systems that are normally affected when there is an overflow of the river or heavy rainfall are roads, drainage systems and transport corridors. According to research conducted by Van Ginkel et al. (2021), flooding has the potential to cause serious impacts on road networks in Europe, resulting in delays in transport and loss of earnings, as well as limited movement. The cities that are more susceptible include the West Midlands, such as Worcester, since the cities are situated close to the major river systems. Road foundations become weak, and drainage systems clog when floods take place.

Research like Lechowska (2022) emphasises that the risk of flooding is not a social and economic problem and is an environmental one as well, since it influences everyday life, travelling, and the security of people. Thus, to prevent risks in the future, it is necessary to rebuild and strengthen the infrastructure in the affected areas in case of flooding to resume transportation.

Project Purpose



Project Purpose

- The project aims to reconstruct flood-damaged roads and drainage infrastructure across Worcester city.
- Rouhanizadeh and Kermanshachi (2020) argue that transport restoration is critical for disaster recovery.
- Improved drainage systems will reduce water accumulation and strengthen infrastructure resilience against flooding.

The upshot of this project is to reestablish damage akin to the flooding of roads and the drainage systems in Worcester. The contents of floodwater are able to deteriorate the road structure and foundations. Rouhanizadeh and Kermanshachi (2020) note that transportation infrastructure, in many cases, is one of the most important systems that should respond as soon as possible to disasters since the transport system facilitates emergency response and the rebuilding of the economy. The project will also focus on the betterment of drainage systems since they should be in a position to deal with heavy rainfall more efficiently. Gimenez-Maranges et al. (2020) research reveals that sustainable drainage systems may considerably decrease the risks of floods in urban areas due to the improvement of the circulation of water and the minimisation of the surface runoff.

The project will reestablish the safety of transportation by repairing stronger roads and improving drainage capacity, which will enhance resiliency in the future in the event of flood conditions.

Benefits of Road Reconstruction

Benefits of Road Reconstruction

- Rebuilding damaged roads restores mobility and reconnects communities affected by severe flooding events.
- According to Blagojević et al. (2022), transportation infrastructure supports community recovery and economic activity.
- Improved road networks enable easier travel between cities and improve emergency service accessibility.



Post-flood road rebuilding is socially and economically valuable. In cases where roads are destroyed, society is shunned. Individuals cannot afford to travel to the workplaces, schools or healthcare centres. Studies conducted by Blagojević et al. (2022) emphasise that the transportation infrastructure in the community is core in disaster recovery due to the fact that the infrastructure facilitates people, goods, and emergency operations. Reconstruction of roads also helps in economic recovery on the local level. A reliable transport network is important to businesses because they rely on transport networks as part of their supply chain and customer accessibility. Moreover, repairing roads contributes to faster advocacy of the community to normal life. Others, such as Chapagain et al. (2025), indicate that infrastructure variables that possess a high degree of resilience enhance faster recovery following the occurrence of flooding.

Thus, not only does infrastructure need to be repaired, but also social life and the economy need to be restored after the destruction of roads.

Project Timeline

Project Timeline

Project Phases	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10
Planning & Damage Assessment										
Design & Approval										
Road & Drainage Reconstruction										
Inspection & Project Completion										

Project Phases	Mon th 1	Mon th 2	Mon th 3	Mon th 4	Mon th 5	Mon th 6	Mon th 7	Mon th 8	Mon th 9	Mon th 10
Planning & Damage Assessme nt										
Design & Approval										
Road & Drainage Reconstru ction										
Inspection & Project Completio n										

It is estimated that the reconstruction project will last 10 months. In the initial stage, there is the damage assessment and planning. Engineers check the conditions on the road and assess the failure of drainage. On the second stage, technical teams

come up with roads that are more resilient in terms of structures and drainage. Ferrans et al. (2022) propose that to manage urban flooding, it is necessary to plan and model drainage systems properly. The third stage involves the actual rebuilding, which involves the repair of damaged road surfaces and drainage systems. Lastly, the infrastructure is of a safe and engineering standard, inspected and quality assessed. A systematically planned schedule can be used to make sure that the project is carried out in an efficient and safe manner.

Planning and Damage Assessment

Planning and Damage Assessment	Assessment Activity	Description	Responsible Team	Expected Outcome
	Road Damage Inspection	Engineers inspect road surfaces, cracks, potholes, and weakened foundations caused by flooding.	Civil Engineers	Identification of damaged road sections requiring reconstruction.
	Drainage System Evaluation	Drainage pipes, channels, and culverts are examined for blockages or structural damage.	Drainage Engineers	Identification of drainage failures and required system upgrades.
	Structural Integrity Testing	Ground stability tests are conducted to evaluate road foundation strength after flood impact.	Geotechnical Engineers	Determination of necessary reinforcement methods.
	Flood Risk Analysis	Engineers analyse flood patterns, water flow paths, and high-risk zones.	Environmental Engineers	Improved planning for flood-resistant infrastructure design.
	Cost and Resource Estimation	Project teams estimate materials, labour requirements, and construction equipment needs.	Project Management Team	Accurate budget planning and efficient resource allocation.

The evaluation of damage is an important measure in the rebuilding of disaster management. Engineers should detect the structural defects at the place of road foundations and define the obstruction or destruction of the drainage systems. Rouhanizadeh and Kermanshachi (2020) reckon that appropriate evaluation is used to eliminate construction mistakes and enhance infrastructure durability over time. This stage would also be involved with estimating repair costs and identifying the best structure to be used in reconstruction. Through the thorough examinations, the engineers can be able to create infrastructure that is geographically stronger and which will be better prepared to meet future flood levels. This policy is in favour of sustainable and more resilient cities.

Stakeholder Analysis

Stakeholder Analysis

- Local government authorities oversee project approvals, funding allocation, and infrastructure reconstruction supervision.
- Addabbo et al. (2023) highlight that climate-resilient urban planning requires collaboration between multiple stakeholders.
- Residents and businesses benefit from safer transportation access and improved regional connectivity.



Projects of infrastructure reconstruction are associated with a number of stakeholders. The local governments can be instrumental in giving approval to the project, funding the project, and supervising the project. The importance of environmental agencies is associated with the fact that they monitor that the reconstruction activities do not violate environmental provisions and flood management policies. According to research by Addabbo et al. (2023), a vision of climate-resilient design should be included in urban planning to minimise the consequences of disasters in the future. The construction companies and the civil engineers will do the design and reconstruction of the infrastructure. Stakeholders also include residents and businesses, as they are the direct beneficiaries of a better transportation network and better infrastructure that is less risky. Stakeholder cooperation assists in having successful project deliverables.

Risk Management

Risk Management	Risk		Likelihood	Impact	Risk Level	Mitigation Strategy
	Extreme weather delays construction activities		High	High	High	Adjust the construction schedule and monitor weather forecasts regularly.
	Hidden structural road damage was discovered during reconstruction		Medium	High	High	Conduct detailed inspections and geotechnical testing before construction begins.
	Increase in material prices affecting the project budget		Medium	Medium	Medium	Allocate contingency funds and negotiate contracts with suppliers.
	Labour or equipment shortages during the construction phase		Low	Medium	Low	Plan workforce availability and coordinate contractors efficiently.
	Environmental regulation compliance issues		Low	High	Medium	Ensure the project follows environmental protection and flood management regulations.

Projects involving the reconstruction of infrastructure are usually prone to a number of risks. Construction work may be slowed down due to extreme weather conditions. Areas that are susceptible to flooding especially suffer from weather imbalance. Undetected structural damage might also lead to a higher cost of the project in case of further repair. According to the research conducted by Quitana et al. (2020), critical infrastructure systems are extremely sensitive and vulnerable to the hazardous effects of natural phenomena and demand the development of risk management approaches. Project budgets and schedules may also be impacted by material prices and the availability of labour. To minimise such risks, project managers need to monitor the progress made, organise resources, and spend on contingency funding. Effective risk management enhances the efficiency of the project as well as minimises unforeseen delays.

Project budget

Project budget

Project Component		Estimated Cost per km	Estimated Total Cost (5 km)
Road reconstruction		£2M - £4M	£10M - £20M
Drainage upgrade	system	£0.5M - £1M	£2.5M - £5M
Engineering & inspection	design	£0.3M - £0.5M	£1.5M - £2.5M
Total Estimated Project Cost			£14M - £27.5M

The infrastructure reconstruction costs a lot in terms of financial investment. The price of reconstruction of approximately five kilometres of road and drainage sewer system is estimated to cost between £14 and £27.5 million. These expenses comprise road restructuring, drainage restructuring, and the engineering plan (Quitana et al., 2020). Though the cost of such investment is high, robust infrastructure may lower the maintenance cost over the long term. Sohn et al. (2021) argue that having infrastructure with green or sustainable design solutions will reduce flood losses and make cities more resilient over the long term.

Thus, a better infrastructure investment would be able to save the investments on damage done in the future.

Improving Flood Resilience



The design of the modern infrastructure emphasises the enhancement of adaptability to disasters related to climate. The conventional drainage systems tend to fail in the event of heavy rainfall due to the large amounts of water during extreme weather conditions. A study by Cotterill and Bracken (2020) is able to propose that sustainable drainage systems have a great potential of enhancing urban flood management by mitigating the presence of water and runoff. Moreover, the strategy of blue-green infrastructure can assist cities in adjusting to the rising flood threats. Research like that by Ambily et al. (2024) singles out the need to develop urban planning by including natural water management systems to enhance resilience to floods. Cities can mitigate the effects of future floods by embracing current methods of engineering.

Conclusion

Conclusion

Flood damage severely disrupts transportation networks and affects daily life and economic activity.

Reconstructing roads and drainage infrastructure restores mobility and improves long-term urban resilience.

Stronger infrastructure design helps communities recover faster and reduce risks from future flooding.



Transportation infrastructure may be very badly affected by flooding, and it may interfere with day-to-day life. The roads and drainage systems should be fixed to ensure good transportation and aid the community in recovering. The enhanced infrastructure assists individuals to go back to work, receive services and reunite communities. The potential risk of future flood disasters can also be minimised by investing in strong road foundations and new drainage systems. All in all, competent planning, partnership between the stakeholders, and adaptive design would be fundamental in creating safer and more sustainable urban infrastructure.

References



Addabbo, N., Clemente, M.F., Quesada-Ganuza, L., Abdel Khalek, R., Labattaglia, F., Nocerino, G., Prall, M., Ruggiero, A., Stoffels, S., Tersigni, E. and Verde, S. (2023) A framework for climate resilient urban design: the case of Porte de Montreuil, Paris. *Sustainability*, 15(18), p.13857.

Ambily, P., Chithra, N.R. and Mohammed Firoz, C. (2024) A framework for urban pluvial flood resilient spatial planning through blue-green infrastructure. *International Journal of Disaster Risk Reduction*, 103, p.104342.

Blagojević, N., Didier, M. and Stojadinović, B. (2022) Simulating the role of transportation infrastructure for community disaster recovery. *Proceedings of the Institution of Civil Engineers – Bridge Engineering*, 175(3), pp.150–159.

Chapagain, D., Hochrainer-Stigler, S., Velez, S., Keating, A. and Mechler, R. (2025) Realized resilience after community flood events: A global empirical study. *International Journal of Disaster Risk Reduction*, 118, p.105246.

Cotterill, S. and Bracken, L.J. (2020) Assessing the effectiveness of sustainable drainage systems (SuDS): Interventions, impacts and challenges. *Water*, 12(11), p.3160.

Ferrans, P., Torres, M.N., Temprano, J. and Sánchez, J.P.R. (2022) Sustainable Urban Drainage System (SUDS) modeling supporting decision-making: A systematic quantitative review. *Science of the Total Environment*, 806, p.150447.

- Gimenez-Maranges, M., Breuste, J. and Hof, A. (2020) Sustainable Drainage Systems for transitioning to sustainable urban flood management in the European Union: A review. *Journal of Cleaner Production*, 255, p.120191.
- Lechowska, E. (2022) Approaches in research on flood risk perception and their importance in flood risk management: A review. *Natural Hazards*, 111(3), pp.2343–2378.
- Quitana, G., Molinos-Senante, M. and Chamorro, A. (2020) Resilience of critical infrastructure to natural hazards: A review focused on drinking water systems. *International Journal of Disaster Risk Reduction*, 48, p.101575.
- Rouhanizadeh, B. and Kermanshachi, S. (2020) Post-disaster reconstruction of transportation infrastructures: Lessons learned. *Sustainable Cities and Society*, 63, p.102505.
- Sohn, W., Bae, J. and Newman, G. (2021) Green infrastructure for coastal flood protection: The longitudinal impacts of green infrastructure patterns on flood damage. *Applied Geography*, 135, p.102565.
- Van Ginkel, K.C., Dottori, F., Alfieri, L., Feyen, L. and Koks, E.E. (2021) Flood risk assessment of the European road network. *Natural Hazards and Earth System Sciences*, 21(3), pp.1011–1027.