

The Effectiveness of Building Information Modelling (BIM) on Project Management in the Construction Industry

Student Name: Osian Phillips

Module: Research Project Design

Module Code: ACBA5024

Lecturer: Hannah Williams

Word Count: 4000 +/-10%

Student ID: 2320485

Abstract	3
Introduction	3
Research Questions	5
Aim.....	5
Objectives	6
Literature Review	7
Building Information Modelling in Construction Management.....	7
Impact on Project Time, Cost, and Quality	7
Communication and Collaboration Improvements	8
Barriers to BIM Implementation.....	8
BIM and Risk Management	9
BIM and Sustainability.....	9
Literature Gaps and Research Significance	10
Research Approach	11
Data Collection Methods.....	11
Sampling Methods	13
Data Analysis Strategies.....	13
Ethical Considerations	15
Limitations of the Study.....	15
Timeline	16
Expected Outcomes	18
Conclusion.....	19
References.....	21

Abstract

Building Information Modelling (BIM) is significantly reshaping traditional project management practices within the UK construction industry. This research explores the effectiveness of BIM across critical project management dimensions including communication, time, quality, cost, risk management and collaboration. Adopting a mixed-methods approach, the study will combine quantitative surveys and qualitative interviews with construction professionals, focusing on challenges that face small and medium-sized enterprises (SMEs). By reviewing current BIM adoption practices, the research pinpoints existing barriers, highlights benefits, and proposes strategic solutions for overcoming these challenges. Addressing notable literature gaps-particularly regarding SME experiences and BIM's contributions to risk management and sustainability-the research will produce practical recommendations for stakeholders. Outcomes will contribute significantly to establishing best practices, improving BIM integration into standard project management workflows, and providing targeted guidance for industry professionals, educators, and policymakers. This proposal outlines an informed approach to understanding and enhancing the implementation of BIM technologies, aiming to drive efficiency, collaboration, and sustainability across the sector.

Introduction

The UK construction sector has long struggled with inefficiencies, often seen in project delays, cost overruns, and fragmented communication practices. Traditional project management approaches tend to worsen these challenges, leading to suboptimal outcomes and weakened stakeholder relationships. There is a clear demand for innovative management strategies, particularly solutions capable of enhancing coordination, transparency, and communication throughout the project lifecycle.

To address these ongoing issues, Building Information Modelling (BIM) has emerged as a transformative digital innovation. BIM focuses on the creation, management, and exchange of digital models that reflect the physical and functional aspects of a buildings, enhancing collaboration and informed decision-making across various project phases.

Acknowledging its potential, the UK government mandated the use of BIM Level 2 for publicly funded projects from 2016, aiming to streamline project delivery and improve performance across the construction sector (Cabinet Office, 2016).

Although the government has introduced mandates, the uptake of BIM in the private sector remains inconsistent, especially among small and medium-sized enterprises (SMEs), which make up a large portion of the UK construction industry. SMEs often struggle to effectively implement BIM due to limited financial resources, lack of technical expertise, and cultural resistance within their organisations (NBS, 2022). These obstacles highlight the need for focused research that thoroughly examines BIM's practical impact, identifies key adoption barriers, and suggests viable solutions.

Additionally, the growing emphasis on meeting global sustainability objectives and the UK's Net Zero Carbon goals further stresses the importance of BIM's potential. BIM enables more precise management of resources, waste reduction, and enhanced sustainability outcomes through integrated energy modelling and lifecycle analysis. Nonetheless, the use of BIM to achieve sustainability remains underutilised, particularly within SMEs.



As a result, this research intends to deliver detailed insights into the practical advantages and obstacles linked to BIM implementation, with a particular focus on bridging knowledge gaps around SME adoption. It will examine the experiences of SMEs and investigate how BIM can support

improved risk management and drive sustainability initiatives. The research is closely aligned with current policy agendas, including the UK's Construction Playbook and environmental sustainability goals. Ultimately, it aims to provide practical and timely recommendations to raise project management standards across the construction sector.

Research Questions

This research will seek to answer the following questions:

1. To what extent does BIM enhance performance across key project management dimensions within the UK construction industry, specifically regarding time, cost, quality, risk, communication, and collaboration?
2. Which particular project management metrics experience the most significant benefits from BIM integration, and why?
3. What are the principal barriers hindering effective BIM implementation, especially in SMEs, and how can these barriers be effectively mitigated or overcome?

Aim

As a result, this research intends to deliver detailed insights into the practical advantages and obstacles linked to BIM implementation, with a particular focus on bridging knowledge gaps around SME adoption. It will

examine the experiences of SMEs and investigate how BIM can support improved risk management and drive sustainability initiatives. The research is closely aligned with current policy agendas, including the UK's Construction Playbook and environmental sustainability goals. Ultimately, it aims to provide practical and timely recommendations to raise project management standards across the construction sector.

Objectives

To achieve the stated aim, the research will pursue the following detailed objectives:

1. To measure and critically analyse the impact of BIM on fundamental project management metrics including schedule adherence, cost efficiency, and quality outcomes through quantitative assessments.
2. To evaluate improvements in communication, coordination, and collaboration among stakeholders facilitated by BIM through qualitative analysis of professional experiences.
3. To investigate the technological, organisational, and human resource barriers to effective BIM implementation within SMEs, identifying specific resource gaps and training deficiencies.
4. To explore BIM's contribution to risk management, specifically in terms of early clash detection, design simulation, and proactive planning processes, through both quantitative and qualitative methods.
5. To formulate evidence-based recommendations that can improve BIM adoption and integration within project management practices, providing targeted guidelines for SMEs, industry practitioners, educational institutions, and policymakers to foster wider and more effective BIM utilisation.

Literature Review

Building Information Modelling in Construction Management

Building Information Modelling (BIM) has significantly transformed project management practices by providing digital representations that support decision-making throughout a project's lifecycle. Traditionally, project management within the construction sector depended on fragmented documents, paper-based systems, and disconnected stakeholder communications. This fragmentation often resulted in inefficiencies, miscommunication, and costly project delays.

BIM tackles these long-standing problems by incorporating digital processes that deliver a unified, accessible, and interactive platform. This enables stakeholders to work collaboratively across all project phases—from design to maintenance. The literature extensively highlights BIM's ability to enhance visibility, integration, and accuracy, thus fundamentally improving traditional project management processes.

Impact on Project Time, Cost, and Quality


Research consistently demonstrates BIM's beneficial impacts on project timelines, cost efficiency, and overall quality. BIM can shorten project durations by around 7%, largely due to its advanced scheduling features, known as 4D BIM. These tools help project managers better visualise construction stages and manage workflows more efficiently. In terms of cost, BIM's 5D modelling capabilities allow for accurate, real-time cost forecasting, with reported savings averaging 5%. This precision contributes to more effective budget management.

Additionally, BIM improves project quality through virtual design and construction (VDC) processes, such as clash detection and virtual

simulations. Bryde et al. (2013) argue that these capabilities minimise costly onsite rework and reduce construction errors, improving overall quality and significantly enhancing client satisfaction and project reliability.

Communication and Collaboration Improvements

Effective communication is essential for effective project management. BIM significantly improves communication by providing a unified, digital environment accessible to all stakeholders, reducing misinterpretation and conflicts. BIM systems support real-time collaboration among architects, engineers, contractors, and clients, encouraging better decision-making and stronger alignment between stakeholders. This is especially important when teams are spread across different locations. In the context of the post-pandemic construction industry where remote working and digital collaboration have become more common, such capabilities are increasingly valuable.



Barriers to BIM Implementation

While BIM offers numerous advantages, several obstacles hinder its effective adoption, particularly among SMEs. These challenges include high upfront investment costs, compatibility problems between different software platforms, and unclear contractual agreements regarding data ownership. Additionally, there is often strong resistance to organisational and cultural change. SMEs frequently face challenges related to financial

constraints, technical knowledge gaps, and limited organisational readiness to embrace BIM technology fully. This barrier is exacerbated by a lack of tailored guidance and structured support specifically addressing the unique challenges faced by SMEs in adopting BIM (NBS, 2022).

Moreover, the integration of BIM into existing workflows is often complex and requires substantial staff training, which further increases resistance to change. For SMEs, the lack of visible, short-term returns on investment frequently leads to hesitation in fully committing to BIM, despite the long-term advantages it may offer.

BIM and Risk Management

The use of BIM to improve risk management in construction is a developing topic within academic literature. BIM's functions such as early clash detection, scenario planning, and proactive contingency strategies are widely acknowledged as valuable tools for managing risks effectively (Gledson and Greenwood, 2017). However, there is still a lack of empirical research directly linking BIM adoption to measurable reductions in project risks, especially in smaller-scale projects. This highlights a research gap and suggests the need for further studies to establish clear, evidence-based connections between BIM use and successful risk mitigation strategies.

Furthermore, BIM's ability to integrate with risk registers and conduct real-time simulations helps stakeholders anticipate and address risks early, thereby minimising unforeseen delays and extra costs. Nonetheless, the real-world application of these advanced risk management tools remains limited in SMEs, mainly due to insufficient resources and expertise.

BIM and Sustainability

An increasingly prominent focus in BIM-related literature is its role in supporting sustainability goals within construction projects. BIM contributes to sustainable practices through tools such as energy

efficiency modelling, lifecycle analysis, and waste reduction planning-positioning it as a crucial mechanism for advancing environmental strategies in the built environment. However, many SMEs show limited engagement with BIM for sustainability, largely due to a lack of knowledge, insufficient training, and constrained resources. This presents a notable gap in both academic research and industry practice, suggesting a need for deeper investigation into how BIM can help meet sustainability targets across the sector.

In addition, BIM's ability to integrate with technologies such as digital twins and facility management systems offers further

sustainability potential by supporting predictive maintenance and performance tracking, both of which can prolong the useful life of assets. Yet, these advanced features remain underutilised, especially among SMEs, due to challenges including cost, complexity, and low awareness.



Literature Gaps and Research Significance

Although existing research thoroughly explores BIM's influence on project time, cost, and quality, there is a noticeable lack of in-depth understanding regarding the experiences of SMEs and the specific challenges they face. Furthermore, there are limited empirical studies directly connecting BIM to improvements in risk management and sustainability outcomes. Bridging these gaps is crucial to increasing BIM's effectiveness and relevance across a range of organisational settings especially SMEs, which form a major part of the UK construction industry.

As such, this study focuses on these underexplored areas, aiming to deliver detailed insights into how SMEs interact with BIM, the implementation challenges they encounter, and how BIM contributes to better risk and sustainability practices. Addressing these gaps will support the development of meaningful, practical recommendations to encourage broader and more successful BIM adoption, ultimately improving project management standards across the UK construction sector

Research Approach

This study adopts a mixed-methods approach, combining both quantitative and qualitative techniques to thoroughly examine the effectiveness of Building Information Modelling (BIM) in construction project management. This methodology provides a comprehensive framework that captures the complex nature of BIM implementation by merging measurable, data-driven outcomes with deeper insights into stakeholder experiences and perspectives.

The quantitative component allows for the objective assessment of BIM's influence on key project management factors such as time, cost, and quality. In contrast, qualitative methods offer in-depth understanding of less tangible elements, including stakeholder communication, collaboration efficiency, and the specific challenges face-particularly by SMEs-when adopting BIM. This integrative approach ensures a well-rounded analysis that considers both measurable performance outcomes and the human, organisational factors involved

Data Collection Methods

The research will utilise two principal data collection instruments: surveys and semi-structured interviews.

Surveys: An online survey will target a broad range of construction industry professionals, including project managers, architects, engineers, BIM coordinators, and other relevant stakeholders. The survey will employ closed-ended Likert-scale and multiple-choice questions designed to quantitatively assess perceptions and experiences related to BIM's effectiveness. Questions will focus explicitly on quantifiable impacts on project management dimensions, such as adherence to schedules, cost control effectiveness, and quality improvements attributable to BIM. Additionally, survey questions will explore barriers to BIM implementation within SMEs, ensuring coverage of diverse organisational contexts and allowing for a thorough understanding of specific challenges faced by different-sized organisations.

To improve the survey's clarity and reliability, a small pilot study will be conducted with a representative group of industry experts. Feedback from this phase will help refine the wording, sequence, and clarity of questions to ensure participants understand them easily and respond accurately.

Interviews: Semi-structured interviews will provide in-depth qualitative data, enriching survey findings with detailed narratives and context-specific insights. These interviews will target a select group of survey respondents who indicate willingness to participate further, ensuring representation from both SMEs and larger construction firms. Interviews will explore topics such as specific BIM adoption experiences, the nature and extent of collaboration improvements, encountered barriers, strategies used to overcome these barriers, and perceived gaps in BIM-related training and support. Interview questions will be carefully formulated based on themes identified within the literature review, with flexibility to explore emergent themes during the discussions.

This interview format is particularly valuable as it combines a structured approach with the flexibility to probe further, allowing participants to share detailed perspectives that may not emerge from surveys alone. All interviews will be audio-recorded (with consent) and transcribed verbatim for thorough analysis.

Sampling Methods

This study will adopt purposive sampling, deliberately selecting participants with direct experience of BIM in their professional roles. This method is ideal for research that seeks detailed insights from individuals with relevant expertise aligned to the study's aims.

The survey will aim to gather responses from around 40 to 50 participants, ensuring a diverse representation of roles and organisation types within the construction sector. Recruitment will be carried out through professional networks, LinkedIn groups, and industry bodies such as the Chartered Institute of Building (CIOB) and the Royal Institution of Chartered Surveyors (RICS). A larger sample size will support statistical validity and ensure a broad range of perspectives, enabling comprehensive analysis and the ability to generalise findings.

From the survey pool, approximately 12 to 15 participants will be invited to take part in semi-structured interviews. This smaller, focused group will allow for in-depth qualitative exploration of BIM adoption experiences. Participants will be purposefully selected to represent both SMEs and larger firms, ensuring a balanced and comparative set of viewpoints.

Data Analysis Strategies

Quantitative Data Analysis: Survey data will be analysed using both descriptive and inferential statistics. Descriptive analysis will identify general patterns and trends, offering insights into respondents' views on how effective BIM is in key project management areas. Inferential tests—such as independent t-tests, chi-square, and ANOVA—will be used to examine statistically significant differences between groups, particularly comparing SMEs with larger firms. These results will highlight how BIM's impact and the challenges to its adoption vary across different types of organisations, helping shape tailored recommendations.

Qualitative Data Analysis: Interview responses will be examined through thematic analysis, a method that systematically identifies, organises, and interprets recurring themes in qualitative data. The approach will include both deductive (guided by the research objectives) and inductive (data-driven) coding strategies. NVivo software will assist in coding, ensuring consistency and rigour throughout the process. Thematic coding will be refined through multiple rounds, developing broader themes and generating meaningful narratives aligned with the study's key questions.

Triangulation: A key element of the analysis strategy will be triangulation—combining findings from both qualitative and quantitative data. This enhances the study's credibility and helps validate results through cross-comparison. Triangulation will identify similarities and differences across datasets, leading to a more well-rounded analysis. It will also support deeper interpretation of the findings and provide a stronger foundation for evidence-based conclusions and recommendations.

Ethical Considerations: All aspects of the research will follow strict ethical standards. Approval will be secured from the appropriate institutional ethics board before any data collection begins. Participants will receive full details about the study's purpose, methods, benefits, and risks through clear information sheets. Informed consent will be obtained from all participants, ensuring they understand their rights, including confidentiality and anonymity. All data will be handled according to GDPR requirements—stored securely and only accessible to authorised members of the research team.

In summary, the methodological approach outlined ensures a thorough, credible investigation into BIM's effectiveness, providing clear, actionable insights and recommendations tailored to enhancing project management practices and BIM integration across the UK construction sector.

Ethical Considerations

This study will uphold strict ethical standards in line with institutional guidelines and established research protocols. Prior to any data collection, ethical clearance will be obtained from the appropriate university ethics committee. Participants will receive detailed information sheets outlining the study's aims, methods, potential benefits, and possible risks, ensuring fully informed consent.

Participant rights will be respected throughout the process. Individuals will be clearly informed that their participation is voluntary and that they may withdraw from the study at any point without needing to provide a reason and without facing any negative consequences. This will help prevent any form of pressure or coercion.

Maintaining confidentiality and anonymity is a top priority. All personal identifiers will be removed from the data immediately after collection to ensure anonymity. The data will be stored securely in password-protected digital systems that comply with General Data Protection Regulation (GDPR) standards and will be accessible only to authorised research team members.

Interview audio recordings will be transcribed word-for-word and then securely deleted. The transcripts will be anonymised so that no individual, organisation, or location can be identified in any reports or presentations. Ethical responsibility will also include accurate and fair representation of the data, promoting transparency and avoiding any misinterpretation or distortion of participant feedback.

Limitations of the Study

Although the research methodology has been carefully planned and is methodologically sound, it is important to acknowledge certain limitations to provide accurate context for interpreting the findings. Firstly, while the sample size is adequate for in-depth analysis, it may still restrict the extent

to which results can be generalised due to time and resource limitations. While purposive sampling ensures the inclusion of participants with relevant experience, it may not capture the full spectrum of BIM adoption and implementation experiences across the broader construction sector.

Secondly, the study's reliance on self-reported data from surveys and interviews introduces the potential for response bias. Participants may intentionally or unintentionally present socially acceptable answers or overemphasise positive experiences, while minimising negative aspects—particularly those in senior roles. To reduce this bias, confidentiality will be emphasised, and questions will be carefully structured to encourage honest and balanced responses.

Finally, the research is limited to the UK construction sector, with a focus on SMEs and larger organisations operating within this national context. While this allows for detailed, context-specific findings aligned with UK policies, the results may not be entirely transferable to international contexts, where variations in regulations, technology, infrastructure, cultural attitudes, and available resources may exist. As a result, findings should be interpreted cautiously, and future comparative research is recommended to validate results in different global construction settings.

Timeline

The proposed research will be systematically conducted over a 10-week period, structured into clearly defined stages to ensure thoroughness, organisation, and timely completion.

Weeks 1-2: Research Preparation In this initial phase, final adjustments and submission of the research proposal will be completed. Ethical approval will be sought and obtained from the university ethics committee. Preparation of survey and interview materials, including drafting and piloting, will occur in these weeks. Pilot testing will involve a small group of industry professionals, ensuring survey questions and interview guides are


comprehensible, unbiased, and adequately focused on research objectives.

Weeks 3-5: Data Collection Surveys will be distributed through professional networks, online platforms such as LinkedIn, and relevant industry associations including the CIOB and RICS. Regular monitoring will occur to ensure timely responses, sending reminders as necessary to maximise participation. Concurrently, scheduling and conducting semi-structured interviews will begin, targeting those respondents' indicating willingness in the survey to participate further. All interviews will be recorded, transcribed, and securely stored to ensure data integrity and confidentiality.

Weeks 6-7: Data Analysis Quantitative data from survey responses will be analysed using descriptive and inferential statistics to identify key trends, relationships, and differences between organisational sizes and roles. Qualitative interview data will be transcribed verbatim and analysed through thematic analysis using NVivo software, systematically identifying key themes and insights related to the research questions and objectives.

Weeks 8-9: Integration and Writing Findings from quantitative and qualitative analyses will be integrated and triangulated to ensure comprehensive understanding and robust conclusions. Drafting of the final report will begin, systematically presenting findings, discussions, and recommendations.

Week 10: Review, Revision, and Submission The final week is dedicated to thorough review, editing, and refinement of the research report. Particular attention will be paid to clarity, coherence, referencing, and adherence to academic standards. The final document will be proofread meticulously prior to submission, ensuring a high-quality academic presentation.



Expected Outcomes

This research is expected to provide strong empirical evidence demonstrating how BIM enhances key project management outcomes—particularly in terms of time, cost, and quality. Quantitative survey results will likely offer clear, measurable support for the advantages of BIM, boosting its credibility and encouraging broader adoption, especially among SMEs.

In parallel, the study will provide detailed qualitative insights into how BIM improves communication, coordination, and collaboration across construction teams. These insights will give a deeper understanding of how BIM shapes organisational practices and supports digital transformation in construction management. This qualitative perspective will be especially useful in identifying and articulating the real-world benefits experienced by professionals, highlighting effective strategies for improving collaboration.

Importantly, the research will also explore and define the key barriers that hinder BIM adoption, particularly within SME contexts. Through analysis of both quantitative and qualitative data, the study aims to clearly outline financial, technical, and human-related challenges while offering practical, targeted solutions to overcome them. The resulting recommendations will be grounded in evidence and designed to inform practitioners, educators, and policymakers.

In terms of risk management, the research is expected to shed light on the concrete value of BIM in proactive risk identification, clash detection, and scenario modelling. This will help stakeholders better understand BIM's ability to mitigate risk, reduce costly delays, and enhance overall project reliability and predictability.

The study also aims to clarify BIM's contribution to sustainability goals, particularly in areas such as resource efficiency, waste minimisation, and lifecycle-based environmental analysis. These insights will help organisations align their use of BIM with broader industry sustainability targets and regulatory frameworks.

Ultimately, the research is anticipated to deliver actionable and practical guidance for improving BIM implementation and integration in project management practices within the UK construction sector contributing to more effective project delivery, increased efficiency, and greater competitiveness within the industry.

Conclusion

In conclusion, this research sets out a comprehensive plan to critically evaluate the effectiveness of Building Information Modelling (BIM) in the UK construction industry. The primary objective has been to ascertain BIM's tangible impacts on key project management metrics, such as cost efficiency, schedule adherence, and construction quality, alongside exploring the broader implications for stakeholder communication, collaboration, risk management, and sustainability. Through employing a

robust mixed-methods research approach, this study is designed to provide both quantitative data that clearly demonstrate BIM's measurable benefits and qualitative insights that reveal nuanced understanding of the practical experiences and challenges encountered by industry professionals, particularly within SMEs.

By addressing significant gaps identified within existing literature, especially regarding the underrepresented experiences of SMEs and BIM's role in active risk mitigation and sustainability integration, the study aims to deliver outcomes with substantial practical relevance. These insights will be critical in supporting broader industry adoption and effective integration of BIM technologies, which remain inconsistent despite governmental initiatives and industry-wide recognition of their potential.

The findings will deliver actionable recommendations specifically tailored to meet the needs of SMEs, highlighting practical steps for overcoming common barriers such as financial constraints, technological complexity, and organisational resistance to change. These recommendations will extend to industry practitioners, educational institutions, and policymakers, providing clear guidance for enhancing training, resource allocation, and regulatory frameworks to better facilitate BIM adoption.

Furthermore, the anticipated insights into BIM's contributions to risk management will provide essential clarity regarding the strategic value of proactive risk identification, design simulation, and clash detection, enabling organisations to reduce project risks and improve overall outcomes. The research will also illuminate BIM's role in advancing sustainability objectives within construction projects, thus aligning organisational practices with broader industry goals and regulatory mandates aimed at achieving environmental sustainability and resource efficiency.

Ultimately, this research will significantly contribute to the ongoing discourse surrounding digital innovation in construction project management, offering comprehensive, evidence-based recommendations designed to improve efficiency, effectiveness, and competitiveness within

the industry. By promoting a deeper understanding of BIM's practical benefits and systematically addressing identified barriers to implementation, the outcomes of this study promise substantial implications for future practices, policy development, and educational approaches within the UK construction sector.

References

1. CITB, 2024. *What is BIM?* [online] Available at: <https://www.citb.co.uk/about-citb/partnerships-and-initiatives/building-information-management-bim-for-site-workers/what-is-bim/> [Accessed 31 March 2025].
2. ResearchGate, 2022. *Adoption of Building Information Modelling (BIM) by Small and Medium UK Construction Enterprises (SMEs)* [online] Available at: https://www.researchgate.net/publication/364185257_Adoption_of_Building_Information_Modelling_BIM_by_Small_and_Medium_UK_Construction_Enterprises_SMEs [Accessed 31 March 2025].
3. Viewpoint, 2021. *The Rise of BIM in the UK* [online] Available at: <https://www.viewpoint.com/blog/the-rise-of-bim-in-the-uk> [Accessed 31 March 2025].

4. RICS, 2022. *Introducing Building Information Modelling (BIM)* [online] Available at: <https://www.rics.org/news-insights/revolutionising-construction-introducing-building-information-modelling> [Accessed 31 March 2025].
5. UCEM, 2023. *What is BIM (and how does it work)?* [online] Available at: <https://www.ucem.ac.uk/whats-happening/articles/building-information-modelling/> [Accessed 31 March 2025].
6. Symetri, 2023. *BIM implementation for SMEs and the benefits of using Visual Programming* [online] Available at: <https://www.symetri.co.uk/insights/blog/bim-implementation-for-smes-and-the-benefits-of-using-visual-programming/> [Accessed 31 March 2025].
7. Designing Buildings Wiki, 2024. *Building Information Modelling (BIM)* [online] Available at: https://www.designingbuildings.co.uk/wiki/Building_Information_Modelling [Accessed 31 March 2025].
8. DDC Solutions, 2022. *Role of BIM in the UK Construction Industry* [online] Available at: <https://ddcsolutions.co.uk/role-of-bim-in-the-uk-construction-industry/> [Accessed 31 March 2025].
9. Illuminei, 2023. *BIM for Small to Medium-Sized Companies: Is it Worth the Investment?* [online] Available at: <https://www.illuminei.com/blog/bim-for-small-to-medium-sized-companies-is-it-worth-the-investment> [Accessed 31 March 2025].
10. PlanRadar, 2024. *BIM adoption in the UK – history and impact* [online] Available at: <https://www.planradar.com/gb/bim-in-uk-construction-technology-market/> [Accessed 31 March 2025].

11. GOV.UK, 2017. *Building Information Modelling* [online] Available at: <https://www.gov.uk/government/publications/building-information-modelling> [Accessed 31 March 2025].
12. Vidalakis, C., Abanda, F.H. and Oti, A., 2019. *BIM adoption and implementation: Focusing on SMEs* [online] Oxford Brookes University. Available at: <https://radar.brookes.ac.uk/radar/file/72629d82-db78-44ab-8b94-31efa7b20819/1/BIM%20adoption%20and%20implementation%20in%20SMEs%20-%202019%20-%20Vidalakis%20Abanda%20Oti.pdf> [Accessed 31 March 2025].
13. ResearchGate, 2023. *The Implementation of Building Information Modelling (BIM) Level 2 in the UK Construction Industry: The Case of Small and Medium Enterprises* [online] Available at: https://www.researchgate.net/publication/379662017_The_Implementation_of_Building_Information_Modelling_BIM_Level_2_in_the_UK_Construction_Industry_The_Case_of_Small_and_Medium_Enterprises [Accessed 31 March 2025].
14. University of Salford Repository, 2021. *Implementing BIM to streamline a Design, Manufacture and Fitting workflow: A case study on a fit-out SME in the UK* [online] Available at: <https://salford-repository.worktribe.com/output/1404568/implementing-bim-to-streamline-a-design-manufacture-and-fitting-workflow-a-case-study-on-a-fit-out-sme-in-the-uk> [Accessed 31 March 2025].
15. UK BIM Framework, 2023. *About the UK BIM Framework* [online] Available at: <https://www.ukbimframework.org/about/> [Accessed 31 March 2025].