

Project Management – LCBB5005

STUDENT ID: 1813740

STUDENT NAME: LILLY MIHAYLOVA

Table of Contents

<i>Introduction</i>	<i>2</i>
<i>Pre-Project Approval</i>	<i>2</i>
<i>Risks & Realization</i>	<i>2</i>
<i>Project Manager's Risks.....</i>	<i>3</i>
<i>Project Organization and Definition.....</i>	<i>3</i>
<i>Work Breakdown Structure.....</i>	<i>4</i>
<i>Culture</i>	<i>5</i>
<i>Project Scheduling and Design</i>	<i>6</i>
<i>Gannt Chart.....</i>	<i>6</i>
<i>Tool for Advanced Scheduled Management (TASM)</i>	<i>7</i>
<i>Critical Path Method (CPM)</i>	<i>7</i>
<i>Time Management and Mapping.....</i>	<i>8</i>
<i>Project Control and Management</i>	<i>8</i>
<i>Conclusion.....</i>	<i>8</i>
<i>References.....</i>	<i>9</i>

Introduction

For the social security service, the result of achievement is often characterized as efficiency, security and character of administration (Langabeer and Helton, 2016). To ensure that this progress is made in an appropriate way, the task administrator regularly regulates and guides the company through certain stages in order to achieve a strong result. In order to make progress in the endeavor, the accompanying four management periods are crucial for an ideal outcome: pre-enterprise approval, enterprise association and definition, enterprise planning and configuration, enterprise control and board (Langabeer and Helton, 2016). During each of these stages, it is essential to talk about what each stage involves ensuring that the association achieves a result of risky achievements.

Pre-Project Approval

The main management period on board is the pre-establishment approval stage. Since this stage may actually be what it is called, it involves something other than pre-approval of your ideal task. Within this stage, a recently adjusted firm must show significant advantages and return to secure prior approval (Langabeer and Helton, 2016). To achieve this, enterprise administrators must regularly ensure that all costs of effectively closing an enterprise do not outweigh the benefits (Langabeer and Helton, 2016). In doing so, the way to gain approval will prove very straightforward, as you point out that the dangers and recognition of the outcome are worth the speculation (Langabeer and Helton, 2016). To further characterize the two, hazards are factors that can occur whenever this can lead to a short-term endeavor, and recognition is the way an association adapts to hazards (Langabeer and Helton, 2016).

Risks & Realization

During the time spent obtaining your approval, you must first understand what is considered a hazard. Hazards are characterized as quantifiable or subjective variables that can compromise or delay the full consequence of the outcome of an endeavor (Langabeer and Helton, 2016). Researching how fruitful an association is for reducing hazards to potential businesses is known as recognition. As there may be many dangers associated with novice executives, one major danger associated with all tasks is money. As the account leads to many activities and performance, this factor is regularly the biggest concern for speculators (Ravis, 2013). Pointing this out, loan professionals and speculators are often confused when another venture's venture is inefficiently organized, which recently had to be differentiated as a hazard (Ravis, 2013). As such, in planning your proposal to be pre-approved, you need to distinguish, study, allocate, allocate and mitigate unallocated monetary risks (Ravis, 2013). In doing so, he gives the association an appropriate way to gain recognition

and to adapt to any difficulties that may arise throughout the task.

Project Manager's Risks

A subsequent potential danger that may affect the pre-approval phase of the managers' task is the inattention of the directors to the planned implementation of the undertaking. Still in this first stage, risk managers can indeed influence the injury during the pre-approval measure, as carelessness can increase the insufficient risk assessment (Fabricius and Büttgen, 2015). Similarly, the insufficient risk assessment performed by self-confident enterprise administrators shows a degree of frustration with enlargement. This often happens on the grounds that human behavior limits the accuracy of their judgment when they unequivocally take stock of the prosperity of the proposal. It is known that this behavior makes arrogant behavior, in which case it will be able to cause a high effect of the dangers that were thought inadequately. In this way, speculators and preliminary recommendations can also be affected to achieve the ideal task, despite the fact that the assessment of the company's prosperity is low. It is therefore fundamental not to allow your inattention to the task to obscure the real consequences of the hazard assessment during the pre-approval phase.

Risk Management Plan

Associated risks	Actual risks	Likelihood	Impact	Recommendation for mitigating the risk
1	illness of a member of the management team	normal	delay in the implementation of the activities	backup member
2	lack of sufficient information in the study	normal	delay in the implementation of the activities	extension of the study

Project Organization and Definition

The second period of management undertaking is risk association and definition, which may also be known as the investigation, organization, and disclosure phase (Langabeer and Helton, 2016). This stage should show in particular the subtleties

and prerequisites for the endeavor. By giving detail, he can make a reasonable and compact business case. The components of a business case consist of the accompanying ones: socioeconomics, business difficulties and needs, business engines, proposed agreement and initiative. For effective design at this stage, many of them depend on the structure of the work breakdown. Regardless of the structure of the breakdown of work, the lifestyle of the association further presupposes fundamental work in representative confidence and performance in order to ensure a smooth cycle acquired in the second stage.


Communication plan

Objectives	Communication type	Medium	Owner	Frequency	feedback
Introduction in the project	meeting	Face to face	Project manager	once	report
Team meetings , WBS, Ganth	Review the project steps	Face to face or online	Project manager Project coordinator Financial officer	Weekly	Weekly report
Research methodology	Review	Online by e-mail	Project coordinator	Weekly	report
Analyses	meeting	Face to face	Project team	weekly	report
General report	meeting	Face to face	Project team	once	report

Work Breakdown Structure

The work breakdown structure (WBS) is one of the key parts of the enterprise organization, as it divides responsibilities using progression (Langabeer and Helton, 2016). The structure of the work breakdown not only makes it possible to present the scheme of the enterprise's task, but can also estimate the costs in order to give a

clearer idea of each burden related to money. Similarly, the use of WBS will help the enterprise in more reasonable units, where workers are assigned explicit obligations to increase and ensure adequacy. To achieve full adequacy, the use of a job breakdown structure will avoid overlapping obligations and skills (Zecheru and Olaru, 2016). Given all that, to reduce the risk of blunders, WBS uses collaboration when orders are isolated in different enterprises and no person or office is responsible for the completed cycle. When inspecting the segment of the structure of the breakdown of work, I thought it was extremely useful to perform in the second stage of the undertaking of managers.



Culture

To effectively create a second stage of another task, hierarchical culture strongly influences the way the risk association is implemented (Olajide, 2016). The effect of individual goals and objectives is clearly identified with how it is implemented. As the focal point of the second stage is the emphasis on the subtleties, details and prerequisites for the endeavor; the basis of the work of the representatives who perform what task can affect the outcome of the endeavor. At a time when the hierarchical culture is inadequately present, it expands the negative lesson of the representatives, which at this point reduces the profitability of workers. In addition, the lack of clear guidance from the pioneer can affect a complex workplace where it expands the turnover of the association. In order to continue to inspect the subtleties

of the second stage, supervisors should recall that the subtleties, details and needs of a person's responsibilities are clear and concise to ensure cost-effectiveness and adequacy. In addition, the basis of a positive authoritative culture further expands the effect on the transfer of the enterprise, as performance can be assessed satisfactorily (Olajide, 2016). In this capacity, as the association examines the current cycle and what should be more likely to meet the needs of fate, it is essential to audit the current and future authoritative culture in order to maintain a strategic distance. from the inability to build the needs needed to effectively deliver a task.

Project Scheduling and Design

Although the performance of an enterprise may change, it is essential to analyze the different strategies that the task administrator can audit when planning the third stage. Because planning can involve multiple exercises with different imperatives, this is extremely amazing coordination (Tory et al., 2013). During the third management period, orders need to be defined and outlined (Langabeer and Helton, 2016). Various techniques can be used to achieve this. Inside this area, I will talk about the different techniques that are applied in step three and whether this is a preferred position or a weight that contrasts with different strategies. The program evaluation and study strategy (PERT) is where they take the best, most regrettable, and likely situation to outline the time required to complete a task (Langabeer and Helton, 2016). To achieve accurate timing, the program evaluation and audit method approximates the beta transmission (Gładysz, 2017).

Gantt Chart

The frequently utilized strategy by venture chief is the Gantt Chart (Langabeer and Helton, 2016). The maker of the diagram, Henry Gantt, needed an unmistakable and brief visual where the succession of exercises is recorded outwardly by whom is answerable for what task (Langabeery and Helton, 2016). Also, the utilization of squares and bars after some time can assist one with understanding the time distribution for each errand (Langabeer and Helton, 2016). To viably make a Gantt Chart, the bars on the course of events ought to be utilized to for planned exercises and the lines between the bars ought to be spoken to by the limitations (Tory et al., 2013). The utilization of this procedure makes it conceivable to assess complex booked undertakings. Moreover, the utilization of the Gantt Chart is more reasonable as the undertaking course of events must be constantly refreshed as it utilizes continuous (Tory et al., 2013). Since time is flighty and dubious, the utilization of the Gantt Chart in venture booking and configuration is ideal.

To sufficiently plot a Gantt outline, the bars in the chart ought to be utilized for held activities, and the lines between the frameworks ought to be discussed by imperatives (Tory et al., 2013). Utilizing this technique makes it conceivable to assess complex arranged errands. Besides, the utilization of the Gantt diagram is

more sensible, as the undertaking plan must be continually refreshed as it utilizes a steady.

Activities	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6
Goals						
Creating research objectives						
Design						
Research						
analysis						
General report						

Tool for Advanced Scheduled Management (TASM)

The board arranging device (TASM) is an extra visual device that presents a diagram contingent upon the rundown of the activities (Tory et al., 2013). This method isn't equivalent to the Gantt diagram, as it utilizes imperatives, framework circuits, and time versatility. The utilization of this strategy can help encourage comprehension of which goals are recognized by which held activity (Tory et al., 2013). In tending to this necessity, it can adequately change arranging and structure. To utilize this methodology, the visual guide for concealing lines, style, and images examines different constraints. Also, this system is gotten from the Gantt outline, however is known to be more helpful because of the effortlessness of comprehension, dismembering, changing, and differentiating diagrams. Regardless of whether you decide to utilize the Gantt graph or TASM, both would be ideal for hazardous appointments and structure.

Critical Path Method (CPM)

The Basic Method (CPM) methodology accepts that the most essential technique is the longest way of a venture (Langabeer and Helton, 2016). Utilizing the antecedent and replacements will ascertain which undertaking takes which timeframe (Langabeer and Helton, 2016). Finding the task in the longest manner can help move practices into light occasions to make preparations for resource contrasts (Atan and Eren, 2018). Furthermore, finding the longest way and choosing whether there will be a deferral may likewise choose whether the whole undertaking will be delayed. The disservice of utilizing the fundamental procedure is that the various ways can be assessed conversely, which makes an elective term of the outcome. If the length is set inaccurately to choose the longest way, this may cause a somewhat cost extension. Subsequently, the fundamental method of procedure is a significant strategy to use for reference for various methodologies, for example, the Gantt graph, however you should even now be cautious when utilized solely in the third stage because of its weaknesses.

Time Management and Mapping

The main goal behind an activity disappoints it due to the lack of time to interrupt tasks. Using the time managers and planning can increase efficiency through a vocation for endeavors (Wu and Passerini, 2013). Because firms have different time periods during the venture, time planning divides the different achievements and how each achievement can be achieved at what explicit stage. In addition, understanding a person's obligation over time will also increase a person's productivity. To fulfill his individual time obligation, the head of the enterprise must check the daily schedule to ensure that the daily task is completed. As such, time planning can be an important strategy to use in the third stage.

Project Control and Management

The last stage that should be discussed is the command over organizations and supervisors. This last advance is to guarantee that the organization has authority over the longing, including, however not restricted to, occasions, expenses, and degree (Langabeer and Helton, 2016). To move this last stage, systems, for example, the Gantt diagram, TASM and on-board time can be utilized to guarantee undertaking ideality. So also, endeavor control and board further track the whole exertion (Grigore, Ionescu, and Niculescu, 2018). What's more, the utilization of these procedures can likewise better survey feasible undertakings and progress. At the point when we talk about taking control, there are two questions that stay for the duration of the existence pattern of the undertaking. The fundamental inquiry figures out where we are with the undertaking, while the ensuing examination figures out where we ought to be with this undertaking. In making these two requests in the last endeavor time frame, the load up will offer a fitting response regarding whether the endeavor's essential settlement is as yet the ideal outcome or whether there are potential issues that may emerge (King, 2013). Likewise, it thinks about that they have shown the chance of support identified with the development of control when the destinations of undertakings are met by the Association of Managed Exhibition Markers. In like manner, the reasonability of adventure control can likewise help hazard administrators to accomplish a productive outcome (Kivilä et al., 2017).

Conclusion

The reason for the first stage is to obtain prior approval. During this stage, it is extremely important that the enterprise administrator is not arrogant while introducing the expected recognized hazards. In the second stage of the leaders' way, the use of the division of labor structure and the assessment of the culture of the associations will increase the productivity and full viability of each given task. Depending on the ideal endeavor, the various techniques described in step 3 in terms of ideality and task planning can be used as a bit of freedom or inconvenience. It is therefore necessary to study and see all the strategies available to ensure which strategy best suits the ideal endeavor. In order to strengthen the stable result of the managers' endeavor, the fourth stage talks about how the control over the tasks should be

acquired and followed throughout the work of the enterprise. Using the four steps outlined in the administrative plan document, this will allow the senior supervisory team at the Johnsonville Community Hospital System to come up with a better agreement on whether to increase access to the administration. In view of these four stages, the Executive Director may reconsider whether the ideal new aid is more likely to meet the needs of the future and to cope with this ideal task.

References

Atan, T. & Eren, E. (2018). Optimal project duration for resource leveling. *European Journal of Operational Research*, 266(2), 508-520.

Fabricius, G., & Büttgen, Marion. (2015). Project managers' overconfidence: How is risk reflected in anticipated project success? *Business Research*, 8(2), 239-263.

Gładysz, B. (2017). Fuzzy-probabilistic PERT. *Annals of Operations Research*, 258(2), 437-452.

Grigore, M., Ionescu, S., & Niculescu, A. (2018). New Methods for Project Monitoring. *FAIMA Business & Management Journal*, 6(1), 35-44.

Kivilä, J., Martinsuo, M. & Vuorinen, L. (2017). Sustainable project management through project control in infrastructure projects. *International Journal of Project Management*, 35(6), 1167-1183.

Langabeer, J. R., & Helton, J. (2016). *Healthcare operations management: A systems perspective* (2nd ed.). Burlington, MA: Jones & Bartlett Learning.

King, N. (2013). Project Management for Assessment: A Case Study. *Library Leadership & Management (Online)*, 27(1/2), 1-9.

Olajide, T. (2016). The impact of rework and organisational culture on project delivery. *Journal of Engineering, Design and Technology*, 14(2), 214-237.

Ravis, J. (2013). Risk Analysis Paramount in Project Financing Decisions. *Natural Gas & Electricity*, 30(4), 1-7.

Tory, M., Staub-French, S. Huang, D., Chang, Y., Swindells, C., & Pottinger, R. (2013). Comparative visualization of construction schedules. *Automation in Construction*, 29, 68- 82.

Wu, D., & Passerini, Katia. (2013). Uncovering knowledge-based time management practices: Implications for project management. *International Journal of Managing Projects in Business*, 6(2), 332-348.

Zecheru, V., & Olaru, B. (2016). Work Breakdown Structure (WBS) in Project Management. *Revista De Management Comparat International*, 17(1), 61-69.