


Site Set up Plan



Hoarding – Site boundary

Material Drop Off

Site Entrance


Programme scedule group project									
ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Qtr 2, 2020 Apr	May
0			Y Fforwn	214 days	Wed 06/05/20	Mon 01/03/21			
1			Pre - Construction	17 days	Wed 06/05/20	Thu 28/05/20			
2			Site Set up office & welfare	5 days	Wed 06/05/20	Tue 12/05/20			
3			Erect Hoarding around premiter	7 days	Wed 13/05/20	Thu 21/05/20	2		
4			Material Delivery	12 days	Wed 13/05/20	Thu 28/05/20	2		
5			Enabling Works Completion	0 days	Thu 28/05/20	Thu 28/05/20	4		
6			Sub-Structure	29 days	Fri 29/05/20	Wed 08/07/20			
7			Strip Topsoil & Stockpile	3 days	Fri 29/05/20	Tue 02/06/20	5		
8			Excavate foundation	15 days	Wed 03/06/20	Tue 23/06/20	7		
9			Reinforcement	11 days	Wed 24/06/20	Wed 08/07/20	8		
10			Formwork	3 days	Wed 24/06/20	Fri 26/06/20	8		
11			Cast Foundation Piles & slab	3 days	Mon 29/06/20	Wed 01/07/20	10		
12			Sub - Structure Completion	0 days	Wed 01/07/20	Wed 01/07/20	11		
13			Superstructure	117 days	Thu 02/07/20	Fri 11/12/20			
14			Concrete Frame	34 days	Thu 02/07/20	Tue 18/08/20	12		
15			Cast Stair cases	34 days	Thu 02/07/20	Tue 18/08/20	12		
16			External Walls	31 days	Wed 19/08/20	Wed 30/09/20	15		
17			Roof & Guttering	23 days	Thu 01/10/20	Mon 02/11/20	16		
18			Windows & External Doors	14 days	Tue 03/11/20	Fri 20/11/20	17		
19			Internal Walls	8 days	Mon 23/11/20	Wed 02/12/20	18		
20			Balcony Railings	5 days	Mon 23/11/20	Fri 27/11/20	18		
21			Internal frame & Doors	7 days	Thu 03/12/20	Fri 11/12/20	19		

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	

Programme scedule group project									
ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Qtr 2, 2020 Apr	May
22			Superstruture Completion	0 days	Fri 11/12/20	Fri 11/12/20	21		
23			Services	15 days	Mon 14/12/20	Fri 01/01/21			
24			Electrical Fit out	15 days	Mon 14/12/20	Fri 01/01/21	22		
25			Mechanical Fit out	15 days	Mon 14/12/20	Fri 01/01/21	22		
26			M&E Completion	0 days	Fri 01/01/21	Fri 01/01/21	25		
27			Internal Finishes	20 days	Mon 04/01/21	Fri 29/01/21			
28			Plastering and Mist coat to walls	11 days	Mon 04/01/21	Mon 18/01/21	26		
29			Ceiling finishes	11 days	Mon 04/01/21	Mon 18/01/21	26		
30			Carpet & laminate flooring finishes	9 days	Tue 19/01/21	Fri 29/01/21	29		
31			Internal Finishes Completion	0 days	Fri 29/01/21	Fri 29/01/21	30		
32			External Works	21 days	Mon 01/02/21	Mon 01/03/21			
33			Installation of Solar Pannels	10 days	Mon 01/02/21	Fri 12/02/21	31		
34			Electrical Serives Connection	10 days	Mon 01/02/21	Fri 12/02/21	31		
35			Mechanical Serivce Connection	10 days	Mon 01/02/21	Fri 12/02/21	31		
36			Hard/spoft landscaping to outside areas	9 days	Mon 15/02/21	Thu 25/02/21	34		
37			Car Park tarmaccing	11 days	Mon 15/02/21	Mon 01/03/21	34		
38			External Works Complete	0 days	Mon 01/03/21	Mon 01/03/21	37		


Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	

Programme scedule group project



Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	

Programme scedule group project



Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	