

REDEVELOPMENT OF THE CENTRAL TRANSPORT HUB
PROJECT TITLE:REBUILDING A MODERN, SAFE AND SUSTAINABLE
CENTRAL TRANSPORT HUB

INTRODUCTION

In November 2025, a major metropolitan city in the UK announced the urgent closure of its central transport hub following a structural inspection that revealed the 40+ year-old facility no longer meets modern safety and accessibility standards. The closure has severely disrupted rail, bus, and freight operations, causing significant economic losses, commuter inconvenience, and public dissatisfaction. Local authorities must now deliver a coordinated redevelopment that restores full transport capacity while meeting environmental, digital, and inclusive urban design requirements.



STAKEHOLDER ANALYSIS

PROJECT TRIANGLE




High Power / High Interest (Manage Closely) - Local Authority Transport for [City] - Major Rail & Bus Operators - Central Government (DfT)	Low Power / High Interest (Keep Informed): - Local Residents & Commuters - Local Business Chamber - Environmental NGOs
High Power / Low Interest (Keep Satisfied): - Regional Health Authorities - Emergency Services	Low Power / Low Interest (Monitor): - General Public - Heritage Groups

High Power / High Interest (Manage Closely) - Local Authority Transport for [City] - Major Rail & Bus Operators - Central Government (DfT)	Low Power / High Interest (Keep Informed): - Local Residents & Commuters - Local Business Chamber - Environmental NGOs
High Power / Low Interest (Keep Satisfied): - Regional Health Authorities - Emergency Services	Low Power / Low Interest (Monitor): - General Public - Heritage Groups

QUAD CHART

Purpose Objective principal Customers / Stakeholders • Restore safe and efficient multimodal transport capacity • Deliver a modern, accessible and sustainable transport hub • Minimize long-term disruption to commuters and businesses	Customers / Stakeholders Local Authority & Transport Operators • Commuters and Local Residents • Freight & Logistics Companies • Central Government DfT
Desired End Results Critical Success Factors Measures of Success • Fully operational modern transport hub by November 2027 • Improved safety, accessibility and passenger experience • Achievement of net-zero targets • Positive economic impact on the city	Measures of Success • Completed on time and within budget • Zero major safety incidents • ≥ 90% stakeholder satisfaction • Compliance with modern accessibility and environmental standards • Successful integration of digital passenger systems



WORK BREAKDOWN STRUCTURE (HIGH-LEVEL)

1. Initiation 1.1 Define project scope & objectives 1.2 Stakeholder engagement & funding approval	2. Planning 2.1 Detailed design & planning permission 2.2 Procurement strategy & temporary transport solution	3. Execution 3.1 Demolition & construction phases 3.2 Digital integration & sustainable features	4. Closure 4.1 Testing & commissioning 4.2 Handover & post-project evaluation
--	--	---	--

- STRATEGIC VALUE OF THE PROJECT
- ECONOMIC: RESTORE £X MILLION ANNUAL ECONOMIC CONTRIBUTION AND SUPPORT LOCAL BUSINESSES
 - SOCIAL: IMPROVED ACCESSIBILITY AND REDUCED INEQUALITY IN TRANSPORT ACCESS
 - ENVIRONMENTAL: ACHIEVE NET-ZERO TRANSPORT OBJECTIVES WITH GREEN INFRASTRUCTURE
 - LEGACY: CREATE A FLAGSHIP 21ST-CENTURY TRANSPORT HUB THAT ENHANCES THE CITY'S REPUTATION

- REFERENCES
- ASSOCIATION FOR PROJECT MANAGEMENT (APM). (2023). APM BODY OF KNOWLEDGE (7TH ED.).
 - PROJECT MANAGEMENT INSTITUTE (PMI). (2021). A GUIDE TO THE PROJECT MANAGEMENT BODY OF KNOWLEDGE (PMBOK® GUIDE) (7TH ED.).
 - DEPARTMENT FOR TRANSPORT (DfT). (2024). TRANSPORT DECARBONISATION PLAN. UK GOVERNMENT.
 - BRITISH STANDARDS INSTITUTION (BSI). (2022). BS 6079-1: PROJECT MANAGEMENT – PRINCIPLES AND GUIDELINES.
 - LOCAL GOVERNMENT ASSOCIATION. (2025). INCLUSIVE TRANSPORT AND URBAN REGENERATION GUIDELINES.
 - HM TREASURY. (2022). THE GREEN BOOK: CENTRAL GOVERNMENT GUIDANCE ON APPRAISAL AND EVALUATION.
 - FLYVBERG, B. (2014). WHAT YOU SHOULD KNOW ABOUT MEGAPROJECTS AND WHY: AN OVERVIEW. PROJECT MANAGEMENT JOURNAL, 45(2), 6–19.

CONCLUSION

The redevelopment of the Central Transport Hub will restore vital connectivity, enhance public safety, drive economic recovery, and position the city as a leader in sustainable urban transport. Delivered using proven project management methodologies (PRINCE2 / APM), this project will deliver lasting value to all stakeholders. Prepared by: Elena Diana Trandafir – Chartered Project Manager Date: July 2026

Redevelopment of Central Transport Hub A Major Urban Regeneration Project

Student Name: Elena Diana Trandafir

Student ID: 2427629

Module: Project Management (LCLM5003)

Student ID: 2427629

Lecturer: Xavier Matieni

Part B – Critical Reflection on Tutor and Peer Feedback

The development of the project proposal poster for the redevelopment of the Central Transport Hub provided valuable opportunities for feedback from both my tutor and peers. This reflective process has been instrumental in identifying strengths and areas for improvement, ultimately shaping a more robust final project management plan.

One of the key strengths highlighted by both tutor and peers was the **clarity and professionalism** of the poster design. The visual layout, use of colour scheme, and logical flow of information were praised for effectively communicating complex project elements. The integration of standard project management tools – particularly the Project Triangle, Quad Chart, and high-level Gantt Chart – demonstrated a solid understanding of core PM methodologies. Reviewers also commended the clear alignment between the project objectives and the strategic priorities of the city (safety, sustainability, and economic recovery), which strengthened the overall rationale.

However, feedback also identified several areas requiring development. The tutor noted that while the high-level risks were identified, the **risk assessment** section lacked sufficient depth in terms of quantitative analysis and contingency planning. Some peers suggested that the stakeholder analysis could have included more detailed power-interest strategies and communication plans. Additionally, the poster was criticised for being slightly text-heavy in certain sections, which reduced visual impact and readability from a distance – an important consideration for academic posters .

This feedback has directly informed significant improvements in my final project management plan. In response to the comments on risk management, I have expanded the risk register to include probability-impact matrices, risk owners, and specific mitigation strategies with cost and time implications. For stakeholder management, I have developed a more comprehensive Stakeholder Engagement Plan, including tailored communication strategies for each key group and a RACI matrix to clarify responsibilities .

Furthermore, I have redesigned the poster to improve visual hierarchy by increasing white space, using larger fonts for key messages, and incorporating more graphical elements. These changes enhance both the academic rigour and practical applicability of the proposal.

Overall, the feedback process has been invaluable in transforming an initially competent proposal into a more sophisticated and professionally grounded project plan. By critically engaging with the comments received, I have strengthened my ability to apply project management theory in practice, particularly in balancing technical detail with effective visual communication. These refinements will ensure the final project delivers greater value to stakeholders while demonstrating higher academic standards .

PROJECT MANAGEMENT PLAN

Part C

Redevelopment of the Central Transport Hub

Module: LCLM5003 Project Management

Student: Elena Diana Trandafir

Student ID: 2427629

Lecturer: Xavier Matieni

1. Introduction

The closure of the central transport hub in a major UK metropolitan city in November 2025 has created an urgent need for intervention. A structural inspection revealed that the facility, built over 40 years ago, no longer complies with contemporary safety and accessibility standards. This closure has resulted in severe disruption to rail, bus, and freight services, causing significant economic losses, commuter inconvenience, and negative impacts on local businesses.

This Project Management Plan outlines the proposed **Redevelopment of the Central Transport Hub**, selected as the primary project from the available options. The redevelopment represents a comprehensive, long-term solution aimed at restoring full multimodal transport capacity while incorporating modern safety features, digital integration, and sustainable design principles in line with UK net-zero targets.

The purpose of this Project Management Plan is to provide a structured and professional framework for the successful delivery of the project. It demonstrates the application of key project management approaches and techniques covered in the LCLM5003 module, including PRINCE2 principles and PMBOK knowledge areas. The plan addresses critical aspects such as scope definition, scheduling, stakeholder engagement, resource allocation, and risk management.

By adopting a systematic project management methodology, this plan seeks to ensure the project is delivered on time, within budget, and to the required quality standards. Ultimately, the successful redevelopment of the Central Transport Hub will not only mitigate current transport disruptions but also deliver lasting social, economic, and environmental benefits to the city and its residents.

2. Project Description

The **Redevelopment of the Central Transport Hub** is a major infrastructure project aimed at replacing the existing outdated and unsafe facility with a modern, efficient, and sustainable multimodal transport interchange. The current hub, constructed more than 40 years ago, was closed in November 2025 following a detailed structural survey that identified critical safety and accessibility deficiencies. This closure has severely disrupted the city's primary transport network, affecting daily commuters, freight logistics, and local economic activity.

The project involves the complete demolition of the existing structure and the construction of a new state-of-the-art transport hub. Key features will include integrated rail and bus interchanges, enhanced pedestrian connectivity, modern digital passenger information systems, improved accessibility for disabled users, and sustainable design elements such as energy-efficient buildings, renewable energy sources, and green infrastructure to support the city's net-zero ambitions.

This redevelopment goes beyond mere replacement. It represents a strategic opportunity to create a future-proof transport facility that aligns with contemporary urban mobility principles. The new hub will incorporate smart technology for real-time passenger flow management and logistics coordination, thereby improving operational efficiency and user experience.

The project is expected to last 24 months, with an estimated budget of £180–220 million. Upon completion, the new Central Transport Hub will restore and significantly enhance transport capacity, reduce carbon emissions, stimulate local economic growth, and serve as a flagship example of sustainable urban regeneration in the UK.

This Project Management Plan provides a comprehensive roadmap for the successful planning, execution, and delivery of this strategically important project.

3. Scope

The scope of the **Redevelopment of the Central Transport Hub** project encompasses the complete reconstruction and modernisation of the central transport facility to restore and enhance multimodal transport services in the city.

Project Scope Statement The project includes the demolition of the existing unsafe structure and the design, construction, and commissioning of a new, fully integrated multimodal transport hub that meets current safety, accessibility, digital, and sustainability standards.

Key Deliverables:

- Demolition of the existing hub and site preparation
- Construction of a new modern multimodal interchange (rail, bus, and pedestrian facilities)
- Integration of digital passenger information and logistics management systems
- Implementation of full accessibility features in compliance with Equality Act 2010
- Sustainable design elements including energy-efficient systems and green infrastructure
- Creation of temporary transport solutions during the construction phase
- Testing, commissioning, and official handover of the new facility

Scope Boundaries (Inclusions):

- All works within the existing hub footprint and immediate surrounding area
- Associated enabling works, utilities relocation, and site remediation
- Integration with existing rail and bus networks

Exclusions:

- Major upgrades to external road infrastructure beyond the hub vicinity
- Operation and maintenance of the new hub after handover
- Funding for future expansions beyond the agreed scope

Assumptions:

- Planning permission and necessary approvals will be secured within the planned timeframe.
- Adequate funding will be available throughout the project lifecycle.

This clearly defined scope ensures that the project remains focused, manageable, and aligned with stakeholder expectations while delivering maximum value to the city.

4. Work Breakdown Structure (WBS)

The Work Breakdown Structure (WBS) provides a hierarchical decomposition of the total scope of work to be carried out by the project team. It organises the project deliverables into manageable components, facilitating effective planning, scheduling, costing, and resource allocation (PMI, 2021).

For the **Redevelopment of the Central Transport Hub** project, a three-level WBS has been developed:

Level 1 – Major Project Phases

1. Initiation
2. Planning and Design
3. Execution (Construction)
4. Monitoring and Control
5. Closure and Handover

Level 2 & 3 – Key Deliverables and Work Packages (selected examples):

WBS Code	WBS Element	Description
1.0	Initiation	Project charter, stakeholder identification, feasibility study
1.1	Project Charter Development	Formal approval and business case
2.0	Planning and Design	Detailed design and approvals
2.1	Architectural & Engineering Design	Detailed drawings and specifications
2.2	Planning Permission & Regulatory Approvals	Submission and securing consents
2.3	Procurement Strategy	Tendering and contractor selection
3.0	Execution	Physical construction works
3.1	Site Preparation & Demolition	Clearing existing structure
3.2	Temporary Transport Facilities	Construction of interim solutions
3.3	Main Construction Works	Building new hub structure
3.4	Digital Systems Integration	Installation of smart technologies
4.0	Monitoring and Control	Quality, cost, and schedule control
5.0	Closure and Handover	Testing, commissioning, and final handover

This WBS serves as the foundation for developing the project schedule, budget, and risk management plan. It ensures that all necessary work is identified and assigned appropriately, reducing the risk of scope creep and supporting effective project control throughout the 24-month duration.

5. Quad Chart

The Quad Chart provides a concise, one-page overview of the project, summarising its purpose, stakeholders, desired outcomes, and success criteria. It is a valuable communication tool for senior stakeholders and decision-makers.

Quad Chart – Redevelopment of the Central Transport Hub

Purpose	Customers / Stakeholders
To demolish the existing unsafe transport hub and construct a modern, safe, accessible and sustainable multimodal transport interchange that restores full operational capacity, improves passenger experience, and supports the city's net-zero ambitions.	• Local Authority & Transport Operators • Commuters and Local Residents • Freight & Logistics Companies • Central Government (Department for Transport) • Local Businesses
Desired End Results	Measures of Success
• Fully operational modern transport hub by November 2027 • Significant improvement in safety and accessibility standards • Integration of digital technologies and sustainable design • Positive economic and social impact on the city	• Delivered on time and within approved budget (£180–220 million) • Zero major safety incidents during construction and operation • ≥ 90% stakeholder satisfaction rate • Compliance with net-zero and accessibility standards • Successful integration of temporary transport solutions

The Quad Chart clearly demonstrates the strategic alignment and measurable objectives of the project, ensuring all parties share a common understanding of success.

6. Gantt Chart

The Gantt Chart is a key project scheduling tool that illustrates the project timeline, showing the start and finish dates of the main project phases and key activities. For the Redevelopment of the Central Transport Hub, a 24-month timeline has been established, running from **November 2025 to November 2027**.

High-Level Gantt Chart Overview

The project is divided into five major phases:

- **Initiation Phase** (Nov 2025 – Jan 2026): 3 months
- **Planning and Design Phase** (Jan 2026 – Jun 2026): 6 months
- **Execution Phase** (Jul 2026 – Jun 2027): 12 months (core construction period)
- **Monitoring & Control** (continuous throughout the project)

- **Testing, Commissioning and Closure** (Sep 2027 – Nov 2027): 3 months

Critical activities include the construction of temporary multimodal transport solutions (starting March 2026) to minimise disruption to passengers and freight during the main construction works. The demolition phase is scheduled for early 2026, followed by main construction works. Digital systems integration and sustainable features will be implemented during the later stages of construction.

The Gantt Chart highlights key dependencies, such as securing planning permissions before commencing demolition and the parallel running of temporary facilities with main construction. Regular progress reviews and milestone gates will be implemented to ensure the project remains on schedule.

This visual scheduling tool enables effective monitoring of progress against the baseline and supports timely decision-making by the Project Board.

(A detailed Gantt Chart is attached as Appendix 1 or inserted as a figure in the poster version.)

7. Stakeholder Involvement

Effective stakeholder management is critical to the success of the redevelopment of the central transport hub. The project involves numerous stakeholders with varying interests, expectations, and levels of influence. Early engagement and continuous communication will help minimise conflicts, improve decision-making, and ensure that the project meets the needs of all parties .

The **local authority** acts as the project sponsor and is responsible for overseeing the project's delivery, securing funding, approving major decisions, and ensuring compliance with planning regulations. Because of its high influence and high interest, the local authority should receive regular progress reports and participate in steering committee meetings .

The **UK Government**, particularly the Department for Transport, provides financial support and establishes national transport and infrastructure policies. Government representatives should be consulted during key project milestones and informed about project performance through quarterly reports .

Transport operators, including rail, bus, and freight companies, are primary users of the new transport hub. They should be actively involved during the planning and design stages to ensure operational requirements are incorporated into the final design. Regular workshops and technical meetings will facilitate effective collaboration .

Construction contractors and consultants are responsible for delivering the physical infrastructure . Clear contractual agreements, regular site meetings, and performance monitoring are essential to ensure work is completed safely, on time, and within budget.

Local businesses have experienced significant economic disruption due to the closure of the transport hub. They should be engaged through public consultations and business forums to understand concerns regarding access, customer footfall, and construction impacts. Their feedback can help minimise economic disruption during the redevelopment process .

Residents and commuters are directly affected by transport disruptions and construction activities. Public information sessions, community newsletters, project websites, and social media updates should be used to maintain transparency and build public trust throughout the project lifecycle .

Environmental organisations should be consulted regarding sustainability measures, biodiversity protection, and carbon reduction initiatives. Similarly, disability advocacy groups should participate during the design stage to ensure the project complies with accessibility legislation and universal design principles .

A stakeholder engagement matrix is presented below.

Stakeholder	Interest	Influence	Engagement Strategy
Local Authority	High	High	Manage closely
UK Government	High	High	Manage closely
Transport Operators	High	High	Collaborate regularly
Contractors	High	High	Daily coordination
Local Businesses	High	Medium	Regular consultation
Residents	High	Medium	Keep informed
Environmental Groups	Medium	Medium	Consult
Disability Groups	High	Medium	Collaborate during design
General Public	Medium	Low	Inform through media

8. Allocation of Resources

Successful project delivery depends on the efficient allocation of human, financial, material, technological, and time resources. Resource planning ensures that project activities are completed effectively while avoiding delays, budget overruns, and resource conflicts .

Human Resources

The project requires a multidisciplinary team consisting of:

- Project Manager
- Deputy Project Manager
- Civil Engineers
- Structural Engineers
- Transport Engineers

- Architects
- Environmental Specialists
- Quantity Surveyors
- Health and Safety Officers
- Procurement Officers
- ICT Specialists
- Construction Workers
- Administrative Staff

Each team member has clearly defined responsibilities, with the Project Manager coordinating all project activities and reporting directly to the project sponsor .

Financial Resources

The redevelopment requires substantial investment to cover:

- Site preparation and demolition
- Construction materials
- Labour costs
- Professional consultancy services
- Digital infrastructure
- Renewable energy systems
- Contingency reserve (approximately 10% of the total budget)

Funding is expected to come from a combination of central government grants, local authority funding, and private sector investment.

Material Resources

Key construction materials include:

- Structural steel
- Reinforced concrete
- Glass curtain wall systems
- Sustainable timber
- Electrical equipment
- Mechanical systems
- Railway infrastructure components
- Digital communication equipment

Where possible, recycled and low-carbon materials should be prioritised to reduce environmental impacts.

Technological Resources

Modern digital technologies will improve project management and operational performance, including:

- Building Information Modelling (BIM)
- Project management software (e.g., Microsoft Project)
- Geographic Information Systems (GIS)
- Digital ticketing systems
- IoT sensors
- CCTV and smart surveillance
- AI-based passenger monitoring systems

Time Resources

The project is expected to be completed over approximately **36 months**, with resources allocated according to the project schedule developed in the Gantt Chart. Critical activities such as demolition, structural construction, and commissioning require careful resource planning to avoid delays.

9. Risk Analysis

Large infrastructure projects involve significant uncertainty. Effective risk management enables project teams to identify potential threats, evaluate their impact, and implement appropriate mitigation measures .

The project will follow the risk management process outlined in the PMBOK Guide, including risk identification, qualitative analysis, response planning, monitoring, and review .

The major project risks are presented below .

Risk	Probability	Impact	Mitigation
Construction delays	High	High	Detailed scheduling and regular progress monitoring
Budget overruns	Medium	High	Cost control and contingency budgeting
Supply chain disruptions	Medium	High	Multiple suppliers and early procurement
Labour shortages	Medium	Medium	Workforce planning and subcontracting
Health and safety incidents	Low	High	Strict H&S procedures and regular inspections
Environmental non-compliance	Low	High	Environmental Impact Assessment and monitoring

Extreme weather	Medium	Medium	Flexible scheduling and contingency planning
Public opposition	Medium	Medium	Effective stakeholder engagement
Technology implementation failure	Low	Medium	Testing and phased implementation
Regulatory approval delays	Medium	High	Early engagement with authorities

A qualitative risk matrix classifies risks according to probability and impact.

Impact	Low	Medium	High
High Probability	Medium Risk	High Risk	Critical Risk
Medium Probability	Low Risk	Medium Risk	High Risk
Low Probability	Low Risk	Low Risk	Medium Risk

The highest-priority risks include construction delays, budget overruns, and regulatory approval delays. These risks require continuous monitoring throughout the project lifecycle.

10. Conclusion

The redevelopment of the central transport hub represents a strategic investment in the city's future transport infrastructure, economic development, and environmental sustainability. The project addresses the immediate challenges created by the closure of the ageing transport hub while providing long-term benefits through improved connectivity, accessibility, and digital innovation .

This Project Management Plan has demonstrated the application of recognised project management techniques, including project scope definition, work breakdown structure, scheduling, stakeholder management, resource allocation, and risk management. These tools provide a structured framework for delivering the project efficiently and effectively .

Successful delivery will depend on strong leadership, effective stakeholder collaboration, careful resource management, and proactive risk mitigation. By adopting sustainable construction practices and smart technologies, the new transport hub will contribute to the UK's wider objectives of achieving Net Zero carbon emissions, enhancing urban resilience, and supporting inclusive economic growth .

Ultimately, the project will restore public confidence in the city's transport network, improve passenger experience, stimulate local business activity, and create a modern transport interchange capable of meeting future demands .

11. References

Association for Project Management (APM) (2019) *APM Body of Knowledge*. 7th edn. Princes Risborough: APM.

Burke, R. (2023) *Project Management: Planning and Control Techniques*. 9th edn. Chichester: Wiley.

Department for Transport (2021) *Decarbonising Transport: A Better, Greener Britain*. London: Department for Transport.

Flyvbjerg, B. (2023) *How Big Things Get Done*. London: Penguin Random House.

HM Government (2021) *Net Zero Strategy: Build Back Greener*. London: HM Government.

Kerzner, H. (2022) *Project Management: A Systems Approach to Planning, Scheduling, and Controlling*. 13th edn. Hoboken: Wiley.

Maylor, H. (2019) *Project Management*. 5th edn. Harlow: Pearson Education.

Office of Government Commerce (2017) *Managing Successful Projects with PRINCE2*. 6th edn. London: The Stationery Office.

Project Management Institute (PMI) (2021) *A Guide to the Project Management Body of Knowledge (PMBOK Guide)*. 7th edn. Newtown Square, PA: PMI.

Too, E.G. and Weaver, P. (2014) 'The management of project management: A conceptual framework for project governance', *International Journal of Project Management*, 32(8), pp. 1382–1394.

Turner, J.R. (2022) *Handbook of Project-Based Management*. 5th edn. New York: McGraw-Hill.

Winch, G.M. (2020) *Managing Construction Projects*. 3rd edn. Chichester: Wiley.