

KRISTIYAN PIRINDZHIEV

2309382

Project Management

LCBB6006 -CW1

Title: Digital Learning Hub Development

Table of Contents

1. Introduction	3
2. Aim, Objectives, and Scope	3
3. Project Outputs.....	4
4. Activities and Work Breakdown Structure (WBS)	5
5. Deliverables and Milestones	6
6. Resources Required	7
7. Evaluation of Effectiveness	8
8. Conclusion	9
9. Reference List	10

1. Introduction

Over the recent years, the fast growth of digital technologies has profoundly altered the way education is organized in the whole world. Virtual platforms are becoming more and more popular as a means of learning in universities and colleges, especially following the COVID-19 pandemic that rapidly prompted the transition to online learning systems (Houlden and Veletsianos, 2020). It is against this background that the Digital Learning Hub Development Project is aimed to assist students and faculty to access course materials, e-books, lectures recording and assessments using a centralized platform.

The planned project will be implemented in a period of eight weeks and a budget of £2000 will be used to cover the basic software subscriptions, development tools, and training workshops. The Digital Learning Hub will increase academic interactions, accessibility and further learning outside the physical classroom. The successful implementation of the project will become an example of the small academic institutes that are interested in the affordability and yet effectiveness of the digital learning systems.

The project management concepts that can be applied in this project plan include the Project Life Cycle (PLC), Work Breakdown Structure (WBS), and resource allocation schemes to allow a systematic implementation. The methodologies will also assist the project manager to have control over time, cost and quality parameters at every stage- initiation up to closing.

2. Aim, Objectives, and Scope

Project Aim

To create and establish an effective digital learning hub which will increase accessibility to academic programs and facilitate collaborative learning and the integration of current educational tools in an eight-week timeframe.

Project Objectives

- To identify stakeholders and define project requirements within the first week.

- To develop a user-friendly digital learning platform with essential modules such as login, course access, and file sharing.
- To test and refine the system based on user feedback.
- To train faculty and students in platform usage and ensure sustainability through documentation.

Project Scope

The project includes design, development, testing and implementation of the digital learning hub with open-source tools. It involves the involvement of the stakeholders, prototyping of the system, training the users, and post-implementation analysis. The project, however, does not require any large-scale hardware purchasing, complicated integration of the LMS, or service maintenance after the initial phase of deployment. The main stakeholders will be the students and lecturers of the university, whereas the secondary ones are the IT support staff and academic administrators.

3. Project Outputs

Project outputs are the direct products as a result of planned activities. The primary end product will be a complete working online learning center containing academic material and accessible with more than one device. Additional outputs include:

- A **user requirement report** summarizing stakeholder needs.
- **Platform design documentation**, including interface wireframes and database structure.
- **Operational training materials** for students and lecturers.
- **Feedback and performance reports** collected during pilot testing.

The PMBOK Guide (Project Management Institute, 2021) states that clear deliverables guarantee the understandability of project expectations, quantifiable project progress throughout the project life cycle.

4. Activities and Work Breakdown Structure (WBS)

The project is implemented in a way guided by a five-phase approach to Project Life Cycle model that includes Initiation, Planning, Execution, Monitoring, and Closing phases (Kerzner, 2022). Work Breakdown Structure (WBS) as shown in the given diagrams splits the project into manageable sections in order to achieve effective monitoring and responsibility.

4.1 Initiation Phase

Initiation stage predetermines the project background defining the theme and controlling key stakeholders. The Topic Identification activity entails the setting of the vision of the project, the problem statement, and anticipated benefits. The stakeholder management comprises mapping both the internal users (students and faculty) and outside contributors (IT consultants, suppliers). Project charter is written and passed to formalize the project initiation.

4.2 Planning Phase

The planning phase is aimed at creating research tool, say, a needs analysis survey, and gathering user feedback and ranking needs. Finalization of Methodology entails scope, schedule, budget and risk management plan definition. This stage keeps everything within bounds and all the resources and roles are properly distributed before the process takes place.

4.3 Execution Phase

The emphasis in the implementation process is on the data collection in terms of requirements gathering and system development. The computer programmers develop the prototype of the platform where they put together features like course uploading, authentication of users upon logging in as well as a feedback module. Agile sprints are embraced in the process of iterative testing and refinement to make sure that the end platform meets the expectations of the stakeholders.

4.4 Monitoring Phase

The monitoring stage is assigned to the analysis of data, tracking of the performance, and quality assurance. The rate of user engagement, system uptime, and feedback scores are key performance indicators that are measured on a continuous basis. The weekly review meetings will enable the project manager to determine the progress and address any inconsistencies.

4.5 Closing Phase

During the final phase, it is the final version of the Digital Learning Hub that is delivered and approved. Documentation such as the user manuals and technical reports is gathered. A Final Submission report of lessons learned, cost performance and stakeholder feedback is produced and this is what signifies the formal completion of the project.

The above WBS allows the project manager to depict interdependency as well as sequencing tasks in a logical manner to ensure effective coordinating and time management (Mirza et al., 2020).

5. Deliverables and Milestones

Each WBS phase yields specific deliverables aligned with the project timeline. The project's total duration of **eight weeks** is divided into distinct milestones:

Phase	Key Deliverables	Milestone Completion
Initiation	Project charter, stakeholder map	Week 1
Planning	Methodology and design plan	Week 2
Execution	Platform prototype developed	Week 4
Monitoring	Quality assessment and revisions	Week 6

Closing	Final platform deployment	Week 8
---------	---------------------------	--------

Milestone tracking ensures that deviations in time or cost are detected early, enabling corrective actions (Serrador & Pinto, 2021).

6. Resources Required

Resource allocation is critical in providing efficiency in realising the objectives of the project. Burke (2020) asserts that resource planning covers both human, material, and financial aspects, which support certain activities of a project.

6.1 Human Resources

The project team comprises:

- **Project Manager** – responsible for coordination, communication, and reporting.
- **Software Developer** – designs and implements platform functionality.
- **UI/UX Designer** – develops interface layouts and ensures user-friendly navigation.
- **Academic Content Coordinator** – curates educational materials.
- **IT Technician** – manages installation, troubleshooting, and server setup.

6.2 Material and Technological Resources

The open-source technologies employed to reduce costs in the project include Moodle or Google Classroom APIs. There are laptops, testing equipment and secure storage servers. Also included in the budget is cloud hosting, graphic design tools, and training materials.

6.3 Financial Resources

The **£2000 budget** is allocated as follows:

- Software and hosting services: £700

- Developer and designer compensation: £800
- Training and documentation: £300
- Contingency and miscellaneous: £200

The financial plan ensures that expenditure remains within the approved budget, adhering to cost-management principles outlined by PMI (2021).

7. Evaluation of Effectiveness

Assessment helps to know whether objectives of the project have been achieved. Digital Learning Hub Project will be evaluated with the help of both quantitative and qualitative performance indicators.

7.1 Quantitative Evaluation

Quantitative assessment focuses on measurable outcomes such as:

- Number of users registered within the first two weeks post-launch.
- System uptime percentage during pilot testing.
- Average time taken for task completion (e.g., uploading assignments).

These metrics help evaluate performance efficiency and technical stability.

7.2 Qualitative Evaluation

It is based on qualitative data obtained through user surveys and interviews to gain an understanding of satisfaction, ease of use, and perceived learning improvement. Al-Fraihat et al. (2020) point out that user feedback in e-learning projects can be used to gather a good insight into the adoption of the platform and the quality of its design.

7.3 Risk and Quality Evaluation

Constant monitoring is a way of reducing the risks that may arise due to software bugs, data privacy concerns, or time schedule slippage. The project will use a risk register in proactive management and will classify the risks according to their level of severity and probability of

occurrence. The final product will conform to the expectations of the stakeholders by involving quality assurance processes such as code reviews and pilot testing.

7.4 Lessons Learned

An overall review meeting will be used to record the lessons to be learnt in future projects. The importance will be put on the cost control, the coordination of the team, and the level of the stakeholder engagement. This is in line with the standards of ISO 21502:2020 project management that focus on continuous improvement and reflective learning.

In general, the outcome of evaluation will show whether the project has provided value in terms of time, cost, and performance goals and this will confirm the project management methodology used to be effective.

8. Conclusion

The Digital Learning Hub Development Project is a low-cost and time-constrained project that will enhance the accessibility of digital learning in a higher education institution. The project offers an example that can be used by other educational institutions that are aiming to achieve digital transformation with restricted funds based on the structured project management approaches and the presence of a clear Work Breakdown Structure.

This project, which uses a consistent application of project planning, implementation, and evaluation methods, can show how universities can use technology to enhance learning and teaching activities. Stakeholder collaboration, incorporating budget discipline, and evidence-based evaluation will guarantee the sustainability of the project and its consistency with the current educational objectives.

9. Reference List

Al-Fraihat, D., Joy, M., Masa'deh, R. and Sinclair, J., 2020. *Evaluating E-learning systems success: An empirical study*. Computers in Human Behavior, 102, pp.67-86.

Burke, R., 2020. *Project Management: Planning and Control Techniques*. 6th ed. New Jersey: Wiley.

Houlden, S. and Veletsianos, G., 2020. *The problem with flexible learning: neoliberalism, freedom, and learner subjectivities in online education*. Learning, Media and Technology, 45(2), pp.101-114.

Kerzner, H., 2022. *Project Management: A Systems Approach to Planning, Scheduling, and Controlling*. 13th ed. Hoboken: Wiley.

Mirza, M.N., Pourzolfaghar, Z. and Shahnazari, M., 2020. *Significance of scope in project success*. Procedia Computer Science, 121, pp.165-172.

Project Management Institute (PMI), 2021. *A Guide to the Project Management Body of Knowledge (PMBOK® Guide)*. 7th ed. Pennsylvania: PMI.

Serrador, P. and Pinto, J.K., 2021. *Does Agile work?—A quantitative analysis of agile project success*. International Journal of Project Management, 39(4), pp.321-333.