

BA Business Management

Case Study

Google Headquarters Project in London, UK

Module code LCBB5005

Assignment Title: Assignment 1

Mohirta Constantin Laurentiu (2030333)

Table of Contents

Introduction.....	3
Discussion.....	3
Overview of the project.....	3
Budget analysis of the project.....	5
Timeline of the project.....	5
Quality of the project.....	6
Stakeholder analysis of the project.....	7
Risk analysis of the project.....	8
Challenges faced during the project and recommendations.....	9
Conclusion.....	11
References.....	12

Introduction

The opening of Google's new headquarters in King's Cross is a major event in the history of the dynamic British capital. This massive project, costing one billion pounds, will transform the look of the Knowledge Quarter and boost King's Cross's burgeoning information industry (Harris 2022). This project is more than just a symbol of Google's growth; it also represents the firm's dedication to developing its first skyscraper outside the United States that it has planned and built from the ground up. This would include shop space, an events and training facility, and lodging for up to 4,500 people necessitates careful planning. Together, the new structure, the existing building at 6 Pancras Square, and the forthcoming third building will create the Google campus, which is planned to contain a strong workforce of 7,000 individuals (The Guardian 2023). Cafes, a gym, a MUGA, and pool facilities are all available to employees, demonstrating Google's dedication to creating a well-rounded and enjoyable place to work. The building's rooftop features a jogging track and manicured terraces, both of which contribute to the health and happiness of the staff. This analysis will dive into the project's fundamentals, including its cost, duration, quality, stakeholders, and potential dangers. The assignment hopes to shed light on the project's current state and any possible trouble spots by conducting a rational and practical analysis.

Discussion

Overview of the project

The project spans a large area that blends in with the urban fabric and is conveniently located near King's Cross Station. With almost 60,400 square meters of office space spread across 11 levels, it is clear that the company is committed to creating an environment that is both engaging and collaborative (McManus 2023). Google's headquarters move to King's Cross isn't a side project; it's central to the company's master plan for a campus there. This proposal,

coupled with the present structure at 6 Pancras Square and the projected third building, would form a complex that can house as many as 7,000 Google employees. With this action, Google is creating a hub for its multiethnic workforce to facilitate growth in the future.

The goal of the project is to do more than simply construct additional office space; rather, it is to invest in the health and happiness of the staff to foster an innovative and productive work environment. Cafes, a gym, a multi-purpose field (MUGA), and a pool are just some of the examples of Google's commitment to delivering a well-rounded workplace. These areas are designed to help people find balance between their professional and personal lives (Parson 2022). The plan emphasizes the importance of outdoor spaces by including groomed terraces and a running track on top. These green areas are for team building and relaxation, while also offering room for staff to get some exercise. The importance Google places on its workers' health and happiness at work is reflected in these kinds of policies.

Cooperation amongst the project's many interested parties is crucial to its success. The local government, the construction company, the architect, and the people who will eventually live in the structure all play critical parts. When Google works with local governments, the regulatory process runs smoothly, and when Google works with contractors and architects, Google's vision is realized. Additionally, including future inhabitants in the design process generates a sense of ownership and happiness among employees. Since the Knowledge Quarter aims to foster a knowledge-based economy, it is fitting that Google's new headquarters would be located there (Mollytooherrudd 2023). The initiative may have indirect positive effects on the economy by encouraging local creativity and teamwork. Google's presence in the Knowledge Quarter places the corporation as a vital participant in the area's intellectual and economic growth.

Budget analysis of the project

Given the size of the investment, a detailed analysis of the one billion pounds set aside for the Google headquarters project in King's Cross is warranted. The bulk of any construction budget should be allotted to the building's construction expenses. These expenditures must be tracked regularly to make sure they remain consistent with budget projections and market norms. The budget also covers other aspects of the project, such as premium office space, retail, and a venue for events and training. Each of these components has specific cost implications. For instance, the events and training center may use cutting-edge AV technology, while Google's retail locations could benefit from a curated aesthetic. Budgeting for unforeseen events is essential (Lynch 2016). Due to the scope and complexity of the project, a sizable emergency fund is essential for mitigating risks to the overall budget. A frequent examination of possible risks and modifications to the contingency fund assures its appropriateness throughout the project's existence. Reporting and audits are essential parts of financial oversight. Accountability can only be maintained by open financial reporting, which also sheds light on spending habits and potential problem areas. Independent professional auditors provide an extra set of eyes that can see red flags and make sure all the financial rules are being followed. A comprehensive inquiry ought to be initiated in the event of any material cost overruns (Lock 2020). Determine if the deviance was due to unanticipated events, poor management, or modifications to the project's original goals by conducting a root cause analysis. The project's financial stability depends on quick and strategic course corrections.

Timeline of the project

The Google headquarters construction schedule is an intricately developed plan that needs regular monitoring and fine-tuning. Construction stages, spanning from foundational

construction to interior completion, provide the backbone of the chronology. To effectively track and manage these checkpoints, a professional project management team equipped with state-of-the-art project management software is required. Important and perhaps time-consuming, regulatory clearances must be obtained (Stoddard et al. 2019) . Important factors include tight cooperation with local authorities, familiarity with their needs, and the timely filing of required paperwork. Regular updates from regulatory agencies, along with proactive involvement, may accelerate the approval process and eliminate needless delays.

There is always the chance that the schedule will get pushed back due to unforeseen events like bad weather or building issues. Strategies for reducing the impact of these risks should be incorporated into any thorough risk management strategy (Kerzner 2019). When planning a construction project, it's important to keep a number of factors in mind. Seasonal weather patterns may need rearranging the timeline, and last-minute surprises might necessitate activating the backup plan. Maintaining the schedule depends critically on clear and consistent communication. Involving all relevant parties in regular progress meetings helps keep everyone on the same page on the project's current standing and any possible obstacles. Keeping everyone in the loop about delays or changes to the schedule encourages teamwork and prevents anyone from getting their hopes up too high (Kim et al. 2020). Progress checks against the original schedule allow for course corrections to be made. The ability to adapt to changing circumstances quickly is crucial because of the possibility of unanticipated obstacles. However, these changes should be done intelligently, taking into account the project's overarching objectives and avoiding disturbances to the workflow whenever possible.

Quality of the project

The Google headquarters project prioritizes excellence in every aspect, from architectural designs to building materials to safety precautions. The building process is guided by architectural blueprints that were carefully drawn to match Google's corporate identity and functional needs. Professionals such as architects and engineers do regular inspections to guarantee that the building was built according to specifications. The integrity of the building's materials must be ensured. The building's longevity and environmental friendliness are contingent on the materials chosen (Nicholas and Steyn 2020). There should be rigorous testing and certification mechanisms in place to verify the quality of building materials. Damage to the structure can be avoided by addressing any compromises in material quality right away, whether they were made on purpose or by accident.

Maintaining appropriate safety measures is crucial. Regular safety audits, undertaken in partnership with appropriate authorities, should be an inherent component of the project. This includes not just making sure the site is safe for workers, but also that the finished building is secure and safe for its intended inhabitants. Careful planning and upkeep of employee-benefitting features including cafeterias, a fitness center, a multi-use games area (MUGA), and pool areas is essential. It is important that these areas are safe and useful as well as aesthetically pleasing. Constant evaluation and input from prospective tenant's help bring these areas up to par with what workers expect from their workplace.

Stakeholder analysis of the project

Community members, city officials, builders, architects, Googlers, and others are all considered stakeholder groups that must be included in the development process. The regulatory stakeholder role those local authorities play is essential to the success of the project. When planning departments and regulatory authorities are kept in the loop and work

together, approval times are cut down significantly. Concerns may be allayed and unnecessary delays avoided with prompt replies to their questions and constructive participation.(Pinto 2020) The architects and contractors involved in a project are crucial to its success. Collaboration is facilitated by regular meetings and site visits to discuss progress and make important decisions. The success of a project depends on clear and constant channels of communication between all involved parties. Future inhabitants of the building, mainly Google workers, are stakeholders whose feedback is vital. The workplace space will be more likely to suit their wants and expectations if they are consulted throughout the design process. Construction workers who are kept up-to-date on the project's status perhaps through weekly town hall meetings are more likely to feel invested in its success (Kerzner 2022). For initiatives of this magnitude, community input is crucial. Establishing trust with the neighbourhood is easy when everyone is informed of the project's upsides, drawbacks, and chances for participation. Google's dedication to being a good neighbour in the neighbourhood may be showcased through initiatives like job fairs, community activities, and educational programs. Proactive communication is essential in stakeholder management, as is a willingness to address issues and incorporate input. When stakeholders are included and their opinions matter, the result is a more pleasant work environment and fewer problems.

Risk analysis of the project

Finding and fixing all the internal and external problems that might affect the project is part of a thorough risk assessment. There are a number of dynamic external elements that can have a major impact on the project, including regulatory changes, economic conditions, and geopolitical developments. It is critical to keep an eye on these environmental elements and make adjustments to the project schedule as needed. Architectural designs may need to be revised if, for instance, local building requirements change, or if the construction industry

experiences a slump and fewer building materials are available at lower prices (Karlsen and Berg 2020).

Internal factors consist of issues with project management, building, and design. Problems on a construction site can arise from a wide variety of sources, including unanticipated site conditions, bad weather, and problems with subcontractors. Anticipating these difficulties, preparing backup plans, and making sure the project team is ready to address them quickly are all part of proactive risk management (Mandicak et al. 2020). Problems in project management, such as a lack of communication, insufficient materials, or protracted decision-making, necessitate constant monitoring. The strength and efficacy of the project management procedures may be evaluated through periodic reviews that include both internal and external specialists and key members of the team.

Problems with the design may arise if the scope of the project shifts or if there are unforeseen difficulties in carrying out the architect's intentions. Modifications may be made without compromising the project's overall quality if architects and builders regularly examine and discuss the plans. A risk management plan should be dynamic and developing (Grandage 2021). Emerging risks may be identified and updated mitigation techniques through regular risk assessments including the project management team, key stakeholders, and risk management specialists. A culture of risk awareness and proactive management may be encouraged by making it easy for any member of the team to raise concerns.

Challenges faced during the project and recommendations

While the construction of Google's new headquarters in King's Cross is a symbol of the company's growth and creativity, it has not been without its share of difficulties. The unpredictable nature of regulatory approvals has been a major obstacle. Project delivery schedule has been impacted by the complexity of complying with local rules and obtaining

necessary permissions on time (The Guardian 2022). Unexpected site conditions and weather-related delays have also become stumbling blocks to the development process. Inaction in the face of these obstacles may result in cost overruns and affect the project's viability as a whole.

The recommendations for dealing with these issues include being proactive and flexible. The first step is to set up solid lines of contact with the local authorities. The regulatory approval process may be sped up by open communication, prompt submission of required paperwork, and cooperative effort. Preventing setbacks requires early involvement with regulatory agencies to identify possible roadblocks and work towards preventative solutions. Construction difficulties necessitate an all-encompassing approach to risk management. Preventing building delays through foresightful site evaluations is essential (Harris 2022) . Moreover, having contingency plans in place for weather-related delays and unanticipated site circumstances means that the project can adjust to unforeseen problems without compromising the overall time frame. When the project management team and construction professionals work together on a regular basis, they can make quick decisions in response to construction issues.

Participation from relevant stakeholders is also essential. When problems arise, it's important to keep in touch with the people who matter most: the people who live in the area, the people who work on the project as contractors, and the people who work for Google. The awareness and support of stakeholders can be increased by keeping them apprised of issues, potential repercussions, and mitigating solutions. Participation from the building's future residents in decision-making, especially on the implementation of design changes to solve obstacles, may foster a feeling of community and cooperation. In addition, cutting-edge technology and solutions for project management can boost productivity all around (McManus 2023). Construction progress, financial resources, and possible threats may all be tracked in real

time so that problems can be addressed as soon as they are identified. Investing in cutting-edge technology that promotes cooperation among project teams and stakeholders may greatly assist in solving problems in a timely and effective manner.

Conclusion

In conclusion, the Google King's Cross HQ project is a massive endeavor that requires a careful analysis of its fundamental components. A balanced approach to money, timetable, quality, stakeholders, and risk considerations is necessary to ensure the project's success. An ongoing and comprehensive evaluation will be crucial as Google prepares for the opening of its first skyscraper outside the United States that it has planned and built on its own. Proactive actions to resolve highlighted problems, promoting collaboration among stakeholders, and keeping vigilance on budget and deadline adherence should form the basis of any recommendations arising from this assessment. Google's careful and calculated planning can pave the way for a landmark building that will serve as a symbol of the company's worldwide reach and will also make a substantial contribution to the growth of the knowledge-based economy in the Knowledge Quarter and King's Cross.

References

Grandage, A.J., 2021. Advancing capital project management. *Journal of Public Budgeting, Accounting & Financial Management*, 33(5), pp.618-634.

Harris, R. (2022) *A space for connection in King's Cross*, Google. Available at: <https://blog.google/around-the-globe/google-europe/united-kingdom/kings-cross/> (Accessed: 17 November 2023).

Karlsen, J.T. and Berg, M.E., 2020. A study of the influence of project managers' signature strengths on project team resilience. *Team Performance Management: An International Journal*, 26(3/4), pp.247-262.

Kerzner, H., 2019. *Using the project management maturity model: strategic planning for project management*. John Wiley & Sons.

Kerzner, H., 2022. *Project management metrics, KPIs, and dashboards: a guide to measuring and monitoring project performance*. John Wiley & Sons.

Kim, S., Chang, S. and Castro-Lacouture, D., 2020. Dynamic modeling for analyzing impacts of skilled labor shortage on construction project management. *Journal of Management in Engineering*, 36(1), p.04019035.

Lock, D., 2020. *Project management*. Routledge.

Lynch, P. (2016) *Big & Heatherwick Studio to design New London HQ for google*, *ArchDaily*. Available at: <https://www.archdaily.com/799482/big-and-heatherwick-studio-to-design-new-london-hq-for-google> (Accessed: 17 November 2023).

Mandičák, T., Mésároš, P., Behún, M. and Behúnová, A., 2020. Development of Digital and Managerial Competencies and BIM Technology Skills in Construction Project

Management. *New Approaches in Management of Smart Manufacturing Systems: Knowledge and Practice*, pp.159-175.

McManus, D. (2023) *Google headquarters at Kings Cross, London - e-architect, e*. Available at: <https://www.e-architect.com/london/google-headquarters-at-kings-cross> (Accessed: 17 November 2023).

Mollytooherrudd (2023) *Arriving on platform G: Google's New King's Cross Office, CIBSE Journal*. Available at: <https://www.cibsejournal.com/case-studies/arriving-on-platform-g-googles-new-kings-cross-office/> (Accessed: 17 November 2023).

Nicholas, J.M. and Steyn, H., 2020. *Project management for engineering, business and technology*. Routledge.

Parsons, J. (2022) *Google is opening new HQ in London that will span 11 floors and 1,000,000 sq ft, Metro*. Available at: [https://metro.co.uk/2022/04/19/googles-massive-kings-cross-hq-will-span-11-floors-and-100000-sq-ft-16494552/](https://metro.co.uk/2022/04/19/googles-massive-kings-cross-hq-will-span-11-floors-and-1000000-sq-ft-16494552/) (Accessed: 17 November 2023).

Pinto, J.K., 2020. *Project management: achieving competitive advantage*. Pearson.

Stoddard, M.M., Gillis, B. and Cohn, P., 2019. Agile project management in libraries: Creating collaborative, resilient, responsive organizations. *Journal of Library Administration*, 59(5), pp.492-511.

The Guardian (2022) *Behold London's 'Landscraper'! Google's new UK HQ – as long as the shard is tall, The Guardian*. Available at: <https://www.theguardian.com/business/2022/jul/01/behold-londons-landscaper-googles-new-uk-hq-as-long-as-the-shard-is-tall> (Accessed: 17 November 2023).