

Project Management

Student Name: Radoslava Hristova

Student ID: 2110952

Table of Contents

<u>Introduction</u>	<u>3</u>
<u>Goals and Objectives</u>	<u>3</u>
<u>Project Scope</u>	<u>4</u>
<u>Budget Assumptions</u>	<u>4</u>
<u>Assumptions</u>	<u>5</u>
<u>Constraints</u>	<u>6</u>
<u>Stakeholders and their Involvement</u>	<u>6</u>
<u>Internal Stakeholders</u>	<u>7</u>
<u>External Stakeholders</u>	<u>7</u>
<u>Project Organisation Structure and Roles and Responsibilities</u>	<u>7</u>
<u>Project Control Mechanisms</u>	<u>8</u>
<u>Framework</u>	<u>9</u>
<u>Project Planning with Milestones</u>	<u>10</u>
<u>Conclusion</u>	<u>11</u>
<u>References</u>	<u>12</u>

Introduction

Complex projects need project management to succeed. British project management is shown by Hinkley Point C. Hinkley Point C, the world's most costly nuclear power facility at £25–£26 billion, will generate low-carbon electricity for six million homes. It will also boost economic growth, create jobs, and reduce carbon emissions in the UK. Hinkley Point C is estimated to generate 25,000 jobs, boosting the job market. The proposal also promises 1,000 apprenticeships to train future workers. This strategy supports the local economy by directing 64% of the project's construction value to UK firms. Hinkley Point C's influence goes beyond jobs and the economy. It signifies the UK's nuclear power industry's revival. This project will create 9 million tonnes of carbon dioxide-free power from two European Pressurised Reactors (EPR). It is expected to prevent 600 million tonnes of carbon emissions over 60 years, contributing to the nation's environmental goals. The Hinkley Point C project shows how large-scale projects may evolve. It marks a major step towards the UK's greener and wealthier future by emphasising job creation, economic growth, and environmental sustainability. Hinkley Point C's project management practises can inform future complicated projects (Lock, 2020).

Goals and Objectives

The Hinkley Point C project in the United Kingdom is a ground-breaking venture aiming at constructing the world's most costly nuclear power station, with an estimated cost of £25-£26 billion. This project's major goal is to supply low-carbon power to around 6 million homes while also producing significant economic and employment advantages for the UK.

One of the most important aims of the Hinkley Point C project is to provide many job opportunities. It is planned to provide roughly 25,000 jobs throughout the building and operating stages, helping to the resuscitation of the UK's nuclear power industry. Furthermore, the initiative intends to offer up to 1,000 apprenticeships, allowing skill development and training for future field workers.

In addition, the Hinkley Point C project hopes to stimulate local economic growth. Approximately 64% of the construction value of the project is expected to be awarded to UK firms, creating a favourable environment for British industries and supporting the national economy. This dedication to local procurement exemplifies the project's emphasis on assisting and strengthening the UK supply chain (Joe and Remer, 2019).

The capacity to minimise carbon emissions is a major success element for the Hinkley Point C project. The power station will create electricity that will offset 9 million tonnes of carbon dioxide emissions per year by utilising two EPR reactors. This corresponds to a huge reduction of about 600 million tonnes of CO₂ during its expected 60-year lifespan, considerably contributing to the UK's efforts to battle climate change and transition to a low-carbon future (Ayodeji and Liu, 2018).

In summary, the major aims of the Hinkley Point C project include producing low-carbon power, creating numerous job opportunities, assisting local companies, and contributing to the UK's carbon emission reduction targets. By attaining these goals, the initiative hopes to provide long-term advantages to the UK economy, ecology, and residents' well-being.

Project Scope

The UK Hinkley Point C project will build and operate a nuclear power station to supply low-carbon electricity to 6 million households. The initiative intends to drastically reduce carbon emissions and sustainably fulfil UK energy needs.

The world's most costly nuclear power station will build and operate two EPR (European Pressurised Reactor) reactors for £25–£26 billion. The Somerset project will produce 25,000 jobs and 1,000 apprenticeships. UK companies are expected to receive 64% of the construction value (Smyth, Lecoivre, and Vaesken, 2018).

The project must create a safe, dependable, and efficient nuclear power facility that meets industry requirements. EPR reactors boost technology and safety. The project will create power to offset 9 million tonnes of carbon dioxide yearly, helping the UK fight climate change. Hinkley Point C will offset 600 million tonnes of CO₂ over 60 years.

Project advantages are numerous. First, it will create jobs and commercial prospects in the UK. Hinkley Point C will help the area and nation economically. Second, the initiative will help the UK transition to low-carbon energy and meet its climate targets. Low-carbon power for millions of homes will boost energy security and stability. Hinkley Point C revitalises the UK's nuclear power sector and is a sustainable energy flagship project.

Budget Assumptions

Based on the current information, budget projections for the Hinkley Point C project in the United Kingdom may be formed. With a cost range of £25-£26 billion, the project is expected to be the costliest nuclear power plant in the

world. This price covers construction, operation, and additional fees.

Given the project's size and complexity, it is logical to presume that the budget is divided among several components, including engineering, procurement, construction, equipment, labour, licencing, regulatory compliance, and contingency funding. The exact split of these expenditures will depend on the project's requirements and conditions.

It is also said that 64% of the construction value of the project is expected to be assigned to UK firms. This suggests that a substantial amount of the funding will be dedicated to domestic contractors, suppliers, and labour, therefore stimulating the UK economy and promoting local jobs (Wällstedt and Almqvist, 2017).

Hinkley Point C's development and operation are estimated to generate 25,000 jobs, including up to 1,000 apprenticeships. According to these statistics, a portion of the budget would be allocated to labour expenditures, training programmes, and workforce development activities.

Assumptions

The UK Hinkley Point C Project can be used to make assumptions. However, assumptions are not guarantees and the project may include unknown or ambiguous features.

1. Economic benefits: The Hinkley Point C Project is expected to help the UK economically. The nuclear power facility is projected to provide thousands of jobs and apprenticeships. UK firms are expected to get a large percentage of the project's construction value, boosting the home economy.

2. Electricity generation and carbon reduction: Generating low-carbon power for 6 million homes is the project's goal. The two EPR reactors are projected to provide the estimated quantity of power. It is expected to cut carbon dioxide emissions by 9 million tonnes per year, aiding the UK's efforts.
3. Cost and timeline: At £25–£26 billion, it will be the world's most costly nuclear power plant. The project is expected to finish on schedule, but construction issues may delay or increase the cost.
4. Public support and regulatory compliance: The assumptions assume the Hinkley Point C Project has appropriate public support and regulatory permits. However, public opinion and legal frameworks might shift, and the project's development and operation may face unexpected problems (Etemadi, Koosha, and Salari, 2018).

Constraints

The UK's Hinkley Point C nuclear power facility will generate low-carbon electricity for 6 million homes, create jobs, and boost the economy. It will be the most costly nuclear power plant ever at £25–£26 billion. Hinkley Point C will create 25,000 jobs, including 1,000 apprenticeships, and help train nuclear power sector professionals. UK firms will get 64% of the project's construction value, helping the economy.

Hinkley Point C has restrictions and hazards. Key project hazards include:

1. Cost Overruns: Given the project's large investment, cost overruns might increase costs and threaten its financial sustainability.
2. Construction Delays: Complex technical and regulatory processes can

delay nuclear power plant development. Regulatory clearances, supply chain problems, and technological issues might cause delays (Levy, 2018).

3. **Public Opposition:** Environmental groups and local populations oppose nuclear power projects owing to safety, environmental effect, and waste management concerns. Public resistance can lead to lawsuits, protests, and project delays.
4. **Technological Risks:** EPR (European Pressurised Reactor) technology, used at Hinkley Point C, is new and has had issues in earlier projects. Technological risks include design or manufacturing defects, operational challenges, or unanticipated technological issues that might affect project development and performance.

Identify, analyse, and mitigate these risks via a complete risk registry. This would require monitoring and resolving any cost overruns, preparing for construction delays, involving stakeholders and addressing public concerns, and applying stringent quality control methods to limit technology risks.

Stakeholders and their Involvement

Hinkley Point C has internal and external stakeholders. External stakeholders are interested in or affected by the project but not directly involved.

Internal Stakeholders

1. **EDF Energy:** The nuclear power plant's principal developer and operator has a lot at risk. They build, run, and maintain the facility.
2. **CGN (China General Nuclear Power Group):** A Chinese state-owned business with large participation in the project. EDF Energy is funding

part of the project and providing nuclear power expertise.

External Stakeholders

1. **Government Authorities:** The UK government promotes nuclear power to cut carbon emissions and supply low-carbon electricity, making it a significant stakeholder in the project. Permits, rules, and project oversight are handled by many government entities (Miranda, 2019).
2. **The local community:** They have a stake in Hinkley Point C. The project's environmental, employment, and economic implications worry them.
3. **Environmental Groups:** Hinkley Point C is important to environmental groups. They may worry about nuclear power and waste's environmental impacts.

Power and Interest graphs can help identify and rank stakeholders. This study helps project managers engage and manage stakeholders by assessing their impact and interest in the project. Key stakeholders must be actively engaged throughout the process. Understanding stakeholder requirements, expectations, and concerns and adopting solutions to satisfy them is stakeholder management. Stakeholders may be managed and supported throughout the project's lifespan by regular communication, consultation, and decision-making.

Project Organisation Structure and Roles and Responsibilities

A project board manages the UK Hinkley Point C project. Key stakeholders and decision-makers guide the project board and assure its success. Project board duties:

1. Chairman: The chairman oversees project board communication, decision-making, and cooperation. They administer projects and manage stakeholders.
2. The project director: he manages and delivers Hinkley Point C. They manage project teams, money, and stakeholders.
3. Chief Financial Officer (CFO): The CFO manages budgeting, financial planning, and cost control. They oversee the project's finances.
4. Chief Engineer: The chief engineer oversees project technicalities. They manage engineering, monitor safety and quality, and advise the project team.
5. Head of Procurement: Project procurement is overseen by the procurement head. They plan procurement, negotiate contracts, and guarantee supplies and services are available on schedule (Yuan, 2017).
6. Head of Construction: The construction head supervises on-site work. They coordinate with contractors, oversee progress, and ensure construction is safe, efficient, and meets project standards.
7. Head of Stakeholder Relations: The stakeholder relations manager works with local communities, government agencies, and environmental groups. They manage project concerns, communicate, and involve stakeholders.

These positions help provide Hinkley Point C. The project board's skills and participation are essential to building and operating the nuclear power station effectively, delivering low-carbon electricity, generating jobs, and meeting UK carbon emissions objectives.

Project Control Mechanisms

Project control was used to complete the UK Hinkley Point C project. The UK government, project owners (EDF Energy and China General Nuclear Power Group), contractors, suppliers, and regulatory organisations were engaged.

Governance, contractual agreements, monitoring, and teamwork controlled the project. EDF Energy, the principal developer, managed the project. They collaborated with China General Nuclear Power Group and the Department for Business, Energy, and Industrial Strategy.

Financial controls and reporting managed costs and timeframes. Regular financial audits ensured openness and accountability. The initiative received financial backing and incentives from the UK government. Project control required risk management. The project identified, analysed, and reduced construction, safety, supply chain, and regulatory compliance risks. Safety and quality guidelines were adopted to achieve the highest standards. Project control relied on local enterprises and workers. UK enterprises received a large share of construction value, boosting economic development and jobs. Apprenticeships were offered to teach a trained workforce to support the nuclear power sector. Meetings, progress updates, and feedback loops kept stakeholders in touch. This aligned expectations, resolved challenges and made timely choices to keep the project on schedule (Lankoski and Smith, 2018).

In summary, Hinkley Point C project controls included governance, financial controls, risk management, safety measures, local company engagement, and stakeholder collaboration. These methods assured project management, budget and deadline adherence, and project goals including low-carbon power and UK economic growth.

Framework

To build and operate the Hinkley Point C nuclear power station in the UK, many personnel from different organisations and hierarchies needed to communicate. Communication was hierarchical and multimodal (Kadri and Sugara, 2017).

EDF Energy (the principal developer), China General Nuclear Power Group (CGN), the UK government, and regulatory authorities such as the Office for Nuclear Regulation communicated and made decisions at the highest level. These parties discussed project strategy, negotiations, and policy. This level of communication certainly involves high-level meetings, official correspondence, and maybe direct discussions with significant persons.

Project managers, engineers, construction workers, and other project staff communicated. Project managers probably helped teams communicate and coordinate. Face-to-face meetings, video conferencing, email, and phone conversations were possible. Project managers would have communicated, resolved challenges, and ensured teamwork.

Engineering, construction, financial, and safety-related communication channels may have existed. These channels would have allowed domain-specific experts to communicate.

Given the project's size and number of participants, digital collaboration tools and project management software may have been used to improve communication, document sharing, task tracking, and progress reporting. These technologies can improve collaboration, transparency, and project information sharing.

Hinkley Point C would have failed without good communication. The hierarchy and medium of communication depended on the degree of decision-making and the roles and responsibilities of individuals.

Project Planning with Milestones

UK's Hinkley Point C project will build the world's most costly nuclear power station. The project will offer low-carbon power to 6 million homes, generate jobs, and boost the UK economy. Key events can be scheduled by identifying milestones throughout the project life cycle.

1. **Initiation:** Obtaining project permissions, permits, and money. It launches Hinkley Point C.
2. **Design and Engineering:** Complete full power plant designs and engineering plans to meet technical criteria.
3. **Procurement:** This milestone comprises choosing and buying power plant construction and operating materials, equipment, and services.
4. **Construction:** Site preparation, foundations, buildings, and equipment installation begin at this milestone.
5. **Testing and Commissioning:** After construction, the power plant's systems and components are rigorously tested and commissioned.
6. **Operations:** The power plant begins commercial operations, generating low-carbon electricity and feeding the grid.
7. **Close, Review and Evaluation:** This milestone comprises reviewing and evaluating the whole project, analysing its performance, identifying lessons learned, and resolving any unresolved issues before concluding the project.

These milestones allow the Hinkley Point C project to measure progress, detect difficulties, and schedule crucial events. This methodical methodology helps manage the project and achieve its aims of delivering low-carbon power,

generating jobs, and reducing UK carbon emissions (Thomas et al, 2020).

Conclusion

Finally, the Hinkley Point C project in the United Kingdom is a huge initiative in project management, with far-reaching ramifications for the country's energy industry, economy, and environmental aims. Despite its high cost, estimated at £25-£26 billion, the project promises to provide significant advantages to the UK. To begin, Hinkley Point C will deliver low-carbon power to around 6 million homes, so helping to reduce carbon emissions. The project's two EPR reactors are planned to offset an astonishing 9 million tonnes of carbon dioxide emissions each year, totalling 600 million tonnes throughout its projected 60-year lifespan. This achievement is consistent with the United Kingdom's goal to tackle climate change and shift to greener energy sources. Second, the development and operation of Hinkley Point C will boost the economy and offer countless job opportunities. The project is expected to provide around 25,000 employment and up to 1,000 apprenticeships, therefore promoting the rise of skilled labour and boosting regional economic development. Furthermore, a sizable amount (64%) of the project's construction value is expected to be assigned to UK firms, boosting home industries and expertise.

References

- Ayodeji, A. and Liu, Y.K., (2018). Support vector ensemble for incipient fault diagnosis in nuclear plant components. *Nuclear Engineering and Technology*, 50(8), pp.1306-1313.
- Etemadi, S., Koosha, H. and Salari, M., (2018). A goal programming capital budgeting model under uncertainty in the construction industry. *Scientia Iranica*, 25(2), pp.841-851.
- Joe, J.C. and Remer, S.J., (2019). *Developing a Roadmap for Total Nuclear Plant Transformation* (No. INL/EXT-19-54766-Rev000). Idaho National Lab.(INL), Idaho Falls, ID (United States).
- Kadri, T. and Sugara, R.D.H., (2017), November. Estimated budget construction housing using linear regression model easy and fast solutions accurate. In *2017 International Conference on Computing, Engineering, and Design (ICCED)* (pp. 1-6). IEEE.
- Lankoski, L. and Smith, N.C., (2018). Alternative objective functions for firms. *Organization & Environment*, 31(3), pp.242-262.
- Levy, S.M., (2018). *Project management in construction*. McGraw-Hill Education.
- Lock, D., (2020). *Project management*. Routledge.
- Miranda, E., (2019). Milestone Planning: A Participatory and Visual Approach1, 2.
- Smyth, H., Lecoivre, L. and Vaesken, P., (2018). Co-creation of value and the project context: Towards application on the case of Hinkley Point C Nuclear Power Station. *International journal of project management*, 36(1), pp.170-183.
- Thomas, K.D., Remer, J., Primer, C., Bosnic, D., Butterworth, H., Rindahl, C., Foote, G., Droivoldsmo, A., Rindahl, G., McDonald, R. and Lawrie, S., (2020). *Analysis and Planning Framework for Nuclear Plant Transformation* (No. INL/EXT-20-59537-Rev000). Idaho National Lab.(INL), Idaho Falls, ID (United States).
- Wällstedt, N. and Almqvist, R., (2017). Budgeting and the construction of entities: struggles to negotiate change in Swedish municipalities. *Public Management Review*, 19(7), pp.1022-1045.
- Yuan, F., (2017), July. Discussion About Public Participation in Environmental Impact

Assessment in China's Nuclear Power Plant Project. In *International Conference on Nuclear Engineering* (Vol. 57861, p. V008T12A012). American Society of Mechanical Engineers.