

Name: Diana Sabrina Bechian

Student Number:2419518

Module Title: Project Management

Lecturer: Kareem Sani

Component 2: A Portfolio Project

Contents

Part:C	3
Introduction	3
Project Description	4
Project Scope	5
Work Breakdown Structure(WBS)	6
Table 1: Work Breakdown Structure (WBS)	6
5. Quad Chart	7
Table 2: Quad Chart	7
6. Gantt Chart.....	7
Table 3: Proposed Gantt Chart	8
Allocation of Resources.....	8
Risk Analysis	9
10. Conclusion	11
Part B: Critical Reflection on Feedback Received.....	12
Part C-Poster	14
References	15

Sustainable Redesign of the Central Transport Hub to Achieve Net-Zero Transport Objectives

Part:C

Introduction

One of the most crucial elements of a city's daily operations and economy is its transport infrastructure. It makes it possible for people to travel effectively, helps businesses by providing dependable supply chains, and enhances access to public services, work and education. Transportation systems must be updated to meet rising demand, address environmental issues, and increase accessibility for all users as urban populations continue to rise. Environmental sustainability has become a National priority as the UK continues its transition towards a low carbon economy (Office for National Statistics, 2023; Economy Division, 2026). The UK Government has also strengthened its commitment through legally binding carbon reduction targets and wider climate policy (Department for Energy Security and Net Zero, 2021). As a result, many governments now prioritise investing in sustainable transport infrastructure because it promotes social inclusion, economic growth, and the shift to low-carbon cities (Department for Transport 2021).

The closure of the city's main transport hub in November 2025 presented a serious problem for the local government and the public. The forty-year-old facility no longer complied with modern safety, accessibility, and operational standards, according to a structural inspection, making continued use risky. The hub's closure severely disrupted commuter travel, slowed the flow of goods, and hurt local businesses because it was the city's primary interchange for rail, bus and freight services. In addition, there were monetary losses and a decline in public trust in the city's transport system. To rebuild the transportation hub and reinstate vital transportation services while preparing the city for future expansion, the local government consequently announced an urgent regeneration program.

To create a transport hub that is safe, effective, and ecologically conscious, this project suggests a sustainable redesign and redevelopment of the central transport hub. Modern facilities that combine rail, bus, bicycle, and pedestrian transportation in one convenient location will replace outdated infrastructure. To enhance operational performance and lower carbon emissions, the project will also integrate digital transport management solutions, energy-efficient building systems, and renewable energy technologies. To make the hub accessible to travellers of all ages and abilities, the design will also adhere to inclusive design principles.

Effective project management is necessary to complete a project of this size in order to manage resources effectively, coordinate various tasks, and guarantee that stakeholder

expectations are met. Large budgets, protracted delivery times, technical complexity, and a multitude of stakeholders with disparate interests are common characteristics of infrastructure projects. Projects may encounter delays, cost overruns, and quality problems in the absence of organised planning and ongoing oversight. Planning, organising, monitoring, and controlling project activities throughout the project life cycle can be done methodically by using established project management approaches like PRINCE2 and the Project Management Body of Knowledge (Project Management Institute, 2021). These frameworks place a strong emphasis on risk management, stakeholder engagement, effective governance, and performance monitoring- all of which are critical to completing infrastructure projects successfully.

This project management plan's objectives are to show how the central transport hub's sustainable redevelopment can be effectively planned and overseen from project start to finish. The report will outline the project's scope, create a work breakdown structure, create a project schedule, and look at risk management techniques, resources allocation, and stakeholder involvement. The plan attempts to guarantee that the redevelopment is finished within the predetermined budget, schedule, and quality standards while providing the city with long-term economic, environmental, and social benefits by utilising the proper project management tools and techniques.

Project Description

Following its emergency closure in November 2025, the proposed project focuses on the sustainable redesign and redevelopment of the city's central transport hub. Before structural inspections revealed significant safety issues that rendered the facility unfit for continued use, the current transport hub had been in operation for more than 40 years. The hub's closure severely disrupted local businesses, supply chains, and public transportation services because it was the city's primary rail, bus and freight interchange. In response, the local government started an urgent regeneration program to reinstate transportation services and build a cutting-edge transportation hub that supports future transport demand, environmental sustainability, and economic growth.

The project's primary goal is to replace the antiquated infrastructure with a secure, easily accessible, and energy-efficient transport hub that complies with UK regulations and supports the city's long-term development plan. A completely integrated transport interchange that links rail services, bus networks, bike facilities, taxi services and pedestrian routes in one place will shorten travel times, increase passer convience, and promote increased use of public transportation by strengthening connections between various modes of transportation.

The redevelopment's strong emphasis on sustainability is one of its key characteristics. To lower operating energy consumption, the project will integrate renewable energy technologies such as solar photovoltaic panels, energy-efficient LED lighting, and smart building management systems. to reduce the negative effects of construction on the environment, sustainable building materials will be used whenever feasible. To enhance biodiversity and increase the site's resistance to climate change, the design will also incorporate green areas, rainwater collection systems, and sustainable drainage techniques. These actions show how infrastructure projects can support broader environmental goals

and bolster the UK's commitment to reaching net-zero carbon emissions by 2050 (Department for Transport, 2021).

Another crucial component of the project is digital innovation. To increase operational effectiveness and improve the passenger experience, modern transport hubs rely on technology. As a result, the renovation will include digital freight coordination systems, intelligent traffic management, real-time passenger information displays, and integrated smart ticketing systems. A more dependable and effective transportation network will result from these technologies, which will enable transport operators to better control passenger flows, lessen traffic, and provide precise travel information. By offering real-time performance data and facilitating predictive maintenance of critical infrastructure assets, digital system will also enhance operational decision-making (Kerzner, 2022).

Using a phased construction approach, the project will be completed over an estimated thirty months. To minimise disruption to nearby businesses and transportation services during construction, careful planning will be necessary. Every stage of the project will be supervised by the project manager, who will make that the work is finished accordance with predetermined budget, timetable, and quality standards. Regular preformed reviews, stakeholder meetings, and project reporting will be used to track progress and make sure that any problems are quickly found and fixed.

Several key performance indicators (KPIs) will be used to gauge the project's success. These include achieving complete compliance with UK health and safety and accessibility regulations, finishing the redevelopment within the approved budget and timeline, lowering operational carbon emissions by at least 50%, raising passenger satisfaction, and re-establishing full transport capacity. Achieving these goals will show that the redevelopment has effectively addressed the issues brought about by the original transport hub's closure while offering the city long-term social, economic, and environmental advantages. Coordinating the project's activities, controlling risks, and guaranteeing that stakeholder expectations are met throughout the project lifecycle all depend on effective project management (Project Management Institute, 2021).

Project Scope

Project scope establishes the boundaries of the project and specifies the work that must be done to accomplish the project's goals. As it aids in cost control, efficient resource management, and the avoidance of needless changes throughout the project lifecycle, a clearly defined scope is crucial. Effective scope management guarantees that the project team concentrates only on the tasks necessary to produce the predetermined project outcomes, according to the Project Management Institute (2021). Determining the precise scope of a major infrastructure project, like the renovation of the central transport hub, is essential to upholding project control and satisfying stakeholder expectations.

The entire renovation of the current transport hub into a cutting-edge, environmentally friendly, and digitally integrated transportation interchange is part of the project's scope. Before construction starts, the first phase entails the safe demolition of dangerous buildings, site preparation, and environmental evaluations. After that, new transportation infrastructure will be built, such as bus terminals, train platforms, taxi ranks, pedestrian walkways and bike lanes. The new hub's design will enhance connections between

various forms of transportation, facilitating more effective passenger transfers and easing traffic throughout the transportation system. Improving connectivity between transport modes is recognised as an important way of encouraging public transport use and creating more sustainable communities (Transport London,2023).

Work Breakdown Structure (WBS)

A project management tool called a Work Breakdown Structure (WBS) divides a project into smaller, more manageable tasks. Throughout the course of the project, it aids the project manager in planning tasks, delegating duties, estimating expenses, and keeping track of developments. A work breakdown structure (WBS) supports efficient planning and control while guaranteeing that all project deliverables are identified and completed, according to the Project Management Institute (2021). The project has been split into eight major stages for the sustainable redevelopment of the central transport hub. This methodical approach makes it easier to manage resources, track progress, and lower the possibility of delays by ensuring that tasks are finished in the right order. Additionally, it offers the framework for risk management, resource allocation, and project scheduling (Kerzner, 2022).

Table 1: Work Breakdown Structure (WBS)

WBS	Project Phase	Key Activities
1.0	Project Initiation	Business case, appoint project manager, identify stakeholders, gain project approval.
2.0	Project Planning	Project Plan, feasibility study, cost estimates, schedule and environmental assessment.
3.0	Design and Procurement	Prepare designs, obtain planning approval and appoint contractors.
4.0	Site Preparation	Demolition, site clearance, utility diversion and ground preparation.
S	Construction	Build transport facilities, platforms, walkways and supporting infrastructure.
6.0	Digital & Sustainable Systems	Install smart ticketing, CCTV, passenger information systems and renewable technologies.
7.0	Testing & Commissioning	System testing, quality inspections, safety checks and staff training.
8.0	Project Closure	Final inspection, project handover, evaluation and official opening.

The WBS provides a clear structure for managing the redevelopment project by adding the work into a Quad Chart supports communication and decision-making by highlighting the most important aspects of a project.

5. Quad Chart

A Quad Chart is a project management tool that provides a high-level summary of a project's key information on a single page. It presents the project's objectives, schedule resources and risks in a simple format, allowing stakeholders to quickly understand the project's scope and progress. According to Kerzner (2022), a Quad Chart supports communication and decision-making by highlighting the most important aspects of a project.

Table 2: Quad Chart

Project Objectives	
•Develop a safe and sustainable transport hub •improve accessibility and passenger experience •reduce carbon emissions through sustainable design •support economic regeneration	
Project Schedule	
•Duration: 30 months •Initiation(1-2) •Planning & Design(3-8) •Procurement(9-11) •Construction (12-24) •Testing & Handover(25-30)	
Resources	
• Project manager, engineers, contractors, funding, construction materials machinery, BIM and smart technologies	
Key Risks	
• Construction delays, budget overruns, health and safety incidents, environmental impacts and stakeholder opposition.	

6. Gantt Chart

A Gantt Chart is a project scheduling tool that shows project activities over a specific timeline. It helps project managers plan tasks, monitor progress and identify dependencies between activities. According to the Project Management Institute (2021), a Gantt Chart supports effective time management by ensuring tasks are completed in the correct sequence and resources are allocated efficiently. For the sustainable redevelopment of the central transport hub, the project is planned to be completed within 30 months. The schedule is divided into key phases, with some activities, such as digital system installation, overlapping with construction to improve efficiency and reduce the overall project duration. Regular progress reviews will help identify delays early and allow corrective action to keep the project on schedule (Kerzner,2022).

Table 3: Proposed Gantt Chart

Project Activity	Timeline (Months)
Project Initiation	1-2
Planning and Design	3-8
Procurement	9-11
Site Preparation	10-12
Construction	12-24
Digital Systems Installation	22-27
Testing & Commissioning	28-29
Project Handover & Closure	30

Allocation of Resources

Effective resource allocation is essential for ensuring that the right people, equipment, materials and financial resources are available throughout the project. Careful planning and monitoring help minimise delays, control costs and maintain quality standards. According to the Project Management Institute (2021), effective resource management improves productivity and supports the successful delivery of projects within agreed time, cost and quality constraints.

The redevelopment of the central transport hub requires a multidisciplinary team with specialist expertise. The project manager will oversee planning, coordination and stakeholder communication, while civil and structural engineers, architects and contractors will deliver the design and construction works. Quantity surveyors will manage project costs, environmental consultants will ensure compliance with sustainability requirements, and IT specialists will implement smart technologies such as ticketing systems and passenger information displays. Regular coordination meetings will ensure resources are used efficiently throughout the project. Financial resources will mainly come from the local authority, supported by government infrastructure grants and a contingency fund. The budget will cover construction, materials, consultancy services, technology and project management. Regular financial reviews will monitor expenditure and identify any potential cost overruns, helping to ensure value for money (Kerzner, 2022). Physical resources include construction materials such as steel, concrete and sustainable building products, together with machinery including cranes and excavators. Technologies such as Building Information Modelling (BIM) and Microsoft Project will support planning, scheduling and collaboration, while smart ticketing, passenger information will improve the operational efficiency of the completed transport hub (Eastman et al., 2018). Continuous monitoring of all resources will help minimise delays, optimise performance and ensure the project is delivered successfully.

Resource Type	Key Resources	Purpose
Human	Project manager, engineers, architects, contractors, quantity surveyors, IT specialists	Plan, design, construction and manage the project.
Financial	Local authority funding government grants, contingency fund	Finance construction, materials, technology and project management
Physical	Steel, concrete, cranes, excavators, safety equipment	Support construction and site operations.
Technology	Microsoft Project, BIM smart ticketing, passenger information systems	Improve planning collaboration, monitoring and operational efficiency.

Risk Analysis

Risk management is an essential part of project management because it helps identify, assess and control uncertainties that could affect project objectives. Risks can impact the project's cost, schedule, quality and overall success if they are not managed effectively. According to the Project Management Institute (2021), risks throughout the project lifecycle. the sustainable redevelopment of the central support hub faces several key risks.

Construction delays may occur due to poor weather, labour shortages or supply chain disruptions, leading to increased costs and schedule overruns. Budget overruns may result from inflation or rising material prices, making regular financial monitoring and contingency funding essential (Kerzner,2022). Health and safety risks are also significant because of heavy machinery and construction activities, requiring strict safety procedures, regular training and site inspections. Environmental and stakeholder-related risks must also be carefully managed. Construction activities could create noise, dust and waste, while poor compliance with environmental regulations may result in delays or penalties. Sustainable construction practices and environmental monitoring will reduce these risks (Department for Transport, 2021).

In addition, residents and businesses may be affected by temporary disruption, making regular communication and public consultation important for maintain stakeholder support (Bourne,2016). The project will also rely on advanced technologies, including smart ticketing and passenger information systems. technical failures or installation delays could affect operational readiness, so thorough system testing and specialist technical support will be provided. Regular risk reviews throughout the project will enable the project testing and specialist technical support will be provided. Regular risk reviews throughout the project will enable the project team to identify new risks, monitor existing ones and implement appropriate mitigation strategies to ensure successful project delivery. Regular environmental monitoring and effective waste management can also reduce the environmental impacts associated with major infrastructure projects (Chartered Institution of Wastes Management,2024)

Stakeholder	Role and Responsibilities	Power	Interest	Engagement Strategy
Local authority	Approves funding, monitors progress, makes key decisions and ensures the project supports the city's regeneration strategy	High	High	Manage closely through regular meetings, progress reports and financial updates.
Project Manager	Plans, coordinates and controls project activities, including schedule, budget, procurement, risk and quality management	High	High	To have weekly project meetings, monitor project performance, maintain communication with all stakeholders and provide regular status report.
Contractors, Architects, Engineers and Consultants	Deliver design, construction, technical systems and ensure compliance with quality and safety standards	High	High	Conduct regular site meetings, progress reviews, quality inspections and technical coordination sessions.
Transport Operators	Provide operational requirements, assist with temporary transport arrangements and ensure	Medium	Medium	Conduct regularly during design and construction, involve in testing and commissioning and gather operational feedback.
Environmental Agencies and Regulatory Bodies	Ensure compliance with environmental legislation, planning requirements, sustainability targets and health and safety regulations	High	High	Maintain regular consultation, submit compliance reports and obtain approvals at key project stages.
Local businesses	Provide feedback on the project's impact on business operations and support local economic regeneration	Low	High	Keep informed through public meetings, newsletters, consultations and updates on construction activities to minimise disruption.
Residents and Passengers	Provide feedback on accessibility, transport services and community needs while benefiting from improved transport facilities	Low	High	Engage through public consultations, surveys, community meetings, social media and regular project updates.
Funding Organisations	Provide financial support, monitor expenditure and ensure funds are used effectively in accordance with funding agreements.	High	High	Provide financial reports, projects audits, milestone reviews and regular progress updates to demonstrate value for money.

10. Conclusion

The city's central transportation hub will be renovated to replace its antiquated infrastructure with a contemporary, secure, and environmentally friendly transportation facility that enhances accessibility, efficiency and environmental performance. Additionally, the project will lessen disruption to businesses and passengers, promote economic growth, and help the city achieve its long-term regeneration objectives. The work Breakdown Structure (WBS), Gantt charts, quad charts, stakeholder analysis, resource allocation, and risk management are just a few of the important project management tools that this plan has shown how to use the efficiently plan and manage the project. Throughout the course of a project, these tools offer an organised method for managing scope, schedule, cost and quality.

The project's success depends on proactive risk management, effective stakeholder engagement. Through effective communication, resource monitoring and early risk management, the project team can reduce delays manage expenses and accomplish project goals. In addition to supporting the UK's Net Zero 2050 goals and enhancing local transport services, the sustainable redevelopment of the transport will have long-term positive effects on the economy, society and environment. In Addition, planning approval and redevelopment activities will comply with national planning policy (Ministry of Housing, Communities and Local Government,2024).Moreover the redevelopment also supports the Government's ambitions to encourage active travel through improved walking and cycling infrastructure, helping reduce congestion and improve public health (Active Travel England,2024)

Part B: Critical Reflection on Feedback Received

The feedback I received from my peers and tutor was very helpful in evaluating the effectiveness of my project proposal poster and identifying areas that required additional work. Following its closure for operational and safety reasons, the poster emphasised the sustainable redesign of the central transport hub to support the city's net-zero transportation goals.

Overall, the comments indicated that the proposal effectively addressed the project scenario and showed a firm grasp of sustainable redesign of the central transport hub to support the city's net zero transportation goals.

The feedback highlighted the project rationale's relevance as one of its main strengths. The tutor noted that the poster provided a clear explanation of the connection between the need for redevelopment and the closure of the transport hub. The proposal effectively connected the project to important issues like environmental sustainability, accessibility needs, safety enhancements, and economic recovery. This showed that the proposed project directly addresses the needs of stakeholders and demonstrated an awareness of the larger issues facing the city. The feedback also recognised that the project's goals, objectives, scope, stakeholders, risks and strategic value were all clearly stated and in line with the evaluation criteria.

Another notable strength of the proposal was its emphasis on sustainability. The project's objectives regarding the integration of renewable energy, carbon emission reduction, active travel infrastructure, and inclusive design were recognised as valid and appropriate in the feedback (Department for Transport,2021). The social, economic, and environmental benefits of the redevelopment were succinctly summarised in the strategic value section. This demonstrated awareness of broader urban regeneration priorities and demonstrated how the project could support long-term sustainable development. Infrastructure projects often involve challenging decisions and competing priorities, as evidenced by the consideration of potential risks and trade-offs.


Even though the feedback was largely positive, several recommendations were made to improve the final product's quality. One area that was highlighted was the need to present the project objectives in a more structured SMART format. Despite outlining the project's intended results, some of the objectives lacked measurable goals and deadlines. To solve this issue, the final project management plan will contain objectives that are Time-bound, Relevant, Measurable, Achievable, and Specific (Project Management Institute,2021). This will make it easier to assess project performance and determine whether the desired outcomes were achieved.

The tutor also suggested that the poster demonstrate a more thorough application of project management techniques and resources. The proposal provided a clear overview of the project, but it did not sufficiently highlight the practical methods that project managers use to plan and supervise projects. The final project management plan will therefore include a work breakdown structure (WBS), Gantt chart, stakeholder analysis matrix, resources allocation plan, and governance structure. These resources will provide additional details and demonstrate the use of recognised project management methods.

The comments also recommended expanding the discussion of risks and trade-offs. Important risks were identified, but neither their potential impact on project success nor the strategies required to manage them were sufficiently evaluated. The final plan will therefore contain a comprehensive risk assessment matrix with risk likelihood, impact ratings, and mitigation strategies. More critical analysis will also be provided when discussing trade-offs between project cost, sustainability objectives, operational effectiveness and delivery schedules.

Taking everything into account, the feedback has greatly aided in directing the development of my final project management plan. It found ways to improve the application of project management techniques and the depth of analysis, and it confirmed that the proposal has a strong foundation, particularly with regard to sustainability and strategic relevance. I will develop a more comprehensive and skilled project management plan that demonstrates both theoretical understanding and practical project management abilities by implementing these recommendations.

Part C-Poster



References

Active Travel England. [online] GOV.UK. Available at:

<https://www.gov.uk/government/organisations/active-travel-england>

Bourne, L (2016) Stakeholder Relationship Management: A *Maturity Model for Organisational Implementation*. 2nd edn. London: Routledge

Chartered Institution of Wastes Management (2024) *Construction and Demolition Waste*[online] Wwww.ciwm.co.uk. Available at: <https://www.ciwm.co.uk>

Department for Transport (2021) Decarbonising Transport: A Better, Greener Britain. London: Department for Transport

Department for Transport (2021). Transport Decarbonisation Plan. [online] GOV.UK. Available at: <https://www.gov.uk/government/publications/transport-decarbonisation-plan>

Economy Division, E. (2026). Environment, climate and nature insights, UK. [online] Ons.gov.uk. Available at: <https://www.ons.gov.uk/economy/environmentalaccounts/articles/environmentclimateandnatureinsightsuk/2026>

Project Management Institute (2021) A Guide to the Project Management Body of Knowledge. 7th edn. Newton Square, PA: Project Management Institute

Kerzner (2022) Project Management: A Systems Approach to Planning, Scheduling and Controlling. 13th edn. Hoboken, NJ: John Wiley and Sons.

Matters, T.L.E.J. (n.d.). Healthy Streets. [online] Transport for London. Available at: <https://tfl.gov.uk/corporate/about-tfl/how-we-work/planning-for-the-future/healthy-streets>

Ministry of Housing, Communities and Local Government (2024). National Planning Policy Framework. [online] GOV.UK. Available at: <https://www.gov.uk/government/publications/national-planning-policy-framework--2>

UK Government (2021). Net Zero Strategy: Build Back Greener. [online] GOV.UK. Available at: <https://www.gov.uk/government/publications/net-zero-strategy>