

Project Management Plan for opening a Fast Food restaurant

Niya Papazova – 1813442

Project Management

Module code: LCBB5005

Lecture's name: Nandish Pater

University of Wales Trinity Saint David

Table of Contents.

Introduction.	2
TASK 1	3
Stake holder concern.....	3
Various Risk into the project.....	4
Time taken in project.	6
Cost related with the task.	6
Realisation of benefits.....	7
Challenges in project execution.	9
Conclusion.....	10
Reference List.....	11

Introduction.

Project management suggests making courses of action which is required in a project. The project management is connected to managing the whole project, administering fuses resource dealing with, making practices course of action, and dealing with the work by assigning them their employments and obligation, and the so on.

Managing a project is a genuine extraordinary task. It requires standard management and seeing of work. Every association endeavour a project and endeavours to complete it at time. The whole project is divided into little activities of tasks which sum up the project.

For reference this report has embraced a specific project for introducing the sun powered plant framework into the workplace premises. The project requires an enormous cost which it has some financial plan, dangers, time, scope and so on.

The motivation behind this project is to introduce the new brand Fast Food restaurant. This project has a spending plan of 50,000 Euros and a period range of a half year. This report talks about the partners concerns, dangers, time, cost and advantages acknowledgment alongside the difficulties which is looked by the project administrator.

TASK 1

Stake holder concern.

Each venture has a thought process or objective. The speculators or the partners additionally hold a desire which they have with respect to or identified with the undertaking. The purpose for this project is to build up a fast food restaurant in which they have planned to bring a new concept for opening up a restaurant.

The project is a very expensive one as it is not very easy to stand up an own restaurant. And to make it successful, it needs a lot of investment of funds. The venture has the following advantages:

A trend: It has been noticed that the restaurant business is totally in into the market. And the project plan is to open a fast food restaurant which would provide the healthy food and drinks to the people. The people have become keener and focused related to their diet. They prefer the food or the drinks which are fresh and do not contain any kind of synthetic ingredient in that (Owusu, Chan and Shan, 2019). They have planned to fulfil this need and trend for the customer by providing the food which is healthy for their diet.

One-time investment: Building up a restaurant is a onetime investment. This major one-time investment may include building up the structure or the place where the project for opening up a fast food restaurant will go to set up. It also includes the cost for acquiring the resources and the machineries which would

need into the restaurant. Opening the restaurant do needs a lot of investment and it does not consider an easy task to perform. It requires a huge investment into the project. After fulfilling all the one-time investment, the company need to handle the other secondary expenses which would get occur in a time period in months.

Effective of plan or undertaking: The significant worry of the partners is that the task or the plans which are made through the venture ought to get executed appropriately by the organization and it must convey the advantages to them according to the plans. The partners are more worry about the degree of advantage it would give them. They would consider that whether the cost which the organization has put upon the task is more or identical to the advantages it is currently giving to them (Cicmil and Gaggiotti, 2018).

Returns: Returns allude to the compensation once more from a specific venture which is being finished by the partners. Here the profits are the level of advantages the task has been given to the organization. In that event opening up a fast food restaurant is not an easy project. However, if the profits which the task is providing for the organization are insufficient then there would be some mistake.

Various Risk into the project.

The dangers are the dangers to which a specific venture is inclined to. Each venture is inclined to a few or the other sort of risks and it is the obligation of task supervisor to recognize these dangers and lessen or dispose of such with the goal that the undertaking can get executed quite well. This specific undertaking of introducing the sunlight-based plant framework is additionally inclined to risks. A portion of these dangers can be as per the following:

Fulfillment of task: The Company has a significant hazard that they have to finish the venture inside a half year as it were. Also, to finish this venture on time they have to make things done at a specific time scale as it were. They have to work as indicated by their timetables just and needs to remain upon them carefully. In the event that they neglect to remain upon the equivalent, at that point they may have the dread to lose the task cutoff time which isn't considered as something worth being thankful for (Padalkar and Gopinath, 2016). As this would put a significant effect upon the notoriety and working of the task chief and friends.

Specialized dangers: The specialized hazard is worry with the dangers which are connected with the innovation. There can be different sorts of innovative dangers which a task can be related with. There can be any sort of specialized issue that might have the option to happen during the venture. Specialized issue can be because of any factor, it can because of some ill-advised wiring, some shorting, battery issue and such. On the off chance that any of the specialized factor has not set at the ideal spot and in a right manner then it may make issue into its working. In this manner this can be a gigantic hazard for the organization.

Monetary hazard: It is additionally a sort of hazard in which the spending which is related with the hazard ought not to get surpass to that. Here in this task the all-out financial plan is of 50,000 Euro. The organization needs to do this entire task inside that sum as it were. However, cost can get increment because of numerous components and it is ordinary. The organization has a hazard that whether the expense related ought does not get expanded to the expressed financial plan. Furthermore, to not occur that, the organization is checking and watching all the exercises and its relative expenses.

Market risk: Market risk includes any increase in the prices of land or resources which needs in completion of the project may cause the difficulty for the project manager. Therefore, it is very necessary to have a keen observation upon the market and the relative issues.

Time taken in project.

Time alludes to the all-out time length which this specific task would going to take for its opposition. The organization or the task chief needs to finish this undertaking inside the time extent of a half year. The organization determined this venture time by computing the exercises which are related with the task and the time taken to play out those exercises (Pollard, 2019).

For legitimate computations the organization needs to play out the work separate structure in which the exercises are separate, or the entire task is separate into little exercises. This split down additionally includes the time which has been taken by the movement for its fulfilment. What's more, consolidating constantly taken in playing out those exercises gives the absolute time taken to finish the task.

The ideal opportunity for finishing the venture can get decreased when the work put into the equivalent get increment. At the point when the man work into a venture completes expanded then the work additionally gets expanded and the time taken by the task to get finished would get decreased.

Cost related with the task.

The expense is the absolute costs which the undertaking will going to take for its opposition. The expense for this specific venture which is being chosen by the organization is 50,000 Euros. The organization needs to perform or finishes its venture and undertaking related exercises inside this cost as it were (Archibald and Archibald, 2016).

The expense has been separated after assessment of numerous variables, for example, cost for crude materials, cost for work, cost for introducing the plant, expenses charged by the organization, etc. By examining every one of these costs the organization has thought of a complete expense for this venture and that is 50,000 Euro. The division for the expense of the venture has being introduced beneath:

Factors	Cost in Euro
Work cost	15,000
Crude materials costs	25,000
Different charges costs like organization expenses costs	5,000
All out cost	50,000 Euros

The above dispersion of the expenses has been introduced by the organization and in like manner they have concocted this specific expense. On the off chance that everything goes as arranged and at plan, the task can get finished with this expense. Be that as it may, any change which could be inner or outer can carry variances into the expenses.

Realisation of benefits.

The project for opening up the new fast food restaurant into the town has the following benefits:

Healthy restaurant: The fast food restaurant that would be going to open will serve the healthy food to their customers. There is a running trend among the customer or the people where they have become more conscious and aware about their diet and health. The people have now stopped using the food item which contains the synthetic element in it. They now consider the food item which is fresh and healthy for their diet (Zwikael, Chih and Meredith, 2018).

And to satisfy these customer needs this project has come up which is providing the healthy and safe food to the people. As the trend is very much into the market this project has come into the development, this has also proved to be a benefit for the company which can be realised through this project.

Profit: The profit which can be gained for this project will be huge. As the concept for providing the fresh and healthy food to the customers is so new and in demand that there would be an exceptional profit which can be anticipate through this project.

Excellent services: At the point when you decide to eat at a drive-thru eatery, at that point you have a desire for recognition with the items that are on the menu. In spite of the fact that there are some local and worldwide varieties that you will discover with worldwide chains like McDonald's, you can likewise hope to discover explicit things on the menu at each area. That implies you realize what your food ought to resemble when served, how it will taste, and what your costs will be. Drive-through joints frequently work with similar sellers over their whole chain of eateries, including establishments, so you are basically eating a similar thing. That implies it tends to be simpler to oversee food sensitivities, costs, and yearning desires.

Complete meal: The benefit for the fast food restaurant would be that, the customer can order the full meal with the smart choices they want to have into their meal. The restaurant would also provide the customized food to the customer in whom the customer can narrate the food item which he wants to take for their meal and the restaurant would provide the same to the customers. This will also help the restaurant in gaining the competitive advantage to them into this competition.

Increase in growth: As the restaurant is very new in their concept and menu, it is a majority of chances that these fast food restaurants can again the growth very fast into the market. It is likely to believe that this project would gain more growth and profit as it is very new and benefits the customers very much. It is the buyer

only who get benefit from this concept and so that it can anticipate that this concept would be very much grow into the marketplace as it will be very liked by the clients.

Challenges in project execution.

Each undertaking experiences a few difficulties which it accepts to get overcome. This task additionally has a few difficulties which are as per the following:

Time: The time taken by the undertaking to get total ought to be inside the given timeframe. The test to get the undertaking finished inside a half year. Time bound is a test for each venture. Any misconception or disarray into the work or any sort of deferral into the work may result into delay in finish of work.

Poor characterize objectives and targets: The destinations and the objectives for the undertaking on the off chance that not are plainly characterized, at that point it may have the option to make an obstacles for the venture supervisor (Frijns, Van Leeuwen and Bierwolf, 2017). Ambiguous objectives and targets make disarray and strife among the individuals which may result into disappointment in accomplishing the objectives.

Inadequate group aptitudes: When the abilities which are controlled by the labourers are wasteful, it causes the harms into the task. The work performed by a gifted specialist and an incompetent labourer has a distinction. Talented labourer would play out crafted by best quality into the venture and where the nature of work performed by incompetent specialist isn't sufficient.

Hazard the board: There are different dangers which are related with the undertaking. Hazard can be the executive's chance, asset chance, work dangers, planning danger and substantially more. These hazards are assessed by the

undertaking administrator and an appropriate hazard register is made up which contain the moves which can be made by the organization to decrease or kill the dangers. Hazard can be both sure and dubious. In specific dangers the rate alongside the sort and impact gets effectively determined by the organization. Be that as it may, in dubious hazard the hazard which is looked by the organization is questionable as they have not suspected of that yet.

Conclusion.

From the report talks about over, a task is attempted by the organization for introducing a fast food restaurant framework has been referenced. In a venture there are different investor concerns which are returns, one theory, formation of intensity and so on has referenced. There are many hazards through which a task experiences a portion of these dangers incorporates booking dangers, work dangers, time dangers, assets chance and the so on.

Aside from this the report likewise incorporates the idea for time, costs, different difficulties through which the undertaking experienced.

Reference List.

Books and Journals

- Owusu, E. K., Chan, A. P. and Shan, M., (2019) Causal factors of corruption in construction project management: An overview. *Science and engineering ethics*. 25(1). pp.1-31.
- Cicmil, S. and Gaggiotti, H., (2018) Responsible forms of project management education: Theoretical plurality and reflective pedagogies. *International Journal of Project Management*. 36(1). pp.208-218.
- Padalkar, M. and Gopinath, S., (2016) Are complexity and uncertainty distinct concepts in project management? A taxonomical examination from literature. *International Journal of Project Management*, 34(4), pp.688-700.
- Pollard, C. E., (2019) Lessons learned from client projects in an undergraduate project management course. *Journal of Information Systems Education*. 23(3). p.3.
- Archibald, R. D. and Archibald, S., (2016) *Leading and Managing Innovation: What Every Executive Team Must Know about Project, Program, and Portfolio Management*. CRC Press.
- Zwikael, O., Chih, Y. Y. and Meredith, J. R., (2018) Project benefit management: Setting effective target benefits. *International Journal of Project Management*. 36(4). pp.650-658.
- Frijns, P., Van Leeuwen, F. and Bierwolf, R., (2017) Project management-a more balanced approach. In *2017 IEEE Technology & Engineering Management Conference (TEMSCON)* (pp. 234-238). IEEE.