Feasibility Report Programe.mpp

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1							
2		**Feasibility Report**	**46 days**	**Wed 09/10/24**	**Wed 11/12/24**		
3		Introduction	18 days	Wed 09/10/24	Fri 01/11/24		Max James
4		Background Information	16 days	Wed 16/10/24	Wed 06/11/24		Sam Williams
5		Outline Brief	11 days	Wed 16/10/24	Wed 30/10/24		Eleanor Black,Ma:
6		Site/Location	16 days	Wed 16/10/24	Wed 06/11/24		Eleanor Black,Ma:
7		Development Constraints	16 days	Wed 16/10/24	Wed 06/11/24		Eleanor Black
8		Accomodation Requirements	36 days	Wed 16/10/24	Wed 04/12/24		Eleanor Black,Ma:
9		Deisng/Specification	36 days	Wed 16/10/24	Wed 04/12/24		Shalom Joseph
10		Cost Esimate	0 days	Thu 05/12/24	Thu 05/12/24	8,9	Max James
11		Programme	36 days	Wed 16/10/24	Wed 04/12/24		Max James
12		Conclusion/Recommendations	3 days	Thu 05/12/24	Mon 09/12/24	3,4,5,6,7,8,9,10	Eleanor Black,Ma:
13		Drawings & Associated Informa	46 days	Wed 09/10/24	Wed 11/12/24		Eleanor Black,Ma:



Critical		Split		Finish-only		Baseline Milestone		Manual Summary		Inactive Task	
Critical Split		Task Progress		Duration-only		Milestone		Project Summary		Inactive Milestone	
Critical Progress		Manual Task		Baseline		Summary Progress		External Tasks		Inactive Summary	
Task		Start-only		Baseline Split		Summary		External Milestone		Deadline	



Critical		Split		Finish-only		Baseline Milestone		Manual Summary		Inactive Task	
Critical Split		Task Progress		Duration-only		Milestone		Project Summary		Inactive Milestone	
Critical Progress		Manual Task		Baseline		Summary Progress		External Tasks		Inactive Summary	
Task		Start-only		Baseline Split		Summary		External Milestone		Deadline	