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1 Preparatory communications

2
Preparatory equipment and 
staff resourcing

3
Preparatory survey and 
mapping

4 On-site setup

5 Machine and welfare delivery

6 Machine excavation

7 Trench recording

8 Hand excavation and recording

9 Finds and sample processing

10
Finds ID, spot dating, 
programming specialists

11
External fieldwork 
communications

12 On-site records check

13
Machine backfilling and 
collection

14 Data digitisation

15
Finds and environmental 
reporting

16
Evaluation reporting (first 
draft)

17
Report finalisation and 
publication

18
Final archive preparation, 
initial digital deposition

19
Final deposition of all archives 
(if no further work required)
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