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The process of commissioning is a vital ingredient 
within the construction process to permit the suc-
cess of a project, ensuring that services are 
in good working order. Commissioning takes 
place throughout a project, from the RIBA Design 
Stage to Handover. Defined in Figure 1, generally, 
commissioning is carried out in five distinct parts. 

 

 

 

 

 

 

 

 

 

Once all commissioning related activities have 
been identified 
(see Figure 2) 
the commis-
sioning pro-
gramme can be 
built up using 
knowledge, 
timescales and 
dependencies 
obtained from 
the individual 
specialists.  

 

 

Commissioning Strategy and Schedule 

On larger projects, the prospect of procuring a 

commissioning contrac-

tor is commonplace. This 

specialist contractor can 

be brought into the pro-

ject early with the added 

benefit of giving greater 

control and transparen-

cy across the whole con-

struction process. It is 

likely that the commissioning contractor will em-

ploy the testing, commissioning and performance 

testing flow chart on Figure 4. Following this stand-

ardised process will ensure that the upmost quality 

is preserved along with Health & Safety assuranc-

es. This procedure is formulated as part of the 

‘snag & clean’ operation, defined as: 

‘’The process of inspection necessary to 

compile a list of minor defects or omis-

sions of building works for the contractor 

to rectify’’ (RICS, 2019). 

Case Study: Edge Hill University, Lancashire 

In 2015, Edge Hill University appointed a specialist con-

sultant to oversee the commissioning and handover of 

their Faculty of Health building, and also to monitor the 

production of the O&M manual. The specialist had a data 

link to the 

building's con-

trols systems 

to enable the 

building sys-

tems to be 

monitored and 

operated. Cur-

rently, the 

building is per-

forming very 

well.  

The monitored data is reporting average energy con-

sumption lower than the good practice benchmark in 

Case Study Synopsis 

Building services can represent more than 30% 
(CIOB, 2014) of a projects capital cost. Therefore, 
the inclusion of a BIM strategy on this case study 
could have majorly enhanced the commissioning 

process of these ser-
vices. Permitting the 
commissioning con-
tractor and the oper-
ational team to get 
involved as early as 
needed; through hav-
ing access to a mod-
el BIM will connect 
data to processes 
and connect people 
to those processes 
at the right time.  

Triangulating BIM practices with ‘Soft Landings’ 
framework, planning for handover and commission-
ing can begin very early throughout the project. 

‘’The term 'soft landings' refers to a strate-
gy adopted to ensure the transition 
from construction to occupation is bump-
free’’ (BSRIA, 2017). 
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Figure 4: Large project installation testing, commissioning 

process and sign-off (CIOB, 2019). 

the CIBSE TM46 Energy Benchmark (see Figure 6).  

 

 

 

 

 

 

 

 

Figure 6: The Faculty of Health, Edge Hill University 

lower than average energy consumption (BSRIA, 

2017). 

During commissioning, there were good co-

operation between the commissioning consultant, 

the services consultant, the main contractor, and 

the principal sub-contractors. This resulted in a 

smooth handover and swift resolution of de-

fects. The project also benefited from a well-

informed client with a good relationship with the 

design team. The arrangement has allowed for les-

sons learned to be passed on to newer buildings. 

Post-commissioning issues have been dealt with 

quickly as the parties are still in regular contact. 
O&M Manual, Certificates and Warranties 

Closing in on building handover, the formulation of an 

Building Owners Manual (O&M) is legally required un-

der the Construction (Design & Management ) Regula-

tions 2015. Enclosed within this document are 

• Details of construction (cladding, roof etc). 

• As-built drawings and specifications. 

• Instructions upon operation and maintenance 

• Commissioning and testing results. 

• Guarantees, warranties and certificates. 

Figure 2: Scope of commissioning 
(CIOB, 2019). 

Figure 5: Faculty of Health building 

(Edge Hill University, 2017). 

Figure 7: BIM in commission-

ing (Morton, 2018). 

Figure 3: Commissioning 

contractor (BSRIA, 2017). 

Figure 1: Five ingredients of commissioning. 


