
ID Task Name Duration Start Finish Predecessors Resource Names

1

2 Feasibility Report 46 days Wed 09/10/24 Wed 11/12/24

3 Introduction 18 days Wed 09/10/24 Fri 01/11/24 Max James

4 Background Information 16 days Wed 16/10/24 Wed 06/11/24 Sam Williams

5 Outline Brief 11 days Wed 16/10/24 Wed 30/10/24 Eleanor Black,Max James,Sam Williams,Shalom Joseph

6 Site/Location 16 days Wed 16/10/24 Wed 06/11/24 Eleanor Black,Max James,Sam Williams,Shalom Joseph

7 Development Constraints 16 days Wed 16/10/24 Wed 06/11/24 Eleanor Black

8 Accomodation Requirements 36 days Wed 16/10/24 Wed 04/12/24 Eleanor Black,Max James,Sam Williams,Shalom Joseph

9 Deisng/Specification 36 days Wed 16/10/24 Wed 04/12/24 Shalom Joseph

10 Cost Esimate 0 days Thu 05/12/24 Thu 05/12/24 8,9 Max James

11 Programme 36 days Wed 16/10/24 Wed 04/12/24 Max James

12 Conclusion/Recommendations 3 days Thu 05/12/24 Mon 09/12/24 3,4,5,6,7,8,9,10 Eleanor Black,Max James,Sam Williams,Shalom Joseph

13 Drawings & Associated Information46 days Wed 09/10/24 Wed 11/12/24 Eleanor Black,Max James,Sam Williams,Shalom Joseph
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