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1.0 Introduction 

Following on from the learning contract I have produced, this reflective journal will 

document what tasks I have completed during my time as a project’s Quantity 

Surveyor on two sites in Ebbw Vale and Swansea for my employer, Morganstone Ltd. 

The reflective journal will show what skills I have learnt in the period, how I have used 

these skills and how I have been able to adapt whilst using these new skills. Also, this 

document will reveal the information I have learnt in regards to broadening my 

knowledge on the 3 objectives listed in my learning contract, which are listed below: 

Table 1 

Objective 1 The importance of the CVR/Cost Report 

 

Objective 2 The significance of an accurate cash flow 

forecast 

 

Objective 3 The decisions made by senior 

management following financial 

reporting has been presented 

 

 

Finally, this document will be my evidence document that will provide examples and 

information to back up my findings, all of which will be submitted to my mentor to 

provide feedback. This will give myself good and clear feedback, along with 

showcasing I have successfully achieved my objectives. 

2.0 Background Information 

2.1 Company Description 

As mentioned previously, I will be completing my reflective journal whilst working as 

an Assistant Quantity Surveyor for Morganstone Ltd. Morganstone Ltd is a 

construction company based in Llanelli, South Wales, who specialise in providing high 
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quality developments for housing associations, public bodies, local authorities and 

private developers across Wales. The company delivers contracts across a range of 

sectors including residential, commercial, care, extra care and education. The main 

areas in which the company operates include: 

 New build construction. 

 Refurbishment and conservation. 

 Planned and reactive maintenance 

Since its formation in 2008, the company has expanded into one of Wales’ fastest 

growing multi-disciplined construction companies and is continuing to grow.  

As project QS on the two sites, I will be responsible for the commercial element on 

these contracts, which means I will be performing the following tasks: 

Table 2 

Task Description 

Procurement Appointing sub-contractors for the 

projects, making sure these hit budgets 

and all works have been allowed for, to 

the correct specification 

Valuations Submitting and agreeing monthly 

valuations to the Employer’s Agent in 

order to get paid 

CVR Updating the CVR, highlighting any key 

risks and opportunities, presenting to 

senior management on a monthly basis 

Sub-contract payments Assessing and agreeing sub-contract 

valuations, then submitting to finance 

department to be processed 

Variations Capturing and pricing variations, then 

agreeing prices with the Employer’s 

Agent 
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Cash flow Analysing and forecasting cash flow, 

presenting to senior management on a 

monthly basis 

 

The two projects I am working on are social housing projects, for local authorities. A 

brief description of these sites are detailed below: 

Project A – Lon Brynawel 

A package deal, consisting of 16nr 3 bedroom semi-detached properties for Pobl 

Group. This project is based in 

Swansea and is programmed to 

be handed over in April 2020.  

Table 3 

Role Name 

Client Pobl Group 

Client’s Agent ER Brown 

Architect Morganstone 

Ltd 

Engineer Jubb 

         Photo 1 

Project B – College Road  

A package deal of an apartment block consisting of 27nr units with large communal 

areas, surrounded by 6nr bungalows for Linc Cymru. These properties will be handed 

over in February 2020 and have been designed as retirement properties for over 55 

year olds. 

Table 4 

Role Name 

Client Linc Cymru (Tarbed) 

Client’s Agent Strongs Partnership 

Architect Quattro 
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Engineer Jubb 

   

    

 

 

 

 

   

   

   

  Photo 2 

2.2 Company Structure 

On the two projects, the sites have a similar site team management layout. 

Responsible for the whole project is the Contracts Manager, who will be involved in 2-

3 projects at one time and will report to the Construction Director. The site team will 

consist of a Site Manager who will report directly to the Contracts Manager and they 

will be based on site full-time, they will also be the main contact for all site operatives 

and sub-contractors. A Site Manager will also be responsible for an Assistant Site 

Manager and Site Foreman on the contract.  

Also, as part of the site team will be the Commercial Manager who is responsible for 

the commercial elements on all projects. On each specific site, a Quantity Surveyor 

who works on 2-3 projects at one time, will be in charge of procuring sub-contractors 

and consultants for the site. Also, the Quantity Surveyor will report directly to the 

Commercial Manager. The Commercial Manager will also be the line manager for the 

Buyer of the specific site. A buyer’s role is to procure and order all materials for the 

project including any sundry items. 

As part of the site team, there is a Technical Manager assigned to every project. These 

managers deal with any construction technical issues and are in charge of all utilities, 

section agreements and any planning permission submissions. Furthermore, these 
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managers are in constant contact with external consultants such as the Architect and 

Engineers. This is done via email and site/design meetings. 

There are also many other departments within the company who are not involved in 

the everyday works on site, but are still employed by Morganstone Ltd performing 

different tasks, which are shown below. 

Table 5 

Department Role/Responsibility  

Community Engagement This person liaises with the client to 

perform community benefit works to local 

schools/care homes etc to fulfil the 

contracts community benefits 

requirements. This will also include 

making sure the site meets the contracts 

TR+T (training) requirements. 

Finance Department This department is responsible for 

paying staff, sub-contractors and 

consultants, whilst also issuing reports to 

the Managing Director to show the 

company’s performance 

 

Estimating/Pre-Development 

Department 

These work together to work with clients 

to find potential sites and supply cost 

plans initially, leading to final estimates 

in order to secure projects. They also 

look for sites that are out for tender and 

work with each other to supply an 

estimate for the works 

Customer Care This is the department that deals with 

any defects/issues on completed 

projects and makes sure these get 

completely as soon as possible. 
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Training Manager Analyses the individual and the 

company’s training requirements and 

organises these events 

Hierarchy Flow Chart 

 

2.3 Health and Safety 

On the projects I am working on, there are many systems and procedures in place to 

ensure that anybody entering the site is as safe as possible. This means that 

everybody on the site must have an induction before entering site and all operatives 

must wear PPE (Personal Protective Equipment), which includes the following: 

Table 6 

Protection Equipment Reason 

Hard hat Reduce injury from falling objects or 

striking fixed objects 

Protective gloves Reduce burns, cuts and abrasion injuries 
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High-vis vest To be clearly seen by operatives and 

others 

Protective boots Protection to feet from sharp and heavy 

materials 

CSCS card Indicates the individual has level of skill 

and knowledge of health and safety 

 

Also, all operatives attend toolbox talks every week, which will provide additional 

information on subjects such as working at height, dust extraction and manual 

handling etc.  

“Employers have duties concerning the provision and use of personal protective 

equipment (PPE) at work” (HSE, 2020).  

As part of Morganstone’s monthly paperwork, the in-house Health and Safety Manager 

is required to attend each site and complete a full inspection and will later provide a 

report indicating any minor and major actions that are required. On top of this, 

Morganstone employ an external consultant, BSG, who also attend sites at random 

with no notice and compile their own report. This ensures that the site always complies 

with HSE and Morganstone requirements, as the site do not know when an inspection 

is taking place.  

The site manager also has the responsibility for all the health and safety on site and 

has the authority to discipline/warn sub-contractors and operatives if they are not 

cooperating accordingly. If this is the case, the site manager can issue H&S notices 

which could lead to the sub-contractor being removed from site or removed from the 

contractors supply chain.  

2.4 Marketing 

In Morganstone, we have a full-time Community Engagement Officer whose job is to 

connect the construction works and the nearby community such as local residents, 

schools, employers etc. As such, each project invests into the local environment by 

performing community benefits such as school visits, performing works in the local 

area such as refurbishment works to a nursery and being in constant communication 

with nearby residents. This keeps the local environment informed on what works are 
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going on and helps Morganstone understand what is required to minimise the effect 

on these local residents (by having certain times for deliveries etc). This is also done 

by the social media platforms such as Twitter, Instagram and Facebook are constantly 

updated.  

Also, each project is signed up to the Considerate Constructors scheme, which is 

designed to connect the construction project and the wider environment such as 

residents, schools etc. On each project, meetings, called ‘Meet the Contractor’, are 

organised for anybody in the area to attend site and see the progress, ask questions 

and raise any queries regarding the project.   

2.5 Software and Hardware 

On my projects, the main hardware used are laptops and mobile phones. These are 

used to complete work such as spreadsheets, documents etc and to communicate 

via email and phone calls. Also, I use the following software: 

Table 7 

Software Function 

AutoCad Accessing construction drawings 

PDF Xchange Viewing and taking off drawings 

Word Writing and issuing reports 

Excel Updating construction documents such 

as cash flow, valuations, sub-contract 

payments and CVR 

Construction Manager Viewing sub-contract order numbers and 

previous sub-contract/supplier 

order/payments 

  

3.0 Submission 2 – Reflection 

During the last month I have learnt new skills regarding the Cost Report (CVR). I 

have spent time discussing the CVR’s importance with the Managing Surveyor and 

this has lead me to understand the CVR document, and information better. Thus, 



JAY-RYAN WEAVER (P151948) 
P151948 

 LEARNING CONTRACT 

11 
 

resulting in a more accurate and reliable CVR which is presented to senior 

management. 

I have learnt that the CVR is used in many ways and is used a long time after the 

specific project has completed, this is done by the estimating department to check 

budgets for similar tenders and identifying if the budgets used in the tender are 

sufficient. Also, the CVR is used to show the projects future and current profit 

margin, along with identifying the projects risks and opportunities. Finally, whilst 

looking at all the companies CVR’s, senior management can view the staff 

requirements for the current and future contracts, leading to decisions as the 

company may be over or under staffed.  

I have used these new skills to be more commercially aware, which has resulted in 

more thought being put into the information submitted in my CVR’s. This means that 

the information is more reliable and accurate. Also, knowing this information, has 

lead me to improve my time management skills, resulting to me having more time to 

update and complete the CVR’s. I also feel my leadership skills have improved as I 

am now making sure I receive the most accurate and reliable information from 

different departments within the company to provide the most accurate and reliable 

CVR. This means talking to the buying department regarding material 

budgets/savings, the technical department about services/utilities and the finance 

department about any abnormal or incorrect costs. I have also enforced this by 

setting up meetings with the different departments of the company to ensure the 

most accurate information is updated and issued.  

Throughout this time, the biggest highlight personally is receiving praise at the CVR 

review meeting, in which I present the projects CVR to the Managing Director, 

Managing Surveyor, Management Accountant and Construction Director. To get 

praise from all these senior managers was a very proud moment and gave me 

confidence in the work I am producing and presenting.  

The most challenging part of the task was presenting the CVR to the senior 

management, although on reflection, it wasn’t as challenging as I first anticipated. 

The challenging element was having trust in that the information I was presenting 

was as accurate as possible, as I had learnt the importance and decisions made 

from the CVR’s information.  
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I have also started to have discussions with the Managing Surveyor regarding the 

importance of cash flow to the business, as I know this has a large influence on the 

decisions made by the company as whole. This includes identifying low and high 

value months for the business, and then potentially delaying or accelerating the start 

date of future projects. I have scheduled further meetings with the senior 

management to discuss the other factors regarding cash flow to the business and 

the reasons why our cash flow forecasts are projected until the end of every contract.  

According to my learning contract, I am course to achieve my objectives and I 

personally feel I am learning the information I sought out to learn. This in turn, will 

ensure I am doing my job to the best of my ability and continuing to learn and 

improve. 
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