03 | 04 | 205

Lo Name ouatonl st | Frisn | et | mmen | DEC 1% o Feb o Maro Ao My dnop by Aug oy Sep oy Oct oy Novoy Dec | Jam | Feb y Mar | Ay
480 52922608 206,203, 071,15 29112%09, 37 204 182 16301327110 41047
0-14-12-10)8 b -4 -2 L35 79 1 13015171920 23,25, 272931333537 394143 45,47 149 51 53 55 5

1 |Programme 4258‘:"; Week -10| Week 56{08 Jan 2411 Apr 25|

3 |Preconstruction Period 8w 2d| Week-10 | Week -2 | 08 Jan 24 | 05 Mar 24

4 [Planning Permission granted Week -10 | Week -10 | 08 Jan 24 | 08 Jan 24

5 |Design Period 8w| Week-10 | Week-2 | 10Jan24 | 05 Mar 24

6 Eﬁgﬁ:glfng;'?"j”;z’;‘l\" Approval Week-5 | Week-5 | 16 Feb 24 | 16 Feb 24 . — ﬂ = -

7 |Trade selection 6w| Week-10 | Week-5 | 08.Jan24 | 16 Feb 24 = L H = -

8 |Service Arrangements 2w| Week-10 | Week-9 | 08 Jan24 | 19 Jan 24 n u ﬁ n L/J 1

9 [Misc - Obtaining insurances etc 1w| Week-10 | Week-10 | 08 Jan 24 | 12 Jan 24 - — D — -

10 | site Survey 2w| Week-10 | Week-9 | 08Jan24 | 19 Jan 24 . — : 2 -

11 | site Setup 1w| Week-10 | Week-10 | 08 Jan 24 | 12 Jan 24 f . - £ -

12 |House 1-16 Construction Programme 53w| Week1 | Week 56 | 18 Mar 24 | 11 Apr 25

13 [House 1 21w2d| Week1 | Week23 | 18 Mar 24 | 19 Aug 24 L )

14 | Groundworks 2w| Week 1 Week 3 | 18 Mar 24 | 02 Apr 24

15 |Slab 1w| Week 3 Week 4 | 03 Apr24 | 09 Apr 24

16 ;irgtt;?:sf)rame erection (Inclusive of FF level owl  Week Week6 | 10 Apr24 | 23 Apr 24

17 | Brickwork 3w| Week 6 Week 9 | 24 Apr24 | 15 May 24

18 |Roofing works w| Week9 | Week 10 | 16 May 24 | 22 May 24

19 |Doors/Windows install 1w| Week 10 | Week 11 | 23 May 24 | 30 May 24

20 [Watertight Week 11 | Week 11 | 31 May 24 | 31 May 24 20/9

21 |Board one Side 2w| Week 11 | Week 13 | 31 May 24 | 13 Jun 24 21

22 |First Fix MEP 2w| Week 12 | Week 14 | 07 Jun 24 | 20 Jun 24 2l

23 | Second board 2w| Week 14 | Week 16 | 21 Jun24 | 04 Jul 24 el |

24 [Mistcoat 1w 1d| Week16 | Week 17 | 01Jul24 | 08 Jul 24 24l

25 [2nd Fix MEP 2w| Week 17 | Week 19 | 09Jul24 | 22 Jul 24 25l

26 |Internal fitout 2w| Week 18 | Week 20 | 16Jul24 | 29 Jul 24 26

27 |Final fix MEP 1w| Week20 | Week21 | 30Jul24 | 05 Aug 24 7l o ]
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03 04 | 05
Lo N ouatonl set | Fmien | sert | Fen | DEC 1M Fedb o MaroAoroy May  hmop Moy Aug o Sep o Oty Novoy Dec | Jam g Feb ) Mar | Apr
480 52922608 206,203, 071,15 29112%09, 37 204 182 16301327110 41047
6,-14-12-10,-8 -6 421 3579 1013,15,17,19,20,23,25, 27,2931 33353739 41,4345 47 149 51 53 95 5
28 |Finishes 2w| Week20 | Week22 | 30Jul24 | 12 Aug 24 28l
29 |Snagging 1w| Week?22 | Week23 | 13 Aug 24 | 19 Aug 24 298 T 1
30 |House 2 2iw2d| Week3 | Week 25 | 03 Apr24 | 03 Sep 24 e -
31 |Groundworks 2w| Week 3 Week 5 | 03 Apr24 | 16 Apr 24
32 |Slab 1w| Week 5 Week 6 | 17 Apr24 | 23 Apr 24
33 ;igg?rrsf)rame erection (Inclusive of FF level owl Week s Week8 | 24 Apr24 | 08 May 24
34 |Brickwork 3w| Week8 | Week11 | 09 May 24 | 30 May 24
35 |Roofing works 1w| Week 11 | Week 12 | 31 May 24 | 06 Jun 24
36 |Doors/Windows install 1w| Week12 | Week 13 | 07 Jun24 | 13 Jun 24 7, 36[ 7,
37 |Watertight Week 13 | Week 13 | 14 Jun24 | 14 Jun 24 379
38 |Board one Side 2w| Week 13 | Week 15 | 14 Jun24 | 27 Jun 24 38[2e)
39 [First Fix MEP 2w| Week 14 | Week 16 | 21 Jun24 | 04 Jul 24 394
40 |Second board 2w| Week 16 | Week 18 | 05Jul24 | 18 Jul 24 409
41 |Mistcoat 1w 1d| Week 18 | Week 19 | 15Jul24 | 22 Jul 24 419
42 |2nd Fix MEP 2w| Week 19 | Week 21 | 23 Jul24 | 05Aug 24 EV XX |
43 |Internal fitout 2w| Week20 | Week22 | 30Jul24 | 12 Aug 24 3]
44 |Final fix MEP 1w| Week22 | Week23 | 13 Aug 24 | 19 Aug 24 EELR: ; 1
45 |Finishes 2w| Week22 | Week 24 | 13 Aug 24 | 27 Aug 24
46 |Snagging 1w| Week24 | Week 25 | 28 Aug 24 | 03 Sep 24 v 1
47 [House 3 2iw2d| Week5 | Week 27 | 17 Apr24 | 17 Sep 24 - -
48 Groundworks 2w| Week5 Week 7 | 17 Apr24 | 30 Apr 24
49 |Slab w| Week 7 Week 8 | 01 May 24 | 08 May 24
50 ;irgtt;?:sf)rame erection (Inclusive of FF level ow| Week8 | Week10 | 09 May 24 | 22 May 24
51 |Brickwork 3w| Week 10 | Week 13 | 23 May 24 | 13 Jun 24 s51f—]
52 |Roofing works 1w| Week 13 | Week 14 | 14 Jun24 | 20 Jun 24 520
53 | Doors/Windows install 1w| Week 14 | Week 15 | 21Jun24 | 27 Jun 24 539
54 |Watertight Week 15 | Week 15 | 28 Jun24 | 28 Jun 24 54>
55 |Board one Side 2w| Week 15 | Week 17 | 28 Jun24 | 11Jul 24 55—
56 |First Fix MEP 2w| Week 16 | Week 18 | 05Jul24 | 18 Jul 24 56—
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03 | 204 | 2005
Lo N ouatonl set | Fmien | sert | Fen | DEC 1M Fedb o MaroAoroy May  hmop Moy Aug o Sep o Oty Novoy Dec | Jam g Feb ) Mar | Apr
408 15 291226 1125 812216, 420 3, (171, (1929 1226 9237 20 4, 18 2 136 30 /13,27 110241024 7. |
6,-14-12-10,-8 -6 421 3579 1013,15,17,19,20,23,25, 27,2931 33353739 41,4345 47 149 51 53 95 5
57 |Second board 2w| Week 18 | Week20 | 19Jul24 | 01 Aug 24 579
58 [Mistcoat 1w 1d| Week20 | Week21 [ 29Jul24 | 05Aug 24 58H
59 |2nd Fix MEP 2w| Week21 | Week 23 | 06 Aug 24 | 19 Aug 24 50
60 |Internal fitout 2w| Week22 | Week 24 | 13 Aug 24 | 27 Aug 24 60—
61 |Final fix MEP 1w| Week24 | Week 25 | 28 Aug 24 | 03 Sep 24 61: I 1
62 [Finishes 2w| Week24 | Week 26 | 28 Aug 24 | 10 Sep 24 62 ]
63 |Snagging 1w| Week26 | Week 27 | 11 Sep 24 | 17 Sep 24 T 1
64 |House 4 2iw2d| Week7 | Week29 | 30 Apr24 | 30 Sep 24 L -
65 | Groundworks 2w| Week 7 Week 9 | 30 Apr24 | 14 May 24 9 9
66 [Slab 1w| Week9 | Week10 [ 15May 24 | 21 May 24
67 ;igg?rrsf)rame erection (Inclusive of FF level ow| Week 10 | Week 12 | 22 May 24 | 05Jun 24
68 |Brickwork 3w| Week 12 | Week 15 | 06 Jun24 | 26 Jun 24 68 Eemamy
69 |Roofing works 1w| Week 15 | Week 16 | 27 Jun24 | 03 Jul 24 69
70 |Doors/Windows install 1w| Week 16 | Week 17 | 04 Jul24 | 10 Jul 24 70
71 |Watertight Week 17 | Week 17 | 11Jul24 | 11Jul24 NG
72 |Board one Side 2w| Week 17 | Week19 | 11Jul24 | 24 Jul 24 72 =8
73 |First Fix MEP 2w| Week 18 | Week20 | 18 Jul24 | 31Jul 24 73 [
74 Second board 2w Week 20 | Week 22 | 01 Aug 24 | 14 Aug 24 74 =g
75 |Mistcoat 1w 1d| Week21 | Week22 | 09 Aug 24 | 16 Aug 24 75
76 |2nd Fix MEP 2w| Week23 | Week25 | 19 Aug 24 | 02 Sep 24 76$
77 |Internal fitout 2w| Week24 | Week 26 | 27 Aug 24 | 09 Sep 24 77@
78 |Final fix MEP 1w| Week26 | Week27 | 10 Sep 24 | 16 Sep 24 782 1
79 |Finishes 2w| Week26 | Week 28 | 10 Sep 24 | 23 Sep 24 79 Eamy
80 |Snagging 1w| Week 28 | Week 29 | 24 Sep 24 | 30 Sep 24 80 77 1
81 |House 5 2tw2d| Week9 | Week 31 | 15May 24 | 14 Oct 24 81 : o -
82 | Groundworks 2w| Week9 | Week11 | 15May 24 | 29 May 24 82
83 |Slab 1w| Week 11 | Week 12 | 30 May 24 | 05 Jun 24 8§ i8]
84 Qrgtba?rrsf;ame erection (inclusive of FFlevell o | \eek 12 | Week 14 | 06 Jun 24 | 19 Jun 24 84
85 |Brickwork 3w| Week 14 | Week17 | 20 Jun24 | 10Jul 24 85[0
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03 04 | 05

Lo N ouatonl set | Fmien | sert | Fen | DEC 1M Fedb o MaroAoroy May  hmop Moy Aug o Sep o Oty Novoy Dec | Jam g Feb ) Mar | Apr
408 15 291226 1125 812216, 420 3, (171, (1929 1226 9237 20 4, 18 2 136 30 /13,27 110241024 7. |
6-14-12-10,-8 -6 42,1 3579 1013,15, 17,19, 20,2325, 27,2931 33353739 (414345 47 149 51 53 95 5

86 [Roofing works 1w| Week 17 | Week 18 | 11Jul24 | 17 Jul 24 86

87 |Doors/Windows install 1w| Week 18 | Week 19 | 18 Jul24 | 24 Jul 24 873

88 [Watertight Week 19 | Week 19 | 25Jul24 | 25Jul 24 88 QO

89 |Board one Side 2w| Week 19 | Week21 | 25Jul24 | 07 Aug 24 89

90 [First Fix MEP 2w| Week20 | Week22 | 01 Aug 24 | 14 Aug 24

91 | Second board 2w| Week22 | Week 24 | 15 Aug 24 | 29 Aug 24

92 [Mistcoat 1w 1d| Week23 | Week 25 | 23 Aug 24 | 02 Sep 24

93 |2nd Fix MEP 2w| Week25 | Week 27 | 03 Sep 24 | 16 Sep 24

94 |Internal fitout 2w| Week26 | Week 28 | 10 Sep 24 | 23 Sep 24

95 |Final fix MEP 1w| Week28 | Week 29 | 24 Sep 24 | 30 Sep 24 1

96 [Finishes 2w| Week28 | Week 30 | 24 Sep 24 | 07 Oct 24

97 |Snagging 1w| Week 30 | Week31 | 08 Oct24 | 14 Oct 24 ] 1

98 [House 6 21w 2d| Week11 | Week 33 | 30 May 24 | 28 Oct 24 — 1

99 | Groundworks 2w| Week 11 | Week 13 | 30 May 24 | 12 Jun 24

100(Slab 1w| Week 13 | Week 14 | 13Jun24 | 19 Jun 24

101 Er‘s”tba?rrsf;ame erection (Inclusive of FFlevel) o 1\ 14 | Week 16 | 20 Jun 24 | 03 Jui24

102 | Brickwork 3w| Week 16 | Week 19 | 04 Jul24 | 24 Jul 24

103 [Roofing works 1w| Week19 | Week20 | 25Jul24 | 31 Jul 24

104 | Doors/Windows install 1w| Week20 | Week21 | 01 Aug 24 | 07 Aug 24

105 [ Watertight Week 21 | Week 21 | 08 Aug 24 | 08 Aug 24

106 [Board one Side 2w| Week21 | Week23 | 08 Aug 24 | 21 Aug 24

107 |First Fix MEP 2w| Week22 | Week 24 | 15 Aug 24 | 29 Aug 24

108 [ Second board 2w| Week24 | Week 26 | 30 Aug 24 | 12 Sep 24

109 [Mistcoat 1w 1d] Week 26 | Week 27 | 09 Sep 24 | 16 Sep 24

1102nd Fix MEP 2w 2d| Week 12 | Week29 | 04 Jun24 | 30 Sep 24

111 | Internal fitout 2w| Week 28 | Week 30 | 24 Sep 24 | 07 Oct 24

112 [Final fix MEP 1w| Week 30 [ Week 31 | 08 Oct24 | 14 Oct 24 1

113 |Finishes 2w| Week 30 | Week 32 | 08 Oct24 | 21 Oct 24

114 [ Snagging 1w| Week 32 | Week 33 | 22 Oct24 | 28 Oct 24 1
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03 04 | 205
Lo N ouationl set | Fien | swt | pen | DEC 1Mo Feb CApr oy May g dun \ Jp Aug o Sep o Ot Nov i Dec | Jan | Feb | Mar | Apr
4118 \1‘ 15 \29 i \25 \11 \25 8, \22 6.0 \3‘ 7L 5 \29 10269, 337, 21 A 18211630 13 27 10 24 11024 7

6\-14 12-10 860412, 1,3,5. 7,9 11\13\15\17\19\21\23\25\27\29\31\33\35\37\39\41\43\45\47\49 553 55 5

115|House 7 21w 2d| Week 13 | Week 35 | 13 Jun 24 | 11 Nov 24

116 | Groundworks 2w| Week 13 | Week 15 | 13Jun24 | 26 Jun 24 116-

117|Slab 1w| Week 15 | Week 16 | 27 Jun24 | 03 Jul 24 117§

118 Eré‘g?rrsf;ame erection (Inclusive of FElevel) o, \week 16 | Week 18 | 04 Jui24 | 17 Jui24 11869

119 | Brickwork 3w Week 18 | Week21 | 18Jul24 | 07 Aug 24 119N

120 | Roofing works 1w| Week21 | Week22 | 08 Aug 24 | 14 Aug 24 120F3

121 [ Doors/Windows install 1w| Week22 | Week23 | 15Aug 24 | 21 Aug 24 1214

122 Watertight Week 23 | Week 23 | 22 Aug 24 | 22 Aug 24 122 <

123 |Board one Side 2w| Week23 | Week 25 | 22 Aug 24 | 05 Sep 24 123

124 [First Fix MEP 2w| Week24 | Week 26 | 30 Aug 24 | 12 Sep 24 12!}

125|Second board 2w| Week 26 | Week 28 | 13 Sep 24 | 26 Sep 24 1256

126 | Mistcoat 1w 1d| Week 28 | Week 29 | 23 Sep 24 | 30 Sep 24 126

127 |2nd Fix MEP 2w| Week29 | Week 31 | 010ct24 | 14 Oct24 1278

128 | Internal fitout 2w| Week 30 | Week 32 | 08 Oct24 | 21 Oct24 128 RN

129 [Final fix MEP 1w| Week 32 | Week 33 | 220ct24 | 28 Oct 24 1293 1

130 |Finishes 2w| Week 32 | Week 34 | 22 Oct24 | 04 Nov 24 130

131 |Snagging 1w| Week 34 [ Week 35 | 05Nov24 | 11 Nov 24 13159 7] 1

132|House 8 21w 2d| Week 15 | Week 37 | 27 Jun 24 | 25 Nov 24 74 )

133 | Groundworks 2w| Week 15 | Week 17 | 27 Jun24 | 10 Jul 24

134|Slab 1w| Week 17 | Week 18 | 11Jul24 | 17 Jul 24

135 E’é‘tt;?rrsf)rame erection (Inclusive of FFlevel) o 1 \weey 18 | week20 | 18 Jui24 | 31Jui24

136 | Brickwork 3w| Week20 | Week 23 | 01 Aug 24 | 21 Aug 24

137 |Roofing works 1w| Week23 | Week 24 | 22 Aug 24 | 29 Aug 24

138 [ Doors/Windows install 1w| Week24 | Week 25 | 30 Aug 24 | 05 Sep 24

139 |Watertight Week 25 | Week 25 | 06 Sep 24 | 06 Sep 24

140 |Board one Side 2w| Week 25 | Week 27 | 06 Sep 24 | 19 Sep 24

141 |First Fix MEP 2w| Week 26 | Week 28 | 13 Sep 24 | 26 Sep 24

142 |Second board 2w| Week 28 | Week 30 | 27 Sep 24 | 10 Oct 24

143 | Mistcoat 1w 1d| Week 30 | Week 31 | 07 Oct24 | 14 Oct24
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03 04 | 05

Lo N ouatonl set | Fmien | sert | Fen | DEC 1M Fedb o MaroAoroy May  hmop Moy Aug o Sep o Oty Novoy Dec | Jam g Feb ) Mar | Apr
408 15 291226 1125 812216, 420 3, (171, (1929 1226 9237 20 4, 18 2 136 30 /13,27 110241024 7. |
6,-14-12-10,-8 -6 421 3579 1013,15,17,19,20,23,25, 27,2931 33353739 41,4345 47 149 51 53 95 5

144 |2nd Fix MEP 2w| Week 31 | Week 33 | 150ct24 | 28 Oct 24 144E53

145 [Internal fitout 2w| Week 32 | Week 34 | 22 0ct24 | 04 Nov 24 145

146 |Final fix MEP 1w| Week 34 | Week 35 | 05Nov 24 | 11 Nov 24 146 [ 1

147 |Finishes 2w| Week 34 | Week 36 | 05Nov24 | 18 Nov 24 147

148 [ Snagging 1w| Week 36 | Week 37 | 19 Nov 24 | 25 Nov 24 1483 ] 1

149 [House 9 21w2d| Week17 | Week39 | 11Jul24 | 09 Dec 24 <2 )

150 [ Groundworks 2w| Week 17 | Week 19 | 11Jul24 | 24 Jul 24 150 ]

151|Slab 1w| Week 19 | Week20 | 25Jul24 | 31Jul 24 151

152 Eré‘g?rrsf;ame erection (Inclusive of FFlevell o \veek 20 | Week 22 | 01 Aug 24 | 14 Aug 24 % 152 ] %

153 [ Brickwork 3w| Week22 | Week25 | 15 Aug 24 | 05 Sep 24 153Eﬂ:]

154 | Roofing works 1w| Week25 | Week 26 | 06 Sep 24 | 12 Sep 24 {54[:]

155 | Doors/Windows install 1w| Week26 | Week 27 | 13 Sep 24 | 19 Sep 24 155[]

156 | Watertight Week 27 | Week 27 | 20 Sep 24 | 20 Sep 24 156 >

157 |Board one Side 2w| Week 27 | Week?29 | 20 Sep 24 | 03 Oct 24 157 ]

158 | First Fix MEP 2w| Week 28 | Week 30 | 27 Sep24 | 10 Oct 24 158[]

159 |Second board 2w| Week 30 | Week32 | 11 0ct24 | 24 Oct 24 159 ]

160 | Mistcoat 1w 1d| Week 32 | Week 33 | 21 Oct24 | 28 Oct 24 160[]

161 |2nd Fix MEP 2w| Week 33 | Week 35 | 29 Oct24 | 11 Nov 24 161[]

162 | Internal fitout 2w| Week 34 | Week 36 | 05Nov24 | 18 Nov 24 162[ ]

163 |Final fix MEP 1w| Week 36 | Week 37 | 19 Nov 24 | 25 Nov 24 163[} 1

164 |Finishes 2w| Week 36 | Week 38 | 19 Nov 24 | 02 Dec 24 164[_]

165 [ Snagging 1w| Week 38 | Week 39 | 03 Dec 24 | 09 Dec 24 165} T 1

166 [House 10 21w2d| Week 19 | Week 43 | 25Jul 24 | 06 Jan 25 166

167 | Groundworks 2w| Week 19 | Week21 | 25Jul 24 | 07 Aug 24 167[23]

168 [ Slab 1w| Week21 | Week22 | 08 Aug 24 | 14 Aug 24 168[2]

169 Er‘s”tba?rrsf;ame erection (Inclusive of FF levell | \eek 22 | Week 24 | 15 Aug 24 | 20 Aug 24 16951

170 | Brickwork 3w| Week24 | Week 27 | 30 Aug 24 | 19 Sep 24 176

171 |Roofing works 1w| Week 27 | Week 28 | 20 Sep 24 | 26 Sep 24 171

172 | Doors/Windows install 1w| Week28 | Week29 | 27 Sep 24 | 03 Oct 24 172[F
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Lo N ouatonl set | Fmien | sert | Fen | DEC 1M Fedb o MaroAoroy May  hmop Moy Aug o Sep o Oty Novoy Dec | Jam g Feb ) Mar | Apr
408 15 291226 1125 812216, 420 3, (171, (1929 1226 9237 20 4, 18 2 136 30 /13,27 110241024 7. |
6,-14-12-10,-8 -6 421 3579 1013,15,17,19,20,23,25, 27,2931 33353739 41,4345 47 149 51 53 95 5

173 |Watertight Week 29 | Week29 | 04 Oct24 | 04 Oct 24 173

174 |Board one Side 2w| Week29 | Week 31 | 04 Oct24 | 17 Oct 24 17433

175 [First Fix MEP 2w| Week 30 | Week32 | 11 0ct24 | 24 Oct 24 17523

176 | Second board 2w| Week 32 | Week 34 | 250Oct24 | 07 Nov 24 176[22]

177 Mistcoat 1w 1d| Week 34 | Week 35 [ 04 Nov24 | 11 Nov 24 17709

178 |2nd Fix MEP 2w| Week 35 | Week 37 | 12 Nov 24 | 25 Nov 24 178[Ed]

179 [Internal fitout 2w| Week 36 | Week 38 | 19 Nov 24 | 02 Dec 24 179623

180 |Final fix MEP 1w| Week 38 | Week 39 | 03 Dec 24 | 09 Dec 24 1803 1

181 [Finishes 2w| Week 38 | Week 40 | 03 Dec 24 | 16 Dec 24 o2 181[29 o2

182 |Snagging 1w| Week40 | Week43 | 17 Dec 24 | 06 Jan 25

183 [House 11 21w 2d| Week 21 | Week 45 | 08 Aug 24 | 20 Jan 25

184 | Groundworks 2w| Week 21 | Week 23 | 08 Aug 24 | 21 Aug 24 184 4]

185(Slab 1w| Week23 | Week24 | 22 Aug 24 | 29 Aug 24 185@

186 Eré‘geirrsf)rame erection (Inclusive of FFlevell - 5, \yeek 24 | Week 26 | 30 Aug 24 | 12 Sep 24 1863

187 | Brickwork 3w| Week26 | Week29 | 13 Sep 24 | 03 Oct24 187 BR5Y

188 |Roofing works 1w[ Week29 | Week30 | 04 Oct24 | 10 Oct 24 188[%

189 [ Doors/Windows install 1w| Week 30 | Week31 [ 11 0ct24 | 17 Oct 24 189F]

190 | Watertight Week 31 | Week 31 | 18 Oct24 | 18 Oct 24 190§

191|Board one Side 2w| Week 31 | Week 33 | 18 Oct24 | 31 Oct24 191 B4

192 [First Fix MEP 2w| Week 32 | Week 34 | 250ct24 | 07 Nov 24 19254

193 [ Second board 2w| Week 34 | Week 36 | 08 Nov24 | 21 Nov 24 19334

194 | Mistcoat 1w 1d| Week 36 | Week 37 | 18 Nov 24 | 25 Nov 24 194

195|2nd Fix MEP 2w| Week 37 | Week 39 | 26 Nov 24 | 09 Dec 24 195 B4

196 | Internal fitout 2w| Week 38 | Week 40 | 03 Dec 24 | 16 Dec 24 196 (24

197 |Final fix MEP 1w| Week40 | Week43 | 17 Dec 24 | 06 Jan 25

198 | Finishes 2w| Week40 | Week44 | 17 Dec24 | 13 Jan 25

199 [ Snagging 1w| Week44 | Week 45 | 14 Jan 25 | 20 Jan 25

200 [House 12 21w 2d| Week 23 | Week 47 | 22 Aug 24 | 03 Feb 25

201 | Groundworks 2w| Week23 | Week 25 | 22 Aug 24 | 05 Sep 24 201 [E5]
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Lo N ouatonl set | Fmien | sert | Fen | DEC 1M Fedb o MaroAoroy May  hmop Moy Aug o Sep o Oty Novoy Dec | Jam g Feb ) Mar | Apr
408 15 291226 1125 812216, 420 3, (171, (1929 1226 9237 20 4, 18 2 136 30 /13,27 110241024 7. |
6-14-12-10,-8 b 42,113,579 11\13\15\17\19\21\29\25\27\29\31\33\35\37\39 4143454749 51 53 55 5
202 |Slab 1w| Week25 | Week 26 | 06 Sep 24 | 12 Sep 24 2024
203 E’;‘tt;?rrsf;ame erection (Inclusive of FFlevell o \veek 26 | Week 28 | 13 Sep 24 | 26 Sep 24 203
204 | Brickwork 3w| Week28 | Week 31 | 27 Sep24 | 17 Oct 24 204 =]
205 [Roofing works 1w| Week 31 | Week32 | 18 Oct24 | 24 Oct 24 2053
206 [ Doors/Windows install 1w| Week32 | Week33 | 250ct24 | 31 Oct 24 206 =]
207 [Watertight Week 33 | Week 33 | 01 Nov 24 | 01 Nov 24 207 Q
208 [Board one Side 2w| Week 33 | Week 35 | 01 Nov24 | 14 Nov 24 208 [
209 [First Fix MEP 2w| Week 34 | Week 36 | 08 Nov24 | 21 Nov 24 209 5%
210|Second board 2w| Week 36 | Week 38 | 22 Nov 24 | 05 Dec 24 7, 210 7,
211 [Mistcoat 1w 1d] Week 38 | Week 39 | 02 Dec 24 | 09 Dec 24 211[3
212]2nd Fix MEP 2w| Week 39 | Week43 | 10 Dec 24 | 06 Jan 25 212 i)
213 | Internal fitout 2w| Week40 | Week44 | 17 Dec24 | 13 Jan25 213 [
214 |Final fix MEP 1w| Week44 | Week45 | 14 Jan 25 | 20 Jan 25 2}4ﬂ:l
215 |Finishes 2w| Week44 | Week46 | 14 Jan 25 | 27 Jan 25 /ZAISE
216 |Snagging 1w| Week46 | Week47 | 28 Jan25 | 03 Feb 25 26—
217 |House 13 21w 2d| Week25 | Week 48 | 05 Sep 24 | 14 Feb 25 217
218 | Groundworks 2w| Week25 | Week 27 | 05Sep 24 | 18 Sep 24 2H18
219|Slab 1w| Week27 | Week28 | 19 Sep 24 | 25 Sep 24 219H
220 Eg&?rrsf;ame erection (Inclusive of FFlevelf 5 \eok 28 | Week 30 | 26 Sep 24 | 09 Oct 24 209
221 | Brickwork 3w| Week30 | Week33 | 10 Oct24 | 30 Oct 24 2111
222 |Roofing works 1w| Week 33 | Week 34 | 31 Oct24 | 06 Nov 24 222
223 | Doors/Windows install 1w| Week 34 | Week 35 | 07 Nov 24 | 13 Nov 24 223
224 | Watertight Week 35 | Week 35 | 14 Nov 24 | 14 Nov 24 24O
225|Board one Side 2w| Week 35 | Week 37 | 14 Nov 24 | 27 Nov 24 225
226 |First Fix MEP 2w| Week 36 | Week 38 | 21 Nov 24 | 04 Dec 24 260
227 | Second board 2w| Week 38 | Week40 | 05Dec24 | 18 Dec 24 2278
228 | Mistcoat 1w 1d| Week 39 | Week 40 [ 13 Dec 24 | 20 Dec 24 228 [E]V
229]2nd Fix MEP 2w| Week 43 | Week44 | 06 Jan25 | 17 Jan 25 229117
230 |Internal fitout 2w| Week44 | Week45 | 13Jan 25 | 24 Jan 25 2}0 =
g
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408 15 291226 1125 812216, 420 3, (171, (1929 1226 9237 20 4, 18 2 136 30 /13,27 110241024 7. |
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231|Final fix MEP 1w| Week46 | Week46 | 27 Jan 25 | 31 Jan 25 i —————

232 |Finishes 2w| Week46 | Week47 | 27 Jan25 | 07 Feb 25 232[T]

233 |Snagging 1w| Week48 | Week48 | 10 Feb 25 | 14 Feb 25 233[F—=

234 [House 14 21w 2d| Week 27 | Week 50 | 19 Sep 24 | 28 Feb 25 234 = H—

235|Groundworks 2w| Week 27 | Week 29 | 19 Sep 24 | 02 Oct 24 2358

236 |Slab 1w| Week29 | Week 30 | 03Oct24 | 09 Oct 24 236

237 E’;‘tt;?rrsf)rame erection (Inclusive of FFlevell 5 oo 30 | Week32 | 10 0ct 24 | 23 Oct 24 23759

238 | Brickwork 3w| Week32 | Week 35 | 24 Oct24 | 13 Nov 24 238 [N

239 |Roofing works 1w| Week 35 | Week 36 | 14 Nov 24 | 20 Nov 24 7, 239 7,

240 | Doors/Windows install 1w| Week 36 | Week 37 | 21 Nov 24 | 27 Nov 24 240[§

241 |Watertight Week 37 | Week 37 | 28 Nov 24 | 28 Nov 24 241

242 |Board one Side 2w| Week 37 | Week 39 | 28 Nov 24 | 11 Dec 24 242

243 |First Fix MEP 2w| Week 38 | Week40 | 05Dec24 | 18 Dec 24 243 %

244 |Second board 2w| Week40 | Week44 | 19Dec24 | 15Jan 25 2442

245 |Mistcoat 1w 1d| Week43 | Week44 | 10Jan25 | 17 Jan 25 245 =

246 |2nd Fix MEP 2w| Week45 | Week46 | 20Jan25 | 31Jan25 246 RN

247 |Internal fitout 2w| Week46 | Week47 | 27 Jan25 | 07 Feb 25 247 Ry

248 |Final fix MEP 1w| Week48 | Week48 | 10Feb25 | 14 Feb 25 248

249 |Finishes 2w| Week 48 | Week49 | 10 Feb25 | 21 Feb 25 249

250 |Snagging 1w| Week50 | Week 50 | 24 Feb 25 | 28 Feb 25 250 F——

251 [House 15 21w 2d| Week29 | Week 52 | 03 Oct24 | 14 Mar 25 251

252 | Groundworks 2w| Week 29 | Week 31 | 03 Oct24 | 16 Oct 24 252-

253 |Slab 1w| Week 31 | Week32 | 17 Oct24 | 23 Oct 24 253

254 Ergtba?:sf;ame erection (Inclusive of FF levell | \eek 32 | Week 34 | 24 Oct 24 | 06 Nov 24 PEN |

255 | Brickwork 3w| Week34 | Week 37 | 07 Nov 24 | 27 Nov 24 255 [

256 |Roofing works 1w| Week 37 | Week 38 | 28 Nov 24 | 04 Dec 24 256 [

257 | Doors/Windows install 1w| Week 38 | Week 39 | 05Dec 24 | 11 Dec 24 2578

258 | Watertight Week 39 | Week 39 | 12 Dec 24 | 12 Dec 24 258 @

259 |Board one Side 2w| Week 39 | Week43 | 12Dec24 | 08 Jan 25 259
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03 04 | 05
Lo N ouationl set | Fien | swt | pen | DEC 1Mo Feb CApr oy May g dun \ Jp Aug o Sep o Ot Nov i Dec | Jan | Feb | Mar | Apr
41815 \29 i \25 \11 \25 8, \22 6.0 \3‘ 7L 5 \29 %9 37 2 A 182 16 \30 13 \27 102410417

6\-14 12710860412, 113,579 11\13\15\17\19\21\23\25\27\29\31\33\35\37\39\41\43\45\47\49 51 5 %5

260 | First Fix MEP 2w| Week40 | Week44 | 19Dec24 | 15Jan 25 260

261|Second board 2w| Week44 | Week46 | 16 Jan25 | 29 Jan 25 261 |

262 |Mistcoat 1w 1d| Week45 | Week 46 | 24 Jan 25 | 31 Jan 25 2628

263 |2nd Fix MEP 2w| Week 47 | Week48 | 03 Feb25 | 14 Feb 25 263 B

264 |Internal fitout 2w| Week48 | Week49 | 10 Feb 25 | 21 Feb 25 264 [

265 |Final fix MEP 1w| Week50 | Week 50 | 24 Feb 25 | 28 Feb 25 265 [l ——

266 |Finishes 2w| Week 50 | Week 51 | 24 Feb 25 | 07 Mar 25 266 [

267 |Snagging 1w| Week52 | Week52 | 10 Mar25 | 14 Mar 25 267@—

268 [House 16 23w 2d| Week 31 | Week 56 | 17 Oct 24 | 11 Apr 25 9 268

269 | Groundworks 2w| Week 31 | Week 33 | 17 Oct24 | 30 Oct 24 269@

270Slab 1w| Week 33 | Week 34 | 31 Oct24 | 06 Nov 24 270B

7 Eg‘fj{;{ame erection (Inclusive of FFlevell 5, \yeek 34 | Week 36 | 07 Nov 24 | 20 Nov 24 71E8

272 |Brickwork 3w| Week 36 | Week 39 | 21 Nov 24 | 11 Dec 24 272 m

273 |Roofing works 1w Week39 | Week40 | 12 Dec 24 | 18 Dec 24 273“

274 | Doors/Windows install 1w| Week40 | Week43 | 19 Dec24 | 08 Jan 25 274#

275 | Watertight Week 43 | Week43 | 09Jan25 | 09 Jan 25 575 g

276 [Board one Side 2w| Week 43 | Week 45 | 09 Jan 25 | 22 Jan 25 276m

277 |First Fix MEP 2w| Week 44 | Week 46 | 16 Jan 25 | 29 Jan 25 5773

278 [Second board 2w| Week 46 | Week 48 | 30 Jan25 | 12 Feb 25 278@

279 |Mistcoat 1w 1d| Week 47 | Week48 | 07 Feb25 | 14 Feb 25 27QB

280|2nd Fix MEP 2w| Week49 | Week 50 | 17 Feb 25 | 28 Feb 25 280@

281 |Internal fitout 2w| Week 50 | Week 51 | 24 Feb 25 | 07 Mar 25 281 E

282 |Final fix MEP 1w| Week52 | Week52 | 10 Mar25 | 14 Mar 25 282F—

283 [Finishes 2w| Week 52 | Week 53 | 10 Mar 25 | 21 Mar 25 2835

284 |Snagging 1w| Week 54 | Week 54 | 24 Mar 25 | 28 Mar 25 284E

285 |Handover Week 56 | Week 56 | 11 Apr25 | 11 Apr25 285

286 |Final Snag of houses 1-16 2w| Week 55 | Week 56 | 31 Mar25 | 11 Apr 25 286 g
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