
EXERCISE 4 

LINE OF BALANCE 

We are constructing a hotel building with 10 floors. Represent the following activities and 

calculate the time to start and finish. 

Num Activity Duration per floor 

1 Internal partition 2 weeks 

2 Installations 2 weeks 

3 Plastering 2 weeks 

4 Floor tiling 3 weeks 

5 Wall finishing 1 week 
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