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Day / Completion Period Of Creation
Extended Deadlines (if necessary)
Day / Completion Period Of Pre-Production
Extended / Approaching Deadlines (if necessary)
Day / Completion Period Of Post-Production
Duration of Post-Release

Time To Write Release Timeline

Asset Creation Pre-Production Post-Production
----------------------------------------------------------------- DB4 Week 1 Week 1 Week 1 Week 1 Week 1 Week 1 Week 1 Week 2 Week 2 Week 2 Week 2 Week 2 Week 2 Week 2 Week 3 Week 3 Week 3 Week 3 Week 3 Week 3 Week 3 Week 4 Week 4 Week 4 Week 4 Week 4 Week 4 Week 4 Week 5 Week 5 Week 5 Week 5 Week 5 Week 5 Week 5 Week 6 Week 6 Week 6 Week 6 Week 6 Week 6 Week 6 Week 7 Week 7 Week 7 Week 7 Week 7 Week 7 Week 7 Week 8 Week 8 Week 8 Week 8 Week 8 Week 8 Week 8 Week 9 Week 9 Week 9 Week 9 Week 9 Week 9 Week 9
Asset Creation
Newsletter Promise
Newsletter Confirmation
Promotional Pictures
Announcement Posts (Creation)
Announcement Video / Teaser (Creation)
Cover Art (Creation)
Remix Process
Lyrics Video (Creation)
General Review Distribution (w/ EPK)
Distribution (Scheduling)
Acoustic Recording / Music Video
Pre-Release:
Announcement Post
Announcement Video 
Sending to YouTube Promo Channels (w/ EPK)
Sending To Spotify Pluggers
Sending to Radio Pluggers (w/ EPK)
Remix to DJ Pluggers
Music Video (Making)
Pre-Save Campaign
Release & Post-Release:
Official Release (inc. track links)
Music Video (Release)
Release Post / Video Teaser
Interaction with Brands
Lyric Video 
Remix Release
Acoustic Release
Acoustic Music Video
Send To BBC Introducing


