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Office development, The Kings Way, Swansea
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Chart Title

Cumulative Percent Complete Cumulative Cost

Name Actual Cost Remaining 
Cost

Baseline 
Cost

Cost Cost Variance

Office development, 
The Kings Way, 
Swansea 

£0.00 £241,460.00 £241,460.00 £241,460.00 £0.00

PROGRESS VERSUS COST
Progress made versus the cost spent over time. If % Complete line below the cumulative cost 
line,your project may be over budget.

COST STATUS

MON 04/03/24 WED 15/10/25

% COMPLETE

0%

COST

£241,460.00
REMAINING COST

£241,460.00

-

COST STATUS

COST OVERVIEW

Cost status for top level tasks.



Progress made versus the cost spent over time. If % Complete line below the cumulative cost 


