
ID Task 
Mode

Task Name Duration Start Finish Predecessors

1

2 Jayne Pierson School of Art, Fashion and design 665 days Mon 18/09/23 Fri 03/04/26

3

4 RIBA Stages 1-2 140 days Mon 18/09/23 Fri 29/03/24

9

31

42

43 RIBA Stage 3 - Design Development and Planning101 days Mon 01/04/24 Mon 19/08/24

44

50

61

62 RIBA Stage 4 - detailed design 70 days Mon 27/05/24 Fri 30/08/24

69

70 RIBA Stage 5 424 days Tue 20/08/24 Fri 03/04/26

78

88

89

90

98
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