ADPA6011 Major Project (Mainhouse) — 2022/23

Monday Tuesday Wednesday Thursday Friday Saturday
Wk beginning See Induction
26 Sept Week timetable
for details
Induction Week
Wk beginning Independent Independent Independent Independent Independent
39 Oct Project Project Project Intensive Project Intensive | Project
Intensive wk Intensive wk wk wk Intensive wk
Wk beginning Independent Independent Independent Independent Independent
10t Oct Project Project Project Intensive Project Intensive | Project
Intensive wk Intensive wk wk wk Intensive wk
Wk beginning Timetable TBC Timetable TBC Timetable TBC Independent Timetable TBC
17t Oct Room: Room: Room: Project Room:
Y Liwyfan Y Liwyfan Y Liwyfan Y Liwyfan
Wk beginning Timetable TBC Timetable TBC Timetable TBC Independent Timetable TBC
24 Oct Room: Room: Room: Project Room:
Y Liwyfan Y Liwyfan Y Liwyfan Y Liwyfan
Wk beginning Timetable TBC Timetable TBC Timetable TBC Independent Timetable TBC
31t Oct Room: Room: Room: Project Room:
Y Liwyfan Y Liwyfan Y Liwyfan Y Liwyfan
Wk beginning Timetable TBC Timetable TBC Timetable TBC Independent Timetable TBC
7" Nov Room: Room: Room: Project Room:
Y Liwyfan Y Liwyfan Y Liwyfan Y Liwyfan
Wk beginning Timetable TBC Timetable TBC Timetable TBC Independent Timetable TBC We may work
14" Nov Room: Room: Room: Project Room: this weekend to
Y Liwyfan Y Liwyfan Y Liwyfan Y Liwyfan prep/start tech




ADPA6011 Major Project (Mainhouse) — 2022/23

19* Dec — 8t
Jan
Christmas Break

Term starts
Monday 9" Jan
2023

Wk beginning Tech Tech and tech Proposed Closed Proposed Closed | Proposed Matinee and

215 Nov Halliwell dress Dress Run TBC Dress Run TBC Opening night Evening show
Halliwell Halliwell Halliwell TBC Shows

Wk beginning Closed Closed Open Open Open

28™ Nov Performance Performance TBC Performance Performance Performances
TBC evening evening evening evening matinee and

evening

Wk beginning Get Out — Full Reflective Independent Independent

5% Dec Company Presentations Project Project

Wk beginning Independent Independent Independent Independent Independent

12t Dec Project Project Project Intensive Project Intensive | Project

Intensive wk Intensive wk wk wk Intensive wk




