
Site Manager on site 
Start:  Wed 06/05/20ID:   2
Finish: Fri 13/05/22 Dur: 534 days
Res:    Site manager

Assistant Site manager on site
Start:  Wed 06/05/20ID:   3
Finish: Fri 13/05/22 Dur: 534 days
Res:    Assistant site manager

Site clearance 
Start:  Wed 06/05/20ID:   5
Finish: Wed 27/05/20Dur: 16 days
Res:    Ground Workers (Gang of 5), Labou

Establish site access
Start:  Wed 27/05/20ID:   6
Finish: Mon 01/06/20Dur: 3 days
Res:    Labourers (Gang of 5)

Delivery of materials 
Start:  Mon 01/06/20ID:   7
Finish: Thu 09/07/20Dur: 28 days
Res:    Labourers (Gang of 5)[50%], Ground

Delivery of plant
Start:  Mon 01/06/20ID:   8
Finish: Thu 09/07/20Dur: 28 days
Res:    Labourers (Gang of 5)[50%], Ground

Site security setup 
Start:  Mon 01/06/20ID:   9
Finish: Fri 05/06/20 Dur: 4 days
Res:    Labourers (Gang of 5)[75%]

Installation of temporary electrical genera
Start:  Fri 05/06/20 ID:   10
Finish: Thu 11/06/20Dur: 4 days
Res:    Electricians (Gang of 2)

Erection of site hoardings
Start:  Thu 09/07/20 ID:   11
Finish: Fri 31/07/20 Dur: 16 days
Res:    Labourers (Gang of 5)

Site welfare setup
Start:  05/06/20 ID:   12
Finish: 04/08/20 Dur: 42 days
Comp: 0%

SUBSTRUTURE 
Start:  09/06/20 ID:   16
Finish: 25/11/20 Dur: 122 days
Comp: 0%

Site preperation
Start:  Tue 09/06/20 ID:   17
Finish: Thu 18/06/20Dur: 7 days
Res:    Labourers (Gang of 5)

Delivery of materials
Start:  Fri 31/07/20 ID:   18
Finish: Mon 10/08/20Dur: 6 days
Res:    Labourers (Gang of 5), Substructure

Delivery of plant
Start:  Fri 31/07/20 ID:   19
Finish: Tue 04/08/20Dur: 2 days
Res:    Labourers (Gang of 5)

Excavation 
Start:  Thu 18/06/20 ID:   20
Finish: Thu 16/07/20Dur: 20 days
Res:    Labourers (Gang of 5), Machine driv

Formwork
Start:  Wed 09/09/20ID:   22
Finish: Mon 05/10/20Dur: 18 days
Res:    Labourers (Gang of 5)

Ring beam poring
Start:  Mon 05/10/20ID:   23
Finish: Fri 09/10/20 Dur: 4 days
Res:    Labourers (Gang of 5)

Ring beam settleing 
Start:  Fri 09/10/20 ID:   24
Finish: Thu 22/10/20Dur: 9 days
Res:    

Concrete slab placement & securing
Start:  Thu 22/10/20 ID:   25
Finish: Wed 11/11/20Dur: 14 days
Res:    Crane, Labourers (Gang of 5), Mach

Brickwork to DPC level
Start:  Wed 11/11/20ID:   26
Finish: Mon 16/11/20Dur: 3 days
Res:    Labourers (Gang of 5), Bricklayers (G

Brickwork motar settle period
Start:  Mon 16/11/20ID:   27
Finish: Tue 17/11/20Dur: 1 day
Res:    

Lay DPC/DPM
Start:  Tue 17/11/20 ID:   28
Finish: Fri 20/11/20 Dur: 3 days
Res:    Labourers (Gang of 5)

Pore screed
Start:  Fri 20/11/20 ID:   29
Finish: Mon 23/11/20Dur: 1 day
Res:    Labourers (Gang of 5)

Screed settling
Start:  Mon 23/11/20ID:   30
Finish: Wed 25/11/20Dur: 2 days
Res:    

SUPERSTRUCTURE
Start:  11/11/20 ID:   31
Finish: 06/07/21 Dur: 171 days
Comp: 0%

Preperation
Start:  Wed 11/11/20ID:   32
Finish: Fri 13/11/20 Dur: 2 days
Res:    Labourers (Gang of 5)

Delivery of materials
Start:  Wed 11/11/20ID:   33
Finish: Mon 16/11/20Dur: 3 days
Res:    Labourers (Gang of 5), Superstructu

Delivery of plant
Start:  Fri 20/11/20 ID:   34
Finish: Wed 25/11/20Dur: 3 days
Res:    Labourers (Gang of 5)

Erection of frame
Start:  Wed 25/11/20ID:   35
Finish: Tue 22/12/20Dur: 20 days
Res:    Crane, Machine drivers (Gang of 2), 

Frame securing and fixing 
Start:  Wed 25/11/20ID:   36
Finish: Wed 09/12/20Dur: 10 days
Res:    Labourers (Gang of 5), Structural En

Erection of precast reinforced concrete co
Start:  Wed 09/12/20ID:   37
Finish: Thu 24/12/20Dur: 12 days
Res:    Crane, Machine drivers (Gang of 2), 

Fixing of precast reinforced concrete colu
Start:  Wed 09/12/20ID:   38
Finish: Tue 15/12/20Dur: 5 days
Res:    Structural Engineers (Gang of 3), Lab

Set out brickwork
Start:  Wed 16/12/20ID:   39
Finish: Thu 17/12/20Dur: 2 days
Res:    Surveyor

Erection of scaffolding (4m)
Start:  Fri 18/12/20 ID:   40
Finish: Wed 23/12/20Dur: 4 days
Res:    Scaffolders (Gang of 5)[400%], Labo

Brickwork 1st lift (3.9m)
Start:  Wed 23/12/20ID:   41
Finish: Thu 24/12/20Dur: 1 day
Res:    Bricklayers (Gang of 5)[400%]

Brickwork settling period
Start:  Thu 24/12/20 ID:   42
Finish: Fri 25/12/20 Dur: 1 day
Res:    

Window & door lintel placement
Start:  Wed 23/12/20ID:   43
Finish: Thu 24/12/20Dur: 1 day
Res:    Bricklayers (Gang of 5)[400%]

1st Floor Form work
Start:  Fri 25/12/20 ID:   44
Finish: Fri 08/01/21 Dur: 10 days
Res:    Labourers (Gang of 5)[400%], Mach

Placement of precast reinforced concrete
Start:  Fri 08/01/21 ID:   45
Finish: Fri 15/01/21 Dur: 5 days
Res:    Structural Engineers (Gang of 3)[200

Fixing precast reinforced concrete slabs
Start:  Fri 15/01/21 ID:   46
Finish: Fri 22/01/21 Dur: 5 days
Res:    Crane[400%], Labourers (Gang of 5)

Concrete pore (50mm)
Start:  Fri 22/01/21 ID:   47
Finish: Mon 25/01/21Dur: 1 day
Res:    Labourers (Gang of 5)

Concrete settling period 
Start:  Mon 25/01/21ID:   48
Finish: Wed 27/01/21Dur: 2 days
Res:    

Pore screed
Start:  Wed 27/01/21ID:   49
Finish: Thu 28/01/21Dur: 1 day
Res:    Labourers (Gang of 5)[400%]

Screed settling
Start:  Thu 28/01/21 ID:   50
Finish: Mon 01/02/21Dur: 2 days
Res:    

Erection of scaffolding (4‐7.9m)
Start:  Mon 01/02/21ID:   51
Finish: Fri 05/02/21 Dur: 4 days
Res:    Scaffolders (Gang of 5)[400%], Labo

Roof
Start:  26/04/21 ID:   76
Finish: 06/07/21 Dur: 51 days
Comp: 0%

Finishes
Start:  24/03/21 ID:   86
Finish: 27/07/21 Dur: 90 days
Comp: 0%

Internal Finishes
Start:  08/06/21 ID:   87
Finish: 27/07/21 Dur: 35 days
Comp: 0%

External Finishes
Start:  24/03/21 ID:   93
Finish: 22/06/21 Dur: 65 days
Comp: 0%

Services 
Start:  27/05/21 ID:   99
Finish: 22/07/21 Dur: 40 days
Comp: 0%

Landscaping
Start:  24/06/21 ID:   104
Finish: 22/07/21 Dur: 20 days
Comp: 0%

Snagging Period
Start:  22/07/21 ID:   110
Finish: 12/08/21 Dur: 16 days
Comp: 0%

Clearence
Start:  12/08/21 ID:   114
Finish: 23/08/21 Dur: 7 days
Comp: 0%

ENABLING WORKS
Start:  06/05/20 ID:   4
Finish: 04/08/20 Dur: 65 days
Comp: 0%

Piling
Start:  Thu 16/07/20 ID:   21
Finish: Wed 09/09/20Dur: 40 days
Res:    Machine drivers (Gang of 2), Pile Dr

Management Oversight
Start:  06/05/20 ID:   1
Finish: 13/05/22 Dur: 534 days
Comp: 0%
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Brickwork 2nd lift (7.8m)
Start:  Fri 05/02/21 ID:   52
Finish: Mon 08/02/21Dur: 1 day
Res:    Bricklayers (Gang of 5)[400%]

Brickwork settling period
Start:  Mon 08/02/21ID:   53
Finish: Tue 09/02/21Dur: 1 day
Res:    

Window & door lintel placement
Start:  Fri 05/02/21 ID:   54
Finish: Mon 08/02/21Dur: 1 day
Res:    Bricklayers (Gang of 5)[400%]

2nd Floor Form work
Start:  Mon 08/02/21ID:   55
Finish: Mon 22/02/21Dur: 10 days
Res:    Labourers (Gang of 5)[400%], Mach

Placement of precast reinforced concrete
Start:  Mon 22/02/21ID:   56
Finish: Mon 01/03/21Dur: 5 days
Res:    Crane[400%], Labourers (Gang of 5)

Fixing precast reinforced concrete slabs
Start:  Mon 01/03/21ID:   57
Finish: Mon 08/03/21Dur: 5 days
Res:    Structural Engineers (Gang of 3)[200

Concrete pore (50mm)
Start:  Mon 08/03/21ID:   58
Finish: Tue 09/03/21Dur: 1 day
Res:    Labourers (Gang of 5)[400%]

Concrete settling period 
Start:  Tue 09/03/21 ID:   59
Finish: Thu 11/03/21Dur: 2 days
Res:    

Pore screed
Start:  Thu 11/03/21 ID:   60
Finish: Fri 12/03/21 Dur: 1 day
Res:    Labourers (Gang of 5)[400%]

Screed settling
Start:  Fri 12/03/21 ID:   61
Finish: Tue 16/03/21Dur: 2 days
Res:    

Erection of scaffolding (7.9‐11.1m)
Start:  Tue 16/03/21 ID:   62
Finish: Mon 22/03/21Dur: 4 days
Res:    Scaffolders (Gang of 5)[400%], Labo

Brickwork 3rd lift (11m)
Start:  Mon 22/03/21ID:   63
Finish: Tue 23/03/21Dur: 1 day
Res:    Bricklayers (Gang of 5)[400%]

Brickwork settling period
Start:  Tue 23/03/21 ID:   64
Finish: Wed 24/03/21Dur: 1 day
Res:    

Window & door lintel placement
Start:  Mon 22/03/21ID:   65
Finish: Tue 23/03/21Dur: 1 day
Res:    Bricklayers (Gang of 5)[400%]

3rd Floor Form work
Start:  Wed 24/03/21ID:   66
Finish: Tue 06/04/21Dur: 10 days
Res:    Labourers (Gang of 5)[400%], Mach

Placement of precast reinforced concrete
Start:  Wed 07/04/21ID:   67
Finish: Tue 13/04/21Dur: 5 days
Res:    Crane[400%], Labourers (Gang of 5)

Fixing precast reinforced concrete slabs
Start:  Tue 13/04/21 ID:   68
Finish: Tue 20/04/21Dur: 5 days
Res:    Structural Engineers (Gang of 3)[200

Concrete pore (50mm)
Start:  Tue 20/04/21 ID:   69
Finish: Wed 21/04/21Dur: 1 day
Res:    Labourers (Gang of 5)[400%]

Concrete settling period 
Start:  Wed 21/04/21ID:   70
Finish: Fri 23/04/21 Dur: 2 days
Res:    

Pore screed
Start:  Fri 23/04/21 ID:   71
Finish: Mon 26/04/21Dur: 1 day
Res:    Labourers (Gang of 5)[400%]

Screed settling
Start:  Mon 26/04/21ID:   72
Finish: Wed 28/04/21Dur: 2 days
Res:    

Stud Partition/block wall installation
Start:  Wed 28/04/21ID:   73
Finish: Fri 07/05/21 Dur: 7 days
Res:    Carpenters (Gang of 4)[400%], Labo

Plasterboarding to all internal faces
Start:  Fri 07/05/21 ID:   74
Finish: Thu 27/05/21Dur: 14 days
Res:    Plasterers (Gang of 4)[400%], Labou

Installation of Curtain walls
Start:  Wed 28/04/21ID:   75
Finish: Wed 19/05/21Dur: 15 days
Res:    Crane[400%], Machine drivers (Gang

Preperation
Start:  Wed 28/04/21ID:   77
Finish: Fri 30/04/21 Dur: 2 days
Res:    Labourers (Gang of 5), Machine driv

Delivery of materials
Start:  Mon 26/04/21ID:   78
Finish: Wed 28/04/21Dur: 2 days
Res:    Labourers (Gang of 5), Machine driv

Delivery of plant
Start:  Mon 26/04/21ID:   79
Finish: Tue 27/04/21Dur: 1 day
Res:    Machine drivers (Gang of 2)[200%], 

Placement and erection of plant
Start:  Tue 27/04/21 ID:   80
Finish: Tue 04/05/21Dur: 5 days
Res:    Machine drivers (Gang of 2)[400%]

Roof lift into place
Start:  Tue 04/05/21 ID:   81
Finish: Tue 01/06/21Dur: 20 days
Res:    Labourers (Gang of 5)[400%], Mach

Fixing roof to frame
Start:  Tue 01/06/21 ID:   82
Finish: Tue 22/06/21Dur: 15 days
Res:    Structural Engineers (Gang of 3)[400

Scaffolding to roof level
Start:  Tue 01/06/21 ID:   83
Finish: Tue 08/06/21Dur: 5 days
Res:    Scaffolders (Gang of 5)[400%], Labo

Waterproofing
Start:  Tue 22/06/21 ID:   84
Finish: Tue 06/07/21Dur: 10 days
Res:    Labourers (Gang of 5)[400%], Struct

Rainwater goods installation 
Start:  Tue 08/06/21 ID:   85
Finish: Tue 15/06/21Dur: 5 days
Res:    Labourers (Gang of 5)[400%]

Delivery of materials
Start:  Tue 22/06/21 ID:   88
Finish: Thu 24/06/21Dur: 2.5 days
Res:    Labourers (Gang of 5)[200%], Finish

Carpet and vinyl installation 
Start:  Thu 22/07/21 ID:   89
Finish: Fri 23/07/21 Dur: 1.25 days
Res:    Labourers (Gang of 5)[400%]

Tiling to splashbacks and WC's
Start:  Thu 22/07/21 ID:   90
Finish: Tue 27/07/21Dur: 3 days
Res:    Labourers (Gang of 5)[400%]

Internal and external door installation 
Start:  Tue 22/06/21 ID:   91
Finish: Tue 29/06/21Dur: 5 days
Res:    Carpenters (Gang of 4)[400%], Labo

Internal glazing installation 
Start:  Tue 08/06/21 ID:   92
Finish: Tue 15/06/21Dur: 5 days
Res:    Labourers (Gang of 5)[400%]

External Window glazing installation 
Start:  Tue 15/06/21 ID:   94
Finish: Tue 22/06/21Dur: 5 days
Res:    Labourers (Gang of 5)[400%]

Brickwork Pointing 
Start:  Wed 24/03/21ID:   95
Finish: Mon 29/03/21Dur: 3 days
Res:    Bricklayers (Gang of 5)[400%]

Render application 
Start:  Mon 29/03/21ID:   96
Finish: Wed 31/03/21Dur: 2 days
Res:    Labourers (Gang of 5)[400%]

Render settling period 
Start:  Wed 31/03/21ID:   97
Finish: Mon 05/04/21Dur: 3.5 days
Res:    

Exterior paining 
Start:  Mon 05/04/21ID:   98
Finish: Wed 07/04/21Dur: 2 days
Res:    Painter & Decorators (Gang of 4)[40

Material to site 
Start:  Thu 27/05/21 ID:   100
Finish: Mon 31/05/21Dur: 2 days
Res:    Labourers (Gang of 5), Serivces Mat

Installation of electrical works
Start:  Thu 27/05/21 ID:   101
Finish: Thu 24/06/21Dur: 20 days
Res:    Electricians (Gang of 2)[400%]

Installation of plumbing works 
Start:  Thu 24/06/21 ID:   102
Finish: Thu 22/07/21Dur: 20 days
Res:    Plumbers (Gang of 3)[400%]

Installation of gas supply
Start:  Thu 24/06/21 ID:   103
Finish: Thu 22/07/21Dur: 20 days
Res:    Gas Engineers (Gang of 2)[400%]

External Electrical works
Start:  Thu 24/06/21 ID:   105
Finish: Wed 30/06/21Dur: 4 days
Res:    Electricians (Gang of 2)[400%]

External Lighting Installation
Start:  Wed 30/06/21ID:   106
Finish: Fri 02/07/21 Dur: 2 days
Res:    Electricians (Gang of 2)[400%]

Tarmac installation 
Start:  Fri 02/07/21 ID:   107
Finish: Fri 09/07/21 Dur: 5 days
Res:    Tarmac specialists (Gang of 4)[400%

Side walk installtion 
Start:  Fri 09/07/21 ID:   108
Finish: Fri 16/07/21 Dur: 5 days
Res:    Landscapers (Gang of 4)[400%]

Turf/Greenery installation 
Start:  Fri 16/07/21 ID:   109
Finish: Thu 22/07/21Dur: 4 days
Res:    Landscapers (Gang of 4)[400%]

Snag inspections
Start:  Thu 22/07/21 ID:   111
Finish: Mon 26/07/21Dur: 2 days
Res:    Site manager

Snagging rectification 
Start:  Mon 26/07/21ID:   112
Finish: Thu 12/08/21Dur: 14 days
Res:    Site manager, Labourers (Gang of 5)

Dismantle Scaffolding
Start:  Mon 26/07/21ID:   113
Finish: Mon 26/07/21Dur: 0.5 days
Res:    Scaffolders (Gang of 5)[400%], Labo

Removal of site offices
Start:  Thu 12/08/21 ID:   115
Finish: Mon 16/08/21Dur: 2 days
Res:    Labourers (Gang of 5)[400%], Electr

Removal of temporary plumbing 
Start:  Mon 16/08/21ID:   116
Finish: Tue 17/08/21Dur: 1 day
Res:    Plumbers (Gang of 3)[200%]

Removal of site hording
Start:  Tue 17/08/21 ID:   117
Finish: Thu 19/08/21Dur: 2 days
Res:    Labourers (Gang of 5)[400%]
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Make good remaining area
Start:  Thu 19/08/21 ID:   118
Finish: Mon 23/08/21Dur: 2 days
Res:    Labourers (Gang of 5)[400%]
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