

February 2014

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5	6	7	8
		Research & drawing trip	collating drawings and development	input designs into photoshop	dissertation	
9	10	11	12	13	14	15
	research and drawing trip, interim assessment 4pm	collating drawings and development	drawing and development/input into photoshop	dissertation	dissertation	
16	17	18	19	20	21	22
	Paris/Indigo	Paris/Indigo	Paris/Indigo	Paris/Indigo	external liason write up	Bristol
23	24	25	26	27	28	
Bristol	external liason write up	dissertation	dissertation	dissertation	dissertation DUE	

Notes:

I will aim to have one research trip a week to the landscape, this is weather permitting however and will depend on which day it is not raining!

Key:

Research and development

Making of final work

External Liason

Dissertation

March 2014

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5	6	7	8
	research & drawing trip	drawings and development	drawing and development	input into photoshop/space mapping for scale	logbook and artist research	
9	10	11	12	13	14	15
	research & drawing trip	drawings and development	drawing and development	input into photoshop/space mapping for scale	CAD manipulation/space mapping	
16	17	18	19	20	21	22
	CAD manipulation	have at least 6 designs ready for print/possibly print some	Print room - experiment with processes	CAD manipulation	CAD manipulation	
23	24	25	26	27	28	29
	research & drawing trip	drawing and development	drawing and development	CAD manipulation	CAD manipulation	
30	31	Notes:				
	Review work get together another 6 designs at least					

Key:

Research and development

Making of final work

External Liason

Dissertation

April 2014

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
		CAD manipulation	CAD manipulation	dig print designs if screen printing on top	steaming designs	
6	7	8	9	10	11	12
	any screen printing needs to be done this week	create patterns from calico etc	pattern making			
13	14	15	16	17	18	19
	puttings together collection, input coordinates			print all final designs	steaming designs	
20	21	22	23	24	25	26
	Constructing garments	Constructing garments	Constructing garments	Constructing garments	Constructing garments	
27	28	29	30			
	skirt	skirt	skirt	skirt	skirt	
	Notes					

May 2014

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
				t-shirts	t-shirts	t-shirts
4	5	6	7	8	9	10
	t shirts	Hemming scarves	Hemming scarves	Hemming scarves		
11	12	13	14	15	16	17
	EMERGENCY WEEK, for last minute printing/construction disasters					
18	19	20	21	22	23	24
		Put up work	put up work	put up work/organise portfolio for review	put up work/organise portfolio for review	Private view
25	26	27	28	29	30	31
		Notes:				