


Task 1 Group Presentation on proposed project management plan



TO ANALYSE THE BUSINESS GOALS OF PLC LONDON
BASED ON IDENTIFYING A FEASIBLE PROJECT
MANAGEMENT PLAN

Andrei Amzulescu- 2124638

Mihaela-Paula Mocioi- 2124641

Introduction



- The purposes of the presentation-
 - To discuss the current business goals of the big PLC production firm.
 - To describe all project lifecycle stages.
 - To concentrate on discussing the effectiveness of the project lifecycle by implementing theories and concepts.



Overview of the case study

- The case study is about a big PLC production firm
- Graduate management trainee employs in this firm.
- Her role is to take membership of the Programme and Project Office.
- Two business goals are-
 - Encourage staff to maintain a healthy lifestyle.
- Aware staff not to move on premises during lunchtime.

Explanation of every PLC stage



PROJECT INITIATION- THIS PRIMARY STAGE WILL SUPPORT GRADUATE MANAGEMENT TRAINEES TO MAKE EFFECTIVE DECISIONS (SIPES, 2023).



PROJECT PLANNING- THIS SECOND STAGE CAN SUPPORT GRADUATE MANAGEMENT TRAINEES TO CREATE A BLUEPRINT FOR THE PROJECT PLAN.


Explanation of every PLC stage

- **Project execution-** The third stage can support graduate management trainees to guide the project members effectively to boost performance.
- **Project closure-** In the final stage, the senior management team will approve the project close after achieving the goal.



Project tools and methodologies applied

- The waterfall model will be used by a graduate management trainee to run the project plan successfully.
- WBS and Gantt chart tools will be used to ensure the project's execution.



Effectiveness of Project lifecycle on the project by using concepts and theories

The effectiveness of the project lifecycle will depend upon-

Organised and structured
approach.

Project execution and improved
efficiency



Planning Theory will be used to define the effectiveness of a project.

Conclusion

- The presentation summaries-
 - Project lifecycle stages will be followed to achieve the project management plan of the giant PLC production plan.
 - Planning theory applies to understand the effectiveness of the project lifecycle.



Reference

- Abdulkadir, M., (2023). Project Management Schedule Planning for a Short-Distance Factory Relocation: A Case Study.
<https://osuva.uwasa.fi/bitstream/handle/10024/15914/Project%20Management%20Schedule%20Planning%20for%20a%20Short-distance%20Factory%20Relocation.pdf?sequence=2&isAllowed=y>
- Botha, J. and Van Greunen, D., (2023). The Use of Project Management Technology Tools for Managing Digital Solutions Projects: A case example.
<https://pmworldlibrary.net/wp-content/uploads/2023/07/pmwj131-Jul2023-Ikard-Botha-VanGreunen-use-of-project-management-technology-tools-1.pdf>
- Sipes, C., (2023). PLANNING: PROJECT MANAGEMENT—PHASE 2. *Project Management for the Advanced Practice Nurse*, p.85.
https://www.google.co.in/books/edition/Project_Management_for_the_Advanced_Prac/I5HYEAAAQBAJ?hl=en&gbpv=1&dq=project+management+plan,+gant+chart,+wbs&pg=PA85&printsec=frontcover
- Syarif, P.R., Tripiawan, W. and Puspita, I.A., (2023, August). Designing master plan for website and information system project of smart campus ABC University in PT. XYZ. In *AIP Conference Proceedings* (Vol. 2485, No. 1). AIP Publishing. <https://pubs.aip.org/aip/acp/article-abstract/2485/1/080023/2905954/Designing-master-plan-for-website-and-information?redirectedFrom=fulltext>
- Wambura, D.S., (2024). Key Concepts of Participatory Project Planning and Management: An Empirical Review. *International Journal of Formal Education*, 3(3), pp.147-168.
<http://journals.academiczone.net/index.php/ijfe/article/view/2312>

