


Mircea ilie
Nicușor ionuț Aliu
Pavlina Pavlova



Managing Projects in the Workplace

Little Sprouts Nursery





TABLE OF CONTENTS

01

introduction

02

Project Description

03

Scope of the Project

04

Work Breakdown
Structure

05

Success Criteria

06

Quad Chart



INTRODUCTION



The government's decision to rescind its advice for working from home has caused a spike in the number of families requiring their children's services privately in the UK (Ferragina & Magalini, 2023). We see this chance and are initiating our project about how to launch the Little Sprouts Nursery, the goal of which is providing ample infant care services of the top quality due to the growing level of demand for them. The plan for the project management of Little Sprouts Children's Garden focuses her major on highlighting the short-term strategic steps and the considerations for the process to be successful.





Project Description

Project Outline

Little Sprouts Nursery will unequivocally be a full-fledged childcare center, and the service of the children ages 0-5 will be its defined purpose. Our nursery will be a lovely place for children which will be situated in an easily approachable area. Our kids will be well taken care of at a safe, caring, and fun environment that they don't only get to learn but to develop social skills as well. Our services will indeed prove as a saving grace for working parents, as they can rest in peace knowing that their little pieces of hearts are in good hands by comfortably focusing on their professional commitments.





Market Analysis

Little Sprouts Nursery will cater to the significant demand for childcare services in the UK, with approximately 3.78 million children under the age of five in 2020 (Statista, 2024). London, with about 595.8 thousand young children, leads in demand for childcare facilities. The Children's Day Nursery sector generates over £6.7 billion annually, experiencing a 25% growth since 2020, with 31,000 providers offering 1,400,000 childcare places in England (Doorley et al., 2023). Little Sprouts Nursery aims to meet the needs of young families by providing full-time childcare services tailored to their schedules and budgets, positioning itself as a key player in the childcare sector.



Scope of the Project



Conducting market research
to identify demand and
competition



Securing suitable premises
for the nursery



Obtaining necessary
licenses, permits, and
certifications



Designing and outfitting the
nursery facilities



Recruiting and training
qualified staff



Developing policies and
procedures for operations
and safety



Implementing marketing and
promotional strategies to
attract clients

Work Breakdown Structure

01

Planning Phase

1. Market research
2. Financial planning
3. Site selection


02

Pre-Construction Phase

4. Legal and regulatory compliance
5. Design development
6. Equipment procurement



Work Breakdown Structure





Work Breakdown Structure

03 Construction Phase

7. Renovation or construction of premises
8. Installation of equipment and furnishings

04 Operational Phase

9. Staff recruitment and training
10. Policy development and implementation
11. Marketing and promotion

Project Success Criteria for Little Sprouts Nursery:

0.1

Customer Satisfaction: Achieving a minimum of 90% satisfaction rate among parents and guardians through regular feedback surveys

0.2

Occupancy Rate: Maintaining an average occupancy rate of at least 80% within the first year of operation and increasing it to 90% within three years.

0.3

Financial Performance: Generating a positive cash flow by the end of the second year and achieving a break-even point within three years.

0.4


Staff Retention and Development: Retaining at least 80% of staff members annually and providing ongoing training and development opportunities to enhance their skills.

0.5

Compliance and Accreditation: Obtaining and maintaining accreditation from relevant regulatory bodies, such as Ofsted, ensuring compliance with all statutory regulations and guidelines.

0.6

Safety and Security: Maintaining a safe and secure environment for children, staff, and visitors, with no major incidents or accidents reported.



Quad Chart of the project



Project Objectives

- Establish Little Sprouts Nursery



Key Activities

- Market research,
- site selection,
- legal compliance




Key Milestones

- Obtaining licenses and permits
- Completing construction
- Hiring staff



Risks/Challenges

- Regulatory hurdles,
- Funding constraints,
- Staffing shortages



The opening of the Little Sprouts Nursery will give a rise to a young generation of parents who are in search of qualified childcare services in the United Kingdom. Through precise and well planned procedures of the process as mentioned in the management strategy, we aim to organize a nursery facility that will not only satisfy but also meet the particular needs of parents and caregivers. Via commitment, teamwork, and dedication to the best, it is Little Sprouts Nursery which will be a faithful ally in training and shaping the leaders of tomorrow.

Conclusion

Reference

Doorley, K., Tuda, D. and Duggan, L. (2023) 'Will childcare subsidies increase the labour supply of mothers in Ireland?', SSRN Electronic Journal, pp. 45–65. doi:10.2139/ssrn.4464591.

Ferragina, E. and Magalini, E. (2023) 'Maternal employment and childcare use from an intersectional perspective: Stratification along class, contractual and gender lines in Denmark, France, Germany, Italy, Sweden and the UK', Social Politics: International Studies in Gender, State & Society, 30(3), pp. 871–902. doi:10.1093/sp/jxad021.

Garon-Carrier, G. (2022) 'How do childcare arrangements impact education outcomes?', Scientia, pp. 118–167. doi:10.33548/scientia852.

Green, M.J. et al. (2021) 'Pre-school childcare and inequalities in child development', SSM - Population Health, 14, pp. 89–107. doi:10.1016/j.ssmph.2021.100776.

Statista (2024) Topic: Childcare in the UK, Statista. Available at: <https://www.statista.com/topics/3790/childcare-in-the-uk/#topicOverview> (Accessed: 17 February 2024).

