

Dissertation – Proposal
LCBB6000
BA (Hons) Business Management
University of Wales Trinity Saint David (London
Campus)

Cover page:

- **Student name - Nina Ilieva Angelova**
- **Student ID - 2023254**
- **Proposed research title - Challenges of communication in Project management: A case study of TK Maxx**
- **Name of the university - University of Wales Trinity Saint David (London Campus)**
- **Submission date -30.08.2023**

Table of Contents

Chapter 1: Introduction	3
Significance of the topic.....	3
Purpose of the research.....	3
Research aim.....	3
Research objectives.....	3
Research questions.....	3
Chapter 2: Literature Review	4
Chapter 3: Research Methods and Methodology	7
Research Philosophy.....	7
Research paradigm.....	7
Research approach.....	7
Research methodology.....	7
Research strategy.....	8
Sampling method.....	8
Data collection methods.....	8
Ways of interpreting data.....	8
Time prospects of the research (Gantt chart).....	9
Ethical consideration of the research.....	9
Chapter 4: Conclusion	10
Chapter 5: References and Bibliography	11

Chapter 1: Introduction

A key component of project management is effective communication since it ensures alignment and participation. In order to shed insight on the complexity of information flow, coordination, and their influence on project results, this research examines the communication problems unique to TK Maxx's project management methods.

Significance of the topic

Project delays, miscommunications, and failure are often caused by ineffective communication in project management. Examining these problems in the context of TK Maxx provides suggestions on how to deal with them, enhancing team relationships, project performance, and organisational success in general.

Purpose of the research

This research looks into the communication issues TK Maxx had when trying to manage a project and offers practical suggestions for improving communication tactics and encouraging effective project execution (Sileyew, 2019).

Research aim

The aim of the research is to understand the challenges of communication in a Project management: A case study of TK Maxx

Research objectives

- To know communication barriers impact project execution and outcomes within TK Maxx's project management framework.
- To identify how the organisational structure of TK Maxx influences communication effectiveness and information flow in project management.
- To know how technology and digital tools can be leveraged to mitigate communication challenges in project management at TK Maxx (Mishra and Alok, 2022).

Research questions

- How do communication barriers impact project execution and outcomes within TK Maxx's project management framework?
- How does the organisational structure of TK Maxx influence communication effectiveness and information flow in project management?
- How can technology and digital tools be leveraged to mitigate communication challenges in project management at TK Maxx?

Chapter 2: Literature Review

This section highlights that how crucial it is to consider communication concerns in project management, particularly in light of the TK Maxx situation.

Definition and characteristics of communication in project management

Communication in project management refers to the exchange of information, ideas, and messages between stakeholders and team members (Chen, 2021). It is a vital aspect of project management as it ensures that everyone involved is on the same page and understands their role, responsibilities, and project objectives. Effective communication involves clear and concise messaging, active listening, and feedback to ensure that information is accurately understood and conveyed. It helps to establish a common understanding among team members, reduces misunderstanding, and enables timely decision making. Developing a communication plan, using appropriate channels, actively listening, providing feedback, and documenting communication are the key elements of effective project communication. Both verbal and nonverbal communication are used, including in meetings, emails, reports, and body language. In order to ensure effective information flow, shared knowledge, and team member alignment, which supports successful project execution and minimise misunderstanding, clarity, accuracy, timelines, and relevance are key characteristics of communication in a project management (Malik, Sarwar, and Orr, 2020)

Importance of effective communication in Project Management

Effective communication plays a crucial role in ensuring successful project outcomes (Anantatmula and Rad, 2018). It allows team members to be aware of their responsibilities, goals, and crucial for productive cooperation. Some communication issues that can arise in a project management include:

- lack of clarity: when the task and goals are not clearly communicated
- poor coordination: communication channels are not maintained properly
- ineffective feedback

To address the issue, project managers can foster open and transparent communication, establish clear communication protocols and team meetings, use technological tools and provide training. Effective communication is vital for project success, minimise misunderstandings, and maximise project outcomes.

Models and Theories of Communication in Project Management:

Project management models and theory plays a crucial role in the successful execution of the projects. The project management models provide a framework for understanding and managing projects. Evaluating project management models entails considering their comprehensiveness, scalability, relevance to different industries, and alignment with organisational objectives, defining a business model for the project , and in advance identifying potential risks. The Shannon-Weaver model, which divides communication into sender, message, channel, receiver, and feedback, is one well-known model. This strategy emphasises the need for precise message encoding, selecting the appropriate routes for communication, and making sure the message can be successfully decoded by the recipient (Umeozor, 2020).

Communication theories are important for understanding project outcomes and the communication process in project management. According to the Social Exchange Theory (worth = reward - cost), which is often used in project management, how people see the advantages and disadvantages of participation determines how well they get along with one another. Since this technique is predicated on the notion that individuals are more willing to talk when they anticipate obtaining advantages in return, it emphasises the need of establishing good connections among team members (Xuecheng, Iqbal and Saina, 2022). According to their ability to transmit information, communication channels are categorised under the Information Richness Theory. Written communication is considered as less rich but better suited for complicated information since it can express both verbal and nonverbal signs, but face-to-face communication is seen as richer (Ishii, Lyons and Carr, 2019). Models and theories of communication provide helpful frameworks for understanding how information is conveyed, received, and interpreted in the context of project management. These theoretical instruments provide suggestions on how to enhance communication techniques and make information more understandable and less obstructive. Also how this information can be beneficial to project teams in different situations. However their application in a practice can have some limitations and challenges that need to be considered like: over-reliance on technology, language and cultural barriers, time and resource and excessive communication.

Advantages of Effective Communication in Project Management:

The benefits of effective communication in project management include improved team cooperation, precise job assignment, and timely updates. Effective communication in project management supports fluid information interchange. It makes it easier for everyone to grasp

the goals of the project, reducing misunderstandings and disagreements (Safapour et al., 2019). Transparent communication also makes it possible to solve issues quickly, sets expectations for all parties involved, and makes sure that the project is moving forward according to plan.

Disadvantages of Poor Communication in Project Management:

Ineffective project management communication may lead to misinterpretations, missing deadlines, and scope creep. Time and resources are wasted due to mistakes and rework brought on by incomplete or unclear instructions. Team members and stakeholders become apprehensive due to a lack of clear information, which reduces engagement and confidence. Additionally, ineffective communication makes it difficult to make decisions and solve problems effectively, which raises the possibility of confrontations. In the end, it puts project success at jeopardy and may lead to project failure, which would be bad for the organisation's image and financial health (Souza et al., 2020).

Communication Challenges in Project Management: A Case Study Approach

Widespread communication issues within project management may have a significant negative influence on project outcomes.

In this approach, the case study (TK Maxx) serves as a lens to examine various communication hurdles. These challenges might be brought on by miscommunications stemming from diverse stakeholder backgrounds, issues conveying complex project information, or challenges brought on by remote team involvement. For instance, the location of the store, the several time zones, and the need for consistent branding may make communication more challenging in a retail setting like TK Maxx. By evaluating these specific issues within the context of the case study, insights may be extrapolated to similar firms coping with analogous issues.

This approach to project management's communication problems provides a flexible framework for understanding the nuances of communication challenges and creating effective solutions to them (Fanse and Shirbhate, 2022).

Overview of the Project Management Framework at TK Maxx

A well-known retailer's operational history, TK Maxx, is dynamic and affects the project management environment. It is necessary to thoroughly comprehend the background in order to properly comprehend the complexity of the communication issues inside its actions. TK Maxx is a well-known international store with outlets all over the world at first appearance. It goes without saying that defined procedures and channels for communication are necessary to guarantee coordinated project execution (TK Maxx, 2023).

TK Maxx surely takes on tasks in the framework of project management, including shop expansions, technology installations, and marketing efforts. The retail industry's project management environment is characterised by a fast-paced setting where the ability to adapt to market changes is critical.

Analysis of TK Maxx's Communication Challenges

The project management system at TK Maxx has communication problems as a result of the company's presence in several locations and cross-functional efforts. Communication gaps between dispersed teams, potential cultural hurdles, and delayed information might make collaboration difficult. These challenges have an effect on project timelines, decision-making, and eventual project success (Gasemagha and Kowang, 2021).

Strategies for Overcoming Communication Challenges

To get around these issues, TK Maxx can use a mixed communication approach. Digital collaboration technologies like project management software and video conferencing may let teams work across geographic boundaries. Standardised communication standards provide reliable message delivery. Cross-functional meetings on a regular basis promote collaboration and proactive issue resolution. Additionally, encouraging openness and knowledge exchange while establishing a culture of open communication aids in reducing the issues caused by information silos and remote collaboration. These methods improve project outcomes all around, improve communication effectiveness, and streamline project management (Castro-Maldonado et al., 2019).

Chapter 3: Research Methods and Methodology

Research Philosophy

The research philosophy of epistemology provides the framework for comprehending how knowledge is acquired and what qualifies as valid knowledge in the context of the study. It investigates topics including the notion of knowledge, the sources of information, and the relationship between the investigator and the thing being studied. The research acknowledges the subjectivity involved in identifying the communication issues at TK Maxx in the chosen epistemological viewpoint. The interpretivist point of view is consistent with the epistemological strategy, which underlines the need of looking at the many meanings project stakeholders have assigned to communication problems (McGrath and Kostalova, 2020).

Research paradigm

The interpretivist research paradigm was chosen because of its emphasis on understanding and interpreting human experiences, behaviour within their natural environments. This line of thought is in line with studies that attempt to look at the complex and subjective nature of communication issues as they are seen in the TK Maxx environment. It recognises that individuals provide meaning to their experiences and that this meaning influences their interactions with others and behaviours. For effective problem-solving and improved communication strategies, it is essential to understand how project stakeholders perceive and interpret communication issues (Viergever, 2019).

Research approach

The inductive research approach was used to look at communication issues within the context of TK Maxx's project management. Finding patterns, themes, and insights via the collection and analysis of qualitative data is the aim of inductive research. With this approach, bottom-up research is feasible, enabling novel concepts and hypotheses to emerge from participant experiences and points of view (Sakyi et al., 2020).

Research methodology

Utilising a qualitative methodology, the communication problems at TK Maxx are thoroughly investigated. Qualitative research allows in-depth understanding of participants' opinions, experiences, and context due to the complexity of communication challenges. It is feasible to gather extensive, contextual data using procedures like interviews, allowing for in-depth insights (Kahl, 2019).

Research strategy

The case study strategy is used because it may provide a thorough review of communication problems within the particular context of TK Maxx. This approach enables a thorough comprehension of real-world complexity and offers insights into the particular elements affecting communication dynamics. It supports important findings and supports the goals of qualitative research (Atkinson et al., 2021).

Sampling method

The simple random sampling method was chosen because of its fairness and objectivity. Each potential participant has an equal chance of being picked in the project management ecosystem at TK Maxx, which minimises selection bias. This method makes sure that the sample accurately reflects the range and distribution of communication problems faced in various projects and jobs. . A sample size of 20 participants, given the emphasis on qualitative research, enables in-depth insights and a careful study of their experiences and points of view (HR and Aithal, 2022).

Data collection methods

The primary data would be acquired using qualitative approaches that is surveys by circulating questionnaire, to get a thorough grasp of communication challenges. The qualitative findings will be contextualised and supported by secondary data drawn from business reports, records, and past research (Engler and Stausberg, 2021).

Ways of interpreting data

Quantitative analysis will examine the frequency and severity of communication problems for the survey data gathered using Google Forms. Thematic analysis will be used to find recurrent patterns and themes in the survey respondents' qualitative accounts of communication difficulties. A thorough analysis of both quantitative trends and qualitative insights is possible thanks to this combination approach (Osuagwu, 2020).

Time prospects of the research (Gantt chart)

Gantt Chart								
Content	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8
Introduction								
<i>Significance of the topic</i>								
<i>Purpose of the research</i>								
<i>Research aim</i>								
<i>Research objective</i>								
<i>Research Question</i>								
Literature Review								
Research Methods and Methodology								
Conclusion								

Ethical consideration of the research

Participant confidentiality and informed consent will be maintained throughout the whole study. TK Maxx stakeholders will be informed of the objectives, procedures, and chance to leave the research without being penalised. All data will be anonymized to ensure privacy. The study will receive ethical approval, and rigorous attention to ethical norms will be maintained throughout data collection, analysis, and reporting in order to ensure the welfare and rights of participants (Dźwigoł, 2019).

Chapter 4: Conclusion

This research employs an interpretivist research perspective to look at the communication issues inside the TK Maxx project management domain, in keeping with the challenges of understanding subjective experiences. As it searches for generalizable patterns, the study employs an inductive technique to allow for emergent findings. By combining secondary materials with a qualitative method. Basic random sampling is used to guarantee impartial participant selection. It is necessary to use a mixed-methods approach when interpreting the data, quantitatively evaluating survey findings and employing theme analysis to provide qualitative insights. The ethical considerations include participant confidentiality, informed consent, and moral data processing. This thorough investigation will make it possible to comprehend the communication issues at TK Maxx better, which will have an effect on the project management processes and communication strategies used by the company.

Chapter 5: References and Bibliography

Anantatmula, V.S. and Rad, P.F. (2018). Role of Organizational Project Management Maturity Factors on Project Success. *Engineering Management Journal*, 30(3), pp.165–178. doi:<https://doi.org/10.1080/10429247.2018.1458208>.

About us, (2023). TK Maxx. Available at: <https://www.tkmaxx.com/> (Accessed: 08 August 2023).

Atkinson, P., Delamont, S., Cernat, A., Sakshaug, J.W. and Williams, R.A., 2021. *SAGE research methods foundations*. SAGE Publications Ltd.

Castro-Maldonado, J.J., Londoño-Gallego, J.A., Londoño-Marin, S. and Patiño-Murillo, J.A., 2019, December. Implementation of a technological, information, and communication tool for project management in the network of Tecnoparque, Colombia. In *Journal of Physics: Conference Series* (Vol. 1418, No. 1, p. 012014). IOP Publishing.

Chen, H.-L. (2021). Impact of Communication on Capital Project Performance: A Mediated Moderation Model. *Sustainability*, 13(20), p.11301. doi:<https://doi.org/10.3390/su132011301>.
Dźwigoł, H., 2019. Research methods and techniques in new management trends: research results. *Virtual Economics*, 2(1), pp.31-48.

Engler, S. and Stausberg, M. eds., 2021. *The Routledge handbook of research methods in the study of religion*. Routledge.

Fanse, T.S. and Shirbhate, A.V., 2022. Organizational Behavior Entity: Communication Modes in Project Management. *International Journal of Research in Engineering, Science and Management*, 5(2), pp.174-176.

Gasemagha, A.A. and Kowang, T.O., 2021. Project manager role in project management success. *International Journal of Academic Research in Business and Social Sciences*, 11(13), pp.1345-1355.

HR, G. and Aithal, P.S., 2022. How to Choose an Appropriate Research Data Collection Method and Method Choice among Various Research Data Collection Methods and Method

Choices During Ph. D. Program in India?. *International Journal of Management, Technology, and Social Sciences (IJMTS)*, 7(2), pp.455-489.

Kahl, A. ed., 2019. *Analyzing affective societies: methods and methodologies*. Routledge.

McGRATH, J. and Kostalova, J., 2020. Project management trends and new challenges 2020+.

Malik, M., Sarwar, S. and Orr, S. (2020). Agile practices and performance: Examining the role of psychological empowerment. *International Journal of Project Management*, 39(1). doi:<https://doi.org/10.1016/j.ijproman.2020.09.002>.

Mishra, S.B. and Alok, S., 2022. Handbook of research methodology.

Ngo, J. and Hwang, B.G., 2022. Critical Project Management knowledge and skills for managing projects with smart technologies. *Journal of Management in Engineering*, 38(6), p.05022013.

Ishii, K., Lyons, M.M. and Carr, S.A. (2019). Revisiting media richness theory for today and future. *Human Behavior and Emerging Technologies*, 1(2), pp.124–131. doi:<https://doi.org/10.1002/hbe2.138>.

Osuagwu, L., 2020. Research methods: Issues and research direction. *Business and Management Research*, 9(3), pp.46-55.

Safapour, E., Kermanshachi, S., Kamalirad, S. and Tran, D. (2019). Identifying Effective Project-Based Communication Indicators within Primary and Secondary Stakeholders in Construction Projects. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 11(4), p.04519028. doi:[https://doi.org/10.1061/\(asce\)la.1943-4170.0000332](https://doi.org/10.1061/(asce)la.1943-4170.0000332).

Sakyi, K.A., Musona, D. and Mweshi, G.K., 2020. Research methods and methodology.

Sileyew, K.J., 2019. Research design and methodology. *Cyberspace*, pp.1-12.

Souza, I., Tereso, A. and Mesquita, D., 2020. Communication in project management: an action research approach in an automotive manufacturing company. In *Trends and Innovations in Information Systems and Technologies: Volume 18* (pp. 64-73). Springer International Publishing.

Viergever, R.F., 2019. The critical incident technique: method or methodology?. *Qualitative health research*, 29(7), pp.1065-1079.

Xuecheng, W., Iqbal, Q. and Saina, B. (2022). Factors Affecting Employee's Retention: Integration of Situational Leadership With Social Exchange Theory. *Frontiers in Psychology*, [online] 13(872105). doi:<https://doi.org/10.3389/fpsyg.2022.872105>.

Umeozor, S. N. (2020) "Information Retrieval: A Communication Process in the 21st Century Library", *International Journal of Knowledge Content Development & Technology*, 10(2). Available at: <https://journals.sfu.ca/ijkcdt/index.php/ijkcdt/article/view/339> [Accessed: 26th August 2023].