

This Gantt chart illustrates the project schedule for a construction project, spanning from 2023 to 2025. The chart is organized into columns representing time periods. The tasks are categorized into several main sections, each with a distinct color: Foundation (blue), Structure (orange), Roofing (green), and Finishing (purple). The tasks are listed on the left, and their durations are shown as horizontal bars. The chart includes a legend at the bottom left for task types (e.g., Task, Milestone, Summary) and a summary table at the bottom right showing key dates and metrics.

Task	Start	End	Duration
Foundation	2023-01-01	2023-03-31	90 days
Structure	2023-04-01	2023-09-30	180 days
Roofing	2023-10-01	2023-11-30	60 days
Finishing	2023-12-01	2024-01-31	60 days