

Managing Projects in the Organisation

BMS 5104

Student ID 1905501

Student name Mariyka Ferreira

Formative writing

In this academic report I am going to talk about employing academic models, methods, and theories to examine project management plan of Morrisons, the fourth largest chain of supermarkets in the United Kingdom for development of employee training software.

The discussed in the report project management is showing the usages of different related project management tools. Due to COVID-19, Morrisons has faced a lot of trouble in educating their employees with the necessary education for serving the customers. That is why, the authority of Morrisons have thought of training their employees virtually through online platform and the software will guide the new employees to understand their responsibilities towards the project. If the requirements and necessary tasks re identified, then this bigchallenge can be solved for the betterment of Morrisons.

I will be talking about projects scope, stake holder analysis, work break down structure, project's tasks The project tasks need to be broken down into several pieces so that every single portion of the project tasks can be perfectly done with the help from the manager of the project (Pinnington, 2018). To assess the network path of the project, the strategic approaches to the project management will have to analysed knowing the time limit of the tasks (Shtub, 2018). The software development project can be done in the times of COVID-19 in such a way that it maximizes the efforts provided into the problems of the project and here I will use the Gantt Chart. After the successful completion of the whole task, the manager will monitor if there are any development options for the software. If the software meets the requirements of the project, then the project will have more acceptability to the stakeholders. At this point I will be talking about communication strategy, the pre and post Covid changes and discuss about evaluation of the ability and as conclusion to evaluate how the project management is such situations plays a great role in completing the total project effectively preserving the actual target of the project.

References:

Pinnington, A., 2018. Exploring the value of project management: Linking Project Management Performance and Project Success. *International Journal of Project Management*, 32(2), pp.202-217.

Shtub, A., 2018. Project segmentation—a tool for project management. *International Journal of Project Management*, 15(1), pp.15-19.

Your.morrisons.com. 2015. Help & information - Morrisons. [online] Available at: <<http://your.morrisons.com/Help-and-information/>> [Accessed 21/02/2021]