

|                       |                           |
|-----------------------|---------------------------|
| <b>Module Code</b>    | <b>LCBB6006</b>           |
| <b>Title</b>          | <b>Project Management</b> |
| <b>Date</b>           | <b>13/02/2023</b>         |
| <b>Level</b>          | <b>6</b>                  |
| <b>Credits</b>        | <b>20</b>                 |
| <b>Pre-Requisites</b> | <b>None</b>               |

---

### **AIM(S)**

- To enable the student to critically evaluate current and emerging project management methodologies within contemporary business situations.

### **LEARNING OUTCOMES**

Upon the successful completion of this module, the student should be able to:

- identify and critically evaluate, the appropriateness and limitations of the main project management tools, techniques, and methodologies;
- apply concepts and principles of project management to a real-world scenario and, in so doing, be able to make a successful contribution to any project environment.

### **INDICATIVE CONTENT**

- Identifying the project lifecycle.
- Developing a project methodology.
- Aspects of PRINCE 2, PMBOK and PMP.
- Project management tools, techniques, methods, and other project management software options.
- Develop a project management plan such as gathering requirements / data, identifying deliverables and success criteria, creating a scope statement, identifying resources, stakeholders, building a schedule, creating a risk management plan.
- Building a work breakdown structure.
- Developing a change management plan.
- Understanding team dynamics.
- Evaluating project schedule and cost performance.
- Documenting lessons learned.
- Critical success/failure factors in project management.
- Legal and ethical issues of project management.
- Project management Case studies.

## Study Time Allocation

The study time for the module is divided as follows:

| Activity type        | Hours      | Percentage  |
|----------------------|------------|-------------|
| Scheduled learning   | 50         | 25%         |
| Independent learning | 150        | 75%         |
| Placement learning   | 0          | 0%          |
| <b>TOTAL</b>         | <b>200</b> | <b>100%</b> |

## ASSESSMENT

### Assessment Component 1

*(Tick one)*

☐ Written exam      ☒ Coursework      ☐ Practical

| Mode of assessment | Volume     | Weighting |
|--------------------|------------|-----------|
| Essay              | 2000 words | 50%       |

### Assessment Component 2

*(Tick one)*

☐ Written exam      ☒ Coursework      ☐ Practical

| Mode of assessment | Volume     | Weighting |
|--------------------|------------|-----------|
| Essay              | 2000 words | 50%       |

## Assessment Summary

| Activity type | Percentage  |
|---------------|-------------|
| Written exam  | 0%          |
| Coursework    | 100%        |
| Practical     | 0%          |
| <b>TOTAL</b>  | <b>100%</b> |

## INDICATIVE READING LIST

|                |                    |                 |
|----------------|--------------------|-----------------|
| Module Code    | LCBB6006           |                 |
| Module Title   | Project Management |                 |
| Classification | Reading List entry | Electronic<br>* |

|           |                                                                                                                                                                                                                                                    |   |
|-----------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---|
| Essential | Bentley, C. (2019). <i>The concise PRINCE2®: principles and essential themes</i> . 3 <sup>rd</sup> ed. United Kingdom: IT Governance Publishing.                                                                                                   | ☒ |
| Essential | Simon, P. and Murray-Webster, R. (2018). <i>Starting out in project management</i> . 3 <sup>rd</sup> ed. England: Association for Project Management.                                                                                              | ☒ |
| Further   | Kidston, P. and Haward, K. (2015). <i>Planning, scheduling, monitoring and control : the practical project management of time, cost and risk</i> . Princes Risborough, Buckinghamshire: Association for Project Management.                        | ☒ |
| Further   | Project Management Institute. (2021). <i>The standard for project management and a guide to the project management body of knowledge (PMBOK guide)</i> . 7 <sup>th</sup> edition. Newtown Square, Pennsylvania: Project Management Institute, Inc. | ☒ |
| Further   | <a href="https://www.pmi.org/">https://www.pmi.org/</a>                                                                                                                                                                                            | ☒ |
| Further   | <a href="https://www.prince2.com/uk">https://www.prince2.com/uk</a>                                                                                                                                                                                | ☒ |