



LCBB5005

PROJECT MANAGEMENT - ASSIGNMENT 2

Student ID:1818047

Student Name: Dobrinka Kiryakova
TUTOR: Molly Jack



Table of Contents

<i>Introduction</i>	<i>2</i>
<i>Main Body of Reflection</i>	<i>2</i>
Identification of Project Objectives and their Achievement	2
Benefits Achieved	3
Project Scope – Timescale, Budget and Tolerances.....	4
Project Changes	4
Lessons learned throughout Project – Successes and Failures.....	5
Risks throughout Project	5
<i>Recommendations for Future Project and Conclusion</i>	<i>6</i>
<i>References.....</i>	<i>7</i>

Introduction

This report is a follow-up individual reflection to the part one assessment for project management. This report will summarise the main points from the project, objectives, scope, and risks associated with the research of the company, and look at strengths and weaknesses of the credibility of the provided work. In addition to those, the report will aim to establish recommendations for both individual use as well as the company based on the research conducted in this assessment as well as the previous one. A conclusion and references will be provided as follows.

Amazon is known for its relentless and individualistic work environment culture. The resulting ruthless state makes it difficult for workers to achieve their goals.

Unexpectedly, Google as a whole will put pressure on group intensity, imagination, free thinking and fun. Google recognizes that giving people the freedom to stick to their own educated choices is the most convenient approach to overseeing people. Reputable societies on Amazon and Google provide specific perspectives on how venture directors can move toward administration and achievement.

As long as it consists of and works with a group of companies from Amazon's point of view, a deeply serious workplace must be created where factors such as compensation depend on markers such as performance. On the other hand, tackling a group dependent on the hypotheses of Google's authoritative culture would include creating a domain that effectively supports cross-engagement, designating adequate assets to enable enterprise supervisors to plan hard, and creating an environment , which makes it possible to create, expands ideally. As I consider how best to handle an endeavour in any hierarchical culture, I need to consider how social qualities sustain the impact of elements of risk groups. The two methodologies contrast with the ultimate goal that while the previous one supports employee rivalry, Google's lifestyle is more about collaboration and profit. Risky colleagues affected by Amazon's lifestyle will inevitably look narcissistic. On the other hand, people with the Google lifestyle are almost certain to be selfless, less arrogant, and destined to fill in as a major aspect of the group.

Main Body of Reflection

Identification of Project Objectives and their Achievement

There were several objectives which were employed into the project management in order to establish a direction which the research will later on take. I explored the methodology, structure and culture as they identify with the board. The goal was to teach us an understanding of how fascinating a task the board adds to achieving vital goals. It was additionally energizing to have the opportunity to get acquainted with the importance of differentiating the main partners in the enterprises and their supervision within the tasks of progress and qualities, the shortcomings of three main types of hierarchical structure. It was important to decide on their proposals for supervising the ventures, without neglecting the attributes of three types of

enterprises, executive services and the basic ideas of corporate culture. This week it was intriguing to have the opportunity to analyse the idea of the task of the board (PMO). PMO means the gathering or division within a business, government office, or endeavour that characterizes and adheres to the principles of novice executives in the association (Pinto, 2019). The PMO seeks to normalize and present surplus savings in the implementation of endeavours.

It may be right for the company to get the on-board control tower (PMO) company. Given that the boundless endeavour board remains a new idea for the way of life of the business, control will offer it the basic monitoring (setting norms) and maintaining (improvements and critical thinking) for effective progress in the association of the enterprise. In the PMO control tower, the task office faculty provides guidance to risk managers for the PM's strategy. This includes setting up a business, securing assets and changing changes.

While each task manager deals with their activities, the PMO control tower will inform them of upcoming issues. In the same way, the circumstances under which the Prime Minister does not hold fast to the system will be distinguished, especially during the planning and verification of expectations (Pinto, 2019). Associations raised by risky businesses or maturing firms require more unified control and enforcement to impart a trained methodology and reliable procedure. According to Pinto (2019), the choice of the control peak will offer help to workers. This will help reset progress and critical thinking as the organization works through the implementation phases of novice executives. While calculating which model is most appropriate for the association, it is urgent to consider the structure and size of the current association, the proportion of enterprises in the organization, the assets available to the PMO, and the levels of leadership.

It is safe to conclude here that the objectives for this part of the project were successfully accomplished. There were not any significant changes which had to be made.

Benefits Achieved

Amazon is an organization founded by Jeff Bezos in the 1990s. The organization began selling books, CDs, video and computer equipment online. In 1994, Jeff Bezos left his job on Wall Street and moved to Seattle, Washington, to begin and fully dedicate his chance to the organizational plan. As the network became more widespread, Amazon further began to become well known online during the first four months of operation. Amazon began merging through outsider agreement with various organizations to start selling its item with organizations such as ToyRus, Target, Circuit City and many more organizations. In 1997, the organization opened up to the world for the first sale of shares of 3 million offers. By 1998, the organization began to expand, expanding the associated number to 60,000, reaching an organization with a total value of 2.26 million and expanding its business in Europe, acquiring two other organizations abroad. 1998 Amazon announces that the

organization will enter the online music business, opening 125,000 music titles. In 1999, Amazon administered an online sale, which began with the sale of toys, hardware, and the inclusion of items from other organizations. Amazon currently supports more than \$ 292 billion in online retail support and has more than 230,500 representatives worldwide.

Project Scope – Timescale, Budget and Tolerances

There are numerous associations around the world whose identity is to grow their business internationally. Within the development of their business organizations, they must remain serious, be able to keep abreast of the various businesses and hand over their goods or administration around the world. Organizations need to have the right group and assets to be able to provide teaching administration to their client or client. One of the important parts is the flexible fastening of the board to exquisitely the product from the transport channel to the customer. There are six flexible parts that have turned Amazon into the organization they are today.

Project Changes

During the time that Amazon has worked hard, it is more likely to meet the needs of its customers and bring better support to its customers. The way Amazon flexibly connects the work is initially that the customer will apply through the network. Second, the data will therefore be sent to an Amazon warehouse, which shows an Amazon worker what the structure is. Third, the element has a dispersion centre and the scanner label is spot and matches the request for something. Four, when the scanner label is a coordinate, the element is placed in a container. Fifth, when the item has a field and a name, they will be transported via UPS or FedEx to the customer's destination. Finally, the customer would receive their request for an item within 1 to 7 days or 1 hour, counting how quickly they need their item and the basis of customer registration. The moment people start considering a flexible Amazon circuit, it can get a more complex task than these notifications above. The elegant chain can be placed in 3rd grade; item flow, data flow and budget flow. Amazon has a distribution centre in various aspects of the nation that are designed deliberately for all more likely service personnel. At the helm of this, Amazon uses an outside vendor to promote stocks and product deals. Amazon uses a combination of multi-level share administration, exceptional transportation and extremely productive use of data innovations, and its extensive distribution centre system is all designed to set up a flexible circuit on board with serious equipment "(nd) [https:// www. as the](https://www.as) flexible chain progresses in the long run, Amazon accumulates in reducing the time it takes to deliver products to the customer. They have thought of different thoughts throughout the year, giving them an advantage over the other contender. 2005 Amazon sends a 2-day transfer administration by registering with Amazon Prime In 2013, they began building a vending machine that would deliver an item from near the distribution centre within an hour of submitting the request. They also revealed a scrambling button that allows the customer to simply click one catch to arrange

products from family units. Amazon additionally makes an item that it o The bidder sells at a cheaper and more reasonable price.

Lessons learned throughout Project – Successes and Failures

As a person whose second year of university has already delivered multiple assessment of challenging nature, this project management assessment was relatively fine in managing. I used my established skills in allocating information from credible resources from journals and even books to compile material much faster than average, in the span of less than three days. The material used for also showing how to construct and write a proper project management paper was also of great significance to the development of this assessment going forward. Another aspect which was very positive in the duration of the preparation of material for this assessment was the use of tables and diagrams (reference to the first part of this assessment) for the risk and communication plans, as well as the work breakdown structure and Gantt chart. I believe I had not used such types of graphic information representation in previous assessments but it was a relatively simple and quick process here.

What did not go so well, however, may have been the time bound window for the completion of the assessment as a whole. Due to the fact that I had other work that I had to complete for university under a similar timeframe for similar dates pushed me to rush some of the work that I have prepared. Although I did my best to manage my timing right for all assignments, I was still left with less opportunity to go over the work and edit wherever necessary. This rush to complete the work may or may not have translated into a lower quality work as a whole.

Risks throughout Project

Without an investigation, Amazon's multi-stakeholder stock would be flexibly fragmented. A potential problem may be that when the order is placed, the item is not in stock, due to the fact that Amazon depends on the focus of the dispersion of other participants to make them flexible when the item is not available. Another organization allows Amazon to act as an intermediary when a customer submits a request. Another potential problem Amazon faces is the possibility of a computer error and an inappropriate item being sent to a customer or items that do not arrive on schedule. That's why Amazon has a framework that checks the item repeatedly. They ensure that the standardized label is examined at each station through which it has passed and that the messenger, such as FedEx and UPS, is permanently available for fast transmission. In the event that a customer requests an item and is concerned or something happens to the item while the organization is being delivered, consider the customer returning the item back. This allows the customer to feel confident and trust Amazon in what excels, in terms of ensuring that the organization cares about the contributions of its customers.

Recommendations for Future Project and Conclusion

There are some recommendations that are valuable to present according to the research for Amazon that I have conducted. First of all, coordinating the framework for quality administration and evaluation of a business is important, as it helps to reduce distortion, reduce costs and improve customer loyalty. Financial understanding is done by breaking down and running a test, cycle and devices and investigating individuals, organizing entirely error and quality administration. In order for Amazon to stay serious with other organizations in the global market, they need to be aware of innovation and development. The advantage of the value of the board and the evaluation framework is that it limits the case known as type I and type II. A type I error occurs when unnecessary extra work for teachers occurs when a false positive occurs. By reducing sorting and errors, the organization can set aside money. Type II error is when damaged products cannot be transmitted through the assessment framework. Avoid in advance a leaked type II item that arrives at the customer and does not allow the customer to make a warranty when there is no compelling reason to do so.

Apart from the recommendations concerning the company chosen for the project management assessment, I personally will be looking at a few things, skill-wise, in the future when constructing similar assignments. First of all, I will do my best to work through assessments which is time-effective, especially when it comes to submission of material for multiple subjects in similar times. This has proven to be very difficult in recent times as the assessments for all subjects are definitely challenging and require editing and working through more than ones in order to pass with a good grade.

References

F. Brunson (2016), 6 ways Amazon is changing supply chain management in 2016, <http://www.softwareadvice.com/resources/amazon-supply-chain-management/> [Accessed 03/09/2020].

P. Simpson (21 January 2016), The secrets behind Amazon's success, <https://www.cips.org/supply-management/analysis/2016/february/the-secrets-behind-amazons-success/> [Accessed 03/09/2020].

Z.B. Sabitha (n.d.), Case study on Amazon.com's Supply Chain Management Practices, <http://www.slideshare.net/aneeshp1/case-study-on-amazoncoms-supply-chain-management-practices> [Accessed 03/09/2020].

Management Study Guide (n.d.), Analysis of Amazon's Supply Chain management Practices, <https://www.managementstudyguide.com/amazon-supply-chain-management-practices.htm> [Accessed 03/09/2020].

Frazer (23 June 2016), Amazon's Supply Chain Process, <https://channels.theinnovationenterprise.com/articles/amazon-s-supply-chain-process> [Accessed 03/09/2020].

Amazon Chart (n.d.), <https://www.google.com/finance?q=NASDAQ:AMZN> [Accessed 03/09/2020].