


## Automotive & Transport Design Exhibition **Final Plan** - 2018



Hide Drawing Board should space next door not be made available

**Note: Do not place Monitors, Cintiq's or Models on your table until your board is secured/fixed firmly.**

Please keep any experimental/development work under your allocated table until needed - do not dump in the other studio.

**Monday 14th** May Priority is to get all frames assembled correctly & start fitting your boards.

**Tuesday 15th** May Finish fitting boards, Assemble (AC3) Development Pack, (AC4) Models, PCs loaded & operational for those going 3D CAD & 2 copies of (AC2) Printed Reports. **On your table By 5:00 pm** (Doors will be locked).

A PC will be set up either next door or in a secure room upstairs (TBA) for Digital Submissions of AC3 (select images & CAD files) & AC4 (copy of your main board). Again deadline is 5:00 pm - **aim to be loaded up and signed for before 4:00 pm**. i.e. don't all turn up at 5:00 cos thats when the door will be locked.

