


Work Breakdown Structure



Gantt Chart

	A	B	C	D	E	F	G
1		Week 1	Week 2	Week 3	Week 4	Week 5	
2	Identifying team roles using Belbin model done by Leighton						
3	Leighton created the Quad Chart						
4	Valentin identified the Stakeholders						
5	Cristina created the Work Breakdown Structure and Gantt Chart						
6	Risk analysis conducted by Violeta and mitigation action by Leighton						
7	Conduct online research for organisations -Valentin						
8	Compile a flyer from the information on organisations-Violeta						
9	Make a list with contact details for organisations who support asylum seekers- valentin						
10	Designing the questionnaire about their medical history, skills, education and following up the questionnaire- Ben						
11	Collate the results and analyse findings -Violeta						
12	Circulate the questionnaire to Asylum seekers						
13	Compile a list of questionnaires						
14	Based on the research findings, sign posted to BAME specialists by providing them with contact details in the flyer.						
15	Collect feedback from the asylum seekers						
16	Monitoring and evaluation of the project conducted by Ben						
17							
18							

Cristina Craciunescu