
EXERCISE 6 

TIME-CHAINAGE DIAGRAM 

We are constructing a road of 3.5 Km. There are 2 bridges of 200 metres each starting at 1 and 

2 Km. They cannot be built at the same time. 

Programme and represent the following activities in a time-chainage diagram.  

Num Activity Duration per floor 

1 Bridge 1 6 weeks 

2 Bridge 2 6 weeks 

3 Sub-base construction 3 weeks/400 metres 

4 Road pavement 1 week/500 metres 

5 fences 1 week/1000 metres 

6 Carriageway markings 1 week/3000 metres 
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