
WORK OVERVIEW
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Remaining Work

21,262 hrs
Actual Work

870 hrs

Mon 
18/09/23

Fri 27/08/27-

WORK BURNDOWN

WORK STATS

Shows work stats for all top level tasks.

Shows how much work you have completed 
and how much you have left. If the remaining 
cumulative work line is steeper, then the 
project may be late.

Try setting a baseline

Is your baseline work zero?
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Remaining Availability
(Elliott Lewis)

Remaining Availability
(Jack Keenan )
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(Ben)
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(JP)

Shows work stats for all your resources.
RESOURCE STATS

0 hrs 1,000 hrs 2,000 hrs 3,000 hrs 4,000 hrs
Elliott Lewis

Architect
Excavator 2

Ground worker 2
Ground worker 8

Site engineer
Carpentry Team 1 offsite
Carpentry Team 2 offsite
Plumbers off site team 3

Curtain wall specialist team 1
Gang 1 Carpenters

Flooring Installer
Gang 3 Plumbers

Actual Work Remaining Work

Shows remaining availability for all work resources.
REMAINING AVAILABILITY


