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Chart Title

Cumulative Percent Complete Cumulative Cost

Name Actual Cost Remaining 
Cost

Baseline Cost Cost Cost 
Variance

Hendy - Canolfan 
Gwili Centre

£265,497.09 £1,057,957.90 £1,326,164.75 £1,323,454.99 -£2,709.76

PROGRESS VERSUS COST
Progress made versus the cost spent over time. If % Complete line below the cumulative cost 
line,your project may be over budget.

COST STATUS

MON 16/09/24 FRI 24/10/25

% COMPLETE

7%

COST

£1,323,454.99
REMAINING COST

£1,057,957.90

-

COST STATUS

Try setting as baseline

COST OVERVIEW

Cost status for top level tasks.

Cost status for all top-level tasks. Is your baseline zero?


