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UNIVERSITY OF LEICESTER ARCHAEOLOGICAL SERVICES

Written scheme of investigation for archaeological work

Job title: Land south of Soar Valley Way, Enderby, Leicestershire
NGR: SP 554 998
Client: Everards Ltd
Planning Authority: Blaby District Council

Planning application No.
Introduction

Definition and scope of the specification

This document is a design specification for a second phase of archaeological field evaluation (AFE) at
the above site, in accordance with PPS 5: Planning for the Historic Environment, partially addressing
the requirements of Planning Condition 10. The fieldwork specified below is intended to provide
further indications of character and extent of any buried archaeological remains in order that the
potential impact of the development on such remains may be assessed by the Planning Authority and
an appropriate mitigation strategy put in place.

The definition of archaeological field evaluation, taken from the Institute for Archaeologists Standards
and Guidance: for Archaeological Field Evaluation (2008) is a limited programme of non-intrusive
and/ or intrusive fieldwork which determines the presence or absence of archaeological features,
structures, deposits, artefacts or ecofacts within a specified area or site on land, inter-tidal zone or
underwater. If such archaeological remains are present field evaluation defines their character, extent,
quality and preservation, and enables an assessment of their worth in a local, regional, national or
international context as appropriate.

Background

Context of the Project

21

2.2

2.3

24

The site lies in Enderby, approximately 1.5km east-north-east of the village core and around 5km
south-west of Leicester city centre (Figure 1). The site consists of a rectangular parcel of land, within
an area owned by Everards Brewery. The proposed development area measures c.7.7ha and lies at a
height of ¢.68m. The site is bordered by Narborough Road South to the west and the A563 Soar
Valley Way to the north. To the south is the Police Headquarters and to the east are more enclosed
fields.

Geology

The drift geology is alluvium (British Geological Survey South Sheet, First Edition Quaternary, 1977).
The overlying soils are known as Fladbury 1 which are typical pelo-alluvial gley stoneless clayey soils
(Soil Survey of England and Wales, Sheet 3Midland and Western England).

An application is to be made for residential development.

Following Planning policy Statement 5 (PPS5) Policy HE6 Leicestershire County Council, Historic
and Natural Environment Team (LCCHNET) as archaeological advisors to the planning authority
require that further evaluation by trial trenching is undertaken to further define and characterise the
remains located during the pre-application field evaluation.

Archaeological and Historical Background

2.5

A desk based assessment has been prepared for the area (Hunt 2011). The Historic Environment
Record (HER) shows that the site lies within an area of known archaeology. There are several late
prehistoric archaeological sites known in the area, including settlement evidence, human remains and
metal working debris. There are a number of cropmarks, likely to represent prehistoric or Roman
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3.2

3.3

4,

features, within the assessment area itself. The site also lies adjacent to the Fosse Way Roman road
and many Roman finds, including six inhumations discovered by ULAS in 2008, are known form the
vicinity. The site is currently under crop and is likely to have been cultivated since at least the post-
medieval period. The preservation of any buried archaeological remains may be moderate — good
depending on the extent of plough erosion. The geophysical survey undertaken over 7.7ha of
agricultural land off Soar Valley Way, Enderby has identified a number of anomalies likely to be
related to former field boundaries (Smalley 2012). Positive linear and areas anomalies indicative of cut
features such as pits and ditches of a possible archaeological origin can also be noted in the survey area

Archaeological Objectives

The main objectives of the evaluation will be:

To identify the presence/absence of any archaeological deposits.

To establish the character, extent and date range for any archaeological deposits to be affected by the
proposed ground works.

To produce an archive and report of any results.

Within the stated project objectives, the principal aim of the evaluation is to establish the nature,
extent, date, depth, significance and state of preservation of archaeological deposits on the site in order
to determine the potential impact upon them from the proposed development.

Trial trenching is an intrusive form of evaluation that will demonstrate the existence of earth-fast
archaeological features that may exist within the area.

Methodology

General Methodology and Standards

4.1

4.2
4.3

All work will follow the Institute for Archaeologists (IfA) Code of Conduct (2010) and adhere to their
Standard and Guidance for Archaeological Field Evaluation (2008). The LCC Guidelines and
Procedures for Archaeological work Leicestershire and Rutland (1997) will be adhered to.

Staffing, recording systems, health and safety provisions and insurance details are included below.

Internal monitoring procedures will be undertaken including visits to the site by the project manager.
These will ensure that project targets are met and professional standards are maintained. Provision
will be made for external monitoring meetings with the Planning Authority and the Client, if required.

Trial Trenching Methodology

4.4
4.5

4.6

4.7

4.8

Prior to any machining of trial trenches general photographs of the site areas may be taken.

A sample targeting the cropmarks, geophysical survey and some blank areas is proposed comprising
16 30m buy 1.8m trenches. The provisional trench plan attached (Fig. 2) shows the proposed locations
of the trenches.  The size and position of the trenches indicated on the provisional trench plan may
vary due to unforeseen site constraints or the presence of archaeological deposits.

Topsoil and overburden will be removed carefully in level spits, under continuous archaeological
supervision using a mechanical excavator using a toothless bucket. Trenches will be excavated down
to the top of archaeological deposits or natural undisturbed ground, whichever is reached first. All
excavation by machine and hand will be undertaken with a view to avoid damage to archaeological
deposits or features which appear worthy of preservation in situ or more detailed investigation than for
the purposes of evaluation. Where structures, features or finds appear to merit preservation in situ,
they will be adequately protected from deterioration

Trenches will be examined by hand cleaning and any archaeological deposits located will be planned
at an appropriate scale. Archaeological deposits will be sample-excavated by hand as appropriate to
establish the stratigraphic and chronological sequence, recognising and excavating structural evidence
and recovering economic, artefactual and environmental evidence. Particular attention will be paid to
the potential for buried palaeosols and waterlogged deposits in consultation with ULAS's
environmental officer.

Measured drawings of all archaeological features will be prepared at a scale of 1:20 and tied into an
overall site plan. All plans will be tied into the Ordnance Survey National Grid. Relative spot heights
will be taken as appropriate.
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4.9

4.10

411

4.12

4.13

Sections of any excavated archaeological features will be drawn at an appropriate scale. At least one
longitudinal face of each trench will be recorded. All sections will be levelled and tied to the
Ordnance Survey Datum, or a permanent fixed benchmark.

Trench locations will be recorded by an appropriate method. These will then be tied in to the
Ordnance Survey National Grid.

Any human remains encountered will initially be left in situ and will only be removed if necessary for
their protection, under Ministry of Justice guidelines and in compliance with relevant environmental
health regulations.

In the event that unforeseen archaeological discoveries are made during the project a contingency may
be required to clarify the character or extent of additional features. The contingency will only be
initiated after consultation with the Client and the Planning Archaeologist and Planning Authority.
Following assessment of the archaeological remains by the Planning Archaeologist, ULAS shall, if
required, implement an amended scheme of investigation on behalf of the client as appropriate.

The trenches will be backfilled and levelled at the end of the evaluation.

Recording Systems

4.14

4.15.

4.16

4.17

4.18

51

52

5.3

54

55

5.6

Any archaeological deposits encountered will be recorded and excavated using standard procedures as
outlined in the ULAS recording manual. Sufficient of any archaeological features or deposits will be
hand excavated in order to provide the information required.

Individual descriptions of all archaeological strata and features excavated or exposed will be entered
onto prepared pro-forma recording sheets.

A record of the full extent in plan of all archaeological deposits encountered will be made on drawing
film, related to the OS grid and at a scale of 1:10 or 1:20. Elevations and sections of individual layers
of features should be drawn where possible. The OD height of all principal strata and features will be
calculated and indicated on the appropriate plans.

An adequate photographic record of the investigations will be prepared illustrating in both detail and
general context the principal features and finds discovered. The photographic record will also include
‘working shots' to illustrate more generally the nature of the archaeological operation mounted.

This record will be compiled and fully checked during the course of the project.

Finds
The IfA Guidelines for Finds Work will be adhered to.

Before commencing work on the site, a Site code/Accession number will be agreed with the Planning
Archaeologist that will be used to identify all records and finds from the site.

All antiquities, valuables, objects or remains of archaeological interest, other than articles declared by
Coroner's Inquest to be subject to the Treasure Act, discovered in or under the Site during the carrying
out of the project by ULAS or during works carried out on the Site by the Client shall be deemed to be
the property of ULAS provided that ULAS after due examination of the said Archaeological
Discoveries shall transfer ownership of all Archaeological Discoveries unconditionally to the
appropriate authority for storage in perpetuity.

All identified finds and artefacts are to be retained, although certain classes of building material will,
in some circumstances, be discarded after recording with the approval of the Planning Archaeologist.

All finds and samples will be treated in a proper manner. Where appropriate they will be cleaned,
marked and receive remedial conservation in accordance with recognised best practice. This will
include the site code number, finds number and context number. Bulk finds will be bagged in clear self
sealing plastic bags, again marked with site code, finds and context.

Finds which may constitute ‘treasure’ under the Treasure Act, 1996 must be removed to a safe place
and reported to the local Coroner. Where removal cannot take place on the same working day as
discovery, suitable security will be taken to protect the finds from theft.
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6.2
6.3

6.4

6.5

6.6

7.2

Environmental Sampling

If features are appropriate for environmental sampling a strategy and methodology will be developed
on site following advice from ULAS’s Environmental Specialist. ~Preparation, taking, processing and
assessment of environmental samples will be in accordance with current best practice. The sampling
strategy is likely to include the following:

e A range of features to represent all feature types, areas and phases will be selected on a
judgmental basis. The criteria for selection will be that deposits are datable, well sealed and with
little intrusive or residual material.

e Any buried soils or well-sealed deposits with concentrations of carbonised material present will be
intensively sampled taking a known proportion of the deposit.

e  Spot samples will be taken where concentrations of environmental remains are located.

e Waterlogged remains, if present, will be sampled for pollen, plant macrofossils, insect remains
and radiocarbon dating provided that they are uncontaminated.

All collected samples will be labelled with context and sequential sample numbers.

Appropriate contexts (i.e datable) will be bulk sampled (50 litres or the whole context depending on
size) for the recovery of carbonised plant remains and insects.

Recovery of small animal bones, bird bone and large molluscs will normally be achieved through
processing other bulk samples or 50 litre samples may be taken specifically to sample particularly rich
deposits.

Wet sieving with flotation will be carried out using a York Archaeological Trust sieving tank with a
0.5mm mesh and a 0.3mm flotation sieve. The small size mesh will be used initially as flotation of
plant remains may be incomplete and some may remain in the residue. The residue > 0.5mm from the
tank will be separated into coarse fractions of over 4mm and fine fractions of > 0.5-4mm. The coarse
fractions will be sorted for finds. The fine fractions and flots will be evaluated and prioritised; only
those with remains apparent will be sorted. The prioritised flots will not be sorted until the analysis
stage when phasing information is available. Flots will be scanned and plant remains from selected
contexts will be identified and further sampling, sieving and sorting targeted towards higher potential
deposits.

Where evidence of industrial processes are present (eg indicated by the presence of slag or hearth
bases), samples will be taken for the analysis of industrial residues (e.g hammer scale).

Report and Archive

A draft version of the report will normally be presented within four weeks of completion of site works.
The full report in A4 format will usually follow within eight weeks. Copies will be provided for the
client and the Local Planning Authority and deposited with the Historic Environment Record.

The report will include consideration of:

The aims and methods adopted in the course of the evaluation.

The nature, location and extent of any structural, artefactual and environmental material uncovered.
The anticipated degree of survival of archaeological deposits.

The anticipated archaeological impact of the current proposals.

Appropriate illustrative material including maps, plans, sections, drawings and photographs.
Summary.

a summary of artefacts, specialist reports and a consideration of the evidence within its local, regional,
national context.

The location and size of the archive.
A quantitative and qualitative assessment of the potential of the archive for further analysis leading to

full publication, following guidelines laid down in Management of Archaeological Projects (English
Heritage).
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7.3 A full copy of the archive as defined in the IfA Standard and Guidance for archaeological archives
(Brown 2008) will normally be presented to Leicestershire County Council within six months of the
completion of fieldwork. This archive will include all written, drawn and photographic records relating
directly to the investigations undertaken and will follow the LCC guidelines detailed in The Transfer
of Archaeological Archives to Leicestershire Museums, Arts and Records Service (LMARS).

7.4 The copyright of all original finished documents shall remain vested in ULAS and ULAS will be
entitled as of right to publish any material in any form produced as a result of its investigations.

8 Publication and Dissemination of Results

8.1 A summary report will be submitted to a suitable regional archaeological journal following completion
of the fieldwork. A full report will be submitted to a national or period journal if the results are of
significance.

8.2 University of Leicester Archaeological Services supports the Online Access to the Index of
Archaeological  Investigations  (OASIS)  project. The online OASIS form at

http://www.0asis.ac.uk will be completed detailing the results of the project. ULAS will contact
the HER prior to completion of the form. Once a report has become a public document following its
incorporation into the HER it may be placed on the web-site.

9 Acknowledgement and Publicity

9.1 ULAS shall acknowledge the contribution of the Client in any displays, broadcasts or publications
relating to the site or in which the report may be included.

9.2 ULAS and the Client shall each ensure that a senior employee shall be responsible for dealing with
any enquiries received from press, television and any other broadcasting media and members of the
public. All enquiries made to ULAS shall be directed to the Client for comment.

10 Copyright

10.1  The copyright of all original finished documents shall remain vested in ULAS and ULAS will be
entitled as of right to publish any material in any form produced as a result of its investigations.

11 Monitoring arrangements

111 Unlimited access to monitor the project will be available to both the Client and his representatives and
Planning Archaeologist subject to the health and safety requirements of the site.

11.2 All monitoring shall be carried out in accordance with the IfA Standard and Guidance for
Archaeological Field Evaluations (2008)

11.3 Internal monitoring will be carried out by the ULAS project manager.
12 Timetable and Staffing

121 A start date is likely to be 05.03.2012. The work is likely to take one to two weeks to complete and
two experienced archaeologists are likely to be present during the work.

12.2 The on-site director/supervisor will carry out the post-excavation work, with time allocated within the
costing of the project for analysis of any artefacts found on the site by the relevant in-house specialists
at ULAS.

13 Health and Safety

131 ULAS is covered by and adheres to the University of Leicester Statement of Safety Policy and uses the
ULAS Health and Safety Manual (revised 2010) with appropriate risks assessments for all
archaeological work. A draft Health and Safety statement for this project is in the Appendix. The
relevant Health and Safety Executive guidelines will be adhered to as appropriate.

14. Insurance

14.1  All ULAS work is covered by the University of Leicester's Public Liability and Professional Indemnity
Insurance. Employers Liability Insurance and Public/Products Liability Insurance Allianz Insurance
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plc Policy No. SZ/21696148 Professional Indemnity Insurance — Newline Underwriting Management
Ltd Policy No. WD1100541

15. Contingencies and unforeseen circumstances

15.1 In the event that unforeseen archaeological discoveries are made during the project, ULAS shall
inform the site agent/project manager, Client and the Planning Archaeologist and Planning Authority
and prepare a short written statement with plan detailing the archaeological evidence. Following
assessment of the archaeological remains by the Planning Archaeologist, ULAS shall, if required,
implement an amended scheme of investigation on behalf of the client as appropriate.
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Figure 2 Proposed trench locations (red) in relation to cropmarks (black) and geophysical anomalies (orange).
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ARCHAEOLOGICAL TRIAL TRENCHING METHOD STATEMENT & RISK ASSESSMENT

Site Name Job No PM Contact

Land south of Soar Valley Ways, Enderhy, 12/608 Patrick Clay 0116 252 2848
Leicestershire 07796940240
Site Director Site Contacts Team (Nos)

TBA TBA 2

1 SITE WORKS & METHOD STATEMENT
Evaluation trenches are to be machine excavated as detailed in the specification to look at archaeological deposits

1.1  Excavation Method Statement
. Access and parking will be gained via authorised routes to be arranged with the land owner/tenant.
. All staff will be inducted by the site director prior to starting work on site (Appendix 3).

. Services: A CAT Scanner may be used in both POWER and RADIO mode to scan trench lines for services prior to
excavation. [The CAT must be in calibration and used by a competent person and used in both POWER and RADIO
mode.

. Trenches will not be excavated within 15m of known water mains or sewers or in the vicinity of other
underground services or electrical cables without a separate SSOW. Any known services will be marked on the
ground and avoided. All machine excavation will be carefully monitored.

. No work will be undertaken beneath overhead cables. If a tracked machine is required to pass below an
overhead cable a separate SSOW will be followed.

. Excavation: Trenching we conducted as per the Trial Trenching Methodology in the specification. Machining will be
conducted using ULAS SSOW1. Excavation of trenches will be undertaken according to ULAS SSOW3 (Appendix
1).All trenches will be inspected each day by an appointed person and noted on the trench sheet (Appendix 4).

. Any lone working on site will be undertaken according to ULAS SSOW?2 (Appendix 1).

. A first aid kit and a site phone will be available on site at all times. At least one member of staff will have first aid
training.

1.2 Equipment

A mechanical excavator will be used for trench excavation. The site director will ensure that the appropriate certification is
carried.

ULAS vehicles or personal cars will be used (all appropriately insured and maintained).

Besides the plant, equipment will include a variety of hand tools (e.g. shovels, mattocks, trowels), recording materials (e.g.
photographic equipment, computers, levels etc.), survey equipment (e.g. EDM, DGPS) CAT scanners and metal detectors
may be used.

1.3 Personnel

The site director will be responsible for the day to day running of the site. Specialists and visitors may be invited to visit the
site during fieldwork. It is expected to hire plant and operators from a reputable local company.

All personnel are experienced in working with plant and in the excavation of trenches. All site staff hold CSCS cards and
many also hold a SPA quarry passport. All site staff have some first aid training.

Normal working hours are 7 hours a day between 8am and 6pm Monday to Friday.

1.4  Monitoring and communications
ULAS management and site staff details are as above.
Work will be monitored internally by the ULAS Project Manager and/or Health & Safety Co-ordinators.

ULAS method statements are prepared following standard guidelines and after consultation with the University Safety
Services Department. Communication of the contents of the method statement to site staff is the responsibility of the Site
Director. The risk assessment will be updated weekly or when conditions change.

1.5 Accident Reporting

All accidents will be logged using ULAS accident forms and report to the ULAS Main Office (0116 2522848) and if
necessary to the University of Leicester Safety Services Dept (Appendix 2) .
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2 INSURANCE DETAILS

Public Liability Insurance and Public/Products Liability Insurance St Pauls Travellers Policy No. UCPOP3651237
Professional Indemnity Insurance — Novae Insurance Company Ltd. (50%) and Brit Insurances (50%) Policy No. B0621PUN103610

158 Edmund Street

Birmingham
B3 2HB
£01212533100
0121212 1200
University of Leicester
Insurance Services
106 New Walk
Leicester
LE1 7EA
15" August 2011

CLIENT INFORMATION LETTER: UNIVERSITY OF LEICESTER

‘We, Aon Limited, are insurance brokers acting on your behalf only in accordance with our terms of
business agreement. We have agreed to provide this letter to confim that ko the best of our knowledge
the contract of insurance described below (the “Insurances’) are in force at the date of this letter.

Emy rs Li

Insurer: Allianz Insurance plc

Policy Number: 57121696148

Period of Insurance: 1% August 2011 to 31% July 2012 (both days inclusive)
Limit of Indemnity: £10,000,000 any one ocourrence

Yours Sincarely,

Chris Bariey
Client Service Special

Direct Diak: 0121 253 3008

Email christopher. barey@son.co.uk
For and on behalf of Aon Limited
Drsclaimer

ortre nsursnces e subjectto ek specic polky lems, condiions and exceptons,not i of hkh my be summard in
ihis latter. Please refer to the actual pollcles for the full tems and condtons.

In the event tat you disslose tis letter to any third party, such third pary shal not be entlied {0 rely on its conients, and you
‘shouid inform them of fhe same. Under N0 GIrCUMSTances shal any persan or entiy to whomwhich this lefer Is disciosed oy
you become insurad, nor does such disciosure modiy the Insurances In any way.

This letter Is provided for Information onfy and Is not 10 be undersiood 5 providing advice [ you or anyane else on any declsion
that Is under considerstion. The reader of this Jetter Is respansibls for any assumptions they meke a5 1o the coverage afbrded by
the INSUrANCes, WhICh May Be SUBECT 10 IMPOFTant CoRATANS SNAUT EXCISIONS.

We accept no obligation to Inform any other person or ently should any of the Insurances be cancelled. assigned or changed In
‘such manner 35 to affect the accuracy of tis dosument. Unless we specifically agree otherwise In writing. and 1o the fullest extent
permitied by law, we do not aceept any lladility to anyone ofher than you, our cient (and any such IabIy fo you wil be sudject to
“he limitations contained In our terms of business agreement, and/or any ciher agreement, with you) for the ccntent of ths Ietier
and lis attachments

A Rlek Bolutlons | Comarnte

Aon Limited l= suthorized and reguisted by the Fnancisl Services Ausmonly 1 respect of nsurance
meaon scotez omy

158 Edmund Street

Birmingham
B3 2HB
0121 253 3100
+ 0121 212 1200
University of Leicester
Insurance Services
106 New Walk
Leicester
LE17EA
168" August 2011

CLIENT INFORMATIONLETTER:  UNIVERSITY OF LEICESTER
We, Aon Limited, are insurance brokers acting on your behalf only in accordance with our terms of

business agreement. We have agreed to provide this letter to confim that to the best of our knowledge
the contract of insurance described below (the “Insurances’) are in force at the date of this letter.

& Clinical Trials

Insurer: Newline Underwriting Management Limited

Policy Number: WD1100541

Period of Insurance: 1% August 2011 to 31% July 2012 (both days inclusive)
Limit of Indemnity: Public Liability:

£10,000,000 any ene eccurmence

Products Liability | Completed Operations:
£10,000,000 any one claim and in the aggregate

Legal Liability for Human Clinical Trials:
£10,000,000 any one claim and in the aggregate

Errors and Omissions:
£10,000,000 any one claim and in the aggregate

Products Liability / Completed Operations, Legal Liability for Human
Clinical Trials, Errors & Omissions, and all endorsements combined:

£10,000,000 in the aggregate

Acn Rick Solutions | Companie

Aon Limied I= authorized 3nd reguiated by the Financial Services Ausmorty i respect of nsurance
mecianan scbtes ony

158 Edmund Street

Birmingham
B3 2HB
0121 253 3100
£ 0121 212 1200
University of Leicester
Insurance Services
106 New Walk
Leicester
LE17EA
15" August 2011

CLIENT INFORMATION LETTER: UNIVERSITY OF LEICESTER

‘We, Aon Limited, are insurance brokers acting on your behalf only in accordance with our terms of
business agreement. We have agreed to provide this letter to confirm that to the best of our knowledge
the contract of insurance described below (the “Insurances’) are in force at the date of this lefter.

Public & Products Liability

Insurer: Allianz Insurance ple

Policy Number: SZ/21696148

Period of Insurance: 1% August 2011 to 31 July 2012 (both days inclusive)

Limit of Indemnity: £10,000,000 any cne occurrence in respect of Public Liability

£10,000,000 any one accurence and in the annual aggregate in
respect of Products Liability

“Yours Sincerely.

Client Service Specialist
Direct Dial. 0121 253 3000

Email christopher.] barley@aon.co.uk
For and on behalf of Aon Limited

Disclaimer

Aot ine nsurances are subjec o thelr SREGH poley (e, CoRIEGN3 and ECEpons, ot & F WAICh may be Summarsed i
this Jetter. Piease refer to the actusl pollcies for the ful ferms and condTtions

In the event that you disciose this fetter t any third pary, such third party shall nat be entited o rely n k5 contents, and you
SNOU MO Mem of e 53Me. URGEr Do CICUMSTANCSS SKall Ny PEFSan Or &Nty to WRGMAWAIC this e 15 QISCi0sed oy
YOU DECOME INSUIRD, NOF G0ES SUC BISCIOSUTE MDY the INSUTIACES In Ny Way.

Ths letter Is provided for Information only and Is nof 10 be understood as providing 3dvkce fo you or anyone eise on any decision
that is nder conslderation. The reader of s letter [s responsible for &ny s3sumptions they make a5 1o the coversge aforded by
the INsurances, WhICh may be SUJECT D IMPOITant CONAIIaRS anwor EXCiusIons.

Wie accept 10 oaligaton o Inform any ther person or eniily should any of the Insurances be cancelled, assigned or changed In
such mannar 3z to affect the accuracy of tls gocument. Unless we specifically writing, 3nd 1o the

pefmitied by law, W 00 Nt accept any NaDIIy t anYONe OtnEr NN you, DA ClIENt (and 3Ny SUCK K3BIET 10 YoU Wil D SUDJSCt t
e IImtations cONtainea In CUF 1EMS Of BUSTIZES 3grasment, ndior 3ny AMEr 3QEEmEnt, With you) for tha content of this lener
and lis atiashments.

Ao Rick Selutiens | Corparae

A5 Limited Iz authorizes and reguiated by the Francisl Sarvices Aumonty n raspact of inzarance
Fematon actvzes ceiy
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3 EMERGENCY NOS
IN AN EMERGENCY DIAL 999

Local Police - 01162 222222

Gas: Gas Emergency Contact Number: 0800 111 999

Electricity
e Central Networks Eastern Region: 0800 056 8090
e Npower: 0845 331 331
e Yorkshire Electricity DL: 0800 375 675

Water
e Severn Trent Water
Water services and emergencies (including Leakline): 0800 783 4444
e Anglian Water: 0345 145145

4 RISK ASSESSMENT
Possible Outcomes based on levels of Estimated Risks

Possible Improbable

Probable

Major Injury/
Permanent
Disability

Significant to Aeuphblc

Minor Injury ‘Acceptable Trivial Trivial

No injury

Likely — Occurs repeatedly/to be expected; Probable — will occur several times/not surprising; Possible — could occur sometimes; Remote
— unlikely though conceivable; Improbable — freak event, so unlikely that probability is close

Risk Levels/Actions

RIVIA No action is required to deal with trivial risks, and no documentary
i k records need to be kept

S R No further preventive action is necessary, but consideration should
ACCEPTABLE | be given to more cost-effective solutions, or improvements that

3 impose no additional cost burden. Monitoring is required to ensure
that controls are maintained

Efforts should be made to reduce the risk, but the costs of prevention
should be carefully measured and limited. Risk reduction measures
should normally be implemented within three to six months,
depending on the number of people exposed to the hazard.

If an extremely harmful situation may arise, even if highly unlikely, a
specific re-evaluation of the task should be undertaken to establish
more stringent controls. Work should be closely monitored until the
risk has been significantly reduced. This reduction in risk should be
achieved within a short time period.

Work should not be started until the risk has been reduced.
Considerable resources may have to be allocated to reduce the risk.
Where the risk involves critical work in progress, the problem should
be remedied as soon as reasonably practicable but within one to
three months, depending on the number of people exposed to the
hazard.

Work should not be started or continued until the risk level has been
reduced. While the control measure selected should be cost-
effective, legally there is an absolute duty to reduce the risk. This
means that if it is not possible to reduce the risk even with unlimited
resources, then work must not be begun, or must remain prohibited.

Derived from BS8800

©ULAS 2012
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Site Name: Soar valley Way, Enderby, Leicestershire
Activity: Trial Trenching

Completed by: Patrick Clay
Date: 20.02.2012

HAZARDS

RISK CONTROL MEASURES

Residual Risk

Hazard = A condition or practice with the potential to cause damage, ill
health, injury or other loss

Likelihood x A short summary of the control measure and standards/guidance.
Severity = Risk

Likelihood x
Severity = Risk

Site Access/Egress Substantial 1. Only use designated access onto site. Moderate
Entering/Leaving site and parking vehicles 2. Only park in designated areas on site parking facilities.

3. Hi Vis clothing to be worn. Roads only to be crossed at safe locations.

4. Be aware of obvious hazards and take care when entering/exiting gateways.
Driving Substantial 1. Have 2 drivers where possible. Moderate
Tiredness driving to and from site 2. Limit of 1 % hours drive to site on a regular basis before risk is reassessed.
Existing Services Substantial 1. All services to be located before excavation using plans and CAT scanner Moderate
Contact with service - electrocution, fire, explosion 2. Move trenches to avoid services where known.
Damage to service 3. Be aware of changes in the soil that may indicate services
Members of the Public, Visitors & Others Moderate 1. Agreed and supervised visitors only allowed on site. Acceptable
Inexperienced people on site, unsuitable clothing, Falling, tripping 2. Trenched area to be assessed for security to avoid unauthorised visitors and appropriate actions taken
slipping (e.g. extra fencing etc.)
Excavations Substantial 1. All trenches regardless of depth will be risk assessed by a competent person with regard to collapse Moderate
Deep/unstable trenches - Sections liable to collapse, Falling into and the use of stepping/battering.
trenches, Spoil heap collapse, Working in small spaces. 2. All sections to be checked every day by supervisor and after bad weather for potential problems.

3. Backfilling to be done as soon as possible.

4. Fencing and warning signs to be used as required

5. ULAS SSOWS3: Safe working with Trenches to be followed.
Spoil Significant 1. Spoil heaps to be kept away from trench sides Moderate
Unmanaged spoil heaps - collapse or falling into trenches 2. No walking on or digging beneath spoil heaps.

3. ULAS SSOW3: Safe working with Trenches to be followed.
Plant & Machinery Substantial 1. Use certificated personnel for machine operations. Moderate
Collisions with plant, persons 2. A competent banksman to be used during excavations.
Contact with moving parts 3. ULAS SSOW 01: Working with plant to be followed
Over turning of machines
Hand Tools Significant 1. All tools to be used correctly and broken tools replaced. Acceptable
Incorrect Use, Strains and muscle injuries 2. Store tools carefully when not in use.
Slips, Trips & Falls Moderate 1. Visual awareness on site Acceptable
Untidy site 2. Site to be kept tidy — particularly around trenches
Hidden obstacles 3. Agreed access to trenches to be used

4. Suitable PPE
Manual Handling Substantial 1. Use correct lifting procedures Acceptable
Musculoskeletal injuries 2. Apply mechanical assistance where possible or tandem lifting.
Falling\tripping 3. Be aware of heavy loads when shovelling
Trapping toes\fingers 4.ULAS Manual Handling Assessment 1 to be followed
Noise Substantial 1. Use Ear protection when ever the excavator is running. Moderate
Excessive noise from machinery, Industrial deafness/tinnitus, Noise 2. Ear plugs to be available at all times .
pollution, Inability to hear other things
Infection & Disease Significant 1. Adequate washing and toilet facilities available. Acceptable
From contact with soil, water etc. and minor cuts and scrapes. 2. First aid kit and first aider on site

3. PPE available if needed
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Working Close to Water Substantial 1. Keep well clear of water wherever possible and be particularly careful when working close to water Acceptable
Potential flooding due to high water table, proximity of rivers etc, bad sources.
weather. Falling into water, drowning, imnfection 2. If trenches are filling with water assess saftey and act accordingly - fence, backfill if necessary
2. Never use still/stagnant water for any purpose.
3. Good personal hygiene -washing hands, carry wet wipes
Weather Moderate 1. Suitable clothing to be worn for conditions. Acceptable
Heat exhaustion, sunburn, sunstroke, cold, hyperthermia, damp. 2. PPE available if required.
3. Drinking water to be available
4. Personnel to be aware of tetanus, leptospirosis etc.
Human / Animal Remains Substantial 1. Set up proper procedures for recovery/excavation Acceptable
Contamination and infection — from deer, cattle, pigeons, rats, human 2. Wear necessary PPE
remains etc. 3. Stay away from any animal remains
4. Be aware of Leptospirosis
Waste Management Acceptable 1. Place all waste in appropriate waste containers. Do not litter. Acceptable
Damage to health through contact
Damage to the environment
Lone Working Substantial 1. No Lone working on site unless approved Acceptable

Risk of illness, accidents,assault

N

. ULAS SSOW:02 Lone working to be followed
. Mobile phones to be carried & buddy system to be set up.

w

SITE SEPCIFIC RISK ASSESSMENT

This form is to be checked and kept up to date during time on site.

FOrm checked DY.........coiiiiie e
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5 HOSPITAL LOCATION
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Figure 3: Location to location of nearest Accident and Emergency services.

Hospital Details Route from AG6:

ED, Leicester Royal Infirmary Continue on A46 north towards Leicester
Infirmary Square, and follow signage signage

Leicester

LE1 5wWwW

Phone: 0300 303 1573
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Appendix 1: Safe Systems of Work (SSOW)

ULAS - SSOW1-Working with plant and heavy machinery
Guidance Used: FAME Manual Section 4.1 — 4.3

1.

2.

3.

All machine operators must be competent in their operation and must have
correct certification for the work.

PPE must be worn by all persons while machinery is working on site.
Minimum PPE includes, high visibility clothing, hard hats and suitable
footwear. Ear protection should be available if required. Note — ear plugs are
better at noise reduction than ear defenders.

Plant should not be left running where exhaust gases can build up.

Excavators

4.

10.

11.

At least one member of staff should act as a banksman to supervise the
machine during all archaeological work. All other staff should keep away
from the working area.

Members of staff working with the machine should stand at a safe vantage
point, away from the radius of the bucket arm and in full view of the driver.
They should make sure that the driver has fully stopped the machine and is
aware of their intentions before inspecting the stripped ground.

Basic signals should be agreed with the driver before work commences (See
below).

Passengers are not allowed on the machine at any time unless on a seat or safe
riding position.

Do not approach machinery particularly from behind unless you are sure that
the driver has seen you.

Banksmen should be particularly aware of the dangers involving the changing
of buckets/breakers. The machine operator should confirm the bucket/breaker
has been attached properly by crowning (lifting) the attachment away from
other people before work re-commences (see ULAS safety alert 10/04/06)
Members of staff should be aware that the weight of machinery can affect the
stability of the sides of an excavation.

Members of staff should also be aware of the possibility of unforeseen
hazards in the ground (such as services) or any overhead hazards (as for
example power cables, telephone wires etc).

Dumper trucks

12.

13.
14.

15.

Dumpers are not to be used on roads unless they comply with the Road Traffic
Acts.

Loading should be even and the load should not obscure the driver’s vision.
Loads must not be tipped while the machine is in motion. During
loading/unloading, the handbrake must be applied and the gears put in neutral.
Adequate means of preventing an overrun should be provided on all edges.
Dumpers require more room to manoeuvre than is often realised. The driver
should be aware of local gradients, obstructions and ground conditions and
reduce speed when necessary.
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BANKING: AN INTRODUCTION TO COMMONLY USED

12/608

SIGNALS
— I | ]
I
6 START 7 STOP 8 DANGER
| |
9 END 10 RAISE | 11 LOWER
E ] I — 8
12 MOVETO 14 MOVETO HORIZONTAL
13 THE LEFT 15 THE RIGHT DISTANCE
d c -
16 MOVE 18 MOVE 20 VERTICAL
17 FORWARD 19 BACKWARDS 21 DISTANCE
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ULAS SSOW?2- Working alone in Safety
Guidance used: HSE Leaflet INDG73 (rev). Working alone in Safety

Definition
Lone workers are those who work by themselves without direct supervision.
Examples of this type of work include

Site visits

Site/building recording

Walkover surveys

Some watching briefs

Office work out of hours

Starting early/finishing late on site without the team or other

contractors.

Procedures for lone working on site

16. No personnel are to work alone on site without their line manager being aware
of it.

17. Pregnant women should not work alone.

18. A mobile phone and personal first aid kit should be carried at all times on site
(not buried in the site vehicle parked miles away?!).

19. Emergency procedures (e.g. location of nearest A&E, office contacts) should
be set out on the risk assessment form.

20. A risk assessment should be carried out prior to work taking place and hazards
identified that might pose a risk to lone workers. Special consideration should
be given to

the use of any substances, goods and heavy objects.

the risk of violence

risks to young or female members of staff

medical conditions of the staff involved

what training has been given

21. All lone workers should be assigned to a ‘buddy’. Depending on the
circumstances, a system needs to be set up to ensure adequate communication.

At the very least this should involve

e knowing when the lone worker is on site (e.g. phone call or text to
let the buddy know they are on/off site)

o A failsafe means of regular contact (e.g mobile phone/radio)

e An emergency procedure for the buddy to follow should the lone
worker not make contact at the appropriate time.

e Checks that the lone worker has returned home or to base after
completion of the work.

The procedures set up MUST be documented either in the risk assessment or

as an attachment to the risk assessment.

Procedures for lone working in the office
1. Anyone working in the office outside normal hours (7:30am — 6:00pm),
should sign the Out of Hours book located at Reception in the Front Lobby.
2. A mobile phone or land line should be available when working alone.

12/608
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ULAS SSOWS3- Safe Trenches and Excavations
Guidance used: HSE Construction Information Sheet No 8 (Revision 1)
Fame Section 3

Before any trenches are excavated or entered you should always plan:
e A preferred entrance/exit.
e Any measures needed to support the sides or excavate the trench safely (e.g.
steps or battering.
e Weather or localised conditions (e.g. flooding) that might compromise the
trench sides.
Where machinery will be positioned to excavate further.
Where spoil is going to be stored.
The location of any services/building or other constraints.
How you would get out if there was an emergency.
Whether the trench is accessible to members of the public.

Procedures for trenches
1. Access — the ends of each trench will be battered to a safe angle. One end will be
designated as the entrance/exit/

2. Trench depth - For any trenches over 1m deep or in unstable soil/overburden
consideration should be given to the need for shoring/ battering / stepping.

Any trenches over 2m deep should be protected by substantial barriers e.g. toe boards
and guard rails. Deep trenches in unstable ground may require a separate method
statement.

3. Vehicles - should be kept well away from any excavations once they are open.

Exhaust fumes can be dangerous. Do not site petrol or diesel-engined equipment such
as generators or compressors in, or near the edge of an excavation.

4. Working in excavations - even work in shallow trenches can be dangerous.

Consideration should be given to whether trenches should be supported or hard hats
worn. All staff should be aware of how best to exit the trench in an emergency.

Consideration should also be given to the best method of removing spoil from the
trenches.

5. Spoil - Do not store spoil or other materials close to the sides of excavations. The
spoil may fall into the excavation and the extra loading will make the sides more
prone to collapse.

Spoil should be stored safely and managed regularly to avoid collapse. No one should
climb on spoil heaps.

6. Public —Fence off all excavations in public places or where the public has access.

7. Inspections - A competent person must inspect excavations at the start of each shift
before work begins, after any event likely to have affected the strength or stability of
the excavation and - after any accidental fall of other material and sign the inspection
sheet.

12/608
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LX) University of REPORT OF A /
Lelcester HEALTH OR SAFETY

Safety Services Office: 0116 252 2426

o A - TYPE OF REPORT BEING MADE

Please tick appropriate box:

O O o o o o 'O

Fatality Major Violence Work- Other Dangerous No
Injury at Work Related Injury Occurrence Injury
(as defined liness ~ (as defined (where an incident occurs that could have
in attached ] in attached led to an injury but did not - and was not a
Guidance) Guidance) "dangerous occurrence” as

defined in attached Guidance)

Telephone 2426 IMMEDIATELY: < if you have ticked shaded boxes 1, 2, 3, 4 or 6, or
e if the iniured nerson has been taken to hosbital

Information on accident/incident reporting can be found at: www.le.ac.uk/safety/forms/accident-report-form-
04.doc

(10) B-ABOUT THE INCIDENT (AND THE INJURED PERSON, WHERE APPLICABLE)

Date: I Time:

dd mm yyyy
Place where incident occurred (Room/Lab Number, Department and Building/Hall of Residence, etc.):

Forename(s) & Surname I

Address and
Postcode

Telephone No:

Age :I Gender::l (F=Female, M=Male)
saws || ] ] 1 O

(tick box)

Employee Undergraduate Student Postgraduate Student Visitor Contractor Other

Job Title + I

Department

C - DETAILS OF THE PERSON MAKING THE REPORT
Where possible, the person completing this section should be the Departmental Safety Officer, Supervisor or other Manager - not the injured party. They

should also be the person responsible for initiating remedial action where this is required to prevent a recurrence of the incident.

Name: Position:

Department: Date of Report::

Telephone & Email:

Signature:
(NOTE: Completing and signing this report does not constitute an admission of liability of any kind, either by the person making

the report or any other person.)
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Continued overleaf ........

D - DETAILS OF THE INCIDENT AND SUBSEQUENT ACTION

Briefly describe any
injury or injuries, and
the part(s) of the body
affected, e.g. 'Cut to
index finaer. riaht

Both in the case of a non-injury incident, or an event where an injury was sustained, please give relevant details
of what was happening leading up to, during and after the incident. Please feel free to add a diagram or sketch if this

will help:

In the case of an accident involving

What First Aid treatment was given, and by whom?

Did the injured party continue working following the accident? |:|

tick box) |:
J e
]

Did the injured party go direct to hospital (eg. the A&E at the LRI)?
tick box)

Was the injured party: sent home from work, or likely to be off work, |;|
&s

or unable to do their normal work, following the accident? No

NOTE: Follow up and advise Safety Services if an injury causes subsequent time off work, even if the injured party
originally returned to, or carried on working immediately following the accident.

In the case of an incident - whether involving injury or not - please summarise any action taken

and/or planned to prevent a recurrence:
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Appendix 3: Site Briefing Register

By signing the your name in the table below you confirm that you have been briefed by
the Site Director/Supervisor, are aware of the proposed safe system of working and the
hazards associated with the site and the planned works.

NAME (print) Signature Date

Briefing Given by:

Briefing Received by:
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Appendix 4: ULAS Trench Monitoring Sheet

Site Name

Date

Checked (signature)

Notes

©ULAS 2011



