SHORT FILM PRODUCTION

PROJECT TITLE WITHER
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1 Project Conception and Initiation
11 Project Charter 01/27/20 _.
111 Project Charter Revisions 2/4/20 2/21/20 17 0
12 Research Development 1/27/20 2/28/20 31 _
13 Thematic Development 2/4/20 2/11/20 7o 00%
14 Script and Storyboard 2/4/20 2/25/20 21 _
15 AV Seripting 2/18/20 2/28/20 10 [S00E
16 Test Shots 2/19/20  2/25/20 |
2 Project Definition and Planning
21 SWOT Analysis 1/27/20 2/28/20 El
22 Budget 2/18/20 2/28/20 10 _
23 Compilation in Adobe Spark 2/21/20 2/28/20 7 _
24 Short Film Pitch/Presentation 2/24/20  2/25/20 1 00%
3 Project Development
31 Filming 0 0%
4 Project Performance / Monitoring

41 Editing 0 0%
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